

**Buxton Naval Facility FUDS  
Property  
Quarterly RAB Meeting  
Environmental Restoration  
Projects Update  
Cape Hatteras Anglers Club  
July 17, 2025**



**US Army Corps  
of Engineers®**

## Roadmap of Current Projects

- Project 01- Interim Response Action and Petroleum Comprehensive Soil and Groundwater Sampling
- Project 03 - Groundwater Monitoring






## Project 01- Interim Response Action


- The contractor returned to the project area the week of June 16 to conduct replanting of dunes and other areas that were disturbed.



# Project 01- Interim Response Action







## Project 01 – Petroleum Comprehensive Soil and Groundwater Sampling

- Fieldwork is anticipated to begin in Late September/October 2025, following the finalization of the Work Plan.

Responsible Party	Status
CESAS Review	Completed
EMCX	Completed
Contractor Review	Completed
EMCX Review/Acceptance	Completed
Stakeholder Review (NPS, NCDEQ and RAB Review)	Provided on June 20, 2025. Comments due July 21, 2025.

### Work Plan Review Status and Timeline



## Project 03 – Groundwater Monitoring



- Last sampling event occurred December 2024.
- April 22, 2025, NCDEQ concurred with the quarterly sampling suspension.
- Future sampling will commence following Petroleum Comprehensive Sampling field efforts



## Frequently Asked Questions

### Visit and Submit Questions

<https://www.sas.usace.army.mil/missions/formerly-used-defense-sites/buxton-naval-facility/>

