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1. The Cost Engineering Appendix project costs were prepared to identify the Current Working 
Estimate (CWE) for the least cost, environmentally acceptable alternative for disposal of 
maintenance dredged material from the Savannah District portion of the AIWW (Port Royal Sound, 
SC to Cumberland Sound, GA) for 20 years. 

2. Costs for the alternative selected plan are shown in Attachment  2.  The plan is based on hydraulic 
cutterhead suction pipeline dredge and bucket/barge with scows to open water disposal. The plan 
is based on phasing in some of the disposal areas initially over a 4 year period and then periodic 
maintenance dredging with contracts every 2 years on a cyclic basis based on historic dredging and 
shoaling rates.  On average, construction contract schedules will range from 6 to 9 months.  There 
are no environmental windows for dredging or disposal options.  Attachment 1 shows the unit 
price, quantity, mob/demob, contract durations, and a total cost with a 25% contingency. 

3. The total Current Working Estimate for the 20 year period is $135,723 ($ 169,654 with 25% 
contingency).  The construction, monitoring, engineering and construction management costs have 
been established to be the Baseline CWE at October 2012 price levels.  The Total Project Cost 
Summary (TPCS) fully funded is included as Attachment 4. 

4. The CWEs are also shown on the MCACES MII summary sheets- Attachment 3.  MCACES MII is the 
format used by the Corps of Engineers to identify costs in report documents in Code of Accounts 
format. 

5. The Cost Estimates were prepared under guidance given in the Corps of Engineers Regulation ER- 
1110-2-1302, Civil Works Cost Engineering, and Engineering Instructions ETL 1110-2-573, 
Construction Cost Estimates. 

6. Details of the viable DMMP alternatives considered are identified in the DMMP main report.  Unit 
costs for a multitude of dredging and disposal alternatives for each reach of the Savannah District 
AIWW are shown in Attachment 1.  The waterway was divided into 36 reaches.  Disposal and 
placement options for each reach and various methods of dredging are also identified in 
Attachment 1.  The reaches are based on the historic shoaling locations within the waterway.  Only 
unit prices are shown with yearly contract quantities of material likely to be dredged.  Unit prices 
were not shown for alternatives which were determined not to be a reasonable solution because 
of environmental restrictions, soil characteristics, equipment limitations, etc.  Attachment 1 was 
used as a first step for identifying unit prices to be carried forward into Attachment 2. 



7. Unit prices and mobilization/demobilization were developed for all alternatives using CEDEP (Corps 
of Engineers Dredge Estimating Program), review of historical methods, and pricing where 
conditions were similar. 

8. Dredging quantities were developed by the Project Design Team and based on long term dredging 
records as well as the Taylor Engineering Study of the South Atlantic Division AIWW Project.  
Frequencies and volumes were adapted to accommodate a dredging project every 2 years. 

9. A contingency of 25% was included to represent unanticipated conditions or uncertainties at the 
time the estimate was developed.   An Abbreviated Cost Risk Analysis was used to develop the 25% 
contingency and is included as Attachments 5.   Initial dredging quantities include shoaling volumes 
in areas that have not been routinely dredged in accordance to the AIWW Maintenance Schedule.  
Subsequent dredging cycles will follow the routine maintenance schedule. 

10. Based on typical needs, procurement requirements, shoaling patterns and environmental 
considerations, the selected plan is included in Attachment 1 and is as follows: 
 
1 Year Prior to Construction (2015)-  Conduct 103 testing and analysis on Jekyll Creek to determine 
suitability for disposal in the Brunswick ODMDS 
 
Year 1  (2016)-  
  
Dredge to Disposal Area 14B-  Ramshorn Creek, Walls Cut, Fields Cut, Elba-McQueens Cut, St. 
Augustine Creek, and Wilmington River; 
 
Dredge Jekyll Creek and Place in Brunswick ODMDS ; 
 
Dredge Hells Gate (Open water site for sand plus semi-confined 15A and 15B for fines), Altamaha 
Sound (Open water sites 32 and 34 for sand plus semi-confined 34A and 36A for fines) , and 
Buttermilk Sound (Open water sites 43 and 44 for sand plus semi-confined 42B for fines), with 
placement of coarse grained materials in existing open water sites and fine grained material on 
existing sites with partial confinement (with geotextile tubes filled with dredged material from the 
channel); 
 
Dredge Cumberland Sound and place in Crab Island ; 
 
Commence investigations required for designation of new ODMDS sites at Sapelo Sound and 
Altamaha Sound, including geotechnical, biological, and chemical material testing for Florida 
Passage, Bear River, Johnson Creek, Creighton Narrows, North River Crossing, Rockdedundy River, 
South River, and Little Mud River.; and  
 
 

Year 3 (2018)-   



Dredge Hells Gate, Altamaha Sound, Buttermilk Sound (open water for sand, semi-confined for 
fines); and 

 Jekyll Creek (Brunswick ODMDS) 

 

Year 5 (2020)- 

Dredge the following reaches: 

 Fields Cut, St. Augustine Creek, Wilmington River (DMCA 14B) 

Florida Passage, Bear River, Johnson Creek, Creighton Narrows- Sapelo Sound ODMDS 

North River Crossing, Rockdedundy River, South River, Little Mud River-  Altamaha Sound ODMDS 

Jekyll Creek- Brunswick ODMDS 

 

Year 7 (2022)-  

St. Augustine Creek (DMCA 14B) 

 Hells Gate (15A/B, In-water sites) 

South River, Little Mud River-  Altamaha Sound ODMDS 

Altamaha Sound (Open water sites 32 and 34 for sand plus semi-confined 34A and 36A for fines) 

Buttermilk Sound (Open water sites 43 and 44 for sand plus semi-confined 42B for fines) 

Jekyll Creek- Brunswick ODMDS 

 

Year 9 (2024)- 

Elba-McQueens Cut, St. Augustine Creek, Wilmington River (DMCA 14B) 

 Hells Gate (15A/B, In-water sites) 

Creighton Narrows- Sapelo Sound ODMDS 

North River Crossing, Rockdedundy River, South River, Little Mud River-  Altamaha Sound ODMDS 

Altamaha Sound (Open water sites 32 and 34 for sand plus semi-confined 34A and 36A for fines) 

Buttermilk Sound (Open water sites 43 and 44 for sand plus semi-confined 42B for fines) 



Jekyll Creek- Brunswick ODMDS 

 

Year 11 (2026)- 

Fields Cut, St. Augustine Creek (DMCA 14B) 

South River, Little Mud River-  Altamaha Sound ODMDS 

Jekyll Creek- Brunswick ODMDS 

 

Year 13 (2028)- 

St. Augustine Creek, Wilmington River (DMCA 14B) 

 Hells Gate (15A/B, In-water sites) 

Creighton Narrows- Sapelo Sound ODMDS 

North River Crossing, South River, Little Mud River-  Altamaha Sound ODMDS 

Altamaha Sound (Open water sites 32 and 34 for sand plus semi-confined 34A and 36A for fines) 

Buttermilk Sound (Open water sites 43 and 44 for sand plus semi-confined 42B for fines) 

Jekyll Creek- Brunswick ODMDS 

 

Year 15 (2030)- 

Ramshorn Creek, St. Augustine Creek (DMCA 14B) 

 Hells Gate (15A/B, In-water sites) 

Florida Passage, Creighton Narrows- Sapelo Sound ODMDS 

Rockdedundy River, South River, Little Mud River-  Altamaha Sound ODMDS 

Altamaha Sound (Open water sites 32 and 34 for sand plus semi-confined 34A and 36A for fines) 

Buttermilk Sound (Open water sites 43 and 44 for sand plus semi-confined 42B for fines) 

Jekyll Creek- Brunswick ODMDS 

 



Year 17 (2032)- 

Fields Cut, St. Augustine Creek, Wilmington River (DMCA 14B) 

 Creighton Narrows- Sapelo Sound ODMDS 

North River Crossing, South River, Little Mud River-  Altamaha Sound ODMDS 

 

Jekyll Creek- Brunswick ODMDS 

 

Year 19 (2034)- 

Walls Cut, Elba-McQueens Cut, St. Augustine Creek (DMCA 14B) 

 Hells Gate (15A/B, In-water sites) 

Bear River - Sapelo Sound ODMDS 

Rockdedundy River, South River, Little Mud River-  Altamaha Sound ODMDS 

Altamaha Sound (Open water sites 32 and 34 for sand plus semi-confined 34A and 36A for fines) 

Buttermilk Sound (Open water sites 43 and 44 for sand plus semi-confined 42B for fines) 

Jekyll Creek- Brunswick ODMDS 

Cumberland Sound- Crab Island ; 
 

11. The first and most preferable method of disposal was considered to be disposal in existing upland 
disposal areas (14B, 9A and Big Crab Island).  The use of 14B and Big Crab Island was considered 
feasible for areas within 10 miles of the site.  The volume of material to be placed in these areas is 
relatively small compared to the volume placed by other navigation projects(Savannah Harbor, 
Kings Bay).   In addition, the AIWW material to be placed in disposal area 14B is typically very sandy 
and desirable for use to build dikes and bird islands within that area.  Ramshorn Creek, Walls Cut, 
Fields Cut, Wilmington River were the only areas considered for disposal area 14B due to their 
proximity to the area.  Big Crab Island has available capacity for the infrequent dredging in 
Cumberland Sound and is very close to the dredging site.  9A is no longer considered acceptable for 
AIWW disposal due to its limited capacity and use by others. 
 

12. One method of disposal that was considered was the disposal of the material in existing Offshore 
Dredged Material Disposal Sites (ODMDS) located offshore of Savannah Harbor and Brunswick 
Harbor and previously used for entrance channel construction and maintenance projects.  The only 
area currently dredged where this was considered to be a feasible alternative was Jekyll Creek.  



Jekyll Creek was previously tested and disposal in the ODMDS was considered acceptable under 
controlled conditions (small load size such as that proposed for this project).  Due to the length of 
time that has elapsed since the testing, the testing and analysis for the 103 permit would need to 
be redone.  Based on recent analyses done for Savannah Harbor, the estimated cost for this was 
determined to be $150,000.  It would take up to one year, so this would have to be funded and 
completed in 2015 to meet the project construction schedule. 
 

13. Another method considered preferable environmentally to both the State and Federal Agencies 
was disposal of material in new ODMDS sites.  Based on the areas where no other acceptable 
disposal method was available, proposed sites would be located offshore Sapelo Sound and 
Altamaha Sound.  The exact location and size of these areas would have to be addressed in a 
separate study in conjunction with the EPA for designation of the new offshore disposal sites.  The 
analysis would include testing for material physical and chemical characteristics for each site to be 
dredged.  Based on a recent study for the Savannah Harbor Expansion Project, which had a similar 
length of dredged channel tested (approximately 20 miles), the estimated cost of the testing per 
ODMDS site would be approximately $620,000.  Additionally, designation of the new sites would 
require site specific analyses and coordination.  Based on recent discussions with the Jacksonville 
District on their designation of a new site, this was estimated to be $3 millon per ODMDS Site. 

 
 

14.  The final and least environmentally acceptable alternative considered included diking of marsh 
areas and previously impacted areas within existing disposal easements.  Material for dike raising 
would be obtained from within the sites or dredged from the waterway.  Significant subsidence 
would be anticipated.  The dikes would have to be constructed in two phases- initially the dikes 
would be built to 6 feet and a secondary dike raising would be done to bring the area up to 10 feet.  
The dikes would be 10 feet wide at the crest and have 1V on 3H side slopes.  Weirs would be 
included for each area to decant water from the areas.  This disposal area design was based on a 
study done by GeoSyntec Consultants for the Savannah District in 2002.  Their analysis included 
dike designs for 32A, 25E and 30A.  The conditions in these areas are considered typical of areas 
that have used for marsh disposal within the Savannah District.  Disadvantages of this disposal 
method include the remoteness of the areas (accessible only by boat), maintenance costs, costs for 
aerial mosquito spraying, environmental impacts, and mitigation costs. 
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Description Quantity UOM ContractCost Contingency ProjectCost

Contract Cost Summary Report 23,148,000 0 23,148,000

12 NAVIGATION, PORTS AND HARBORS - YEAR 2016 1.00 LS 21,444,660 0 21,444,660

YEAR 2016 - 1.00 LS 21,444,660 0 21,444,660

Pipeline Dredge to Disposal Areas - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 6,999,436 0 6,999,436

Mob & Demob - PIPELINE 1.00 LS 897,000 0 897,000

Dredging - Ramshorn - Wall Cut - Fields Cut - Elba Cut - St. Augustine Creek - Wilmington  
River TO DA-14B

1.00 LS 2,617,644 0 2,617,644

Dredging - Hells Gate - Altamaha Sound - Buttermilk Sound 1.00 LS 2,471,750 0 2,471,750

Dredging - Cumberland River 1.00 LS 1,013,042 0 1,013,042

Mechanical Dredge to ODMDS - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 3,695,225 0 3,695,225

Mob & Demob - MECHANICAL DREDGE 1.00 LS 500,000 0 500,000

Dredging - Jekyl Creek to Brunswick ODMDS 1.00 LS 3,195,225 0 3,195,225

Geotextile Tube Construction - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 8,750,000 0 8,750,000

Site 15 A/B -  for Hells Gate SAV-12 1.00 LS 1,750,000 0 1,750,000

Sites 34A/36A  - for Altamaha Sound SAV -28 1.00 LS 3,500,000 0 3,500,000

Site 42B - for Buttermilk Sound SAV-29 1.00 LS 3,500,000 0 3,500,000

ODMDS Development & Permitting  - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 2,000,000 0 2,000,000

Sapelo Sound ODMDS 1.00 LS 1,000,000 0 1,000,000

Altamaha Sound ODMDS 1.00 LS 1,000,000 0 1,000,000

30 PLANNING ENGINEERING & DESIGN 1.00 LS 583,340 0 583,340

30 23 Design & Construction Documents  - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 583,340 0 583,340

PED 1.00 LS 583,340 0 583,340

PED 1.00 LS 583,340 0 583,340

31 CONSTRUCTION MANAGEMENT 1.00 LS 1,120,000 0 1,120,000

31 23 Construction, Project Mgt, & EDC - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 1,120,000 0 1,120,000

Construction, Project Mgt, & EDC 1.00 LS 1,120,000 0 1,120,000

S&A 1.00 LS 1,120,000 0 1,120,000
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Print Date Mon 25 March 2013 U.S. Army Corps of Engineers Time 17:02:35
Eff. Date 3/23/2013 Project PN - : Savannah_AIWW_DMMP__YEAR-2016

SAVANNAH AIWW DMMP Report Contract Summary UNIT PRICES Page 3

Description Quantity UOM ContractCost Contingency ProjectCost

Contract Summary UNIT PRICES 23,148,000.20 0.00 23,148,000.20

12 NAVIGATION, PORTS AND HARBORS - YEAR 2016 1.0000 LS 21,444,660.20 0.00 21,444,660.20

YEAR 2016 - 1.0000 LS 21,444,660.20 0.00 21,444,660.20

Pipeline Dredge to Disposal Areas - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 6,999,435.70 0.00 6,999,435.70

Mob & Demob - PIPELINE 1.0000 LS 897,000.00 0.00 897,000.00
USR  INITIAL MOB DEMOB 1.0000 LS 627,000.00 0.00 627,000.00

18,000.0000 0.0000% 18,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 5.0000 DAY 90,000.00 0.00 90,000.00

36,000.0000 0.0000% 36,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 5.0000 DAY 180,000.00 0.00 180,000.00

Dredging - Ramshorn - Wall Cut - Fields Cut - Elba Cut - St. Augustine Creek - Wilmington  
River TO DA-14B

1.0000 LS 2,617,643.70 0.00 2,617,643.70

15.5500 0.0000% 15.5500
USR  RAMSHORN 43,914.0000 CY 682,862.70 0.00 682,862.70

9.5500 0.0000% 9.5500
USR  WALLS CUT 22,000.0000 CY 210,100.00 0.00 210,100.00

3.6700 0.0000% 3.6700
USR  FIELDS CUT 58,000.0000 CY 212,860.00 0.00 212,860.00

3.8900 0.0000% 3.8900
USR  ELBA CUT - MCQUEEN CUT 89,500.0000 CY 348,155.00 0.00 348,155.00

4.3700 0.0000% 4.3700
USR  ST AUGUSTINE CREEK 119,000.0000 CY 520,030.00 0.00 520,030.00

8.8900 0.0000% 8.8900
USR  WILMINGTON RIVER 72,400.0000 CY 643,636.00 0.00 643,636.00

Dredging - Hells Gate - Altamaha Sound - Buttermilk Sound 1.0000 LS 2,471,750.00 0.00 2,471,750.00
4.4700 0.0000% 4.4700

USR  HELLS GATE 232,000.0000 CY 1,037,040.00 0.00 1,037,040.00

3.5500 0.0000% 3.5500
USR  ALTAMAHA SOUND 190,200.0000 CY 675,210.00 0.00 675,210.00

3.5000 0.0000% 3.5000
USR  BUTTERMILK SOUND 217,000.0000 CY 759,500.00 0.00 759,500.00

Dredging - Cumberland River 1.0000 LS 1,013,042.00 0.00 1,013,042.00

Labor ID: NLS2010 EQ ID: EP11R03 Currency in US dollars TRACES MII Version 4.1
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Description Quantity UOM ContractCost Contingency ProjectCost

5.0300 0.0000% 5.0300
USR  CUMBERLAND RIVER 201,400.0000 CY 1,013,042.00 0.00 1,013,042.00

Mechanical Dredge to ODMDS - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 3,695,224.50 0.00 3,695,224.50

Mob & Demob - MECHANICAL DREDGE 1.0000 LS 500,000.00 0.00 500,000.00
USR  INITIAL MOB DEMOB 1.0000 LS 500,000.00 0.00 500,000.00

Dredging - Jekyl Creek to Brunswick ODMDS 1.0000 LS 3,195,224.50 0.00 3,195,224.50
6.1100 0.0000% 6.1100

USR  JEKYL CREEK 522,950.0000 CY 3,195,224.50 0.00 3,195,224.50

Geotextile Tube Construction - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 8,750,000.00 0.00 8,750,000.00

Site 15 A/B -  for Hells Gate SAV-12 1.0000 LS 1,750,000.00 0.00 1,750,000.00
350.0000 0.0000% 350.0000

USR  GEOTEXTILE TUBE 5,000.0000 LF 1,750,000.00 0.00 1,750,000.00

Sites 34A/36A  - for Altamaha Sound SAV -28 1.0000 LS 3,500,000.00 0.00 3,500,000.00
350.0000 0.0000% 350.0000

USR  GEOTEXTILE TUBE 10,000.0000 LF 3,500,000.00 0.00 3,500,000.00

Site 42B - for Buttermilk Sound SAV-29 1.0000 LS 3,500,000.00 0.00 3,500,000.00
350.0000 0.0000% 350.0000

USR  GEOTEXTILE TUBE 10,000.0000 LF 3,500,000.00 0.00 3,500,000.00

ODMDS Development & Permitting  - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 2,000,000.00 0.00 2,000,000.00

Sapelo Sound ODMDS 1.0000 LS 1,000,000.00 0.00 1,000,000.00
USR  ODMDS Development & Permitting 1.0000 LS 1,000,000.00 0.00 1,000,000.00

Altamaha Sound ODMDS 1.0000 LS 1,000,000.00 0.00 1,000,000.00
USR  ODMDS Development & Permitting 1.0000 LS 1,000,000.00 0.00 1,000,000.00

30 PLANNING ENGINEERING & DESIGN 1.0000 LS 583,340.00 0.00 583,340.00

30 23 Design & Construction Documents  - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 583,340.00 0.00 583,340.00

PED 1.0000 LS 583,340.00 0.00 583,340.00

PED 1.0000 LS 583,340.00 0.00 583,340.00
USR  3% 1.0000 LS 583,340.00 0.00 583,340.00

31 CONSTRUCTION MANAGEMENT 1.0000 LS 1,120,000.00 0.00 1,120,000.00

Labor ID: NLS2010 EQ ID: EP11R03 Currency in US dollars TRACES MII Version 4.1
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Description Quantity UOM ContractCost Contingency ProjectCost

31 23 Construction, Project Mgt, & EDC - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 1,120,000.00 0.00 1,120,000.00

Construction, Project Mgt, & EDC 1.0000 LS 1,120,000.00 0.00 1,120,000.00

S&A 1.0000 LS 1,120,000.00 0.00 1,120,000.00
USR  Monthly per construction periods 1.0000 LS 1,120,000.00 0.00 1,120,000.00
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2/10/2013 John Caldwell New Project Note - See Cost Engineering Appendix for narratives
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Description Quantity UOM ContractCost Contingency ProjectCost

Project Cost Summary Report 112,574,853 0 112,574,853

YEAR 2017 1 LS 2,729,000 0 2,729,000

YEAR 2018 1 LS 9,018,257 0 9,018,257

YEAR 2020 1 LS 13,250,259 0 13,250,259

YEAR 2022 1 LS 9,210,859 0 9,210,859

YEAR 2024 1 LS 13,225,568 0 13,225,568

YEAR 2026 1 LS 7,488,267 0 7,488,267

YEAR 2028 1 LS 12,456,956 0 12,456,956

YEAR 2030 1 LS 10,883,806 0 10,883,806

YEAR 2032 1 LS 10,697,283 0 10,697,283

YEAR 2034 1 LS 11,157,642 0 11,157,642

YEAR 2036 1 LS 12,456,956 0 12,456,956
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Description Quantity UOM ContractCost Contingency ProjectCost

Contract Cost Summary Report 112,574,853 0 112,574,853

YEAR 2017 1.00 LS 2,729,000 0 2,729,000

12 NAVIGATION, PORTS AND HARBORS - YEAR 2017 1.00 LS 2,000,000 0 2,000,000

YEAR 2017 1.00 LS 2,000,000 0 2,000,000

ODMDS Development & Permitting  - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 2,000,000 0 2,000,000

30 PLANNING ENGINEERING & DESIGN 1.00 LS 309,000 0 309,000

30 23 Design & Construction Documents  - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 309,000 0 309,000

PED 1.00 LS 309,000 0 309,000

31 CONSTRUCTION MANAGEMENT 1.00 LS 420,000 0 420,000

31 23 Construction, Project Mgt, & EDC - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 420,000 0 420,000

Construction, Project Mgt, & EDC 1.00 LS 420,000 0 420,000

YEAR 2018 1.00 LS 9,018,257 0 9,018,257

12 NAVIGATION, PORTS AND HARBORS - YEAR 2018 1.00 LS 8,406,075 0 8,406,075

YEAR 2018 1.00 LS 8,406,075 0 8,406,075

Pipeline Dredge to Disposal Areas - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 3,086,310 0 3,086,310

Mechanical Dredge to ODMDS - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 3,319,765 0 3,319,765

ODMDS Development & Permitting  - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 2,000,000 0 2,000,000

30 PLANNING ENGINEERING & DESIGN 1.00 LS 192,182 0 192,182

30 23 Design & Construction Documents  - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 192,182 0 192,182

PED 1.00 LS 192,182 0 192,182

31 CONSTRUCTION MANAGEMENT 1.00 LS 420,000 0 420,000

31 23 Construction, Project Mgt, & EDC - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 420,000 0 420,000

Construction, Project Mgt, & EDC 1.00 LS 420,000 0 420,000

YEAR 2020 1.00 LS 13,250,259 0 13,250,259

12 NAVIGATION, PORTS AND HARBORS - YEAR 2020 1.00 LS 12,456,562 0 12,456,562

YEAR 2020 - 1.00 LS 12,456,562 0 12,456,562
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Pipeline Dredge to Disposal Areas - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 1,822,830 0 1,822,830

Mechanical Dredge to ODMDS - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 10,633,732 0 10,633,732

30 PLANNING ENGINEERING & DESIGN 1.00 LS 373,697 0 373,697

30 23 Design & Construction Documents  - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 373,697 0 373,697

PED 1.00 LS 373,697 0 373,697

31 CONSTRUCTION MANAGEMENT 1.00 LS 420,000 0 420,000

31 23 Construction, Project Mgt, & EDC - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 420,000 0 420,000

Construction, Project Mgt, & EDC 1.00 LS 420,000 0 420,000

YEAR 2022 1.00 LS 9,210,859 0 9,210,859

12 NAVIGATION, PORTS AND HARBORS - YEAR 2022 1.00 LS 8,534,815 0 8,534,815

YEAR 2022 1.00 LS 8,534,815 0 8,534,815

Pipeline Dredge to Disposal Areas - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 3,086,310 0 3,086,310

Mechanical Dredge to ODMDS - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 5,448,505 0 5,448,505

30 PLANNING ENGINEERING & DESIGN 1.00 LS 256,044 0 256,044

30 23 Design & Construction Documents  - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 256,044 0 256,044

PED 1.00 LS 256,044 0 256,044

31 CONSTRUCTION MANAGEMENT 1.00 LS 420,000 0 420,000

31 23 Construction, Project Mgt, & EDC - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 420,000 0 420,000

Construction, Project Mgt, & EDC 1.00 LS 420,000 0 420,000

YEAR 2024 1.00 LS 13,225,568 0 13,225,568

12 NAVIGATION, PORTS AND HARBORS - YEAR 2024 1.00 LS 12,432,590 0 12,432,590

YEAR 2024 1.00 LS 12,432,590 0 12,432,590

Pipeline Dredge to Disposal Areas - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 3,843,405 0 3,843,405

Mechanical Dredge to ODMDS - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 8,589,185 0 8,589,185

30 PLANNING ENGINEERING & DESIGN 1.00 LS 372,978 0 372,978

30 23 Design & Construction Documents  - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 372,978 0 372,978
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PED 1.00 LS 372,978 0 372,978

31 CONSTRUCTION MANAGEMENT 1.00 LS 420,000 0 420,000

31 23 Construction, Project Mgt, & EDC - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 420,000 0 420,000

Construction, Project Mgt, & EDC 1.00 LS 420,000 0 420,000

YEAR 2026 1.00 LS 7,488,267 0 7,488,267

12 NAVIGATION, PORTS AND HARBORS - YEAR 2026 1.00 LS 6,862,395 0 6,862,395

YEAR 2026 1.00 LS 6,862,395 0 6,862,395

Pipeline Dredge to Disposal Areas - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 1,413,890 0 1,413,890

Mechanical Dredge to ODMDS - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 5,448,505 0 5,448,505

30 PLANNING ENGINEERING & DESIGN 1.00 LS 205,872 0 205,872

30 23 Design & Construction Documents  - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 205,872 0 205,872

PED 1.00 LS 205,872 0 205,872

31 CONSTRUCTION MANAGEMENT 1.00 LS 420,000 0 420,000

31 23 Construction, Project Mgt, & EDC - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 420,000 0 420,000

Construction, Project Mgt, & EDC 1.00 LS 420,000 0 420,000

YEAR 2028 1.00 LS 12,456,956 0 12,456,956

12 NAVIGATION, PORTS AND HARBORS - YEAR 2028 1.00 LS 11,686,365 0 11,686,365

YEAR 2028 1.00 LS 11,686,365 0 11,686,365

Pipeline Dredge to Disposal Areas - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 3,531,250 0 3,531,250

Mechanical Dredge to ODMDS - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 8,155,115 0 8,155,115

30 PLANNING ENGINEERING & DESIGN 1.00 LS 350,591 0 350,591

30 23 Design & Construction Documents  - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 350,591 0 350,591

PED 1.00 LS 350,591 0 350,591

31 CONSTRUCTION MANAGEMENT 1.00 LS 420,000 0 420,000

31 23 Construction, Project Mgt, & EDC - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 420,000 0 420,000

Construction, Project Mgt, & EDC 1.00 LS 420,000 0 420,000
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YEAR 2030 1.00 LS 10,883,806 0 10,883,806

12 NAVIGATION, PORTS AND HARBORS - YEAR 2030 1.00 LS 10,159,035 0 10,159,035

YEAR 2030 1.00 LS 10,159,035 0 10,159,035

Pipeline Dredge to Disposal Areas - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 3,651,010 0 3,651,010

Mechanical Dredge to ODMDS - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 6,508,025 0 6,508,025

30 PLANNING ENGINEERING & DESIGN 1.00 LS 304,771 0 304,771

30 23 Design & Construction Documents  - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 304,771 0 304,771

PED 1.00 LS 304,771 0 304,771

31 CONSTRUCTION MANAGEMENT 1.00 LS 420,000 0 420,000

31 23 Construction, Project Mgt, & EDC - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 420,000 0 420,000

Construction, Project Mgt, & EDC 1.00 LS 420,000 0 420,000

YEAR 2032 1.00 LS 10,697,283 0 10,697,283

12 NAVIGATION, PORTS AND HARBORS - YEAR 2032 1.00 LS 9,977,945 0 9,977,945

YEAR 2032 1.00 LS 9,977,945 0 9,977,945

Pipeline Dredge to Disposal Areas - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 1,822,830 0 1,822,830

Mechanical Dredge to ODMDS - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 8,155,115 0 8,155,115

30 PLANNING ENGINEERING & DESIGN 1.00 LS 299,338 0 299,338

30 23 Design & Construction Documents  - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 299,338 0 299,338

PED 1.00 LS 299,338 0 299,338

31 CONSTRUCTION MANAGEMENT 1.00 LS 420,000 0 420,000

31 23 Construction, Project Mgt, & EDC - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 420,000 0 420,000

Construction, Project Mgt, & EDC 1.00 LS 420,000 0 420,000

YEAR 2034 1.00 LS 11,157,642 0 11,157,642

12 NAVIGATION, PORTS AND HARBORS - YEAR 2034 1.00 LS 10,424,895 0 10,424,895

YEAR 2034 1.00 LS 10,424,895 0 10,424,895

Pipeline Dredge to Disposal Areas - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 3,914,460 0 3,914,460
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Mechanical Dredge to ODMDS - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 6,510,435 0 6,510,435

30 PLANNING ENGINEERING & DESIGN 1.00 LS 312,747 0 312,747

30 23 Design & Construction Documents  - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 312,747 0 312,747

PED 1.00 LS 312,747 0 312,747

31 CONSTRUCTION MANAGEMENT 1.00 LS 420,000 0 420,000

31 23 Construction, Project Mgt, & EDC - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 420,000 0 420,000

Construction, Project Mgt, & EDC 1.00 LS 420,000 0 420,000

YEAR 2036 1.00 LS 12,456,956 0 12,456,956

12 NAVIGATION, PORTS AND HARBORS - YEAR 2036 1.00 LS 11,686,365 0 11,686,365

YEAR 2036 1.00 LS 11,686,365 0 11,686,365

Pipeline Dredge to Disposal Areas - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 3,531,250 0 3,531,250

Mechanical Dredge to ODMDS - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 8,155,115 0 8,155,115

30 PLANNING ENGINEERING & DESIGN 1.00 LS 350,591 0 350,591

30 23 Design & Construction Documents  - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 350,591 0 350,591

PED 1.00 LS 350,591 0 350,591

31 CONSTRUCTION MANAGEMENT 1.00 LS 420,000 0 420,000

31 23 Construction, Project Mgt, & EDC - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.00 LS 420,000 0 420,000

Construction, Project Mgt, & EDC 1.00 LS 420,000 0 420,000
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Contract Summary UNIT PRICES 112,574,852.90 0.00 112,574,852.90

YEAR 2017 1.0000 LS 2,729,000.00 0.00 2,729,000.00

12 NAVIGATION, PORTS AND HARBORS - YEAR 2017 1.0000 LS 2,000,000.00 0.00 2,000,000.00

YEAR 2017 1.0000 LS 2,000,000.00 0.00 2,000,000.00

ODMDS Development & Permitting  - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 2,000,000.00 0.00 2,000,000.00

Sapelo Sound ODMDS 1.0000 LS 1,000,000.00 0.00 1,000,000.00
USR  ODMDS Development & Permitting 1.0000 LS 1,000,000.00 0.00 1,000,000.00

Altamaha Sound ODMDS 1.0000 LS 1,000,000.00 0.00 1,000,000.00
USR  ODMDS Development & Permitting 1.0000 LS 1,000,000.00 0.00 1,000,000.00

30 PLANNING ENGINEERING & DESIGN 1.0000 LS 309,000.00 0.00 309,000.00

30 23 Design & Construction Documents  - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 309,000.00 0.00 309,000.00

PED 1.0000 LS 309,000.00 0.00 309,000.00

PED and Sampling 1.0000 LS 309,000.00 0.00 309,000.00
USR  Sampling 1.0000 LS 300,000.00 0.00 300,000.00

9,000.0000 0.0000% 9,000.0000
USR  PED 1.0000 EA 9,000.00 0.00 9,000.00

31 CONSTRUCTION MANAGEMENT 1.0000 LS 420,000.00 0.00 420,000.00

31 23 Construction, Project Mgt, & EDC - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 420,000.00 0.00 420,000.00

Construction, Project Mgt, & EDC 1.0000 LS 420,000.00 0.00 420,000.00

S&A 1.0000 LS 420,000.00 0.00 420,000.00
USR  Monthly per construction periods 1.0000 LS 420,000.00 0.00 420,000.00

YEAR 2018 1.0000 LS 9,018,257.00 0.00 9,018,257.00

12 NAVIGATION, PORTS AND HARBORS - YEAR 2018 1.0000 LS 8,406,075.00 0.00 8,406,075.00

YEAR 2018 1.0000 LS 8,406,075.00 0.00 8,406,075.00

Pipeline Dredge to Disposal Areas - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 3,086,310.00 0.00 3,086,310.00

Mob & Demob - PIPELINE 1.0000 LS 735,000.00 0.00 735,000.00
USR  INITIAL MOB DEMOB 1.0000 LS 627,000.00 0.00 627,000.00
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18,000.0000 0.0000% 18,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 2.0000 DAY 36,000.00 0.00 36,000.00

36,000.0000 0.0000% 36,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 2.0000 DAY 72,000.00 0.00 72,000.00

Dredging - Ramshorn - Wall Cut - Fields Cut - Elba Cut - St. Augustine Creek -  
Wilmington River TO DA-14B

1.0000 LS 520,030.00 0.00 520,030.00

0.0000 0.0000% 0.0000
USR  RAMSHORN 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  WALLS CUT 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  FIELDS CUT 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  ELBA CUT - MCQUEEN CUT 0.0000 CY 0.00 0.00 0.00

4.3700 0.0000% 4.3700
USR  ST AUGUSTINE CREEK 119,000.0000 CY 520,030.00 0.00 520,030.00

0.0000 0.0000% 0.0000
USR  WILMINGTON RIVER 0.0000 CY 0.00 0.00 0.00

Dredging - Hells Gate - Altamaha Sound - Buttermilk Sound 1.0000 LS 1,831,280.00 0.00 1,831,280.00
4.4700 0.0000% 4.4700

USR  HELLS GATE 154,000.0000 CY 688,380.00 0.00 688,380.00

3.5500 0.0000% 3.5500
USR  ALTAMAHA SOUND 108,000.0000 CY 383,400.00 0.00 383,400.00

3.5000 0.0000% 3.5000
USR  BUTTERMILK SOUND 217,000.0000 CY 759,500.00 0.00 759,500.00

Mechanical Dredge to ODMDS - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 3,319,765.00 0.00 3,319,765.00

Mob & Demob - MECHANICAL DREDGE 1.0000 LS 500,000.00 0.00 500,000.00
USR  INITIAL MOB DEMOB 1.0000 LS 500,000.00 0.00 500,000.00

0.0000 0.0000% 0.0000
USR  iNTERMEDIATE MOBS-DEMOBS 0.0000 DAY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  iNTERMEDIATE MOBS-DEMOBS 0.0000 DAY 0.00 0.00 0.00

Dredging - Forida Passage - Bear River - Johnson Creek - Creighton Narrows  to Sapelo  
ODMDS

1.0000 LS 0.00 0.00 0.00
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0.0000 0.0000% 0.0000
USR  FLORIDA PASSAGE 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  BEAR RIVER 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  JOHNSON CREEK 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  CREIGHTON NARROWS 0.0000 CY 0.00 0.00 0.00

Dredging - North River Crossing - Rockedundy - South River - Little Mud River to  
Altamaha Sound

1.0000 LS 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  NORTH RIVER CROSSING 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  ROCKEDUNDY RIVER 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  SOUTH RIVER 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  LITTLE MUD RIVER 0.0000 CY 0.00 0.00 0.00

Dredging - Jekyl Creek to Brunswick ODMDS 1.0000 LS 2,819,765.00 0.00 2,819,765.00
6.1100 0.0000% 6.1100

USR  JEKYL CREEK 461,500.0000 CY 2,819,765.00 0.00 2,819,765.00

ODMDS Development & Permitting  - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 2,000,000.00 0.00 2,000,000.00

Sapelo Sound ODMDS 1.0000 LS 1,000,000.00 0.00 1,000,000.00
USR  ODMDS Development & Permitting 1.0000 LS 1,000,000.00 0.00 1,000,000.00

Altamaha Sound ODMDS 1.0000 LS 1,000,000.00 0.00 1,000,000.00
USR  ODMDS Development & Permitting 1.0000 LS 1,000,000.00 0.00 1,000,000.00

30 PLANNING ENGINEERING & DESIGN 1.0000 LS 192,182.00 0.00 192,182.00

30 23 Design & Construction Documents  - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 192,182.00 0.00 192,182.00

PED 1.0000 LS 192,182.00 0.00 192,182.00

PED 1.0000 LS 192,182.00 0.00 192,182.00
USR  3% 1.0000 LS 192,182.00 0.00 192,182.00

31 CONSTRUCTION MANAGEMENT 1.0000 LS 420,000.00 0.00 420,000.00
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31 23 Construction, Project Mgt, & EDC - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 420,000.00 0.00 420,000.00

Construction, Project Mgt, & EDC 1.0000 LS 420,000.00 0.00 420,000.00

S&A 1.0000 LS 420,000.00 0.00 420,000.00
USR  Monthly per construction periods 1.0000 LS 420,000.00 0.00 420,000.00

YEAR 2020 1.0000 LS 13,250,258.90 0.00 13,250,258.90

12 NAVIGATION, PORTS AND HARBORS - YEAR 2020 1.0000 LS 12,456,561.90 0.00 12,456,561.90

YEAR 2020 - 1.0000 LS 12,456,561.90 0.00 12,456,561.90

Pipeline Dredge to Disposal Areas - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 1,822,830.00 0.00 1,822,830.00

Mob & Demob - PIPELINE 1.0000 LS 681,000.00 0.00 681,000.00
USR  INITIAL MOB DEMOB 1.0000 LS 627,000.00 0.00 627,000.00

18,000.0000 0.0000% 18,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 3.0000 DAY 54,000.00 0.00 54,000.00

0.0000 0.0000% 0.0000
USR  iNTERMEDIATE MOBS-DEMOBS 0.0000 DAY 0.00 0.00 0.00

Dredging - Ramshorn - Wall Cut - Fields Cut - Elba Cut - St. Augustine Creek -  
Wilmington River TO DA-14B

1.0000 LS 1,141,830.00 0.00 1,141,830.00

0.0000 0.0000% 0.0000
USR  RAMSHORN 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  WALLS CUT 0.0000 CY 0.00 0.00 0.00

3.6700 0.0000% 3.6700
USR  FIELDS CUT 58,000.0000 CY 212,860.00 0.00 212,860.00

0.0000 0.0000% 0.0000
USR  ELBA CUT - MCQUEEN CUT 0.0000 CY 0.00 0.00 0.00

4.3700 0.0000% 4.3700
USR  ST AUGUSTINE CREEK 119,000.0000 CY 520,030.00 0.00 520,030.00

8.8900 0.0000% 8.8900
USR  WILMINGTON RIVER 46,000.0000 CY 408,940.00 0.00 408,940.00

Dredging - Hells Gate - Altamaha Sound - Buttermilk Sound 1.0000 LS 0.00 0.00 0.00
0.0000 0.0000% 0.0000

USR  HELLS GATE 0.0000 CY 0.00 0.00 0.00
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0.0000 0.0000% 0.0000
USR  ALTAMAHA SOUND 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  BUTTERMILK SOUND 0.0000 CY 0.00 0.00 0.00

Mechanical Dredge to ODMDS - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 10,633,731.90 0.00 10,633,731.90

Mob & Demob - MECHANICAL DREDGE 1.0000 LS 710,000.00 0.00 710,000.00
USR  INITIAL MOB DEMOB 1.0000 LS 500,000.00 0.00 500,000.00

17,500.0000 0.0000% 17,500.0000
USR  iNTERMEDIATE MOBS-DEMOBS 8.0000 DAY 140,000.00 0.00 140,000.00

35,000.0000 0.0000% 35,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 2.0000 DAY 70,000.00 0.00 70,000.00

Dredging - Forida Passage - Bear River - Johnson Creek - Creighton Narrows  to Sapelo  
ODMDS

1.0000 LS 3,814,800.00 0.00 3,814,800.00

15.8700 0.0000% 15.8700
USR  FLORIDA PASSAGE 35,000.0000 CY 555,450.00 0.00 555,450.00

13.6800 0.0000% 13.6800
USR  BEAR RIVER 39,500.0000 CY 540,360.00 0.00 540,360.00

11.9600 0.0000% 11.9600
USR  JOHNSON CREEK 51,000.0000 CY 609,960.00 0.00 609,960.00

11.6200 0.0000% 11.6200
USR  CREIGHTON NARROWS 181,500.0000 CY 2,109,030.00 0.00 2,109,030.00

Dredging - North River Crossing - Rockedundy - South River - Little Mud River to  
Altamaha Sound

1.0000 LS 3,289,166.90 0.00 3,289,166.90

7.9700 0.0000% 7.9700
USR  NORTH RIVER CROSSING 82,800.0000 CY 659,916.00 0.00 659,916.00

7.4200 0.0000% 7.4200
USR  ROCKEDUNDY RIVER 58,500.0000 CY 434,070.00 0.00 434,070.00

7.1100 0.0000% 7.1100
USR  SOUTH RIVER 77,190.0000 CY 548,820.90 0.00 548,820.90

6.3200 0.0000% 6.3200
USR  LITTLE MUD RIVER 260,500.0000 CY 1,646,360.00 0.00 1,646,360.00

Dredging - Jekyl Creek to Brunswick ODMDS 1.0000 LS 2,819,765.00 0.00 2,819,765.00
6.1100 0.0000% 6.1100

USR  JEKYL CREEK 461,500.0000 CY 2,819,765.00 0.00 2,819,765.00
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30 PLANNING ENGINEERING & DESIGN 1.0000 LS 373,697.00 0.00 373,697.00

30 23 Design & Construction Documents  - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 373,697.00 0.00 373,697.00

PED 1.0000 LS 373,697.00 0.00 373,697.00

PED 1.0000 LS 373,697.00 0.00 373,697.00
USR  3% 1.0000 LS 373,697.00 0.00 373,697.00

31 CONSTRUCTION MANAGEMENT 1.0000 LS 420,000.00 0.00 420,000.00

31 23 Construction, Project Mgt, & EDC - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 420,000.00 0.00 420,000.00

Construction, Project Mgt, & EDC 1.0000 LS 420,000.00 0.00 420,000.00

S&A 1.0000 LS 420,000.00 0.00 420,000.00
USR  Monthly per construction periods 1.0000 LS 420,000.00 0.00 420,000.00

YEAR 2022 1.0000 LS 9,210,859.00 0.00 9,210,859.00

12 NAVIGATION, PORTS AND HARBORS - YEAR 2022 1.0000 LS 8,534,815.00 0.00 8,534,815.00

YEAR 2022 1.0000 LS 8,534,815.00 0.00 8,534,815.00

Pipeline Dredge to Disposal Areas - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 3,086,310.00 0.00 3,086,310.00

Mob & Demob - PIPELINE 1.0000 LS 735,000.00 0.00 735,000.00
USR  INITIAL MOB DEMOB 1.0000 LS 627,000.00 0.00 627,000.00

18,000.0000 0.0000% 18,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 2.0000 DAY 36,000.00 0.00 36,000.00

36,000.0000 0.0000% 36,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 2.0000 DAY 72,000.00 0.00 72,000.00

Dredging - Ramshorn - Wall Cut - Fields Cut - Elba Cut - St. Augustine Creek -  
Wilmington River TO DA-14B

1.0000 LS 520,030.00 0.00 520,030.00

0.0000 0.0000% 0.0000
USR  RAMSHORN 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  WALLS CUT 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  FIELDS CUT 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  ELBA CUT - MCQUEEN CUT 0.0000 CY 0.00 0.00 0.00
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4.3700 0.0000% 4.3700
USR  ST AUGUSTINE CREEK 119,000.0000 CY 520,030.00 0.00 520,030.00

0.0000 0.0000% 0.0000
USR  WILMINGTON RIVER 0.0000 CY 0.00 0.00 0.00

Dredging - Hells Gate - Altamaha Sound - Buttermilk Sound 1.0000 LS 1,831,280.00 0.00 1,831,280.00
4.4700 0.0000% 4.4700

USR  HELLS GATE 154,000.0000 CY 688,380.00 0.00 688,380.00

3.5500 0.0000% 3.5500
USR  ALTAMAHA SOUND 108,000.0000 CY 383,400.00 0.00 383,400.00

3.5000 0.0000% 3.5000
USR  BUTTERMILK SOUND 217,000.0000 CY 759,500.00 0.00 759,500.00

Mechanical Dredge to ODMDS - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 5,448,505.00 0.00 5,448,505.00

Mob & Demob - MECHANICAL DREDGE 1.0000 LS 570,000.00 0.00 570,000.00
USR  INITIAL MOB DEMOB 1.0000 LS 500,000.00 0.00 500,000.00

17,500.0000 0.0000% 17,500.0000
USR  iNTERMEDIATE MOBS-DEMOBS 2.0000 DAY 35,000.00 0.00 35,000.00

35,000.0000 0.0000% 35,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 1.0000 DAY 35,000.00 0.00 35,000.00

Dredging - Forida Passage - Bear River - Johnson Creek - Creighton Narrows  to Sapelo  
ODMDS

1.0000 LS 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  FLORIDA PASSAGE 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  BEAR RIVER 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  JOHNSON CREEK 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  CREIGHTON NARROWS 0.0000 CY 0.00 0.00 0.00

Dredging - North River Crossing - Rockedundy - South River - Little Mud River to  
Altamaha Sound

1.0000 LS 2,058,740.00 0.00 2,058,740.00

0.0000 0.0000% 0.0000
USR  NORTH RIVER CROSSING 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  ROCKEDUNDY RIVER 0.0000 CY 0.00 0.00 0.00
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7.1100 0.0000% 7.1100
USR  SOUTH RIVER 58,000.0000 CY 412,380.00 0.00 412,380.00

6.3200 0.0000% 6.3200
USR  LITTLE MUD RIVER 260,500.0000 CY 1,646,360.00 0.00 1,646,360.00

Dredging - Jekyl Creek to Brunswick ODMDS 1.0000 LS 2,819,765.00 0.00 2,819,765.00
6.1100 0.0000% 6.1100

USR  JEKYL CREEK 461,500.0000 CY 2,819,765.00 0.00 2,819,765.00

30 PLANNING ENGINEERING & DESIGN 1.0000 LS 256,044.00 0.00 256,044.00

30 23 Design & Construction Documents  - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 256,044.00 0.00 256,044.00

PED 1.0000 LS 256,044.00 0.00 256,044.00

PED 1.0000 LS 256,044.00 0.00 256,044.00
USR  3% 1.0000 LS 256,044.00 0.00 256,044.00

31 CONSTRUCTION MANAGEMENT 1.0000 LS 420,000.00 0.00 420,000.00

31 23 Construction, Project Mgt, & EDC - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 420,000.00 0.00 420,000.00

Construction, Project Mgt, & EDC 1.0000 LS 420,000.00 0.00 420,000.00

S&A 1.0000 LS 420,000.00 0.00 420,000.00
USR  Monthly per construction periods 1.0000 LS 420,000.00 0.00 420,000.00

YEAR 2024 1.0000 LS 13,225,568.00 0.00 13,225,568.00

12 NAVIGATION, PORTS AND HARBORS - YEAR 2024 1.0000 LS 12,432,590.00 0.00 12,432,590.00

YEAR 2024 1.0000 LS 12,432,590.00 0.00 12,432,590.00

Pipeline Dredge to Disposal Areas - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 3,843,405.00 0.00 3,843,405.00

Mob & Demob - PIPELINE 1.0000 LS 735,000.00 0.00 735,000.00
USR  INITIAL MOB DEMOB 1.0000 LS 627,000.00 0.00 627,000.00

18,000.0000 0.0000% 18,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 2.0000 DAY 36,000.00 0.00 36,000.00

36,000.0000 0.0000% 36,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 2.0000 DAY 72,000.00 0.00 72,000.00

Dredging - Ramshorn - Wall Cut - Fields Cut - Elba Cut - St. Augustine Creek -  
Wilmington River TO DA-14B

1.0000 LS 1,277,125.00 0.00 1,277,125.00
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0.0000 0.0000% 0.0000
USR  RAMSHORN 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  WALLS CUT 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  FIELDS CUT 0.0000 CY 0.00 0.00 0.00

3.8900 0.0000% 3.8900
USR  ELBA CUT - MCQUEEN CUT 89,500.0000 CY 348,155.00 0.00 348,155.00

4.3700 0.0000% 4.3700
USR  ST AUGUSTINE CREEK 119,000.0000 CY 520,030.00 0.00 520,030.00

8.8900 0.0000% 8.8900
USR  WILMINGTON RIVER 46,000.0000 CY 408,940.00 0.00 408,940.00

Dredging - Hells Gate - Altamaha Sound - Buttermilk Sound 1.0000 LS 1,831,280.00 0.00 1,831,280.00
4.4700 0.0000% 4.4700

USR  HELLS GATE 154,000.0000 CY 688,380.00 0.00 688,380.00

3.5500 0.0000% 3.5500
USR  ALTAMAHA SOUND 108,000.0000 CY 383,400.00 0.00 383,400.00

3.5000 0.0000% 3.5000
USR  BUTTERMILK SOUND 217,000.0000 CY 759,500.00 0.00 759,500.00

Mechanical Dredge to ODMDS - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 8,589,185.00 0.00 8,589,185.00

Mob & Demob - MECHANICAL DREDGE 1.0000 LS 657,500.00 0.00 657,500.00
USR  INITIAL MOB DEMOB 1.0000 LS 500,000.00 0.00 500,000.00

17,500.0000 0.0000% 17,500.0000
USR  iNTERMEDIATE MOBS-DEMOBS 5.0000 DAY 87,500.00 0.00 87,500.00

35,000.0000 0.0000% 35,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 2.0000 DAY 70,000.00 0.00 70,000.00

Dredging - Forida Passage - Bear River - Johnson Creek - Creighton Narrows  to Sapelo  
ODMDS

1.0000 LS 2,109,030.00 0.00 2,109,030.00

0.0000 0.0000% 0.0000
USR  FLORIDA PASSAGE 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  BEAR RIVER 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  JOHNSON CREEK 0.0000 CY 0.00 0.00 0.00
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11.6200 0.0000% 11.6200
USR  CREIGHTON NARROWS 181,500.0000 CY 2,109,030.00 0.00 2,109,030.00

Dredging - North River Crossing - Rockedundy - South River - Little Mud River to  
Altamaha Sound

1.0000 LS 3,002,890.00 0.00 3,002,890.00

7.9700 0.0000% 7.9700
USR  NORTH RIVER CROSSING 64,000.0000 CY 510,080.00 0.00 510,080.00

7.4200 0.0000% 7.4200
USR  ROCKEDUNDY RIVER 58,500.0000 CY 434,070.00 0.00 434,070.00

7.1100 0.0000% 7.1100
USR  SOUTH RIVER 58,000.0000 CY 412,380.00 0.00 412,380.00

6.3200 0.0000% 6.3200
USR  LITTLE MUD RIVER 260,500.0000 CY 1,646,360.00 0.00 1,646,360.00

Dredging - Jekyl Creek to Brunswick ODMDS 1.0000 LS 2,819,765.00 0.00 2,819,765.00
6.1100 0.0000% 6.1100

USR  JEKYL CREEK 461,500.0000 CY 2,819,765.00 0.00 2,819,765.00

30 PLANNING ENGINEERING & DESIGN 1.0000 LS 372,978.00 0.00 372,978.00

30 23 Design & Construction Documents  - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 372,978.00 0.00 372,978.00

PED 1.0000 LS 372,978.00 0.00 372,978.00

PED 1.0000 LS 372,978.00 0.00 372,978.00
USR  3% 1.0000 LS 372,978.00 0.00 372,978.00

31 CONSTRUCTION MANAGEMENT 1.0000 LS 420,000.00 0.00 420,000.00

31 23 Construction, Project Mgt, & EDC - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 420,000.00 0.00 420,000.00

Construction, Project Mgt, & EDC 1.0000 LS 420,000.00 0.00 420,000.00

S&A 1.0000 LS 420,000.00 0.00 420,000.00
USR  Monthly per construction periods 1.0000 LS 420,000.00 0.00 420,000.00

YEAR 2026 1.0000 LS 7,488,267.00 0.00 7,488,267.00

12 NAVIGATION, PORTS AND HARBORS - YEAR 2026 1.0000 LS 6,862,395.00 0.00 6,862,395.00

YEAR 2026 1.0000 LS 6,862,395.00 0.00 6,862,395.00

Pipeline Dredge to Disposal Areas - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 1,413,890.00 0.00 1,413,890.00

Mob & Demob - PIPELINE 1.0000 LS 681,000.00 0.00 681,000.00
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USR  INITIAL MOB DEMOB 1.0000 LS 627,000.00 0.00 627,000.00

18,000.0000 0.0000% 18,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 1.0000 DAY 18,000.00 0.00 18,000.00

36,000.0000 0.0000% 36,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 1.0000 DAY 36,000.00 0.00 36,000.00

Dredging - Ramshorn - Wall Cut - Fields Cut - Elba Cut - St. Augustine Creek -  
Wilmington River TO DA-14B

1.0000 LS 732,890.00 0.00 732,890.00

0.0000 0.0000% 0.0000
USR  RAMSHORN 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  WALLS CUT 0.0000 CY 0.00 0.00 0.00

3.6700 0.0000% 3.6700
USR  FIELDS CUT 58,000.0000 CY 212,860.00 0.00 212,860.00

0.0000 0.0000% 0.0000
USR  ELBA CUT - MCQUEEN CUT 0.0000 CY 0.00 0.00 0.00

4.3700 0.0000% 4.3700
USR  ST AUGUSTINE CREEK 119,000.0000 CY 520,030.00 0.00 520,030.00

0.0000 0.0000% 0.0000
USR  WILMINGTON RIVER 0.0000 CY 0.00 0.00 0.00

Dredging - Hells Gate - Altamaha Sound - Buttermilk Sound 1.0000 LS 0.00 0.00 0.00
0.0000 0.0000% 0.0000

USR  HELLS GATE 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  ALTAMAHA SOUND 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  BUTTERMILK SOUND 0.0000 CY 0.00 0.00 0.00

Mechanical Dredge to ODMDS - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 5,448,505.00 0.00 5,448,505.00

Mob & Demob - MECHANICAL DREDGE 1.0000 LS 570,000.00 0.00 570,000.00
USR  INITIAL MOB DEMOB 1.0000 LS 500,000.00 0.00 500,000.00

17,500.0000 0.0000% 17,500.0000
USR  iNTERMEDIATE MOBS-DEMOBS 2.0000 DAY 35,000.00 0.00 35,000.00

35,000.0000 0.0000% 35,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 1.0000 DAY 35,000.00 0.00 35,000.00
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Dredging - Forida Passage - Bear River - Johnson Creek - Creighton Narrows  to Sapelo  
ODMDS

1.0000 LS 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  FLORIDA PASSAGE 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  BEAR RIVER 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  JOHNSON CREEK 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  CREIGHTON NARROWS 0.0000 CY 0.00 0.00 0.00

Dredging - North River Crossing - Rockedundy - South River - Little Mud River to  
Altamaha Sound

1.0000 LS 2,058,740.00 0.00 2,058,740.00

0.0000 0.0000% 0.0000
USR  NORTH RIVER CROSSING 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  ROCKEDUNDY RIVER 0.0000 CY 0.00 0.00 0.00

7.1100 0.0000% 7.1100
USR  SOUTH RIVER 58,000.0000 CY 412,380.00 0.00 412,380.00

6.3200 0.0000% 6.3200
USR  LITTLE MUD RIVER 260,500.0000 CY 1,646,360.00 0.00 1,646,360.00

Dredging - Jekyl Creek to Brunswick ODMDS 1.0000 LS 2,819,765.00 0.00 2,819,765.00
6.1100 0.0000% 6.1100

USR  JEKYL CREEK 461,500.0000 CY 2,819,765.00 0.00 2,819,765.00

30 PLANNING ENGINEERING & DESIGN 1.0000 LS 205,872.00 0.00 205,872.00

30 23 Design & Construction Documents  - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 205,872.00 0.00 205,872.00

PED 1.0000 LS 205,872.00 0.00 205,872.00

PED 1.0000 LS 205,872.00 0.00 205,872.00
USR  3% 1.0000 LS 205,872.00 0.00 205,872.00

31 CONSTRUCTION MANAGEMENT 1.0000 LS 420,000.00 0.00 420,000.00

31 23 Construction, Project Mgt, & EDC - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 420,000.00 0.00 420,000.00

Construction, Project Mgt, & EDC 1.0000 LS 420,000.00 0.00 420,000.00

S&A 1.0000 LS 420,000.00 0.00 420,000.00
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USR  Monthly per construction periods 1.0000 LS 420,000.00 0.00 420,000.00

YEAR 2028 1.0000 LS 12,456,956.00 0.00 12,456,956.00

12 NAVIGATION, PORTS AND HARBORS - YEAR 2028 1.0000 LS 11,686,365.00 0.00 11,686,365.00

YEAR 2028 1.0000 LS 11,686,365.00 0.00 11,686,365.00

Pipeline Dredge to Disposal Areas - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 3,531,250.00 0.00 3,531,250.00

Mob & Demob - PIPELINE 1.0000 LS 771,000.00 0.00 771,000.00
USR  INITIAL MOB DEMOB 1.0000 LS 627,000.00 0.00 627,000.00

18,000.0000 0.0000% 18,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 2.0000 DAY 36,000.00 0.00 36,000.00

36,000.0000 0.0000% 36,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 3.0000 DAY 108,000.00 0.00 108,000.00

Dredging - Ramshorn - Wall Cut - Fields Cut - Elba Cut - St. Augustine Creek -  
Wilmington River TO DA-14B

1.0000 LS 928,970.00 0.00 928,970.00

0.0000 0.0000% 0.0000
USR  RAMSHORN 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  WALLS CUT 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  FIELDS CUT 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  ELBA CUT - MCQUEEN CUT 0.0000 CY 0.00 0.00 0.00

4.3700 0.0000% 4.3700
USR  ST AUGUSTINE CREEK 119,000.0000 CY 520,030.00 0.00 520,030.00

8.8900 0.0000% 8.8900
USR  WILMINGTON RIVER 46,000.0000 CY 408,940.00 0.00 408,940.00

Dredging - Hells Gate - Altamaha Sound - Buttermilk Sound 1.0000 LS 1,831,280.00 0.00 1,831,280.00
4.4700 0.0000% 4.4700

USR  HELLS GATE 154,000.0000 CY 688,380.00 0.00 688,380.00

3.5500 0.0000% 3.5500
USR  ALTAMAHA SOUND 108,000.0000 CY 383,400.00 0.00 383,400.00

3.5000 0.0000% 3.5000
USR  BUTTERMILK SOUND 217,000.0000 CY 759,500.00 0.00 759,500.00

Mechanical Dredge to ODMDS - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 8,155,115.00 0.00 8,155,115.00
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Mob & Demob - MECHANICAL DREDGE 1.0000 LS 657,500.00 0.00 657,500.00
USR  INITIAL MOB DEMOB 1.0000 LS 500,000.00 0.00 500,000.00

17,500.0000 0.0000% 17,500.0000
USR  iNTERMEDIATE MOBS-DEMOBS 5.0000 DAY 87,500.00 0.00 87,500.00

35,000.0000 0.0000% 35,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 2.0000 DAY 70,000.00 0.00 70,000.00

Dredging - Forida Passage - Bear River - Johnson Creek - Creighton Narrows  to Sapelo  
ODMDS

1.0000 LS 2,109,030.00 0.00 2,109,030.00

0.0000 0.0000% 0.0000
USR  FLORIDA PASSAGE 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  BEAR RIVER 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  JOHNSON CREEK 0.0000 CY 0.00 0.00 0.00

11.6200 0.0000% 11.6200
USR  CREIGHTON NARROWS 181,500.0000 CY 2,109,030.00 0.00 2,109,030.00

Dredging - North River Crossing - Rockedundy - South River - Little Mud River to  
Altamaha Sound

1.0000 LS 2,568,820.00 0.00 2,568,820.00

7.9700 0.0000% 7.9700
USR  NORTH RIVER CROSSING 64,000.0000 CY 510,080.00 0.00 510,080.00

0.0000 0.0000% 0.0000
USR  ROCKEDUNDY RIVER 0.0000 CY 0.00 0.00 0.00

7.1100 0.0000% 7.1100
USR  SOUTH RIVER 58,000.0000 CY 412,380.00 0.00 412,380.00

6.3200 0.0000% 6.3200
USR  LITTLE MUD RIVER 260,500.0000 CY 1,646,360.00 0.00 1,646,360.00

Dredging - Jekyl Creek to Brunswick ODMDS 1.0000 LS 2,819,765.00 0.00 2,819,765.00
6.1100 0.0000% 6.1100

USR  JEKYL CREEK 461,500.0000 CY 2,819,765.00 0.00 2,819,765.00

30 PLANNING ENGINEERING & DESIGN 1.0000 LS 350,591.00 0.00 350,591.00

30 23 Design & Construction Documents  - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 350,591.00 0.00 350,591.00

PED 1.0000 LS 350,591.00 0.00 350,591.00

PED 1.0000 LS 350,591.00 0.00 350,591.00

Labor ID: NLS2010 EQ ID: EP11R03 Currency in US dollars TRACES MII Version 4.1



Print Date Mon 25 March 2013 U.S. Army Corps of Engineers Time 16:54:28
Eff. Date 3/23/2013 Project PN - : Savannah_AIWW_DMMP__YEARS 2017 - 2036A

SAVANNAH AIWW DMMP Report Contract Summary UNIT PRICES Page 21

Description Quantity UOM ContractCost Contingency ProjectCost

USR  3% 1.0000 LS 350,591.00 0.00 350,591.00

31 CONSTRUCTION MANAGEMENT 1.0000 LS 420,000.00 0.00 420,000.00

31 23 Construction, Project Mgt, & EDC - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 420,000.00 0.00 420,000.00

Construction, Project Mgt, & EDC 1.0000 LS 420,000.00 0.00 420,000.00

S&A 1.0000 LS 420,000.00 0.00 420,000.00
USR  Monthly per construction periods 1.0000 LS 420,000.00 0.00 420,000.00

YEAR 2030 1.0000 LS 10,883,806.00 0.00 10,883,806.00

12 NAVIGATION, PORTS AND HARBORS - YEAR 2030 1.0000 LS 10,159,035.00 0.00 10,159,035.00

YEAR 2030 1.0000 LS 10,159,035.00 0.00 10,159,035.00

Pipeline Dredge to Disposal Areas - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 3,651,010.00 0.00 3,651,010.00

Mob & Demob - PIPELINE 1.0000 LS 771,000.00 0.00 771,000.00
USR  INITIAL MOB DEMOB 1.0000 LS 627,000.00 0.00 627,000.00

18,000.0000 0.0000% 18,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 2.0000 DAY 36,000.00 0.00 36,000.00

36,000.0000 0.0000% 36,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 3.0000 DAY 108,000.00 0.00 108,000.00

Dredging - Ramshorn - Wall Cut - Fields Cut - Elba Cut - St. Augustine Creek -  
Wilmington River TO DA-14B

1.0000 LS 1,048,730.00 0.00 1,048,730.00

15.5500 0.0000% 15.5500
USR  RAMSHORN 34,000.0000 CY 528,700.00 0.00 528,700.00

0.0000 0.0000% 0.0000
USR  WALLS CUT 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  FIELDS CUT 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  ELBA CUT - MCQUEEN CUT 0.0000 CY 0.00 0.00 0.00

4.3700 0.0000% 4.3700
USR  ST AUGUSTINE CREEK 119,000.0000 CY 520,030.00 0.00 520,030.00

0.0000 0.0000% 0.0000
USR  WILMINGTON RIVER 0.0000 CY 0.00 0.00 0.00

Dredging - Hells Gate - Altamaha Sound - Buttermilk Sound 1.0000 LS 1,831,280.00 0.00 1,831,280.00
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4.4700 0.0000% 4.4700
USR  HELLS GATE 154,000.0000 CY 688,380.00 0.00 688,380.00

3.5500 0.0000% 3.5500
USR  ALTAMAHA SOUND 108,000.0000 CY 383,400.00 0.00 383,400.00

3.5000 0.0000% 3.5000
USR  BUTTERMILK SOUND 217,000.0000 CY 759,500.00 0.00 759,500.00

Mechanical Dredge to ODMDS - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 6,508,025.00 0.00 6,508,025.00

Mob & Demob - MECHANICAL DREDGE 1.0000 LS 640,000.00 0.00 640,000.00
USR  INITIAL MOB DEMOB 1.0000 LS 500,000.00 0.00 500,000.00

17,500.0000 0.0000% 17,500.0000
USR  iNTERMEDIATE MOBS-DEMOBS 4.0000 DAY 70,000.00 0.00 70,000.00

35,000.0000 0.0000% 35,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 2.0000 DAY 70,000.00 0.00 70,000.00

Dredging - Forida Passage - Bear River - Johnson Creek - Creighton Narrows  to Sapelo  
ODMDS

1.0000 LS 555,450.00 0.00 555,450.00

15.8700 0.0000% 15.8700
USR  FLORIDA PASSAGE 35,000.0000 CY 555,450.00 0.00 555,450.00

0.0000 0.0000% 0.0000
USR  BEAR RIVER 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  JOHNSON CREEK 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  CREIGHTON NARROWS 0.0000 CY 0.00 0.00 0.00

Dredging - North River Crossing - Rockedundy - South River - Little Mud River to  
Altamaha Sound

1.0000 LS 2,492,810.00 0.00 2,492,810.00

0.0000 0.0000% 0.0000
USR  NORTH RIVER CROSSING 0.0000 CY 0.00 0.00 0.00

7.4200 0.0000% 7.4200
USR  ROCKEDUNDY RIVER 58,500.0000 CY 434,070.00 0.00 434,070.00

7.1100 0.0000% 7.1100
USR  SOUTH RIVER 58,000.0000 CY 412,380.00 0.00 412,380.00

6.3200 0.0000% 6.3200
USR  LITTLE MUD RIVER 260,500.0000 CY 1,646,360.00 0.00 1,646,360.00

Dredging - Jekyl Creek to Brunswick ODMDS 1.0000 LS 2,819,765.00 0.00 2,819,765.00
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6.1100 0.0000% 6.1100
USR  JEKYL CREEK 461,500.0000 CY 2,819,765.00 0.00 2,819,765.00

30 PLANNING ENGINEERING & DESIGN 1.0000 LS 304,771.00 0.00 304,771.00

30 23 Design & Construction Documents  - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 304,771.00 0.00 304,771.00

PED 1.0000 LS 304,771.00 0.00 304,771.00

PED 1.0000 LS 304,771.00 0.00 304,771.00
USR  3% 1.0000 LS 304,771.00 0.00 304,771.00

31 CONSTRUCTION MANAGEMENT 1.0000 LS 420,000.00 0.00 420,000.00

31 23 Construction, Project Mgt, & EDC - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 420,000.00 0.00 420,000.00

Construction, Project Mgt, & EDC 1.0000 LS 420,000.00 0.00 420,000.00

S&A 1.0000 LS 420,000.00 0.00 420,000.00
USR  Monthly per construction periods 1.0000 LS 420,000.00 0.00 420,000.00

YEAR 2032 1.0000 LS 10,697,283.00 0.00 10,697,283.00

12 NAVIGATION, PORTS AND HARBORS - YEAR 2032 1.0000 LS 9,977,945.00 0.00 9,977,945.00

YEAR 2032 1.0000 LS 9,977,945.00 0.00 9,977,945.00

Pipeline Dredge to Disposal Areas - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 1,822,830.00 0.00 1,822,830.00

Mob & Demob - PIPELINE 1.0000 LS 681,000.00 0.00 681,000.00
USR  INITIAL MOB DEMOB 1.0000 LS 627,000.00 0.00 627,000.00

18,000.0000 0.0000% 18,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 1.0000 DAY 18,000.00 0.00 18,000.00

36,000.0000 0.0000% 36,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 1.0000 DAY 36,000.00 0.00 36,000.00

Dredging - Ramshorn - Wall Cut - Fields Cut - Elba Cut - St. Augustine Creek -  
Wilmington River TO DA-14B

1.0000 LS 1,141,830.00 0.00 1,141,830.00

0.0000 0.0000% 0.0000
USR  RAMSHORN 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  WALLS CUT 0.0000 CY 0.00 0.00 0.00

3.6700 0.0000% 3.6700
USR  FIELDS CUT 58,000.0000 CY 212,860.00 0.00 212,860.00
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0.0000 0.0000% 0.0000
USR  ELBA CUT - MCQUEEN CUT 0.0000 CY 0.00 0.00 0.00

4.3700 0.0000% 4.3700
USR  ST AUGUSTINE CREEK 119,000.0000 CY 520,030.00 0.00 520,030.00

8.8900 0.0000% 8.8900
USR  WILMINGTON RIVER 46,000.0000 CY 408,940.00 0.00 408,940.00

Dredging - Hells Gate - Altamaha Sound - Buttermilk Sound 1.0000 LS 0.00 0.00 0.00
0.0000 0.0000% 0.0000

USR  HELLS GATE 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  ALTAMAHA SOUND 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  BUTTERMILK SOUND 0.0000 CY 0.00 0.00 0.00

Mechanical Dredge to ODMDS - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 8,155,115.00 0.00 8,155,115.00

Mob & Demob - MECHANICAL DREDGE 1.0000 LS 657,500.00 0.00 657,500.00
USR  INITIAL MOB DEMOB 1.0000 LS 500,000.00 0.00 500,000.00

17,500.0000 0.0000% 17,500.0000
USR  iNTERMEDIATE MOBS-DEMOBS 5.0000 DAY 87,500.00 0.00 87,500.00

35,000.0000 0.0000% 35,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 2.0000 DAY 70,000.00 0.00 70,000.00

Dredging - Forida Passage - Bear River - Johnson Creek - Creighton Narrows  to Sapelo  
ODMDS

1.0000 LS 2,109,030.00 0.00 2,109,030.00

0.0000 0.0000% 0.0000
USR  FLORIDA PASSAGE 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  BEAR RIVER 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  JOHNSON CREEK 0.0000 CY 0.00 0.00 0.00

11.6200 0.0000% 11.6200
USR  CREIGHTON NARROWS 181,500.0000 CY 2,109,030.00 0.00 2,109,030.00

Dredging - North River Crossing - Rockedundy - South River - Little Mud River to  
Altamaha Sound

1.0000 LS 2,568,820.00 0.00 2,568,820.00

7.9700 0.0000% 7.9700
USR  NORTH RIVER CROSSING 64,000.0000 CY 510,080.00 0.00 510,080.00
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0.0000 0.0000% 0.0000
USR  ROCKEDUNDY RIVER 0.0000 CY 0.00 0.00 0.00

7.1100 0.0000% 7.1100
USR  SOUTH RIVER 58,000.0000 CY 412,380.00 0.00 412,380.00

6.3200 0.0000% 6.3200
USR  LITTLE MUD RIVER 260,500.0000 CY 1,646,360.00 0.00 1,646,360.00

Dredging - Jekyl Creek to Brunswick ODMDS 1.0000 LS 2,819,765.00 0.00 2,819,765.00
6.1100 0.0000% 6.1100

USR  JEKYL CREEK 461,500.0000 CY 2,819,765.00 0.00 2,819,765.00

30 PLANNING ENGINEERING & DESIGN 1.0000 LS 299,338.00 0.00 299,338.00

30 23 Design & Construction Documents  - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 299,338.00 0.00 299,338.00

PED 1.0000 LS 299,338.00 0.00 299,338.00

PED 1.0000 LS 299,338.00 0.00 299,338.00
USR  3% 1.0000 LS 299,338.00 0.00 299,338.00

31 CONSTRUCTION MANAGEMENT 1.0000 LS 420,000.00 0.00 420,000.00

31 23 Construction, Project Mgt, & EDC - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 420,000.00 0.00 420,000.00

Construction, Project Mgt, & EDC 1.0000 LS 420,000.00 0.00 420,000.00

S&A 1.0000 LS 420,000.00 0.00 420,000.00
USR  Monthly per construction periods 1.0000 LS 420,000.00 0.00 420,000.00

YEAR 2034 1.0000 LS 11,157,642.00 0.00 11,157,642.00

12 NAVIGATION, PORTS AND HARBORS - YEAR 2034 1.0000 LS 10,424,895.00 0.00 10,424,895.00

YEAR 2034 1.0000 LS 10,424,895.00 0.00 10,424,895.00

Pipeline Dredge to Disposal Areas - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 3,914,460.00 0.00 3,914,460.00

Mob & Demob - PIPELINE 1.0000 LS 771,000.00 0.00 771,000.00
USR  INITIAL MOB DEMOB 1.0000 LS 627,000.00 0.00 627,000.00

18,000.0000 0.0000% 18,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 2.0000 DAY 36,000.00 0.00 36,000.00

36,000.0000 0.0000% 36,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 3.0000 DAY 108,000.00 0.00 108,000.00

Labor ID: NLS2010 EQ ID: EP11R03 Currency in US dollars TRACES MII Version 4.1



Print Date Mon 25 March 2013 U.S. Army Corps of Engineers Time 16:54:28
Eff. Date 3/23/2013 Project PN - : Savannah_AIWW_DMMP__YEARS 2017 - 2036A

SAVANNAH AIWW DMMP Report Contract Summary UNIT PRICES Page 26

Description Quantity UOM ContractCost Contingency ProjectCost

Dredging - Ramshorn - Wall Cut - Fields Cut - Elba Cut - St. Augustine Creek -  
Wilmington River TO DA-14B

1.0000 LS 1,078,285.00 0.00 1,078,285.00

0.0000 0.0000% 0.0000
USR  RAMSHORN 0.0000 CY 0.00 0.00 0.00

9.5500 0.0000% 9.5500
USR  WALLS CUT 22,000.0000 CY 210,100.00 0.00 210,100.00

0.0000 0.0000% 0.0000
USR  FIELDS CUT 0.0000 CY 0.00 0.00 0.00

3.8900 0.0000% 3.8900
USR  ELBA CUT - MCQUEEN CUT 89,500.0000 CY 348,155.00 0.00 348,155.00

4.3700 0.0000% 4.3700
USR  ST AUGUSTINE CREEK 119,000.0000 CY 520,030.00 0.00 520,030.00

0.0000 0.0000% 0.0000
USR  WILMINGTON RIVER 0.0000 CY 0.00 0.00 0.00

Dredging - Hells Gate - Altamaha Sound - Buttermilk Sound 1.0000 LS 1,831,280.00 0.00 1,831,280.00
4.4700 0.0000% 4.4700

USR  HELLS GATE 154,000.0000 CY 688,380.00 0.00 688,380.00

3.5500 0.0000% 3.5500
USR  ALTAMAHA SOUND 108,000.0000 CY 383,400.00 0.00 383,400.00

3.5000 0.0000% 3.5000
USR  BUTTERMILK SOUND 217,000.0000 CY 759,500.00 0.00 759,500.00

Dredging - Cumberland River 1.0000 LS 233,895.00 0.00 233,895.00
5.0300 0.0000% 5.0300

USR  CUMBERLAND RIVER 46,500.0000 CY 233,895.00 0.00 233,895.00

Mechanical Dredge to ODMDS - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 6,510,435.00 0.00 6,510,435.00

Mob & Demob - MECHANICAL DREDGE 1.0000 LS 657,500.00 0.00 657,500.00
USR  INITIAL MOB DEMOB 1.0000 LS 500,000.00 0.00 500,000.00

17,500.0000 0.0000% 17,500.0000
USR  iNTERMEDIATE MOBS-DEMOBS 5.0000 DAY 87,500.00 0.00 87,500.00

35,000.0000 0.0000% 35,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 2.0000 DAY 70,000.00 0.00 70,000.00

Dredging - Forida Passage - Bear River - Johnson Creek - Creighton Narrows  to Sapelo  
ODMDS

1.0000 LS 540,360.00 0.00 540,360.00

Labor ID: NLS2010 EQ ID: EP11R03 Currency in US dollars TRACES MII Version 4.1
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Description Quantity UOM ContractCost Contingency ProjectCost

0.0000 0.0000% 0.0000
USR  FLORIDA PASSAGE 0.0000 CY 0.00 0.00 0.00

13.6800 0.0000% 13.6800
USR  BEAR RIVER 39,500.0000 CY 540,360.00 0.00 540,360.00

0.0000 0.0000% 0.0000
USR  JOHNSON CREEK 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  CREIGHTON NARROWS 0.0000 CY 0.00 0.00 0.00

Dredging - North River Crossing - Rockedundy - South River - Little Mud River to  
Altamaha Sound

1.0000 LS 2,492,810.00 0.00 2,492,810.00

0.0000 0.0000% 0.0000
USR  NORTH RIVER CROSSING 0.0000 CY 0.00 0.00 0.00

7.4200 0.0000% 7.4200
USR  ROCKEDUNDY RIVER 58,500.0000 CY 434,070.00 0.00 434,070.00

7.1100 0.0000% 7.1100
USR  SOUTH RIVER 58,000.0000 CY 412,380.00 0.00 412,380.00

6.3200 0.0000% 6.3200
USR  LITTLE MUD RIVER 260,500.0000 CY 1,646,360.00 0.00 1,646,360.00

Dredging - Jekyl Creek to Brunswick ODMDS 1.0000 LS 2,819,765.00 0.00 2,819,765.00
6.1100 0.0000% 6.1100

USR  JEKYL CREEK 461,500.0000 CY 2,819,765.00 0.00 2,819,765.00

30 PLANNING ENGINEERING & DESIGN 1.0000 LS 312,747.00 0.00 312,747.00

30 23 Design & Construction Documents  - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 312,747.00 0.00 312,747.00

PED 1.0000 LS 312,747.00 0.00 312,747.00

PED 1.0000 LS 312,747.00 0.00 312,747.00
USR  3% 1.0000 LS 312,747.00 0.00 312,747.00

31 CONSTRUCTION MANAGEMENT 1.0000 LS 420,000.00 0.00 420,000.00

31 23 Construction, Project Mgt, & EDC - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 420,000.00 0.00 420,000.00

Construction, Project Mgt, & EDC 1.0000 LS 420,000.00 0.00 420,000.00

S&A 1.0000 LS 420,000.00 0.00 420,000.00
USR  Monthly per construction periods 1.0000 LS 420,000.00 0.00 420,000.00

Labor ID: NLS2010 EQ ID: EP11R03 Currency in US dollars TRACES MII Version 4.1
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Description Quantity UOM ContractCost Contingency ProjectCost

YEAR 2036 1.0000 LS 12,456,956.00 0.00 12,456,956.00

12 NAVIGATION, PORTS AND HARBORS - YEAR 2036 1.0000 LS 11,686,365.00 0.00 11,686,365.00

YEAR 2036 1.0000 LS 11,686,365.00 0.00 11,686,365.00

Pipeline Dredge to Disposal Areas - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 3,531,250.00 0.00 3,531,250.00

Mob & Demob - PIPELINE 1.0000 LS 771,000.00 0.00 771,000.00
USR  INITIAL MOB DEMOB 1.0000 LS 627,000.00 0.00 627,000.00

18,000.0000 0.0000% 18,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 2.0000 DAY 36,000.00 0.00 36,000.00

36,000.0000 0.0000% 36,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 3.0000 DAY 108,000.00 0.00 108,000.00

Dredging - Ramshorn - Wall Cut - Fields Cut - Elba Cut - St. Augustine Creek -  
Wilmington River TO DA-14B

1.0000 LS 928,970.00 0.00 928,970.00

0.0000 0.0000% 0.0000
USR  RAMSHORN 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  WALLS CUT 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  FIELDS CUT 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  ELBA CUT - MCQUEEN CUT 0.0000 CY 0.00 0.00 0.00

4.3700 0.0000% 4.3700
USR  ST AUGUSTINE CREEK 119,000.0000 CY 520,030.00 0.00 520,030.00

8.8900 0.0000% 8.8900
USR  WILMINGTON RIVER 46,000.0000 CY 408,940.00 0.00 408,940.00

Dredging - Hells Gate - Altamaha Sound - Buttermilk Sound 1.0000 LS 1,831,280.00 0.00 1,831,280.00
4.4700 0.0000% 4.4700

USR  HELLS GATE 154,000.0000 CY 688,380.00 0.00 688,380.00

3.5500 0.0000% 3.5500
USR  ALTAMAHA SOUND 108,000.0000 CY 383,400.00 0.00 383,400.00

3.5000 0.0000% 3.5000
USR  BUTTERMILK SOUND 217,000.0000 CY 759,500.00 0.00 759,500.00

Mechanical Dredge to ODMDS - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 8,155,115.00 0.00 8,155,115.00

Labor ID: NLS2010 EQ ID: EP11R03 Currency in US dollars TRACES MII Version 4.1
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Description Quantity UOM ContractCost Contingency ProjectCost

Mob & Demob - MECHANICAL DREDGE 1.0000 LS 657,500.00 0.00 657,500.00
USR  INITIAL MOB DEMOB 1.0000 LS 500,000.00 0.00 500,000.00

17,500.0000 0.0000% 17,500.0000
USR  iNTERMEDIATE MOBS-DEMOBS 5.0000 DAY 87,500.00 0.00 87,500.00

35,000.0000 0.0000% 35,000.0000
USR  iNTERMEDIATE MOBS-DEMOBS 2.0000 DAY 70,000.00 0.00 70,000.00

Dredging - Forida Passage - Bear River - Johnson Creek - Creighton Narrows  to Sapelo  
ODMDS

1.0000 LS 2,109,030.00 0.00 2,109,030.00

0.0000 0.0000% 0.0000
USR  FLORIDA PASSAGE 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  BEAR RIVER 0.0000 CY 0.00 0.00 0.00

0.0000 0.0000% 0.0000
USR  JOHNSON CREEK 0.0000 CY 0.00 0.00 0.00

11.6200 0.0000% 11.6200
USR  CREIGHTON NARROWS 181,500.0000 CY 2,109,030.00 0.00 2,109,030.00

Dredging - North River Crossing - Rockedundy - South River - Little Mud River to  
Altamaha Sound

1.0000 LS 2,568,820.00 0.00 2,568,820.00

7.9700 0.0000% 7.9700
USR  NORTH RIVER CROSSING 64,000.0000 CY 510,080.00 0.00 510,080.00

0.0000 0.0000% 0.0000
USR  ROCKEDUNDY RIVER 0.0000 CY 0.00 0.00 0.00

7.1100 0.0000% 7.1100
USR  SOUTH RIVER 58,000.0000 CY 412,380.00 0.00 412,380.00

6.3200 0.0000% 6.3200
USR  LITTLE MUD RIVER 260,500.0000 CY 1,646,360.00 0.00 1,646,360.00

Dredging - Jekyl Creek to Brunswick ODMDS 1.0000 LS 2,819,765.00 0.00 2,819,765.00
6.1100 0.0000% 6.1100

USR  JEKYL CREEK 461,500.0000 CY 2,819,765.00 0.00 2,819,765.00

30 PLANNING ENGINEERING & DESIGN 1.0000 LS 350,591.00 0.00 350,591.00

30 23 Design & Construction Documents  - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 350,591.00 0.00 350,591.00

PED 1.0000 LS 350,591.00 0.00 350,591.00

PED 1.0000 LS 350,591.00 0.00 350,591.00

Labor ID: NLS2010 EQ ID: EP11R03 Currency in US dollars TRACES MII Version 4.1
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Description Quantity UOM ContractCost Contingency ProjectCost

USR  3% 1.0000 LS 350,591.00 0.00 350,591.00

31 CONSTRUCTION MANAGEMENT 1.0000 LS 420,000.00 0.00 420,000.00

31 23 Construction, Project Mgt, & EDC - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1.0000 LS 420,000.00 0.00 420,000.00

Construction, Project Mgt, & EDC 1.0000 LS 420,000.00 0.00 420,000.00

S&A 1.0000 LS 420,000.00 0.00 420,000.00
USR  Monthly per construction periods 1.0000 LS 420,000.00 0.00 420,000.00

Labor ID: NLS2010 EQ ID: EP11R03 Currency in US dollars TRACES MII Version 4.1



**** TOTAL PROJECT COST SUMMARY **** Printed:3/26/2013 
Page 1 of 1

PROJECT: AIWW Dredge Material Management Plan SAS - SAVANNAH PREPARED: 3/25/2013
LOCATION: Port Royal Sound, SC to Cumberland Sound, GA   CHIEF, COST ENGINEERING

This Estimate reflects the scope and schedule in report; AIWW DMMP
                      

FULLY FUNDED PROJECT ESTIMATE
BASE COST PRICE LEVEL OCT 1, 2012

Civil Works COST CNTG CNTG TOTAL COST CNTG FULL
  ($K)    ($K)    (%)    ($K)    ($K)    ($K)    ($K)    ($K)  

PROJECT COST TOTALS: $135,723 $33,931 25% $169,654 28% $173,303 $43,326 $216,629

FY  2016 COST TOTALS ALL FEATURES: $23,148 $5,787 25% $28,935 2016Q3 $24,701 $6,175 $30,876

FY  2017 COST TOTALS ALL FEATURES: $2,729 $682 25% $3,411 2017Q3 $2,991 $748 $3,739

FY  2018 COST TOTALS ALL FEATURES: $9,018 $2,255 25% $11,273 2018Q3 $9,996 $2,499 $12,495

FY  2020 COST TOTALS ALL FEATURES: $13,251 $3,313 25% $16,564 2020Q3 $15,240 $3,810 $19,050

FY  2022 COST TOTALS ALL FEATURES: $9,210 $2,303 25% $11,513 2022Q3 $11,024 $2,756 $13,780

FY  2024 COST TOTALS ALL FEATURES: $13,226 $3,307 25% $16,533 2024Q3 $16,399 $4,100 $20,499

FY  2026 COST TOTALS ALL FEATURES: $7,488 $1,872 25% $9,360 2026Q3 $9,692 $2,423 $12,115

FY  2028 COST TOTALS ALL FEATURES: $12,457 $3,114 25% $15,571 2028Q3 $16,655 $4,164 $20,818

FY  2030 COST TOTALS ALL FEATURES: $10,884 $2,721 25% $13,605 2030Q3 $15,127 $3,782 $18,909

FY  2032 COST TOTALS ALL FEATURES: $10,698 $2,675 25% $13,373 2032Q3 $15,440 $3,860 $19,300

FY  2034 COST TOTALS ALL FEATURES: $11,158 $2,790 25% $13,948 2034Q3 $16,708 $4,177 $20,885

FY  2036 COST TOTALS ALL FEATURES: $12,456 $3,114 25% $15,570 2036Q3 $19,330 $4,833 $24,163

Filename: DMMP TPC MAR_26_2013AIWW.xlsx
DMMP



**** TOTAL PROJECT COST SUMMARY **** Printed:3/26/2013 
Page 1 of 13

PROJECT: AIWW Dredge Material Management Plan DISTRICT: SAS - SAVANNAH PREPARED: 3/25/2013
LOCATION: Port Royal Sound, SC to Cumberland Sound, GA POC:   CHIEF, COST ENGINEERING

This Estimate reflects the scope and schedule in report; AIWW DMMP
                    

Program Year (Budget EC): 2016
Effective Price Level Date: 1  OCT 15 FULLY FUNDED PROJECT ESTIMATE

BASE COST FIRST COST Spent Thru:
WBS Civil Works COST CNTG CNTG TOTAL ESC COST CNTG TOTAL COST CNTG FULL

NUMBER Feature & Sub-Feature Description   ($K)    ($K)    (%)    ($K)    (%)    ($K)    ($K)    ($K)    ($K)    ($K)    ($K)    ($K)  
A B C D E F G H I J K L M N O

12 NAVIGATION PORTS & HARBORS $126,371 $31,593 25% $157,964 2.3% $129,274 $32,319 $161,593 0 $159,141 $39,785 $198,927
__________ __________                   __________ _________ _________ __________  _________ _________ ____________

CONSTRUCTION ESTIMATE TOTALS: $126,371 $31,593 $157,964 2.3% $129,274 $32,319 $161,593 0 $159,141 $39,785 $198,927

01 LANDS AND DAMAGES $0 $0 - $0 - $0 $0 $0 $0 $0 $0

30 PLANNING, ENGINEERING & DESIGN $3,612 $903 25% $4,515 4.2% $3,765 $941 $4,707 $5,560 $1,390 $6,950

31 CONSTRUCTION MANAGEMENT $5,740 $1,435 25% $7,175 4.5% $5,999 $1,500 $7,499 $8,602 $2,151 $10,753

__________ __________ __________ _________ _________ __________ ____________ _________ _________ ____________
PROJECT COST TOTALS: $135,723 $33,931 25% $169,654 2.4% $139,039 $34,760 $173,799 0 $173,303 $43,326 $216,629

  CHIEF, COST ENGINEERING
ESTIMATED FEDERAL COST: 100% $216,629

  PROJECT MANAGER ESTIMATED NON-FEDERAL COST: 0% $0

CHIEF REAL ESTATE ESTIMATED TOTAL PROJECT COST: $216 629  CHIEF, REAL ESTATE ESTIMATED TOTAL PROJECT COST: $216,629

  CHIEF, PLANNING

  CHIEF, ENGINEERING

  CHIEF, OPERATIONS

  CHIEF, CONSTRUCTION

  CHIEF, CONTRACTING
O&M OUTSIDE OF TOTAL PROJECT COST:

  CHIEF,  PM-J

  CHIEF, DPM

Filename: DMMP TPC MAR_26_2013AIWW.xlsx
TPCS



**** TOTAL PROJECT COST SUMMARY **** Printed:3/26/2013 
Page 2 of 13

**** CONTRACT COST SUMMARY ****

PROJECT: AIWW Dredge Material Management Plan DISTRICT: SAS - SAVANNAH PREPARED: 3/25/2013
LOCATION: Port Royal Sound, SC to Cumberland Sound, GA POC:   CHIEF, COST ENGINEERING
This Estimate reflects the scope and schedule in report; AIWW DMMP

Estimate Prepared: 25-Mar-13 Program Year (Budget EC): 2016
 Effective Price Level: 1-Oct-12 Effective Price Level Date: 1  OCT 15 FULLY FUNDED PROJECT ESTIMATE

RISK BASED 
WBS Civil Works COST CNTG CNTG TOTAL ESC COST CNTG TOTAL Mid-Point ESC COST CNTG FULL

NUMBER Feature & Sub-Feature Description   ($K)    ($K)    (%)    ($K)    (%)    ($K)    ($K)    ($K)  Date   (%)    ($K)    ($K)    ($K)  
A B C D E F G H I J P L M N O

FY  2016
12 NAVIGATION PORTS & HARBORS $21,445 $5,361 25.0% $26,806 5.3% $22,581 $5,645 $28,226 2016Q3 0.9% $22,786 $5,696 $28,482

$0
__________ __________ _________ __________ _________ _________ __________ _________ _________ ____________

CONSTRUCTION ESTIMATE TOTALS: $21,445 $5,361 25.0% $26,806 $22,581 $5,645 $28,226 $22,786 $5,696 $28,482

01 LANDS AND DAMAGES $0 $0 0.0% $0 0.0% $0 $0 $0 0-Jan-00 0.0% $0 $0 $0
0.0%

30 PLANNING, ENGINEERING & DESIGN 0.0% 0.0%
PED $583 $146 25.0% $729 11.1% $647 $162 $809 2016Q1 0.0% $647 $162 $809

31 CONSTRUCTION MANAGEMENT
    Construction Management $1,120 $280 25.0% $1,400 11.1% $1,244 $311 $1,555 2016Q3 1.9% $1,267 $317 $1,584

__________ __________ __________ _________ _________ __________ _________ _________ ____________
COST TOTALS ALL FEATURES: $23,148 $5,787 25.0% $28,935 $24,472 $6,118 $30,591 #DIV/0! $24,701 $6,175 $30,876

Filename: DMMP TPC MAR_26_2013AIWW.xlsx
TPCS



**** TOTAL PROJECT COST SUMMARY **** Printed:3/26/2013 
Page 3 of 13

**** CONTRACT COST SUMMARY ****

PROJECT: AIWW Dredge Material Management Plan DISTRICT: SAS - SAVANNAH PREPARED: 3/25/2013
LOCATION: Port Royal Sound, SC to Cumberland Sound, GA POC:   CHIEF, COST ENGINEERING
This Estimate reflects the scope and schedule in report; AIWW DMMP

Estimate Prepared: 25-Mar-13 Program Year (Budget EC): 2016
 Effective Price Level: 1  OCT 13 Effective Price Level Date: 1  OCT 15 FULLY FUNDED PROJECT ESTIMATE

WBS Civil Works COST CNTG CNTG TOTAL ESC COST CNTG TOTAL Mid-Point ESC COST CNTG FULL
NUMBER Feature & Sub-Feature Description   ($K)    ($K)    (%)    ($K)    (%)    ($K)    ($K)    ($K)  Date   (%)    ($K)    ($K)    ($K)  

A B C D E F G H I J P L M N O
FY  2017

12 NAVIGATION PORTS & HARBORS $2,300 $575 25.0% $2,875 1.7% $2,339 $585 $2,923 2017Q3 6.4% $2,488 $622 $3,110
 $0

__________ __________ _________ __________ _________ _________ __________ _________ _________ ____________
CONSTRUCTION ESTIMATE TOTALS: $2,300 $575 25.0% $2,875 $2,339 $585 $2,923 $2,488 $622 $3,110

01 LANDS AND DAMAGES $0 $0 25.0% $0 0.0% $0 $0 $0 0-Jan-00 0.0% $0 $0 $0
0.0%

30 PLANNING, ENGINEERING & DESIGN 0.0% 0.0%
PED $9 $2 25.0% $11 2.9% $9 $2 $12 2017Q1 12.0% $10 $3 $13

$0
31 CONSTRUCTION MANAGEMENT

    Construction Management $420 $105 25.0% $525 2.9% $432 $108 $540 2017Q3 14.0% $493 $123 $616

__________ __________ __________ _________ _________ __________ _________ _________ ____________
COST TOTALS ALL FEATURES: $2,729 $682 25.0% $3,411 $2,780 $695 $3,475 $2,991 $748 $3,739

Filename: DMMP TPC MAR_26_2013AIWW.xlsx
TPCS



**** TOTAL PROJECT COST SUMMARY **** Printed:3/26/2013 
Page 4 of 13

PROJECT: AIWW Dredge Material Management Plan DISTRICT: SAS - SAVANNAH PREPARED: 3/25/2013
LOCATION: Port Royal Sound, SC to Cumberland Sound, GA POC:   CHIEF, COST ENGINEERING
This Estimate reflects the scope and schedule in report; AIWW DMMP

Estimate Prepared: 25-Mar-13 Program Year (Budget EC): 2016
 Effective Price Level: 1  OCT 13 Effective Price Level Date: 1  OCT 15 FULLY FUNDED PROJECT ESTIMATE

WBS Civil Works COST CNTG CNTG TOTAL ESC COST CNTG TOTAL Mid-Point ESC COST CNTG FULL
NUMBER Feature & Sub-Feature Description   ($K)    ($K)    (%)    ($K)    (%)    ($K)    ($K)    ($K)  Date   (%)    ($K)    ($K)    ($K)  

A B C D E F G H I J P L M N O
FY  2018

12 NAVIGATION PORTS & HARBORS $8,406 $2,102 25.0% $10,508 1.7% $8,548 $2,137 $10,684 2018Q3 8.3% $9,256 $2,314 $11,570
 $0

__________ __________ _________ __________ _________ _________ __________ _________ _________ ____________
CONSTRUCTION ESTIMATE TOTALS: $8,406 $2,102 25.0% $10,508 $8,548 $2,137 $10,684 $9,256 $2,314 $11,570

01 LANDS AND DAMAGES $0 $0 25.0% $0 0.0% $0 $0 $0 0-Jan-00 0.0% $0 $0 $0
0.0%

30 PLANNING, ENGINEERING & DESIGN 0.0% 0.0%
PED $192 $48 25.0% $240 2.9% $198 $49 $247 2018Q1 16.1% $229 $57 $287

31 CONSTRUCTION MANAGEMENT
    Construction Management $420 $105 25.0% $525 2.9% $432 $108 $540 2018Q3 18.1% $511 $128 $638

__________ __________ __________ _________ _________ __________ _________ _________ ____________
COST TOTALS ALL FEATURES: $9,018 $2,255 25.0% $11,273 $9,178 $2,294 $11,472 $9,996 $2,499 $12,495

Filename: DMMP TPC MAR_26_2013AIWW.xlsx
TPCS



**** TOTAL PROJECT COST SUMMARY **** Printed:3/26/2013 
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**** CONTRACT COST SUMMARY ****

PROJECT: AIWW Dredge Material Management Plan DISTRICT: SAS - SAVANNAH PREPARED: 3/25/2013
LOCATION: Port Royal Sound, SC to Cumberland Sound, GA POC:   CHIEF, COST ENGINEERING
This Estimate reflects the scope and schedule in report; AIWW DMMP

Estimate Prepared: 25-Mar-13 Program Year (Budget EC): 2016
 Effective Price Level: 1  OCT 13 Effective Price Level Date: 1  OCT 15 FULLY FUNDED PROJECT ESTIMATE

WBS Civil Works COST CNTG CNTG TOTAL ESC COST CNTG TOTAL Mid-Point ESC COST CNTG FULL
NUMBER Feature & Sub-Feature Description   ($K)    ($K)    (%)    ($K)    (%)    ($K)    ($K)    ($K)  Date   (%)    ($K)    ($K)    ($K)  

A B C D E F G H I J P L M N O
FY  2020

12 NAVIGATION PORTS & HARBORS $12,457 $3,114 25.0% $15,571 1.7% $12,667 $3,167 $15,833 2020Q3 12.2% $14,215 $3,554 $17,769
 $0

__________ __________ _________ __________ _________ _________ __________ _________ _________ ____________
CONSTRUCTION ESTIMATE TOTALS: $12,457 $3,114 25.0% $15,571 $12,667 $3,167 $15,833 $14,215 $3,554 $17,769

01 LANDS AND DAMAGES $0 $0 25.0% $0 0.0% $0 $0 $0 0-Jan-00 0.0% $0 $0 $0
0.0%

30 PLANNING, ENGINEERING & DESIGN 0.0% 0.0%
PED $374 $94 25.0% $468 2.9% $385 $96 $481 2020Q1 24.3% $479 $120 $598

31 CONSTRUCTION MANAGEMENT
    Construction Management $420 $105 25.0% $525 2.9% $432 $108 $540 2020Q3 26.4% $546 $137 $683

__________ __________ __________ _________ _________ __________ _________ _________ ____________
COST TOTALS ALL FEATURES: $13 251 $3 313 25 0% $16 564 $13 484 $3 371 $16 855 $15 240 $3 810 $19 050COST TOTALS ALL FEATURES: $13,251 $3,313 25.0% $16,564 $13,484 $3,371 $16,855 $15,240 $3,810 $19,050

Filename: DMMP TPC MAR_26_2013AIWW.xlsx
TPCS



**** TOTAL PROJECT COST SUMMARY **** Printed:3/26/2013 
Page 6 of 13

**** CONTRACT COST SUMMARY ****

PROJECT: AIWW Dredge Material Management Plan DISTRICT: SAS - SAVANNAH PREPARED: 3/25/2013
LOCATION: Port Royal Sound, SC to Cumberland Sound, GA POC:   CHIEF, COST ENGINEERING
This Estimate reflects the scope and schedule in report; AIWW DMMP

Estimate Prepared: 25-Mar-13 Program Year (Budget EC): 2016
 Effective Price Level: 1  OCT 13 Effective Price Level Date: 1  OCT 15 FULLY FUNDED PROJECT ESTIMATE

WBS Civil Works COST CNTG CNTG TOTAL ESC COST CNTG TOTAL Mid-Point ESC COST CNTG FULL
NUMBER Feature & Sub-Feature Description   ($K)    ($K)    (%)    ($K)    (%)    ($K)    ($K)    ($K)  Date   (%)    ($K)    ($K)    ($K)  

A B C D E F G H I J P L M N O
FY  2022

12 NAVIGATION PORTS & HARBORS $8,534 $2,134 25.0% $10,668 1.7% $8,678 $2,169 $10,847 2022Q3 16.3% $10,092 $2,523 $12,615
 $0

__________ __________ _________ __________ _________ _________ __________ _________ _________ ____________
CONSTRUCTION ESTIMATE TOTALS: $8,534 $2,134 25.0% $10,668 $8,678 $2,169 $10,847 $10,092 $2,523 $12,615

01 LANDS AND DAMAGES $0 25.0% $0 0.0% $0 $0 $0 0-Jan-00 0.0% $0 $0 $0
0.0%

30 PLANNING, ENGINEERING & DESIGN 0.0% 0.0%
PED $256 $64 25.0% $320 2.9% $264 $66 $329 2022Q1 32.7% $350 $87 $437

31 CONSTRUCTION MANAGEMENT
    Construction Management $420 $105 25.0% $525 2.9% $432 $108 $540 2022Q3 34.8% $583 $146 $728

__________ __________ __________ _________ _________ __________ _________ _________ ____________
COST TOTALS ALL FEATURES: $9,210 $2,303 25.0% $11,513 $9,374 $2,343 $11,717 $11,024 $2,756 $13,780

Filename: DMMP TPC MAR_26_2013AIWW.xlsx
TPCS



**** TOTAL PROJECT COST SUMMARY **** Printed:3/26/2013 
Page 7 of 13

**** CONTRACT COST SUMMARY ****

PROJECT: AIWW Dredge Material Management Plan DISTRICT: SAS - SAVANNAH PREPARED: 3/25/2013
LOCATION: Port Royal Sound, SC to Cumberland Sound, GA POC:   CHIEF, COST ENGINEERING
This Estimate reflects the scope and schedule in report; AIWW DMMP

Estimate Prepared: 25-Mar-13 Program Year (Budget EC): 2016
 Effective Price Level: 1  OCT 13 Effective Price Level Date: 1  OCT 15 FULLY FUNDED PROJECT ESTIMATE

WBS Civil Works COST CNTG CNTG TOTAL ESC COST CNTG TOTAL Mid-Point ESC COST CNTG FULL
NUMBER Feature & Sub-Feature Description   ($K)    ($K)    (%)    ($K)    (%)    ($K)    ($K)    ($K)  Date   (%)    ($K)    ($K)    ($K)  

A B C D E F G H I J P L M N O
FY  2024

12 NAVIGATION PORTS & HARBORS $12,433 $3,108 25.0% $15,541 1.7% $12,642 $3,161 $15,803 2024Q3 20.5% $15,237 $3,809 $19,046
 $0

__________ __________ _________ __________ _________ _________ __________ _________ _________ ____________
CONSTRUCTION ESTIMATE TOTALS: $12,433 $3,108 25.0% $15,541 $12,642 $3,161 $15,803 $15,237 $3,809 $19,046

01 LANDS AND DAMAGES $0 25.0% $0 0.0% $0 $0 $0 0-Jan-00 0.0% $0 $0 $0
0.0%

30 PLANNING, ENGINEERING & DESIGN 0.0% 0.0%
PED $373 $93 25.0% $466 2.9% $384 $96 $480 2024Q1 41.3% $542 $136 $678

31 CONSTRUCTION MANAGEMENT
    Construction Management $420 $105 25.0% $525 2.9% $432 $108 $540 2024Q3 43.5% $620 $155 $775

__________ __________ __________ _________ _________ __________ _________ _________ ____________
COST TOTALS ALL FEATURES: $13,226 $3,307 25.0% $16,533 $13,459 $3,365 $16,823 $16,399 $4,100 $20,499

Filename: DMMP TPC MAR_26_2013AIWW.xlsx
TPCS



**** TOTAL PROJECT COST SUMMARY **** Printed:3/26/2013 
Page 8 of 13

**** CONTRACT COST SUMMARY ****

PROJECT: AIWW Dredge Material Management Plan DISTRICT: SAS - SAVANNAH PREPARED: 3/25/2013
LOCATION: Port Royal Sound, SC to Cumberland Sound, GA POC:   CHIEF, COST ENGINEERING
This Estimate reflects the scope and schedule in report; AIWW DMMP

Estimate Prepared: 25-Mar-13 Program Year (Budget EC): 2016
 Effective Price Level: 1  OCT 13 Effective Price Level Date: 1  OCT 15 FULLY FUNDED PROJECT ESTIMATE

WBS Civil Works COST CNTG CNTG TOTAL ESC COST CNTG TOTAL Mid-Point ESC COST CNTG FULL
NUMBER Feature & Sub-Feature Description   ($K)    ($K)    (%)    ($K)    (%)    ($K)    ($K)    ($K)  Date   (%)    ($K)    ($K)    ($K)  

A B C D E F G H I J P L M N O
FY  2026

12 NAVIGATION PORTS & HARBORS $6,862 $1,716 25.0% $8,578 1.7% $6,978 $1,744 $8,722 2026Q3 24.9% $8,715 $2,179 $10,894
 $0

__________ __________ _________ __________ _________ _________ __________ _________ _________ ____________
CONSTRUCTION ESTIMATE TOTALS: $6,862 $1,716 25.0% $8,578 $6,978 $1,744 $8,722 $8,715 $2,179 $10,894

01 LANDS AND DAMAGES $0 25.0% $0 0.0% $0 $0 $0 0-Jan-00 0.0% $0 $0 $0
0.0%

30 PLANNING, ENGINEERING & DESIGN 0.0% 0.0%
PED $206 $52 25.0% $258 2.9% $212 $53 $265 2026Q1 50.1% $318 $80 $398

31 CONSTRUCTION MANAGEMENT
    Construction Management $420 $105 25.0% $525 2.9% $432 $108 $540 2026Q3 52.3% $659 $165 $823

__________ __________ __________ _________ _________ __________ _________ _________ ____________
COST TOTALS ALL FEATURES: $7,488 $1,872 25.0% $9,360 $7,622 $1,905 $9,527 $9,692 $2,423 $12,115

Filename: DMMP TPC MAR_26_2013AIWW.xlsx
TPCS



**** TOTAL PROJECT COST SUMMARY **** Printed:3/26/2013 
Page 9 of 13

**** CONTRACT COST SUMMARY ****

PROJECT: AIWW Dredge Material Management Plan DISTRICT: SAS - SAVANNAH PREPARED: 3/25/2013
LOCATION: Port Royal Sound, SC to Cumberland Sound, GA POC:   CHIEF, COST ENGINEERING
This Estimate reflects the scope and schedule in report; AIWW DMMP

Estimate Prepared: 25-Mar-13 Program Year (Budget EC): 2016
 Effective Price Level: 1  OCT 13 Effective Price Level Date: 1  OCT 15 FULLY FUNDED PROJECT ESTIMATE

WBS Civil Works COST CNTG CNTG TOTAL ESC COST CNTG TOTAL Mid-Point ESC COST CNTG FULL
NUMBER Feature & Sub-Feature Description   ($K)    ($K)    (%)    ($K)    (%)    ($K)    ($K)    ($K)  Date   (%)    ($K)    ($K)    ($K)  

A B C D E F G H I J P L M N O
FY  2028

12 NAVIGATION PORTS & HARBORS $11,686 $2,922 25.0% $14,608 1.7% $11,883 $2,971 $14,853 2028Q3 29.4% $15,381 $3,845 $19,226
 $0

__________ __________ _________ __________ _________ _________ __________ _________ _________ ____________
CONSTRUCTION ESTIMATE TOTALS: $11,686 $2,922 25.0% $14,608 $11,883 $2,971 $14,853 $15,381 $3,845 $19,226

01 LANDS AND DAMAGES $0 25.0% $0 0.0% $0 $0 $0 0-Jan-00 0.0% $0 $0 $0
0.0%

30 PLANNING, ENGINEERING & DESIGN 0.0% 0.0%
PED $351 $88 25.0% $439 2.9% $361 $90 $452 2028Q1 59.3% $575 $144 $719

31 CONSTRUCTION MANAGEMENT
    Construction Management $420 $105 25.0% $525 2.9% $432 $108 $540 2028Q3 61.6% $699 $175 $873

__________ __________ __________ _________ _________ __________ _________ _________ ____________
COST TOTALS ALL FEATURES: $12 457 $3 114 25 0% $15 571 $12 676 $3 169 $15 846 $16 655 $4 164 $20 818COST TOTALS ALL FEATURES: $12,457 $3,114 25.0% $15,571 $12,676 $3,169 $15,846 $16,655 $4,164 $20,818

Filename: DMMP TPC MAR_26_2013AIWW.xlsx
TPCS



**** TOTAL PROJECT COST SUMMARY **** Printed:3/26/2013 
Page 10 of 13

**** CONTRACT COST SUMMARY ****

PROJECT: AIWW Dredge Material Management Plan DISTRICT: SAS - SAVANNAH PREPARED: 3/25/2013
LOCATION: Port Royal Sound, SC to Cumberland Sound, GA POC:   CHIEF, COST ENGINEERING
This Estimate reflects the scope and schedule in report; AIWW DMMP

Estimate Prepared: 25-Mar-13 Program Year (Budget EC): 2016
 Effective Price Level: 1  OCT 13 Effective Price Level Date: 1  OCT 15 FULLY FUNDED PROJECT ESTIMATE

WBS Civil Works COST CNTG CNTG TOTAL ESC COST CNTG TOTAL Mid-Point ESC COST CNTG FULL
NUMBER Feature & Sub-Feature Description   ($K)    ($K)    (%)    ($K)    (%)    ($K)    ($K)    ($K)  Date   (%)    ($K)    ($K)    ($K)  

A B C D E F G H I J P L M N O
FY  2030

12 NAVIGATION PORTS & HARBORS $10,159 $2,540 25.0% $12,699 1.7% $10,330 $2,583 $12,913 2030Q3 34.1% $13,857 $3,464 $17,321
 $0

__________ __________ _________ __________ _________ _________ __________ _________ _________ ____________
CONSTRUCTION ESTIMATE TOTALS: $10,159 $2,540 25.0% $12,699 $10,330 $2,583 $12,913 $13,857 $3,464 $17,321

01 LANDS AND DAMAGES $0 25.0% $0 0.0% $0 $0 $0 0-Jan-00 0.0% $0 $0 $0
0.0%

30 PLANNING, ENGINEERING & DESIGN 0.0% 0.0%
PED $305 $76 25.0% $381 2.9% $314 $78 $392 2030Q1 68.8% $530 $132 $662

31 CONSTRUCTION MANAGEMENT
    Construction Management $420 $105 25.0% $525 2.9% $432 $108 $540 2030Q3 71.3% $740 $185 $925

__________ __________ __________ _________ _________ __________ _________ _________ ____________
COST TOTALS ALL FEATURES: $10 884 $2 721 25 0% $13 605 $11 076 $2 769 $13 845 $15 127 $3 782 $18 909COST TOTALS ALL FEATURES: $10,884 $2,721 25.0% $13,605 $11,076 $2,769 $13,845 $15,127 $3,782 $18,909

Filename: DMMP TPC MAR_26_2013AIWW.xlsx
TPCS



**** TOTAL PROJECT COST SUMMARY **** Printed:3/26/2013 
Page 11 of 13

**** CONTRACT COST SUMMARY ****

PROJECT: AIWW Dredge Material Management Plan DISTRICT: SAS - SAVANNAH PREPARED: 3/25/2013
LOCATION: Port Royal Sound, SC to Cumberland Sound, GA POC:   CHIEF, COST ENGINEERING
This Estimate reflects the scope and schedule in report; AIWW DMMP

Estimate Prepared: 25-Mar-13 Program Year (Budget EC): 2016
 Effective Price Level: 1  OCT 13 Effective Price Level Date: 1  OCT 15 FULLY FUNDED PROJECT ESTIMATE

WBS Civil Works COST CNTG CNTG TOTAL ESC COST CNTG TOTAL Mid-Point ESC COST CNTG FULL
NUMBER Feature & Sub-Feature Description   ($K)    ($K)    (%)    ($K)    (%)    ($K)    ($K)    ($K)  Date   (%)    ($K)    ($K)    ($K)  

A B C D E F G H I J P L M N O
FY  2032

12 NAVIGATION PORTS & HARBORS $9,978 $2,495 25.0% $12,473 1.7% $10,146 $2,537 $12,683 2032Q3 39.0% $14,104 $3,526 $17,630
 $0

__________ __________ _________ __________ _________ _________ __________ _________ _________ ____________
CONSTRUCTION ESTIMATE TOTALS: $9,978 $2,495 25.0% $12,473 $10,146 $2,537 $12,683 $14,104 $3,526 $17,630

01 LANDS AND DAMAGES $0 25.0% $0 0.0% $0 $0 $0 0-Jan-00 0.0% $0 $0 $0
0.0%

30 PLANNING, ENGINEERING & DESIGN 0.0% 0.0%
PED $300 $75 25.0% $375 2.9% $309 $77 $386 2032Q1 78.7% $552 $138 $690

31 CONSTRUCTION MANAGEMENT
    Construction Management $420 $105 25.0% $525 2.9% $432 $108 $540 2032Q3 81.3% $784 $196 $980

__________ __________ __________ _________ _________ __________ _________ _________ ____________
COST TOTALS ALL FEATURES: $10 698 $2 675 25 0% $13 373 $10 887 $2 722 $13 609 $15 440 $3 860 $19 300COST TOTALS ALL FEATURES: $10,698 $2,675 25.0% $13,373 $10,887 $2,722 $13,609 $15,440 $3,860 $19,300

Filename: DMMP TPC MAR_26_2013AIWW.xlsx
TPCS



**** TOTAL PROJECT COST SUMMARY **** Printed:3/26/2013 
Page 12 of 13

**** CONTRACT COST SUMMARY ****

PROJECT: AIWW Dredge Material Management Plan DISTRICT: SAS - SAVANNAH PREPARED: 3/25/2013
LOCATION: Port Royal Sound, SC to Cumberland Sound, GA POC:   CHIEF, COST ENGINEERING
This Estimate reflects the scope and schedule in report; AIWW DMMP

Estimate Prepared: 25-Mar-13 Program Year (Budget EC): 2016
 Effective Price Level: 1  OCT 13 Effective Price Level Date: 1  OCT 15 FULLY FUNDED PROJECT ESTIMATE

WBS Civil Works COST CNTG CNTG TOTAL ESC COST CNTG TOTAL Mid-Point ESC COST CNTG FULL
NUMBER Feature & Sub-Feature Description   ($K)    ($K)    (%)    ($K)    (%)    ($K)    ($K)    ($K)  Date   (%)    ($K)    ($K)    ($K)  

A B C D E F G H I J P L M N O
FY  2034

12 NAVIGATION PORTS & HARBORS $10,425 $2,606 25.0% $13,031 1.7% $10,601 $2,650 $13,251 2034Q3 44.1% $15,271 $3,818 $19,089
 $0

__________ __________ _________ __________ _________ _________ __________ _________ _________ ____________
CONSTRUCTION ESTIMATE TOTALS: $10,425 $2,606 25.0% $13,031 $10,601 $2,650 $13,251 $15,271 $3,818 $19,089

01 LANDS AND DAMAGES $0 25.0% $0 0.0% $0 $0 $0 0-Jan-00 0.0% $0 $0 $0
0.0%

30 PLANNING, ENGINEERING & DESIGN 0.0% 0.0%
PED $313 $78 25.0% $391 2.9% $322 $81 $403 2034Q1 89.0% $609 $152 $761

31 CONSTRUCTION MANAGEMENT
    Construction Management $420 $105 25.0% $525 2.9% $432 $108 $540 2034Q3 91.5% $828 $207 $1,035

__________ __________ __________ _________ _________ __________ _________ _________ ____________
COST TOTALS ALL FEATURES: $11,158 $2,790 25.0% $13,948 $11,355 $2,839 $14,194 $16,708 $4,177 $20,885

Filename: DMMP TPC MAR_26_2013AIWW.xlsx
TPCS



**** TOTAL PROJECT COST SUMMARY **** Printed:3/26/2013 
Page 13 of 13

**** CONTRACT COST SUMMARY ****

PROJECT: AIWW Dredge Material Management Plan DISTRICT: SAS - SAVANNAH PREPARED: 3/25/2013
LOCATION: Port Royal Sound, SC to Cumberland Sound, GA POC:   CHIEF, COST ENGINEERING
This Estimate reflects the scope and schedule in report; AIWW DMMP

Estimate Prepared: 25-Mar-13 Program Year (Budget EC): 2016
 Effective Price Level: 1  OCT 13 Effective Price Level Date: 1  OCT 15 FULLY FUNDED PROJECT ESTIMATE

WBS Civil Works COST CNTG CNTG TOTAL ESC COST CNTG TOTAL Mid-Point ESC COST CNTG FULL
NUMBER Feature & Sub-Feature Description   ($K)    ($K)    (%)    ($K)    (%)    ($K)    ($K)    ($K)  Date   (%)    ($K)    ($K)    ($K)  

A B C D E F G H I J P L M N O
FY  2036

12 NAVIGATION PORTS & HARBORS $11,686 $2,922 25.0% $14,608 1.7% $11,883 $2,971 $14,853 2036Q3 49.3% $17,740 $4,435 $22,175
 $0

__________ __________ _________ __________ _________ _________ __________ _________ _________ ____________
CONSTRUCTION ESTIMATE TOTALS: $11,686 $2,922 25.0% $14,608 $11,883 $2,971 $14,853 $17,740 $4,435 $22,175

01 LANDS AND DAMAGES $0 25.0% $0 0.0% $0 $0 $0 0-Jan-00 0.0% $0 $0 $0
0.0%

30 PLANNING, ENGINEERING & DESIGN 0.0% 0.0%
PED $350 $88 25.0% $438 2.9% $360 $90 $450 2036Q1 99.2% $718 $179 $897

31 CONSTRUCTION MANAGEMENT
    Construction Management $420 $105 25.0% $525 2.9% $432 $108 $540 2036Q3 101.8% $872 $218 $1,091

__________ __________ __________ _________ _________ __________ _________ _________ ____________
COST TOTALS ALL FEATURES: $12,456 $3,114 25.0% $15,570 $12,675 $3,169 $15,844 $19,330 $4,833 $24,163

Filename: DMMP TPC MAR_26_2013AIWW.xlsx
TPCS



Meeting Date: 22-Mar-13

PDT Members

Project Management: Roger Lafond
Planner: Tom Jester

Study Manager:  
Contracting:  
Real Estate: Stephen Bruce
Relocations:  

Environmental Charles Seyle
Engineering & Design: Andy Ashely

Technical Lead:  
Geotech: Leland Shuman

Hydrology: Carol Abercrombie
Civil:  

Structural:  
Mechanical:  

Electrical:  
Cost Engineering: John Caldwell CESAW

Construction:  
Operations: Dennis Lynn
Economics Jeff Morris

Cultural Resource Julie Morgan

AIWW Savannah, Ga - Years 2016 - 2036

Abbreviated Risk Analysis

Feasibility (Recommended Plan)

Note:  PDT involvement is commensurate with project size and involvement.



Project (less than $40M):
Project Development Stage: 

Risk Category:

Total Construction Contract Cost = 21,444,661$              

CWWBS Feature of Work Contract Cost % Contingency $ Contingency Total

REPRESENTS COSTS FOR YEAR 2016 - WHICH HAS GREATEST COSTS AND MOST FEATURES

01   LANDS AND DAMAGES Real Estate -$                              0.00% -$                               -$                      

1 12 NAVIGATION, PORTS AND HARBORS PIPELINE DREDGING - MOB DEMOB 897,000$                   20.54% 184,269$                    1,081,268.88$       

2 12 NAVIGATION, PORTS AND HARBORS PIPELINE DREDGING 6,102,435$                22.82% 1,392,879$                 7,495,313.66$       

3 12 NAVIGATION, PORTS AND HARBORS MECHANICAL DREDGING MOB DEMOB 500,000$                   20.54% 102,714$                    602,713.98$          

4 12 NAVIGATION, PORTS AND HARBORS MECHANICAL DREDGING 3,195,225$                22.82% 729,309$                    3,924,533.99$       

5 12 NAVIGATION, PORTS AND HARBORS GEOTEXTILE TUBE 8,750,000$                29.78% 2,606,130$                 11,356,129.93$     

6 12 NAVIGATION, PORTS AND HARBORS NEW ODMDS APPROVALS 2,000,000$                25.88% 517,577$                    2,517,576.92$       

13 30 PLANNING, ENGINEERING, AND DESIGN Planning, Engineering, & Design 583,340$                   10.63% 62,013$                      645,352.63$          

14 31 CONSTRUCTION MANAGEMENT Construction Management 1,120,000$                10.63% 119,063$                    1,239,062.89$       

Totals
Real Estate -$                              0.00% -$                               -$                      

Total Construction Estimate 21,444,661$              25.80% 5,532,877$                 26,977,538$          
Total Planning, Engineering & Design 583,340$                   10.63% 62,013$                      645,353$              

Total Construction Management 1,120,000$               10.63% 119,063$                   1,239,063$          
Total 23,148,001$             24.68% 5,713,953$                28,861,954$         

Abbreviated Risk Analysis
AIWW Savannah, Ga - Years 2016 - 2036
Feasibility (Recommended Plan)
Low Risk: Simple Project-No Life Safety



Very Likely 2 3 4 5 5
Meeting Date: 22-Mar-13 Likely 1 2 3 4 5

Possible 0 1 2 3 4
Unlikely 0 0 1 2 3

Negligible Marginal Significant Critical Crisis

Project Scope Growth
40%

PS-1 • Investigations sufficient to support design 
assumptions?  1

PS-2 • Potential for scope growth, added features and 
quantities?  2

PS-3 • Potential for scope growth, added features and 
quantities?  1

PS-4 • Potential for scope growth, added features and 
quantities?  2

PS-5 • Investigations sufficient to support design 
assumptions?  3

PS-6 • Potential for scope growth, added features and 
quantities?  3

PS-7 • Potential for scope growth, added features and 
quantities?  1

PS-8 • Potential for scope growth, added features and 
quantities?  1

Risk Level

Likelihood ImpactRisk 
Element

Risk 
LevelFeature of Work PDT Discussions & Conclusions

(Include logic & justification for choice of Likelihood & Impact)

Max Potential Cost Growth

Concerns Pull Down Tab (ENABLE MACROS THRU 
TRUST CENTER)

(Choose ALL that apply)

PIPELINE DREDGING

Concerns

• Potential for scope growth, added features and 
quantities?  
• Investigations sufficient to support design 
assumptions?  

MECHANICAL DREDGING 
MOB DEMOB

MECHANICAL DREDGING

GEOTEXTILE TUBE

NEW ODMDS APPROVALS

Negligible

Marginal

Significant

If ANNUAL funding is not adequate to remove shoaling, 
smaller quantities may cause increase in unit pricing if bank
heights are not optimal.  If not dredged, this would leave 
more material in channel which would lead to larger 
budgets the following years.

SAME AS PS-1

SAME AS PS-2

Actual surveys have not been performed so likely 
quantities may increase or size of geotextile tubes may 
change; however upper range of quotes were used in 
cost estimate so changes could be significant.

Scope based on discussion with other SAD personnel for 
Development of other permitting and approval of ODMDS; 
however, Georgia authority approvals may vary from other 
districts and may be significant. 

• Potential for scope growth, added features and 
quantities?  

• Potential for scope growth, added features and 
quantities?  
• Investigations sufficient to support design 
assumptions?  

• Potential for scope growth, added features and 
quantities?  
• Investigations sufficient to support design 
assumptions?  

• Potential for scope growth, added features and 
quantities?  
• Investigations sufficient to support design 
assumptions?  

• Potential for scope growth, added features and 
quantities?  
• Investigations sufficient to support design 
assumptions?  

PIPELINE DREDGING - 
MOB DEMOB

If ANNUAL funding is not adequate to remove shoaling, 
locations requiring dredging may mean more MOB-
DEMOBS for years funds are available but overal would be 
negligible. 

Negligible

NegligibleLikely

Likely Negligible

Likely

Likely

Likely

Likely Marginal

Likely Significant

• Potential for scope growth, added features and 
quantities?  

• Potential for scope growth, added features and 
quantities?  

Likely
With any scope changes would come PED changes but 
should be negligible.

With any scope changes would come construction mgt 
changes but should be negligible.

Planning, Engineering, & 
Design

Construction Management

AIWW Savannah, Ga - Years 2016 - 2036
Feasibility (Recommended Plan)

Abbreviated Risk Analysis



Acquisition Strategy
30%

AS-1 • 8a or small business likely? 1

AS-2 • Contracting plan firmly established? 1

AS-3 • Contracting plan firmly established? 1

AS-4 • Contracting plan firmly established? 1

AS-5 • Contracting plan firmly established? 1

AS-6 • Limited bid competition anticipated? 1

AS-7 • Contracting plan firmly established? 0

AS-8 • Contracting plan firmly established? 0

Max Potential Cost Growth

Planning, Engineering, & 
Design

SAME CONCERNS AS RISK ELEMENT AS-1

• Limited BID COMPETITIONS anticipated?  

• Contracting plan firmly established?
• Bid schedule developed to reduce quantity risks?

• Not a significant amount of acquisition for 
development and approval of ODMDS.

GEOTEXTILE TUBE

NEW ODMDS APPROVALS

No concerns.

PIPELINE DREDGING - 
MOB DEMOB

PIPELINE DREDGING

MECHANICAL DREDGING 
MOB DEMOB

MECHANICAL DREDGING

SAME CONCLUSIONS RISK ELEMENT AS-1

Acquisition strategy should not be major factor nor 
should limiting competition as there are many marine 
contractors along the coast capable of geotextile tube 

installation.  Bid schedule will be per linear foot. Risks for 
acquisition should be negligible.

  Some contract negotitations for sampling and testing 
could lead to negligble increases.

For best competition and timing of bids to be out early in 
the dredge year (beginning NOVEMBER 15); however, 
there are no environmental windows to be concerned 
with dredging for AIWW.  Any risks should be negligible.  
-                                                                           
Contracting plans, multiple unit price items and small 
business should present routine risks normally 
associated with maintenance dredging.

SAME CONCLUSIONS RISK ELEMENT AS-1

SAME CONCLUSIONS RISK ELEMENT AS-1

Likely

Likely

Likely

Likely

Likely

Likely

Negligible

Negligible

Negligible

Negligible

Negligible

Negligible

Negligible

Negligible

Unlikely

Unlikely

  There are no concerns for PED risks associated with 
acquisition strategy.

  There are no concerns for CONST MGT risks 
associated with acquisition strategy.Construction Management

No concerns.

SAME CONCERNS AS RISK ELEMENT AS-1

SAME CONCERNS AS RISK ELEMENT AS-1

• Limited BID COMPETITIONS anticipated?  Usually 
the sooner the bid opening acquisition the more 
competition there will be for dredging.

• Contracting plan firmly established?
• Bid schedule developed to reduce quantity risks?
• 8a or small business likely?



Construction Elements
15%

CE-1 • Accelerated schedule or harsh weather schedule?  1

CE-2 • Accelerated schedule or harsh weather schedule?  1

CE-3 • Accelerated schedule or harsh weather schedule?  1

CE-4 • Accelerated schedule or harsh weather schedule?  1

CE-5 • Accelerated schedule or harsh weather schedule?  1

CE-6 • Accelerated schedule or harsh weather schedule?  0

CE-7 • Potential for construction modification and claims? 1

CE-8 • Accelerated schedule or harsh weather schedule?  1

Likely

Likely

Likely

Likely

NEW ODMDS APPROVALS

Mob-Demob is typical of historic equipment used. 
Historical weather was considered in the EFFECTIVE 
WORK TIME % USED IN CEDEP.  Safe harbor is not 
considered as significant since in AIWW is protected.  

Any risks should be negligble.

CEDEP estimate has used historical equipment which is 
typical.  Historical weather was considered in the 

EFFECTIVE WORK TIME % USED IN CEDEP.  Safe 
harbor is not considered as significant since in AIWW is 

protected.  Any risks should be negligble.

SAME CONCLUSIONS AS CE-1

SAME CONCLUSIONS AS CE-2

Equipment needed is marine equipment common to 
marine contractors - small pumps and barges with 

potential for crane/derrick to reach soil/sand source.  
Safe harbor is not considered as significant since in 
AIWW is protected.  Any risks should be marginal.

Not really applicable for ODMDS development 
and approvals.

PIPELINE DREDGING - 
MOB DEMOB

PIPELINE DREDGING

MECHANICAL DREDGING 
MOB DEMOB

MECHANICAL DREDGING

GEOTEXTILE TUBE

• Special mobilization?
• Special equipment or subcontractors needed?

• Accelerated schedule or harsh weather 
schedule?  

• Special equipment or subcontractors needed?
• Accelerated schedule or harsh weather 
schedule?  

SAME CONCERNS AS RISK ELEMENT CE-1

SAME CONCERNS AS RISK ELEMENT CE-2

• Special mobilization?
• Special equipment or subcontractors needed?
• Accelerated schedule or harsh weather 
schedule?  

No concerns for ODMDS development and 
approvals.

Negligible

Negligible

Negligible

Negligible

Likely

Max Potential Cost Growth

Negligible

Negligible

Unlikely

Construction Management

There is always a likelihood of changes in 
CONST MGT because of construction methods 
and potential modifications, yet impact should be 
negligible. 

Likely

Negligible

Planning, Engineering, & 
Design

There is always a likelihood of changes in PED 
because of construction methods and potential 
modifications, yet impact should be negligible. 

Likely

Negligible

• Unique construction methods?
• Potential for construction modification and claims?

• Unique construction methods?
• Potential for construction modification and claims?



Quantities for Current Scope
20%

Q-1
• Level of confidence based on design and 
assumptions?  1

Q-2
• Level of confidence based on design and 
assumptions?  1

Q-3
• Level of confidence based on design and 
assumptions?  1

Q-4
• Level of confidence based on design and 
assumptions?  1

Q-5
• Level of confidence based on design and 
assumptions?  1

Q-6
• Level of confidence based on design and 
assumptions?  1

Q-7
• Level of confidence based on design and 
assumptions?  0

Q-8
• Level of confidence based on design and 
assumptions?  0

PIPELINE DREDGING - 
MOB DEMOB

PIPELINE DREDGING

Negligible

Negligible

Negligible

Negligible

Negligible

Max Potential Cost Growth

Likely

Likely

•Sufficient investigations to develop locations and 
quantities?  
• Appropriate methods applied to calculate quantities? 
• Level of confidence based on design and 
assumptions?  

• Sufficient investigations to develop quantities? 
• Appropriate methods applied to calculate quantities? 
• Level of confidence based on design and 
assumptions?  

SAME AS Q-1
• Appropriate methods applied to calculate quantities?

Likely

Likely

Likely

SAME AS Q-2
• Appropriate methods applied to calculate quantities?

• Sufficient investigations to develop quantities? 
• Appropriate methods applied to calculate quantities? 
• Level of confidence based on design and 
assumptions?  

MECHANICAL DREDGING 
MOB DEMOB

MECHANICAL DREDGING

GEOTEXTILE TUBE

NEW ODMDS APPROVALS

•Locations of shoaling may vary dependent on 
development of quantities.  Historical shoaling and 
quantities were evaluated for quantity expectations and 
likely conservative.  Negligble increase in locations 
expected.

• Historical shoaling and quantities were evaluated for 
quantity expectations and likely more conservative than 
not.
•Many alternatives considered in quantity development 
so variations should be negligble.

SAME CONCLUSIONS AS Q-1

SAME CONCLUSIONS AS Q-2

SAME DISCUSSIONS AS CONCLUSIONS AS PS-5 but 
included additional negligble risks again here since 

previously addressed in PS-5.

Since costs are based on historic costs similar to other 
District development and approvals, any likely changes 
should be neglible beyond scope changes noted in risk 

element PS-6.• Level of confidence based on design and 
assumptions?  NegligibleLikely

Construction Management Unlikely Negligible

Planning, Engineering, & 
Design Unlikely

No concerns.

No concerns.

Negligible



Specialty Fabrication or Equipment
50%

FE-1
• Unusual parts, material or equipment manufactured 
or installed?  0

FE-2
• Unusual parts, material or equipment manufactured 
or installed?  0

FE-3
• Unusual parts, material or equipment manufactured 
or installed?  0

FE-4
• Unusual parts, material or equipment manufactured 
or installed?  0

FE-5 • Confidence in contractor's ability to install?  1

FE-6
• Unusual parts, material or equipment manufactured 
or installed?  0

FE-7
• Unusual parts, material or equipment manufactured 
or installed?  0

FE-8
• Unusual parts, material or equipment manufactured 
or installed?  0

GEOTEXTILE TUBE

NEW ODMDS APPROVALS

No speicialty items for this element.

No speicialty items for this element.

No speicialty items for this element.

No speicialty items for this element.

Geotextile tube availability, transport and installation are 
not unusual and risk variations for these concerns are 

negligible.

No speicialty items for this element.

PIPELINE DREDGING - 
MOB DEMOB

PIPELINE DREDGING

MECHANICAL DREDGING 
MOB DEMOB

MECHANICAL DREDGING

Likely

Unlikely

No concerns.

No concerns.

Negligible

Negligible

Negligible

Negligible

Negligible

Negligible

Unlikely

Unlikely

Unlikely

Unlikely

Max Potential Cost Growth

Construction Management

No speicialty items for this element.

Unlikely Negligible

Planning, Engineering, & 
Design

No speicialty items for this element.

Unlikely

No concerns.

No concerns.

No concerns.

No concerns.

• Ability to reasonably transport?
• Unusual parts, material or equipment manufactured 
or installed?  
• Confidence in contractor's ability to install?  

No concerns.

Negligible



Cost Estimate Assumptions
25%

CT-1 • Lack confidence on critical cost items? 1

CT-2 • Reliability and number of key quotes?  1

CT-3 • Reliability and number of key quotes?  1

CT-4 • Reliability and number of key quotes?  1

CT-5 • Site accessibility, transport delays, congestion? 1

CT-6 • Lack confidence on critical cost items? 1

CT-7 • Reliability and number of key quotes?  0

CT-8 • Reliability and number of key quotes?  0

GEOTEXTILE TUBE

NEW ODMDS APPROVALS

Estimate development and assumptions are consistent 
with historical O&M dredging cost methods, factors, and 
bids.  PDT doesn't expect any major differences in the  
future.  Cost methods similar to historic could be neglible 
cost growth due to unforeseen items.

SAME AS CT-1

SAME AS CT-1

SAME AS CT-1

Several quotes and discussions of productivity, 
accessibility and overall site specifics are conservative 
and any risks for such should be negligible.

Basis of costs from other Distircts impacts have been 
conservative and there should only be negligible 
changes based on assumptions.

PIPELINE DREDGING - 
MOB DEMOB

PIPELINE DREDGING

MECHANICAL DREDGING 
MOB DEMOB

MECHANICAL DREDGING

• Assumptions related to prime and subcontractor 
markups/assignments?
• Assumptions regarding crew, productivity, overtime?
• Site accessibility, transport delays, congestion?
• Overuse of Cost Book, lump sum, allowances?
• Lack confidence on critical cost items?

SAME AS CT-1 CONCERNS

SAME AS CT-1 CONCERNS

SAME AS CT-1 CONCERNS

• Reliability and number of key quotes?  
• Assumptions regarding crew, productivity, overtime?
• Site accessibility, transport delays, congestion?

• Lack confidence on critical cost items?

Negligible

Negligible

Negligible

Negligible

Negligible

Likely

Likely

Likely

Likely

Max Potential Cost Growth

No concerns  
Planning, Engineering, & 
Design

Construction Management

Historic costs should not be a concern for S&A 
construction mgt.

Unlikely Negligible

Negligible

No concerns  

Historic costs should not be a concern for PED

Unlikely

Likely

Likely

Negligible



External Project Risks
20%

EX-1 • Potential for severe adverse weather?  3

EX-2
• Potential for market volatility impacting competition, 
pricing? 3

EX-3 • Political influences, lack of support, obstacles? 3

EX-4 • Unanticipated inflations in fuel, key materials? 3

EX-5 • Unanticipated inflations in fuel, key materials? 3

EX-6 • Political influences, lack of support, obstacles? 3

EX-7 • Political influences, lack of support, obstacles? 1

EX-8 • Potential for severe adverse weather?  1

NEW ODMDS APPROVALS

Funding issues covered under SCOPE OF WORK 
elements PS-1                                                         Fuel  
fluctuations will always be concern and could effect 
range of pricing.  CEDEP estimates could vary from 
current estimate of $3.95/gallon used to $4.50/gallon 
which is considered significant.                     

SAME AS EX-1

SAME AS EX-1

SAME AS EX-1

SAME AS EX-1

SAME AS EX-1

PIPELINE DREDGING - 
MOB DEMOB

PIPELINE DREDGING

MECHANICAL DREDGING 
MOB DEMOB

MECHANICAL DREDGING

GEOTEXTILE TUBE

SAME AS EX-1

SAME AS EX-1

SAME AS EX-1

• Potential for severe adverse weather?  Usually 
covered by emergency funding thru congress.
• Political influences, lack of support, obstacles?  
Funding under SCOPE OF WORK  elements of RISK.
• Unanticipated inflations in fuel, key materials?  FUEL 
is the biggest item for fluctuation as high as 
$4.50/gallon historically.
• Potential for market volatility impacting competition, 
pricing?  Competition addressed in ACQUISITION 
STRATEGY which carries a greater weight overall.

SAME AS EX-1

SAME AS EX-1
Significant

Significant

Significant

Significant

Likely

Likely

Likely

Likely

Max Potential Cost Growth

Engineering and Design Requirements for 
Environmental compliance could possibly change and 
increase PED cost requirements.

Requirments for PED for O&M dredging are based on 
historical data and well defined costs; however, future 
requirements for environmental compliance and 
monitoring may increase.Planning, Engineering, & 

Design Likely Negligible

Likely

Likely

Significant

Significant

NegligibleConstruction Management

Construction management or monitoring of 
environmental compliance could possibly change and 
increase costs during construction.  Much of full time 
construction observation is already addressed in cost 
estimate. Likely

Requirments for Const Mgt for O&M dredging are 
based on historical data and well defined costs; 
however, future requirements for environmental 
compliance and monitoring may increase.


	App I Costs Cover Page
	AIWW DMMP Cost AppendixNARRATIVE-March-25-2013
	ATTCH-1jcCost SummaryMAR_25_2013alternatives
	ATTCH-1 Alternatives by Reach

	ATTCH-2final-AIWWyears2016-2036-MAR25_2013
	ATTCH-2 MAR25 2013-FINAL

	ATTACH 3a M2-SAVANNAH AIWW DMMP Report YEAR 2016
	ATTACH 3b SAVANNAH AIWW DMMP Report YEARS 2017 - 2036
	ATT 4aDMMP TPC MAR_26_2013AIWWsum
	ATT 4bDMMP TPC MAR_26_2013AIWWall
	ATTACH 5 ARISK ANALYSIS Ga AIWW MAR 22 2013

