
FY-10 ACQUISITION STRATEGY

INST PROJECTNAME DD1391 FUND YR PA RTA ADV AWARD COMMENTS

Fort Benning

MCA 062207 Cmb Arms 
Coll Trng 062207 MCA 2010 $10,800,000 13-Nov-09 20-Nov-09 12/31/2009 Acquisition Stategy: SAS UR Range MATOC

Fort Benning

OTH 064481 Blood Dnr 
Clin 064481 DODM 2010 $12,313,000 9-Jul-09 11/5/09 A 31-Mar-10

Acquisition Stategy:  SAS General Construction 
MATOC (SB), Seed project   

Fort Benning Multiple Training Range 064551 MCA 2009 $17,500,000 7-Dec-09 22-Dec-09 26-Feb-10 Acquisition Stategy: SAS UR Range MATOC

Fort Benning

MCA 065034 Fire and 
Mvmnt Rng 065034 MCA 2010 $2,800,000 20-Oct-09 16-Nov-09 15-Jan-10

Acquisition Strategy:  8A match (SAS) Holland & 
Holland

Fort Benning Trainee Barracks ATR 065041 MCA 2008 $18,500,000 31-Dec-09 15-Jan-10 31-Jul-10

Acquisition Strategy: SWF CoS for Barracks with SAS 
site design included. SWF to execute

Fort Benning Anti-Armor Range 065078 MCA 2009 $8,800,000 24-Aug-09 8/25/09 A 31-Dec-09 Project advertised waitng on scope approval

Fort Benning

Cnsldt Maneuver Ctr 
Battle Lab 065250 MCA 2010 $31,000,000 22-Sep-09 30-Dec-09 31-Mar-10

Acquisition Strategy:  SAS General construction 
MATOC (UR). Seed project

Fort Benning

OTH 065284 Maneuver Ctr 
HQ Ext 065284 BCA05 2010 $42,000,000 12-Sep-09 13-Nov-09 15-Jan-10

Acquisition Stategy: SAS General Construction MATOC 
(SAM MATOC) 

Fort Benning Armor Officer GIB 065286 BCA05 2009 $5,500,000 31-Jul-09 8/4/09 A 9-Nov-09

Acquisition Stategy:  CoS MATOC for GIB (NAO) 
Awarded 09 Nov 09.

Fort Benning Veh Maint Instr GIB 065438 BCA05 2009 $25,000,000 21-Jul-09 8/4/09 A 30-Nov-09

Acquisition Stategy:  CoS MATOC for GIB (NAO) 
Waiting on congressional notification by DA

Fort Benning Training Areas 065554 BCA05 2010    

Fort Benning Phase A 065554 $22,000,000 11/20/2009 20-Nov-09 31-Dec-09

Acquisition Strategy:  General Construction MATOC 
(SAM)  SAS to advertise

Fort Benning Phase B 065554 $16,000,000 12/30/2009 15-Jan-10 28-Feb-10

Acquisition Strategy:  SAS General construction 
MATOC (UR). 

Fort Benning Phase C 065554 $16,000,000 1/31/2010 15-Feb-10 31-Mar-10

Acquisition Strategy:  SAS General construction 
MATOC (UR). 

Fort Benning

MCA 065557 Rpr Existng 
Trng Ar 065557 MCA 2010 $9,700,000 31-Oct-09 15-Dec-09 15-Feb-10

Acquisition Stategy: SAS General Construction MATOC 
(HZ) . 

Fort Benning

Reception Barracks - 
Soldier Community 067419 BCA05 2009 $5,500,000 30-Jun-09 7/10/09 A 12-Nov-09

Acquisition Stategy: HUBZone MATOC (SAS). Award 
in progress

Fort Benning

OTH 067461 Hosp Repl, 
Incr 2 067461 BCA05 2010 $77,000,000 09-Feb-09 A 08-Apr-09 A 9/29/09 A Awarded
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Fort Benning

OTH 068039 Gnrl Instr 
Cpx Inc2 068039 BCA05 2010 $58,000,000 10-Jun-09 16-Jun-09 31-Dec-09 Executed with FY-09 project. Muliple MATOCS

Fort Benning

Trainee Barracks, 
Barracks Coversion 
Starship 069147 MCA 2009 $12,000,000 31-Jan-10 01-Mar-10 30-Sep-10 Acquisition Strategy: Ft.  Worth MATOC (SWF).  

Fort Benning

MCA 069150 Trn Brks 
Cnsldt Din 069150 MCA 2010 $38,000,000     

Fort Benning DFAC 069150 5-Nov-09 30-Nov-09 31-Jan-10

Acquisition Strategy:  SAS MATOC (GG2) SAS will 
execute

Fort Benning Covert DFAC to classroom 069150 16-Feb-10 01-Mar-10 31-Jul-10 Acquisition Strategy: Ft.  Worth MATOC (SWF).  

Fort Benning Expand Batt HQ 069150 16-Feb-10 01-Mar-10 31-Jul-10 Acquisition Strategy: Ft.  Worth MATOC (SWF).  

Fort Benning

MCA 069151 Cnsldt Dining 
Fac 069151 MCA 2010 $15,000,000 15-Oct-09 16-Nov-09 31-Mar-10

Acquisition Stategy:  CoS MATOC for DFAC. (SAS will 
execute) 

Fort Benning

Training Area 
Infrastructure 069358 BCA05 2010 $10,100,000 10-Nov 17-Nov-09 31-Dec-09 Acquisition Stategy: SAS HUBZone MATOC Priority 3

Fort Benning

SOF 069366 Expand BN 
HQS 069366 SOF 2010 $3,100,000 7-Aug-09 15-Mar-10 30-Jun-10

Acquisition Strategy:  Design/Bid/Build; RFP  through 
existing SATOC (8A). 

Fort Benning

Training Area 
Infrastructure 069668 BCA05 2010 $38,000,000 3-Nov 17-Nov-09 31-Dec-09 Acquisition Stategy: SAS UR Range MATOC

Fort Benning

Training Area 
Infrastructure 069741 MCA 2009 $16,000,000 5-Nov 16-Nov-09 31-Dec-09 Acquisition Stategy: SAS HUBZone MATOC Priority 4

Fort Benning

Training Area 
Infrastructure 069742 BCA05 2010 $13,800,000 5-Nov 17-Nov-09 31-Dec-09 Acquisition Stategy: SAS HUBZone MATOC Priority 1

Fort Benning

Training Area 
Infrastructure 069743 BCA05 2010 $10,100,000 28-Oct 16-Nov-09 31-Dec-09 Acquisition Stategy: SAS HUBZone MATOC Priority 2

Fort Benning

MCA 069999 WIT Barracks 
Cplx 069999 MCA 2010 $53,000,000 31-Aug-09 30-Oct-09 31-Mar-10

Fort Benning Barracks/Site 069999 31-Aug-09 10/23/09 A 28-Feb-10 Acquisition Strategy: Ft.  Worth MATOC (SWF).  

Fort Benning Adm Buildings 069999 31-Aug-09 31-Mar-10 30-Jun-10 Acquisition Strategy: Ft.  Worth MATOC (SWF).  
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Fort Benning

MCA 070026 Clssrm/BN 
DFac 26 070026 MCA 2010 $31,000,000 30-Oct-09 19-Nov-09 29-Jan-10

Acquisition Strategy:  SAS MATOC FT10 (SAS will 
execute)

Fort Benning

MCA 070027 Clssrm /BN 
DFac 27 070027 MCA 2010 $31,000,000 30-Oct-09 19-Nov-09 31-Jan-10

Acquisition Strategy:  SAS MATOC FT10 (SAS will 
execute)

Fort Benning

OTH 071065 Troop Store 
(AAFES) 071065 BCA05 2010 $1,950,000 19-Oct-09 30-Nov-09 29-Jan-10 Acquisition Strategy:  8A negotiated (TEPA).  

Fort Benning OTH 071620 Dental Clinic 071620 DODM 2010 $4,887,000 25-Sep-09 30-Nov-09 1-Mar-10 Acquisition Stategy: HUBZone PPT 

Fort Benning Vehicle Recovery Course 072017 BCA05 2010 $22,000,000 29-Sep 9/29/09 A 16-Nov-09

Acquisition Stategy: SAS UR Range MATOC. Proposals 
dus 10 Nov 09.

Fort Benning MCA 072322 Benning Brks 072322 MCA 2010      

Fort Benning Trainne Baracks 072322 $41,000,000 28-Sep-09 10/30/09 A 28-Feb-10

Acquisition Strategy: SWF CoS for Barracks with SAS 
site design included

Fort Benning DFAC 072322 $16,000,000 28-Sep-09 16-Nov-09 1-Mar-10 Acquisition Strategy: NAO MATOC executed by SAS 

Fort Benning Battalion Hq 072322 $7,000,000 28-Sep-09 01-Mar-10 30-Jun-10

Acquisition Strategy: SWF CoS RFP for BN HQs  
(SWF) 

Fort Benning

Infrastructure Support PH 
3 076080

Fort Benning Adm Buildings 076080 BCA05 2010 $8,000,000 31-Dec-09 15-Feb-10 30-Jun-10

Acquisition Stategy: SAS General Construction MATOC 
(SB) . 

Fort Benning Roads/Bridge 076080 BCA05 2010 $33,000,000 31-Dec-09 31-Jan-10 30-Jun-10

Acquisition Stategy: SAS General Construction MATOC 
(UR) Seed project

Fort Benning

AM831708 Wilson Elem 
Sch Gym 831708 DODS 2010 $2,371,000 30-Oct-09 09-Dec-09 31-Mar-10 Acquisition Strategy:  One Step Design-Build SATOC

Fort Bragg

MCA 016992 Veh Maint 
Shop/525t 016992 MCA 2010 $19,500,000 6-Oct-09 15-Dec-09 31-Aug-10 Acquisition Strategy:  SAS TEMF MATOC

Fort Bragg

MCA 020347 Simulations 
Ctr 020347 MCA 2010 $50,000,000 30-Sep-09 01-Feb-10 31-Mar-10

Acquisition Strategy:  General Contruction MATOC 
(UR)  SAS
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Fort Bragg

CAP 020807 Veh Maint 
Shop/530t 020807 MCA 2010 $17,500,000 30-Nov-09 14-Dec-09 15-Mar-10 Acquisition Strategy:  Adapt-Build (CoS MATOC) SAS

Fort Bragg

SOF 060833 Prep Cond 
Cmplx 060833 SOF 2010 $24,600,000 24-Sep-09 05-Dec-09 28-Feb-10

Acquisition Strategy:  SAS General Construction 
MATOC (UR) 

Fort Bragg Chapel 061035 MCA 2009 $12,000,000 23-Oct-09 10/2309 A 31-Jan-10

Acquisition Strategy: NWO Contract  action.  Being 
advertised.

Fort Bragg SOF 061874 BN & CO HQs 061874 SOF 2010 $15,500,000 10/30/09 A 10/15/09 A 30-Apr-10

Acquisition Strategy:  SAS GC MATOC (SB). Seed 
project. Phase 1 Proposals due 13 Nov 09.

Fort Bragg

Howell Street Warehouse 
Complex 062801 BCA05 2010 $29,000,000 30-Sep-09 12-Nov-09 30-Jan-10

Acquisition Strategy:  SAM General Construction 
MATOC (UR) SAS to execute 

Fort Bragg Irwin Elem School 0635501 DODEA 2009 $27,945,000 3-Aug-09 8/12/09 A 31-Dec-09

Acquisition Strategy:  General Contruction MATOC 
(UR)  SAS. Proposals being evaluated. 

Fort Bragg

OTH 064244 Cnsldtd Trp 
Med Cli 064244 DODM 2010 $26,886,000 27-Aug-09 30-Oct-09 31-Aug-10

Acquisition Strategy:  Two Phase Design-Build (UR). 
NEPA pending. Proposal due 30 Nov

Fort Bragg

OTH 064333 Band Trng 
Fac 064333 BCA05 2010 $4,200,000 23-Oct-09 08-Dec-09 28-Feb-10 Acquisition Strategy:  HubZone MATOC Priority 5

Fort Bragg

SOF 64669 Ops Spprt 
Addn Blg N 064669 SOF 2010 $13,756,000 16-Nov-09 10-Dec-09 28-Mar-10 Acquisition Strategy:  SAS UR C-type Contract. 

Fort Bragg

MCA 065202 Co Ops 
Roundout 16t 065202 MCA 2010 $3,300,000 30-Sep-09 30-Nov-09 31-Jan-10  Acquisition Strategy:  HubZone CoS MATOC. (SAS)

Fort Bragg

MCA 065876 SFPC Brks 
and Dinin 065876 MCA 2010 $16,500,000   

Fort Bragg DFAC 065876 30-Sep-09 30-Nov-09 1/31/2010

Acquisition Strategy:  DFAC - NAO MATOC (8A) SAS 
to execute

Fort Bragg Barracks 065876 30-Sep-09 21-Jan-10 3/31/2010

Acquisition Strategy:  Non-standard Barracks (MATOC 
SB) SAS to execute

Fort Bragg

SOF 066227 BN HQ 
Facility 066227 SOF 2010 $13,000,000 24-May-10 28-May-10 31-Aug-10 Acquisition Strategy:  SAS GC MATOC (SB). 

Fort Bragg

OTH 067531 FORSCOM 
HQ, Incr 3 067531 BCA05 2010 $124,000,000 16-Apr-08 A 09-May-08 A 7-Jan-10 Awarded. Waiting for FY-10 authorization

Fort Bragg MCA 068759 MPMG Range 068759 MCA 2010 $4,350,000 30-Nov-09 10-Dec-09 31-Jan-10 Acquisition Strategy: SAS Range MATOC (8A). 

Fort Bragg Unit Operations (Bde) ATR 068921 MCA 2008 $10,700,000 28-Feb-10 15-Mar-10 31-May-10

Acquisition Strategy:  Adapt-Build (CoS MATOC) SAS 
to execute
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Fort Bragg SOF 069275 TUAV Hanger 069275 SOF 2010 $3,000,000 10/30/09 A 11/5/09 A 31-Mar-10

Acquisition Strategy:  SAS 8(a) Match.  D-B-B (full 
design). Proposal due 7 Dec

Fort Bragg

MCA 069353 Behavior 
Health Cli 069353 DODM 2010 $31,272,000 16-Jun-09 30-Nov-09 31-Mar-10

Acquisition Strategy:  SAS Two phase Design-Build 
(UR) 

Fort Bragg

SOF 069559 Mil Wrk Dog 
Kennel 069559 SOF 2010 $3,100,000 1-Dec-09 7-Dec-09 31-Mar-10

Acquisition Strategy: SAS  8(a) Match.   D-B-B (full 
design). 

Fort Bragg WIT Barracks 069798 MCA 2009

Fort Bragg DFAC 069798 $9,500,000 31-Jul-09 15-Feb-10 15-May-10 Acquisition Strategy: NAO MATOC executed by SAS 

Fort Bragg Adm Facilities 069798 $18,000,000 31-Jul-09 15-Feb-10 15-May-10

Acquisition Strategy: SWF CoS RFP for BN & COF  
(SWF execute) 

Fort Bragg

SOF 65266 Milit Work Dog 
Fac 65266 SOF 2010 $1,125,000 17-Nov-09 30-Nov-09 31-Mar-09 Acquisition Strategy:  SAS 8A MATOC. Seed Project. 

Fort Bragg

SOF 66315 Operatns Addn 
North 66315 SOF 2010 $27,513,000 31-Dec-09 31-Jan-10 31-Mar-10 Acquisition Strategy:  SAS UR C-type Contract. 

Fort Bragg

SOF Replace Dining 
Facility (JSOC) 74647 SOF 2010 $1,600,000 7-Jul-10 9-Jul-10 10-Sep-10

Acquisition Strategy:  Design/Bid/Build; RFP  
through existing SATOC (8A). 

Fort Bragg

SOF Exploitation Trng Fac 
(Range 37) 74837 SOF 2010 $1,900,000 23-Jul-10 26-Jul-10 24-Sep-10

Acquisition Strategy:  Design/Bid/Build; RFP  
through existing SATOC (8A). 

Fort Bragg

AM001001 Albritton JHS 
Addn AM001001 MCA 2010 $3,702,000 5-Oct-09 01-Dec-09 5-Jan-10

Acquisition  Strategy:  SAS IDIQ (MATOC). Seed 
project. 

Fort Bragg

OTH 9770500  DDESS NC 
DSO AM001001 MMCA 2010 $1,400,000 5-Nov-09 30-Nov-09 15-Jan-10 Acquisition Strategy:  SAS IDIQ @ Norfolk District. 

Fort Gillem

MCA 066011 3rd Add'n to 
USACIL 066011 MCA 2010 $10,800,000 30-Oct-09 04-Dec-09 15-Mar-10

Acquisition Strategy:  SAS HubZone MATOC . Priority 
5

Fort Stewart

MCA 062033 UA 4 Brks 
Cmplx BDE 062033 MCA 2010 $0     

Fort Stewart COF 062033 MCA 2010 $24,000,000 17-Nov-09 31-Jan-10 3-May-10 Acquisition Strategy:  SAS COF MATOC  

Fort Stewart Battalion Hq 062033 MCA 2010 $24,000,000 17-Nov-09 31-Jan-10 31-Mar-10 Acquisition Strategy:  SAS HQ's MATOC   

Fort Stewart

MCA 067027 Auto Snpr 
Fld Fire 067027 MCA 2010 $3,400,000 30-Sep-09 15-Dec-09 31-Aug-10

Acquisition Strategy: SAS Range MATOC (8A). NEPA 
pending.
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Fort Stewart Unit Operations 068796 MCA 2008      

TEMF 068796 MCA 2008 $12,000,000 1-Aug-09 8/10/09 A 30-Nov-09

Acquisition Strategy:  SAS TEMF MATOC. Evaluating 
proposals. Installtion to revise site limits. 

COF 068796 MCA 2008 $8,000,000 1-Aug-09 8/10/09 A 30-Nov-09

Acquisition Strategy:  SAS COF MATOC. 
Reprogramming action required.  

Fort Stewart EAB Barracks, ATR 068863 MCA 2008 16,500,000$      31-Dec-09 15-Jan-10 31-Jul-10

Acquisition Strategy: SWF CoS for Barracks with SAS 
site design included

Fort Stewart

MCA 069391 WIT Barracks 
Cplx 069391 MCA 2010 $49,000,000 8-Oct-09 30-Nov-09 31-Mar-10 Acquisition Strategy:  SWF MATOCs. NEPA pending.

Fort Stewart

OTH 070481 Soldier Fmly 
Care Clinic 070481 DODM 2010 $27,000,000 10-Aug-09 12-Nov-09 31-Mar-10

Acquisition Strategy:  SAS Two Phase Design-Build 
(UR)

Fort Stewart Physical Fitness Center 071152 MCA 2009 $22,000,000 15-Jun-09 30-Jun-09 30-Nov-09

Acquisition Strategy:  HNC MATOCs. Waiting on Code 
9 and funds for award.

Fort Stewart Child Dev Centers 071177 MCA 2010 $20,000,000 30-Jun-09 01-Jul-09 31-Dec-09

Acquisition Strategy:  HNC MATOCs. Need to issue 
amendment deleting one CDC.

Fort Stewart Barracks & DFAC 073675 MCA 2010 $80,000,000 28-Feb-09 15-Mar-09 9-Nov-09 2nd Increment. Awarded on 09 Nov 09.

Seymour AFB RAPCON Complex 27596 MCAF 2010 $6,900,000 31-May-10 15-Jun-10 30-Sep-10

Acquisition Stategy: SAS General Construction MATOC 
(SB) . 

Pope AFB Air Trafic Control 63006 MCAF 2010 $7,400,000 30-Apr-10 15-Jun-10 30-Sep-10

Acquisition Stategy: SAS General Construction MATOC 
(SB) . 

Robins AFB Hot Cargo Pad 72976 MCAF 2010 $6,200,000 30-Apr-10 15-May-10 30-Sep-10 Acquisition Stategy: SAS HUBZone MATOC

Moody AFB Rescue Ops Hq 27576 MCAF 2010 $10,000,000 31-May-10 15-Jun-10 30-Sep-10 Acquisition Stategy: SAS HUBZone MATOC

Legend:

Actions for next two week

COS project being 
executed by SAS
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COS project executed by 
COS District

Adapt build projects

Awarded  
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