

Buxton Naval Facility FUDS Property Quarterly RAB Meeting Environmental Restoration Projects Update

Cape Hatteras Anglers Club
October 16, 2025



**US Army Corps
of Engineers®**

Project Updates

- **Project 01- 2024 Interim Response Action**

- Interim Remedial Action Completion Report currently undergoing USACE backcheck.

- **Project 01 – 2025 Interim Response Action**

- On August 06, 2025, the Savannah District awarded a contract for petroleum containment and limited soil removal.
- On August 08, 2025, the contractor's team arrived onsite to begin monitoring.
- On September 11, 2025, the Savannah District awarded a contract for Phase II of the response action to remove petroleum-impacted soil along the beach and further inland.



Project Updates

- **Project 01 – Petroleum Comprehensive Soil and Groundwater Sampling** – Meetings with the RAB members, NCDEQ, and NPS to discuss the QAPP occurred in September. Given outstanding concerns and changed site conditions, a modification to the contract is in progress.
- **Project 03 – Groundwater Monitoring** – No changes since last RAB Meeting. Future sampling will commence following Petroleum Comprehensive Sampling field efforts.
- **Project 05 – Small Arms Range Site Inspection** – USACE obtained a signed Inventory Project Report (INPR) on July 30, 2025, approving Project 05. Project 05 will address lead contamination at the Small Arms Range. A Site Inspection (SI) would be the first step in beginning the restoration process. Project 05 does not currently have a start date. Funding for this project was not approved in the Fiscal Year 2026 Workplan.



Timeline of Projects at the Buxton FUDS Property



Frequently Asked Questions

Visit and Submit Questions

<https://www.sas.usace.army.mil/missions/formerly-used-defense-sites/buxton-naval-facility/>

