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EXECUTIVE SUMMARY 
 
During development of the Savannah Harbor Expansion Project (SHEP), which was 
authorized in Water Resources Reform and Development Act (WRRDA) 2014, it was 

determined that the project would “likely adversely affect” the Atlantic and shortnose 
sturgeon.  In order to mitigate for those impacts, the authorized project included a fish 
passage at the New Savannah Bluff Lock and Dam (NSBLD).  Since 1937, when the 
NSBLD was built, fish have been unable to migrate to the Augusta Shoals. These 

shoals are important spawning grounds for sturgeon and other fish species, such as 
American shad and striped bass.   
 
The Water Infrastructure Improvements for the Nation Act; Title I, Water Resources 

Development Act of 2016 (WRDA 2016), Section 1319, de-authorized the NSBLD and 
required modifications to the fish passage as previously authorized as part of SHEP.  
The law specifies that one of two types of modifications are to occur:  
 

(1) Section 1319 (c)(1)(A)(i) - repair of the lock wall of the NSBLD and 
modification of the structure to maintain the pool for navigation, water supply, and 
recreational activities as existed on the date of enactment of the WRDA 2016 
and to allow safe passage over the structure to historic spawning grounds of 

shortnose sturgeon, Atlantic sturgeon, and other migratory species, or  
(2) Section 1319 (c)(1)(A)(ii) - construction at an appropriate location across the 
Savannah River of a structure that is able to maintain the pool for water supply 
and recreational activities that existed on the date of enactment of the WRDA 

2016 and remove the NSBLD once construction of the structure is completed.  
 
This integrated Post Authorization Analysis Report and Supplemental Environmental 
Assessment evaluates alternatives that fulfill either of the above requirements while 

ensuring the fish passage solution is engineeringly feasible, environmentally 
acceptable, and is cost effective, while maintaining the functionality of the pool for water 
supply and recreation, and to meet the Congressional intent in the WRDA 2016, 
National Environmental Policy Act (NEPA) and Endangered Species Act (ESA) 

requirements, and stakeholder and sponsor needs. 
 
The final array of alternatives includes the No Action Alternative (NAA) and four action 
alternatives.  One action alternative, Alternative 1-1, repairs the lock wall, dam gates 

and piers and allows fish to pass adjacent to the lock wall along the Georgia side while 
maintaining the functionality of the pool for navigation, recreation, and water supply.  
Three of the alternatives propose a weir to create an in-channel fish passage, remove 
the lock and dam and partially demolish the dam foundation.  Of these three, Alternative 

2-3, includes a fixed crest weir with a rock ramp sloping upstream from the existing dam 
location.  Another one of these three, Alternative 2-6, includes a full-width fixed crest 
weir with a rock ramp sloping upstream from the existing dam location and a floodplain 
bench to pass flows during high stage flood conditions.  Alternative 2-6 also examines 

four refinements to the weir height which are done as a tradeoff analysis between water 
supply intakes, recreational impacts and high frequency flooding events.  The last of the 
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three, Alternative 2-8, proposes a full-width in-channel fish passage with a fixed weir 
and a rock ramp at the existing dam location with a gated flood bypass channel. 
 

The NSBLD structure is historically significant and eligible for the National Register of 
Historic Places because of its association with historic trends/events in American history 
(transportation history) and engineering.  Project designs and impacts were coordinated 
with the Georgia and South Carolina State Historic Preservation Offices and federally-

recognized tribes to comply with the National Historic Preservation Act. 
 
The National Oceanic and Atmospheric Administration / National Marine Fisheries 
Service (NOAA/NMFS) participated in the development of the alternatives as a member 

of the Project Delivery Team.  NOAA/NMFS provided feedback on fish species and their 
probable behavior regarding all conceptual designs.  The U.S. Fish & Wildlife Service 
(USFWS) provided a Draft Fish and Wildlife Coordination Act Report (DFWCAR) on 
March 21, 2018. 

 
This report recommends Alternative 2-6d, a full-width in-channel fish passage design 
with a 108.2 NAVD88 (109.0 NGVD29) foot elevation fixed crest weir with a flood 
bench.  The recommended plan provides the highest likelihood of passing fish without 

delay while maintaining the functionality of the pool for water supply and recreation  The 
report is in compliance with WRDA 2016,Section 1319 (c)(1)(A)(ii). 
 
If approved, the USACE would implement the fish passage feature in accordance with 

the SHEP biological opinion requirements and begin construction of this mitigation 
feature no later than January 2021 and complete construction within three (3) years.  
Following construction, and per the WRDA 2016, the USACE would convey the 
adjacent park and recreation area to Augusta-Richmond County, GA.  This report 

supplements the Final SHEP 2012 EIS and incorporates it by reference.  The cost 
estimate is provided in Table 30. 
 

Table 30: Project First Cost 

Feature Description Cost 

Dams $3,809,000 

Locks $6,569,000 

Fish & Wildlife Facilities $67,512,000 
Pumping Plant $419,000 

Cultural Resource Preservation $641,000 

Construction Estimate $78,950,000 

Lands and Damages $140,000 

Planning, Engineering, and Design $4,030,000 

Construction Management $4,031,000 

Total Project First Cost $87,152,000 
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Savannah Harbor Expansion Project,  
Georgia and South Carolina: Fish Passage at New Savannah 

Bluff Lock and Dam  
 

Integrated Post Authorization Analysis Report and Supplemental 
Environmental Assessment  

 
 
1.0  Introduction 

 
The Water Resources Development Act within the Water Infrastructure and 

Improvements for the Nation Act of 2016 (WRDA 2016) deauthorized the New 
Savannah Bluff Lock and Dam (NSBLD) and requires modifications to the fish passage 
in the authorized Savannah Harbor Expansion Project (SHEP). This Post Authorization 
Analysis Report evaluates alternatives for a new configuration of the SHEP fish 

passage, to include either: (1) repair and modification of the existing lock wall of the 
New Savannah Bluff Lock & Dam (NSBLD) or (2) removal of the entire existing structure 
after constructing a new water damming structure such as a weir.  The SHEP fish 
passage mitigation feature must allow safe passage over the structure to historic 

spawning grounds of endangered shortnose (Acipenser brevirostrum) and Atlantic 
sturgeon (Acipenser oxyrinchus oxyrinchus) and other native migratory fish, while 
maintaining the functionality of the pool for navigation, water supply, and recreational 
activities.   

 
This Supplemental Environmental Assessment (SEA) was prepared in accordance with 
the National Environmental Policy Act of 1969 (NEPA), Council on Environmental 
Quality’s Regulations (40 CFR 1500-1508), and U.S. Army Corps of Engineers 

(USACE) Engineer Regulation (ER) 200-2-2.  This integrated report and environmental 
analysis provides sufficient information on the potential adverse and beneficial 
environmental effects to allow the USACE to recommend a decision on the 
appropriateness of an Environmental Impact Statement (EIS) or a Finding of No 

Significant Impact (FONSI). In addition this SEA supplements the Final SHEP 2012 EIS 
and incorporates it by reference.  
  
The navigation deepening project, SHEP, was authorized in the Water Resources 

Reform and Development Act (WRRDA) of 2014.  The project contained a mitigation 
feature to provide fish passage at the NSBLD (page 28 of Appendix C – Final SHEP 
2012 EIS).  The fish passage feature was designed to keep the existing lock and dam in 
place, while building a bypass channel for fish to migrate to the Augusta Shoals, historic 

spawning grounds for sturgeon and important for other fish including the Georgia state 
listed robust redhorse.  However, this original design is not consistent with the WRDA 
2016.  The SEA is tiered off the Final SHEP 2012 EIS which includes the no action 
alternative. Therefore, for the purposes of this unique analysis, the original 2012 SHEP 

http://www.sas.usace.army.mil/Missions/Civil-Works/Savannah-Harbor-Expansion/Final-Environmental-Impact-Statement/
http://www.sas.usace.army.mil/Portals/61/docs/SHEP/Reports/EIS/Appendix%20C%20Mitigation%20Planning%20SHEP%20FINAL%20EIS.pdf
http://www.sas.usace.army.mil/Portals/61/docs/SHEP/Reports/EIS/Appendix%20C%20Mitigation%20Planning%20SHEP%20FINAL%20EIS.pdf
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design is considered the No Action Alternative (NAA) in the comparison of alternatives 
during plan formulation.  
 

1.1  Study History 

 
1.1.1  New Savannah Bluff Lock and Dam 

 

Construction of the lock and dam was authorized by the 1930 and 1935 Rivers and 
Harbors Acts to improve commercial navigation at its upper limits on the Savannah 
River.  The 1933 National Industrial Recovery Act included construction of the lock and 
dam in the Works Progress Administration Program. Section 4 of the Flood Control Act 

of 1944 authorized the Secretary of the Army to construct, maintain, and operate a 
public park and recreational facilities at water resource development projects under the 
control of the Department of the Army. This authority allowed the Secretary of the Army 
to lease such lands and facilities to Federal, state or local governmental agencies or 

non-profit organizations for park or recreational purposes for reduced or nominal 
consideration. The Act further allowed local interests to construct and maintain 
structures and facilities in the designated recreational areas. 
 

Commercial traffic through the lock had completely ceased by 1979 and, consequently, 
maintenance of the navigation channel was discontinued. Since then, the lock has been 
operated to pass infrequent non-commercial recreational vessels as well as migratory 
anadromous fish species. However, the lock was closed permanently for operation in 

May 2014 due to concerns about the structural integrity of the lock wall. Although the 
NSBLD no longer serves commercial navigation, the resulting pool incidentally serves 
water supply users including two municipalities and four industries; provides water-
related recreation opportunities such as general boating, fishing, specialized rowing, 

and powerboat race events; and promotes regional economic development. 
 
With the cessation of commercial navigation, the lock and dam also ceased to deliver 
on its single Congressionally-authorized purpose. As a result, funding for the project 

dwindled.  The facility was moved into caretaker status in 1985 when federal funding 
was further curtailed. Inadequate funding has not allowed the USACE to properly 
maintain the lock and dam.  Since 1993, questions about the continued expenditure of 
operation and maintenance costs for the dam and economic benefits needed to justify 

the expenditure were posed.  The condition of the dam was inspected and assessed 
through the USACE’s Dam Safety Program in the fall of 2016 and was found to be in 
poor condition and in need of substantial repair.  More information can be found in 
section 2.2 of this document.   

 
The USACE previously considered rehabilitation of the lock and dam. In 2000, the 
District prepared a Draft Section 216 Disposition Report which identified the lack of 
commercial navigation using the lock and recommended removal of the structure at full 

Federal cost and de-authorization.  After release of the draft report for public and 
agency comment, local interests expressed their views to their Congressional 
representatives.  As a result, Congress authorized the USACE to repair and rehabilitate 
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the NSBLD at full Federal expense in WRDA of 2000, Section 348.  After the repair and 
rehabilitation, the Secretary would convey the NSBLD, without consideration, to the City 
of North Augusta and Aiken County, South Carolina. Although that work was authorized, 

Congress has not appropriated funds to perform the rehabilitation work which led 
Congress to amend Section 348 of WRDA 2000 to include a fish passage in the 
Consolidated Appropriations Act of 2001.  
 

The Federal Government owns and operates the NSBLD and is responsible for 
maintaining the dam although funding is not available due to the priority of lock and dam 
funding nationwide, see section 2.2, General Existing Condition.   
 

1.1.2  Savannah Harbor Expansion Project 

 
The SHEP, which lies 180 miles downstream of the NSBLD, is currently under 
construction.  In compliance with the Endangered Species Act, the USACE is required 

to reduce or mitigate impacts to both the endangered shortnose and Atlantic sturgeon, 
two species of fish found in the harbor.  Since mitigation for these species could not be 
accomplished within the footprint of the Savannah Harbor, the Corps and NFS, in 
coordination with the state and Federal resource agencies, recommended incorporating 

the fish passage at the NSBLD as an out-of-kind mitigation feature in the SHEP EIS 
(2012).  The NSBLD impacts both species of sturgeon by blocking access to historical 
spawning grounds. The original SHEP plan (2012 EIS), which includes construction of a  
fish bypass structure on the South Carolina side and retains the existing NSBLD (Figure 

1), is not consistent with the requirements as described in WRDA 2016, Section 1319, 
c. project modifications, which requires in-channel fish passage. 
 
 The fish passage feature described in the 2012 SHEP Plan was initially designed to 

benefit shortnose sturgeon. Since then, the Atlantic sturgeon has been listed as a 
protected species, so the design parameters were reviewed to ensure the structure 
would accommodate the larger Atlantic sturgeon.  NOAA concluded that the authorized 
design in SHEP would be sufficient for passage of Atlantic sturgeon as well as 

shortnose sturgeon thereby meeting the mitigation requirement.  
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Figure 1: SHEP 2012 Fish Passage Mitigation – Plan A 

 
1.1.3  Study Authority and Related De-Authorization* 

 

Below is a list of Federal actions leading up to the development of the SHEP fish 
passage at the NSBLD and the authorizations governing the NSBLD: 
 

 WRDA 1999  

o Required submittal of a favorable Chief’s Report for SHEP being 
completed no later than December 31, 1999, and a favorable Chief’s 
Report was completed October 21, 1999; 

o Required an approved mitigation plan. 

 WRDA 2000 
o Authorized Repair and Rehabilitation of the NSBLD with conveyance to 

the City of N. Augusta 

 Consolidated  Appropriations Act of 2001  

o Amended Section 348 of WRDA 2000 to include a fish passage. 

 WRDA 2014 
o Section 7002(1)(3) of the Water Resources Reform and Development Act 

of 2014, Public Law 113-121, specifically authorized implementation of the 

Savannah Harbor Expansion Project in accordance with, and subject to, 
the conditions contained in the Report of the Chief of Engineers dated 
August 17, 2012; and having met the conditions in Section 101(b)(9)(B) for 
compliance with certain conditions. This report included mitigation for 

sturgeon in the form of a fish passage at NSBLD. 
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 WRDA 2016 
o Deauthorized the NSBLD 

o Project modification to the SHEP Fish Passage 
o Convey the NSBLD recreation park to the Augusta-Richmond County, 

Georgia 
 

The section 101(b)(9) of WRDA 1999 (Public Law 106-53), provided legislative authority 
for SHEP which is worded as follows: 
 

“b)  PROJECTS SUBJECT TO A FINAL REPORT.—The following projects for 
water resources development and conservation and other purposes are 

authorized to be carried out by the Secretary substantially in accordance with the 
plans, and subject to the conditions, recommended in a final report of the Chief of 
Engineers if a favorable report of the Chief is completed not later than December 
31, 1999: 

     (9)  SAVANNAH HARBOR EXPANSION, GEORGIA.— 
       (A)  IN GENERAL.—Subject to subparagraph (B), the project for 
navigation, Savannah Harbor expansion, Georgia, including implementation of 
the mitigation plan, with such modifications as the Secretary considers 

appropriate, at a total cost of $230,174,000 (of which amount a portion is 
authorized for implementation of the mitigation plan), with an estimated Federal 
cost of $145,160,000 and an estimated non-Federal cost of $85,014,000. 
        (B)  CONDITIONS.—The project authorized by subparagraph (A) may be 

carried out only after— 
              (i) the Secretary, in consultation with affected Federal, State of Georgia, 
State of South Carolina, regional, and local entities, reviews and approves an 
environmental impact statement for the project that includes—(I) an analysis of 

the impacts of project depth alternatives ranging from 42 feet through 48 feet;.”  
 
State of South Carolina, regional, and local entities, reviews and approves an 
environmental impact statement for the project that includes—(I) an analysis of 

the impacts of project depth alternatives ranging from 42 feet through 48 feet; 
and(II) a selected plan for navigation and an associated mitigation plan as 
required under section 906(a) of the Water Resources Development Act of 1986 
(33 U.S.C. 2283(a)); and (ii) the Secretary of the Interior, the Secretary of 

Commerce, the Administrator of the Environmental Protection Agency, and the 
Secretary approve the selected plan and determine that the associated mitigation 
plan adequately addresses the potential environmental impacts of the project.” 
 (C)  MITIGATION REQUIREMENTS.—The mitigation plan shall be 

implemented before or concurrently with construction of the project.” 
 
The legislative authority for this Post Authorization Change Analysis is Section 1319 of 
the 2016 Water Infrastructure Improvements for the Nation Act (WRDA 2016), which is 

worded as follows: 
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“SEC. 1319. NEW SAVANNAH RIVER BLUFF LOCK AND DAM, GEORGIA 
AND SOUTH CAROLINA 
 (a) DEFINITIONS.—In this section, the following definitions apply:  

(1) NEW SAVANNAH BLUFF LOCK AND DAM.—The term ‘‘New 
Savannah Bluff Lock and Dam’’ means—  

     (A) the lock and dam at New Savannah Bluff, Savannah River, Georgia 
and South Carolina; and  

     (B) the appurtenant features to the lock and dam, including—  
(i) the adjacent approximately 50-acre park and recreation area 
with improvements made under the project for navigation, 
Savannah River below Augusta, Georgia, authorized by the first 

section of the Act of July 3, 1930 (46 Stat. 924), and the first 
section of the Act of August 30, 1935 (49 Stat. 1032); and  
(ii) other land that is part of the project and that the Secretary 
determines to be appropriate for conveyance under this section.  

(2) PROJECT.—The term ‘‘Project’’ means the project for navigation, 
Savannah Harbor expansion, Georgia, authorized by section 7002(1) of the 
Water Resources Reform and Development Act of 2014 (Public Law 113–121; 
128 Stat. 1364).  

 
(b) DEAUTHORIZATION.— 

(1) IN GENERAL. — Effective beginning on the date of enactment of this 
Act —  

     (A)The New Savannah Bluff Lock and Dam is deauthorized; and  
     (B) notwithstanding section 348(l)(2)(B) of the Water Resources 
Development Act of 2000 (Public Law 106–541; 114 Stat. 2630; 114 Stat. 
2763A–228) (as in effect on the day before the date of enactment of this 

Act) or any other provision of law, the New Savannah Bluff Lock and Dam 
shall not be conveyed to the city of North Augusta and Aiken County, 
South Carolina, or any other non-Federal entity. 

 

(2) REPEAL. —Section 348 of the Water Resources Development Act of 
2000 (Public Law 106–541; 114 Stat. 2630; 114 Stat. 2763A–228) is amended— 

     (A) by striking  subsection (l); 
     (B) by redesignating subsections (m) and (n) as subsection (l) and (m), 

respectively. 
 
(c) PROJECT MODIFICATIONS. — 
 

(1)IN GENERAL.—Notwithstanding any other provision of law, the Project 
is modified to include, as the Secretary determines to be necessary—  

     (A)(i) repair of the lock wall of the New Savannah Bluff Lock and Dam 
and modification of the structure such that the structure is able— 

(I) to maintain the pool for navigation, water supply, and 
recreational activities, as in existence on the date of enactment of 
this Act; and (II) to allow safe passage over the structure to historic 
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spawning grounds of shortnose sturgeon, Atlantic sturgeon, and 
other migratory fish; or  

      (ii)(I) construction at an appropriate location across the Savannah 

River of a structure that is able to maintain the pool for water supply and 
recreational activities, as in existence on the date of enactment of this Act; and  

(II) removal of the New Savannah Bluff Lock and Dam on 
completion of construction of the structure; and  
      (B) conveyance by the Secretary to Augusta-Richmond County, 

Georgia, of the park and recreation area adjacent to the New Savannah Bluff Lock 
and Dam, without consideration. 

(2) NON-FEDERAL COST SHARE.—The Federal share of the cost of any 

Project feature constructed pursuant to paragraph (1) shall be not greater than 
the share as provided by section 7002(1) of the Water Resources Reform and 
Development Act of 2014 (Public Law 113–121; 128 Stat. 1364) for the most 
cost-effective fish passage structure.  

(3) OPERATION AND MAINTENANCE COSTS.—The Federal share of 
the costs of operation and maintenance of any Project feature constructed 
pursuant to paragraph (1) shall be consistent with the cost sharing of the Project 
as provided by law.” 

 
1.1.4  Study Sponsor 

 
The Georgia Department of Transportation (GDOT) and the Georgia Ports Authority 

(GPA), collectively referred to as the non-Federal Sponsors (NFS), entered into an 
agreement with the USACE, on October 8, 2014, for construction of the Savannah 
Harbor Expansion Project.  GDOT and GPA are the non-Federal sponsors for SHEP 
and the fish passage feature described in this Post Authorization Analysis Report.   

 
GDOT is the state agency in charge of developing and maintaining all state and federal 
roadways in the state of Georgia. In addition to highways, the department also has a 
waterways program through which it partners with the USACE to maintain navigability of 

Georgia’s commercial ports.  GDOT also has a limited role in developing public 
transportation and general aviation programs.   
 
GPA has been in operation since 1945 and is dedicated to providing economic growth 

to the state of Georgia and the nation.  It owns and operates two deepwater terminals at 
the port of Savannah and the port of Brunswick.   
 
The Garden City Terminal is the largest single container facility of its kind in North 

America and the fourth busiest container terminal in the United States, encompassing 
more than 1,200 acres and moving millions of tons of containerized cargo annually.  
The port of Savannah provides customers with the most efficient, productive port facility 
in the nation, and has created jobs and business opportunities to benefit more than 9.7 

million Georgians. 
 
As one of the state’s largest public employers, the GPA directly employs more than 
1,100 trained logistics professionals. GPA operations, together with private sector, port-
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related operations, account for more than 369,000 jobs statewide, $84.1 billion dollars in 
revenue, and income exceeding $20.4 billion annually. 
 

1.2  Study Area/Scope 

 
The NSBLD (Figure 2 and Figure 3) study area is located along the Savannah River, 
and extends approximately 19 miles downstream from the Augusta Shoals to just 

downstream of the NSBLD.  The study area also includes the NSBLD Park, and the 
floodplain adjacent to the river. The project area (Figure 2) includes the NSBLD, the 
associated park, and the river just upstream of the dam.  The NSBLD is the first dam on 
the mainstem of the Savannah River encountered by anadromous fishes moving 

upstream from the Atlantic Ocean approximately 187 miles upstream from Savannah, 
Georgia.  
 

 
Figure 2: NSBLD Project Area  
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Figure 3: Study Area Location Map 

 



10 
 

1.3  Purpose and Need* 

 
The purpose of the project is to mitigate for impacts to two endangered sturgeon 

species.  The SHEP includes a mitigation feature to provide fish passage at the NSBLD 
to address adverse impacts to shortnose and Atlantic sturgeon.  The plan, described in 
the 2012 SHEP GRR and Final EIS, was for the construction and operation of a fish 
bypass around the NSBLD on the South Carolina side of the Savannah River.  This 

feature would ensure USACE and NFS compliance with the Endangered Species Act.   
 
This report documents the evaluations that USACE performed to identify how the SHEP 
fish passage mitigation feature should be modified to meet the requirement of the 

WRDA 2016. 
 

1.4  Problems, Opportunities, Objectives, and Constraints* 

 
1.4.1  Problems 

 

 The NSBLD blocks native fish from migrating to historic spawning grounds 
known as Augusta Shoals. 

 The SHEP 2012 mitigation plan includes an out-of-channel fish passage not an 
in-channel fish passage required in the WRDA 2016. 
 

1.4.2  Opportunities 

 

 Mitigate for impacts from SHEP construction to the shortnose and Atlantic 
Sturgeon by constructing a fish passage at the NSBLD.  

 Provide access to habitat, such as the Augusta Shoals, for fish communities 

including the shortnose and Atlantic sturgeon and other species including the 
Georgia state listed robust redhorse that will afford these species a stable 
foraging, resting and spawning area. 

 
1.4.3  Objective 

 

 Increase access to historic spawning grounds for shortnose and Atlantic sturgeon 

upstream of the NSBLD to meet the completeness and acceptability of SHEP 
mitigation 

 Maintain the functionality of the pool for navigation, water supply, and 
recreational activities for 100 years from the start of construction. 

 
 

 
1.4.4  Constraints 

 

 The study is constrained in developing alternatives based on the “project 
modifications” authorized in the WRDA 2016.  The WRDA 2016 deauthorizes the 
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NSBLD and provides the Secretary of the Army with options to modify the SHEP 
fish passage feature as follows: 

 

Option i: Repair the NSBLD lock wall and modify the structure such that the 
structure is able to: 

 Maintain the pool for navigation, water supply, and recreational activities 

 Allow safe passage over the structure to historic spawning grounds of 
shortnose sturgeon, Atlantic sturgeon, and other migratory fish; Or 

 
Option ii:  Construct, at an appropriate location across the Savannah River, a 

structure that is able to maintain the pool for water supply and recreational 
activities; and removal of the NSBLD on completion of construction of the fish 
passage structure; and following the construction of the in-channel weir and fish 
ramp, and demolition of the NSBLD, USACE would convey the adjacent park and 

recreation lands that are no longer needed to Augusta-Richmond County, 
Georgia, without consideration. 
 

 Construction of the SHEP fish passage is required to start by January 2021 and 

be completed within 3 years in accordance with the SHEP Biological Opinion. 
 

1.4.5  Issues Identified During NEPA Scoping 

 

USACE issued a public notice on April 3, 2017, requesting assistance from natural 
resource agencies and the public on identifying issues that it should consider during its 
evaluation of changes to the SHEP fish passage design.  The official scoping period 
ended on June 3, 2017, during which the District received 677 comments. The scoping 
identified the following issues/concerns: 

  

 Rehab the lock and dam 

 Integrate a fish ladder 

 Maintain the pool and riverfront 

 Allow fish to move to Augusta Shoals 

 Protect the shoals lily (Federally listed species that can be found in 
Richmond County) 

 Ensure boat races continue 

 Maintain flood protection 

 River is of economic importance to the city 
 

1.4.6  Assumptions 

 

 USACE is retaining the 2012 SHEP Plan (Figure 1) as the NAA (page 28 of 
Appendix C – Final SHEP 2012 EIS 

http://www.sas.usace.army.mil/Portals/61/docs/SHEP/Reports/EIS/Appendix%20
C%20Mitigation%20Planning%20SHEP%20FINAL%20EIS.pdf) because it was 
the authorized plan on the date of enactment of the 2016 WRDA.   

http://www.sas.usace.army.mil/Portals/61/docs/SHEP/Reports/EIS/Appendix%20C%20Mitigation%20Planning%20SHEP%20FINAL%20EIS.pdf
http://www.sas.usace.army.mil/Portals/61/docs/SHEP/Reports/EIS/Appendix%20C%20Mitigation%20Planning%20SHEP%20FINAL%20EIS.pdf
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 The SHEP plan does not meet the 2016 WRDA requirements because it is not 
an in-channel alternative. 

 Commercial navigation is not expected to resume in the future. 

 Navigation in the pool is considered recreational navigation. 

 The lock and dam is not expected to be re-opened due to safety concerns. 

 All alternatives discussed in this SEA provide the same output (mitigation lift). 

 Appendix D of the SHEP 2012 FEIS provides the details on the monitoring and 
adaptive management (AM) plan for the fish passage and no additional AM and 
Monitoring is needed as a result of the project modifications.    

 
1.5  Prior Reports  

 
Savannah Harbor Expansion Project - Final Environmental Impact Statement (January 
2012/Revised July 2012) 

 
http://www.sas.usace.army.mil/Missions/Civil-Works/Savannah-Harbor-Expansion/Final-
Environmental-Impact-Statement/  
 

Draft Section 216 Report – September 2000 
 

The USACE, with the support of all natural resource agencies, prepared a draft report in 
September 2000 that recommended the removal of the NSBLD.  After public comment, 

local interests petitioned Congressional representatives to keep the structure in place. 
 
2.0  Current and Future Conditions 

 
This section provides an overview of the existing project area conditions used for the 
analyses conducted for this study.  The description of existing conditions contained in 
this section includes conditions most relevant to the evaluation of project alternatives.  

Further description of existing conditions can be found in Appendix C).  Impacts of the 
alternatives being evaluated can be found in Section 3.6. 
 
Existing conditions represent the current conditions within the project area, as well as 

those future conditions without implementation of those alternatives being evaluated.  
The following sections describe those general existing conditions.   
 

2.1  Planning Horizon 

 
The planning horizon encompasses the study period, construction period, period of 
analysis, and project life.  The study began on April 3, 2017, and is estimated to be 
completed on September 3, 2019.   The design is estimated to begin on October 1, 

2019, and end on October 1, 2020.  Any real estate and/or flowage easements that 
need to be acquired must be obtained prior to award of the construction contract if 
needed to facilitate construction.  The construction period is estimated to begin before 
January 1, 2021 and end within three years.  The period of analysis considers the 

https://www.sas.usace.army.mil/Portals/61/docs/SHEP/Reports/EIS/Appendix%20D%20Monitoring%20and%20Adaptive%20Mgmt%20SHEP%20FINAL%20EIS.pdf
http://www.sas.usace.army.mil/Missions/Civil-Works/Savannah-Harbor-Expansion/Final-Environmental-Impact-Statement/
http://www.sas.usace.army.mil/Missions/Civil-Works/Savannah-Harbor-Expansion/Final-Environmental-Impact-Statement/
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impacts of the plan.  The period of analysis used for each alternative was 100 years.  
The life of the project is estimated to be 100 years. 
 

2.2  General Existing Conditions* 

 
The project is comprised of a lock chamber, dam, operations building, and a 50-acre 
park and recreation area.  The dam is 360 feet long and houses five vertical gates, each 

60 feet long.  Due to the modernization of commercial navigation vessels and 
infrastructure, the lock, measuring 56 feet wide and 360 feet long, ceased being a viable 
option for commercial shipping.  As a result, the structure and upstream channel fell into 
disuse. Commercial traffic through the lock had completely ceased by 1979. USACE 

proposed demolishing the dam in 2000, but local objection to the proposed disposition 
resulted in Congressional authorization (WRDA 2000) to rehabilitate the lock and dam 
at full Federal expense and turned over to local government.  Congress did not 
appropriate funds for rehabilitation of the lock and dam, and in 2001, the legislation was 

amended to include creation of a fish passage at the NSBLD. 
 
The cities of Augusta, Georgia and North Augusta, South Carolina, seven miles 
upstream of the project area utilize the pool upstream of the NSBLD, an incidental 

benefit not tied to a federally authorized purpose.  Although the project no longer serves 
commercial navigation, the sole Federal purpose, it does incidentally serve water supply 
users including two municipalities and four industries. The pool, impounded by the dam, 
also incidentally supports water-related recreation opportunities such as general boating 

and fishing, specialized rowing, powerboat race events, regional economic development 
and tourism. The lock and dam was also operated to pass some migratory anadromous 
fish species until the lock was closed in May of 2014 due to measured instability of the 
lower riverside lock wall during lockages. 

 
While no longer serving commercial navigation, the dam is operational.  To manage 
pool levels, the dam spillway gates are operated remotely from the control room at J. 
Strom Thurmond Dam, some 30 miles north of the NSBLD.  The City of North Augusta 

had operated the lock periodically for recreational boats and provided a means for 
upstream fish passage during the spring (approximately 90 lock movements per year), 
but that operation ceased on May 15, 2014.   
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After the SHEP GRR/FEIS was published, USACE performed a Periodic Assessment 
and Inspection of the lock and dam.  According to the most recent Periodic Inspection 
(2014), the current condition of the project is poor.  That inspection revealed substantial 

deterioration of the lock and dam, including numerous structural issues (Figure 4 and 
Figure 5).   

Figure 4: Cracks in NSBLD 
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Figure 5: Cracks in NSBLD 
 

While not expecting an imminent collapse, USACE chose prudency and closed the lock 
indefinitely in May 2014 due to significant safety risks to lock operators and boaters 

within the lock chamber.  The lock wall also served as a prominent fishing location for 
the local populace.  In addition, USACE determined that the condition of the structure 
could adversely impact the function of the fish bypass around the lock and dam.  In 
response, the District included additional activities in the fiscal year 2017 SHEP cost 

estimate update that would provide the structural repairs necessary to reduce the risk of 
a catastrophic failure of the dam and ensure proper hydraulic operation of the fish 
passage.  The lock and dam currently resides in a caretaker status and has a Dam 
Safety Action Classification (DSAC) of 4. DSAC Class 4 (Low Urgency), dams are 

inadequate with low risk such that the combination of life, economic, or environmental 
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consequences with a probability of failure is low and the dam may not meet all essential 
USACE engineering guidelines. 
 

The USACE Dam Safety Program uses risk to inform how it manages the approximately 
700 dams it operates and maintains, with life safety the highest priority. This approach 
is a best practice adopted to evaluate, prioritize and justify dam safety decisions.  Using 
risk information allows USACE to repair its dams in the most effective manner within a 

constrained budget. 
 
The Dam Safety Classification System is intended to provide consistent and systematic 
guidelines for appropriate actions to address the dam safety issues and deficiencies of 

USACE dams.  USACE dams are placed into a DSAC class based on their individual 
dam safety risk considered as a combination of probability of failure and potential life 
safety, economic, environmental, or other consequences.  The DSAC table presents 
different levels and urgencies of actions that are commensurate with the different 

classes of the safety status of USACE dams.  These actions range from immediate 
recognition of an urgent and compelling situation requiring extraordinary and immediate 
action for unsafe dams through normal operations and dam safety activities for safe 
dams. 

 
2.2.1  Environmental Setting 

 
The headwaters of the Savannah River Basin originate in the Blue Ridge Province of 

Georgia, North Carolina, and South Carolina. The Savannah River Basin then passes 
through the Piedmont, Fall Line, and Coastal Plain Provinces, paralleling the Georgia 
and South Carolina border, before reaching the Atlantic Ocean.  Approximately 175 
square miles of the estimated 10,577-square-mile basin are located in North Carolina, 

4,581 square miles in South Carolina, and 5,821 square miles in Georgia. 
 
In the Upper Savannah River, the Chattooga and Tallulah Rivers join in the headwaters 
of Georgia to form the Tugaloo River. In South Carolina, the Keowee River and Twelve 

Mile Creek are the major water bodies that join to form the Tugaloo River. The 
Savannah River forms at the junction of the Seneca River and the Tugaloo River, which 
flows southeasterly for approximately 300 river miles to the Atlantic Ocean. 
 

The NSBLD project site, located at river mile 187.3, is the first dam on the mainstem 
Savannah River encountered by anadromous fishes moving upstream from the Atlantic 
Ocean. The NSBLD is located at the downstream end of Augusta Shoals and at the 
lower extent of the Fall Line, a unique geologic feature that is the transitional zone 

between the Piedmont and Coastal Plain Physiographic Provinces of the southeast. It is 
expressed at the surface by underlying metamorphic rocks, getting its name from the 
relatively steep gradient the river assumes as it moves through this transitional zone. 
Unaltered rivers and streams traversing this physiographic feature are characterized by 

extensive areas of metamorphic rock outcroppings and are dominated by rapids, short 
pools, and occasional waterfalls. 
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Based on the current web soil survey for the project area, soils in the area were 
grouped by County/State (Figure 6). There were four soil types identified in Aiken 
County, South Carolina: 

 
1. Chewacla loam, 0 to 2 percent slopes, frequently flooded (approximately 7 percent 

of proposed project area) 
2. Shellbluff silty clay loam (approximately 28 percent of proposed project area) 

3. Toccoa loam (approximately 10 percent of proposed project area) 
4. Water (approximately 7 percent of proposed project area) 
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Figure 6:  Project Area Soil Typology 

 
 
There were also four soil types identified in Richmond County, Georgia: 
 

1. Chewacla-Riverview association (approximately 16 percent of proposed project 
area) 

2. Hydraquents, mucky (approximately 2 percent of proposed project area) 
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3. Riverview silt loam (approximately 22 percent of proposed project area) 
4. Water (approximately 9 percent of proposed project area) 
 

The climate within the study area has short mild winters with snowfall being very rare 
but has brief frost and freeze events occurring, and hot humid summers with a wide 
diurnal temperature variation throughout the year. According to the U.S. Climate Data 
website, the average high temperatures for the study area ranges between 76.8° F and 

77.3° F.  Average low temperatures range between 50.9° F and 51.1° F. Overall 
average temperatures for the study area range between 63.9 ° F and 64.2° F.  Average 
annual precipitation (rainfall) ranges between 43.58 inches and 52.44 inches.  Maximum 
rainfall generally occurs during the month of June. 

 
The 1996 amendments to the Magnuson-Stevens Fishery Conservation and 
Management Act (MSFCMA) set forth requirements for the National Marine Fisheries 
Service (NMFS), regional Fishery Management Councils (FMC), and other federal 

agencies to identify and protect important marine and anadromous fish habitat.  These 
amendments established procedures for the identification of Essential Fish Habitat 
(EFH) and a requirement for interagency coordination to further the conservation of 
Federally-managed fisheries.  There are no EFH in the study area.   

 
2.2.2  Hydrology and Floodplains 

 
The Savannah River is a major interstate river with a drainage basin of over 10,000 

square miles and forms the border between the States of Georgia and South Carolina. 
The upper natural river system has been fragmented by a series of reservoirs, including 
three large federal reservoirs (Hartwell Lake, Richard B. Russell Lake, and J. Strom 
Thurmond Lake). These reservoirs provide hydropower, water supply, recreational 

facilities, and a limited degree of flood control. J. Strom Thurmond Dam is responsible 
for most of the flow regulation that affects the Savannah River at Augusta. Stevens 
Creek Dam, which began generating electricity in 1914 and is located between 
Thurmond Dam and Augusta, impounds a minor run-of-the-river reservoir compared to 

the three major reservoirs. Stevens Creek dam and other dams upstream of Hartwell 
Lake have little impact on flood discharges at Augusta. 
 
The NSBLD project is the lowest dam on the Savannah River at River Mile 187.3, 

approximately 13 river miles downstream from the city of Augusta in Richmond County, 
Georgia, and the city of North Augusta in Aiken County, South Carolina. The NSBLD 
project is physically located just below the fall line in the Sand Hills Region of the 
Savannah River Watershed between the Piedmont and Upper Coastal Plain Provinces. 

The project affects a river reach upstream, which extends above the fall line into the 
Piedmont Province. The Sand Hills Region is a belt of deep sandy soils on gently 
sloping to strongly sloping uplands. Soils in this area were derived from marine sands, 
loams, and clays that were deposited on acid crystalline and metamorphic rocks. 

Elevation ranges from 350 to 500 feet mean sea level (Smith and Hallbick 1979, Perkins 
and Shaffer, 1977). The Piedmont Province consists of gently rolling to hilly slopes. This 
area is underlain by acid crystalline and metamorphic rock of Pre-Cambrian origin. 
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Elevations range from 600 to 1200 feet M.S.L. (Smith and Hallbrick 1979, Perkins and 
Schaffer, 1977). As the river transitions from the Sandhills to the Piedmont, substrate 
and structure change from sandy to bedrock and cobble/gravel shoals. 

 
River flows at Augusta and NSBLD are regulated by J. Strom Thurmond Dam and to 
lesser extent by Stevens Creek Dam. During normal operating conditions flows range 
from 3,600 cfs to around 8,000 cfs, though there is daily and even hourly variability in 

flow due in large part to hydropower generation at Thurmond. A statistical analysis of 
the period-of-record flow data was used to develop a plot of the non-exceedance 
probability of the mean daily flow at NSBLD and can be seen in Figure 7. Mean daily 
flows are between 3,600 cfs and 8,000 cfs approximately 66 percent of the time at 

NSBLD.  

 

 
Figure 7:  NSBLD Daily Flow Non-Exceedance   

 
The gates at NSBLD are used to help maintain a pool elevation between 111.2 and 

114.2 NAVD88 upstream of the dam, and are operated remotely from J. Strom 
Thurmond Dam. The regulated pool is used to support activities described in the 
subsequent sections of this report during normal flow conditions. As inflow increases, 
operational gates are opened to keep a steady pool within the target range; gates are 

closed as flow decreases. The gates are opened fully as flows approach 25,000 cfs and 



21 
 

water is allowed to flow freely through the dam. For flow levels above the channel 
capacity of 30,000 cfs water begins to leave the channel and flows around the dam on 
the South Carolina abutment. The 0.5% Annual Chance Exceedance (ACE) (2-year 

return interval) flow is approximately 33,000 cfs and serves as a good proxy for the 
channel capacity flow. 
 
The Augusta Levee System is located on the right bank of the Savannah River between 

River Mile 187 and 203 in Richmond County, and in the city of Augusta. The levee is 
between the river and the city of Augusta with considerable industry and residential 
areas adjacent the levee. The levee has a total design length of 61,125 lf and was 
designed and constructed to provide protection against a discharge of approximately 

500,000 cfs. 
 
Large storms are common in the region and can produce severe flooding in the 
Augusta- Richmond County area. These storms are usually of the frontal type, lasting 

two to four days and covering large areas. The summer storms generally consist of 
thunderstorms, which have high rainfall intensities and are scattered over small areas. 
In addition, the study area is vulnerable to hurricane and tropical storm activities. These 
storms usually occur in Georgia from August through October and have produced some 

of the most severe floods in the area. 
 
Numerous damaging floods have previously occurred in Augusta-Richmond County. 
However, the September-October 1929 flood is the most severe flood on record. It was 

caused by two successive storms. The first storm, which began in Alabama, spread 
eastward covering all of Georgia, northern Florida and South Carolina. Approximately 
eight inches of rain fell on September 26 and 27. The second storm was caused by a 
tropical cyclone, which passed around the Florida peninsula, turned northwestward, and 

moved inland near Pensacola, Florida, on September 30. It moved northeastward 
across northern Florida and southeastern Georgia and then up the Atlantic Coast. This 
second successive storm caused approximately seven inches of additional rain to fall 
over the city of Augusta area. 

 
The September-October 1929 flood registered a reading of 45.6 feet NAVD88 on the 
Savannah Fifth Street gage. This reading represented a peak flow of 350,000 cubic feet 
per second (cfs). This value corresponds to a regulated peak flow, including the impacts 

of the Hartwell, J. Strom Thurmond (formerly Clarks Hill), and Richard B. Russell 
Reservoirs, of 252,000 cfs. With the Hartwell, Thurmond, and Russell Reservoirs in 
place, the 1 percent annual chance exceedance (ACE) flood regulated peak flow is 
computed to be 138,000 cfs at the Butler Creek gage, which corresponds to the 1% 

ACE unregulated peak flow of 277,000 cfs. 
 
Executive Order (EO) 11988 has an objective to avoid, to the extent possible, long, and 
short-term adverse impacts associated with occupancy and modification of the base 

floodplain. Further objectives are the avoidance of direct and indirect support of 
development in the base floodplain wherever there is a practicable alternative and 
protection and restoration of natural floodplain functions. USACE regulation for 
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implementing EO 11988 (ER 1165-2-26) defines the base floodplain as the 1% ACE or 
one percent chance floodplain. 
 

The NSBLD project does not currently serve a flood control function.  The entire project 
impact area lies within the 1% ACE floodplain. 
 
It is important to note that a 1% ACE does not occur once every 100-years, but instead 

has a 1 in 100 chance of occurring in any given year. The likelihood of one or more 1% 
ACE floods occurring over a 100 year time period is approximately 63%. The same is 
true for smaller floods that have a more likely chance of occurrence in any given year. 
The percent chance of an X-year flood occurring in a single year is 100/X. For example, 

the 25-year return interval flood has an annual chance of occurrence of 100/25 = 4 
percent. Throughout this document floods will be discussed in terms of % ACE, with the 
corresponding year return interval listed in parentheses.  
 

2.2.3  Aquatic Resources and Aquatic Habitat 

 
The study area within the lower Savannah River supports an abundant diversified 
migratory fish community. Common fish species include American shad, redbreast 

sunfish, channel catfish, largemouth bass, black crappie, yellow perch, bluegill, striped 
mullet, and redear sunfish. Other species found within the study area include 
diadromous fish (those fish that spend portions of their life cycles partially in fresh water 
and partially in salt water): such as striped bass, blueback herring and shortnose and 

Atlantic sturgeon. The catadromous (fish that migrate down river to the sea to spawn) 
American eel has also been documented within the study area.  In addition, a small 
population of robust redhorse, which is listed in the state of Georgia as endangered has 
been sampled within the Savannah River just below the NSBLD.  Detailed information 

on migratory fish that can be found in the Savannah River near NSBLD can be found on 
pages 8 to 13 of the Draft Fish and Wildlife Coordination Act Report (FWCAR) included 
in Appendix D of this report.   
 

Other aquatic species that could be in the study area are freshwater mussels. There are 
three potential Georgia listed mussel species that could be within the proposed study 
area; Savannah Lilliput, Altamaha arcmussel, and potentially the delicate spike.  Based 
on the FWCAR the closest survey sites to NSBLD occurred in 2006 and were located 

approximately 5.8 river miles upstream of NSBLD (across from the upper end of the 
Dead River cutoff at Beech Island) and approximately 380 meters downstream of 
NSBLD across from the confluence with Butler Creek. Detailed information can be 
found on pages 13 to 16 of FWCAR included in Appendix D of this report.   

 
There are a number of exotic aquatic weeds that are present just north of the project 
area within the Augusta pool.  Brazilian elodea (Egeria densa) and hydrilla (Hydrilla 
verticillata) both grow in the pool, and water hyacinth is a huge nuisance at certain times 

of the year. Phragmites is also present.  Most years the city of Augusta sprays the 
submergent weeds in early summer to control population growth.  
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Within the project area near the NSBLD, the only exotic species found has been the 
common water hyacinth (Eichhornia crassipes). 
 

Rocky shoals of the Fall Line are unique habitats characterized by metamorphic rock 
outcroppings, rapids, short pools, and occasional waterfalls. Large and small 
impoundments have greatly reduced the amount of riverine and shoal habitat 
throughout the Piedmont and Fall Line physiographic provinces in the Savannah River 

Basin as well as other river systems in the Southeast. In general, dams have historically 
been built along the Fall Line to harness the energy of the water for hydropower as it 
drops down to the Coastal Plain; therefore, riverine and shoal habitat such as that in the 
study area has been particularly impacted. The NSBLD and other reservoirs owned by 

USACE and private entities have cumulatively contributed to the elimination of riverine 
habitat, fragmentation of habitat and aquatic populations, and/or altered flows and water 
quality in the Savannah River Basin. As such, only a few, small, riverine “refuges” 
remain in this area of the mainstem Savannah, most notably the Augusta Shoals, this 

reach of rare Fall Line shoal habitat persists below Augusta Diversion Dam and above 
NSBLD. 
 
This habitat harbors the rare Shoals Spiderlily (Hymenocallis coronaria), a bulbose, 

emergent perennial plant that grows on rocky shoals in streams and rivers at and above 
the Fall Line. This species a Federal Species of Concern and is listed as Threatened by 
the State of Georgia. As a result of construction, the NSBLD is thought to have 
inundated a portion of the Augusta Shoals, and hence eliminated this habitat (USFWS 

2000). 
 
Table 26 of Appendix C of the 2012 Final SHEP EIS list the benthic substrate in the 
Augusta Shoals, the Suitability index (SI) and the frequency of that substrate 

(https://www.sas.usace.army.mil/Portals/61/docs/SHEP/Reports/EIS/Appendix%20C%2
0Mitigation%20Planning%20SHEP%20FINAL%20EIS.pdf). Figure 8 is an image of the 
Augusta Shoals. 
 

https://www.sas.usace.army.mil/Portals/61/docs/SHEP/Reports/EIS/Appendix%20C%20Mitigation%20Planning%20SHEP%20FINAL%20EIS.pdf
https://www.sas.usace.army.mil/Portals/61/docs/SHEP/Reports/EIS/Appendix%20C%20Mitigation%20Planning%20SHEP%20FINAL%20EIS.pdf
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Figure 8: Augusta Shoals 

 
2.2.4  Wetlands 

 
 
A wetland investigation was conducted in late 2012 in preparation to complete the final 
design of the fish passage structure as discussed in the January 2012 Final General 

Reevaluation Report/Environmental Impact Statement for the SHEP. This report, dated 
June 2013, can be found in the Appendix C. As part of that 2012 investigation, two 
wetland (Wetland 1 and Wetland 2) areas were identified: 
 
1. Wetland 1 (edge of Savannah River) 

The Savannah River is a navigable waterway that is approximately 450 feet wide at the 
NSBLD. The USFWS National Wetland Inventory (NWI) map shows the Savannah 
River as a permanently flooded, unconsolidated bottom, riverine system (R2UBH) 

downstream of the dam and an impounded, unconsolidated bottom lacustrine system 
(L1UBHh) just upstream of the dam. The National Resources Conservation Service 
(NRCS) soils map identifies the river as “water”. The land adjacent to the river is 
mapped as “Toccoa loam”. Upstream of the dam, the river has shallow banks and a 

narrow wetland fringe that is vegetated with American elm, Chinese privet, elephant’s 
ear, and giant cutgrass. Downstream of the dam, the bank is very steep and is heavily 
armored with large rip rap.  
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2. Wetland 2 (near Country Highway 201) 

A forested wetland was identified near County Highway 201. This area was mapped as 
a temporarily flooded, broad-leaved deciduous, forested palustrine wetland (PF01A) on 

the NWI map and was mapped as “Chewacla loam” on the NRCS soils map. 
 
This linear depressional feature, approximately 60 feet wide, cuts through the mixed 
hardwood forest. The depression is about four feet deep relative to the surrounding 

uplands. The feature contains mature water tupelo trees, over 24 inches in diameter, 
and hardly any other vegetation.  The ground was covered in leaves and there was no 
water present at the time of the field investigation, but water stains on the tree trunks 
indicate that there is periodic inundation, up to four feet deep.  Tree trunks were heavily 

buttressed. 
 
Updated wetland mapping 

A recent NWI Map for the project area accessed in September 2017 confirms the 

findings from the 2012 wetland invitation completed for the project (Figure 9). Two types 
of Palustrine Forested Broad-Leaved Deciduous wetlands can be found in the area.  
Those that are seasonally flooded (PFO1C) and those that are temporarily flooded 
(PFO1A).  Similar wetland habitat to Wetland 1 from 2012 can be found along the 

Georgia side of the river. This has been confirmed over multiple site visits by USACE 
Environmental Staff members. This wetland fridge is approximately 10 feet wide.   
 
Most of the proposed study area consists of pine trees (predominantly planted), 

although the wetland area in the Black Creek area is predominantly hardwood.  Some of 
the property contains excavated ponds and the remainder of the site has been clear cut 
as part of recent timber harvesting.  The clear cut areas are naturally regenerating into 
stands of pine trees and are still under silvicultural land use.  Historical aerial 

photograph and topographic map review indicates that this tract has been entirely 
forested since at least 1912, except for ponded areas.     
 
Vegetation found within the wetland areas include: loblolly pine, bluestem palmetto, 

sweetpepperbush, sweetbay magnolia, Ogeechee tupelo, sweetgum; various sedges 
including Carex albolutescens, Cyperus spp., Scleria spp., Rhynchospora inundata, and 
other Rhynchospora spp.; red panicum, soft rush, witchgrasses, post oak, willow oak , 
swamp chestnut oak, water oak, smartweed, and chain fern. 

 
The upland portion of the property consists of loblolly pine, sweetgum, witchgrasses, 
Beautyberry, Post oak, water oak, braken fern, huckleberry, milkwort, and dogbane.   
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Figure 9: National Wetland Inventory Map for New Savannah Bluff Lock and Dam 

 
2.2.5  Terrestrial Resources and Wildlife 

 

Wildlife associated with forested wetlands within the study area are numerous and 
diverse. The furbearers are an important component of these wetlands and include 
beaver, muskrat, mink, otter, bobcat, gray fox, raccoon, and opossum. Deer, turkey, and 
even black bear in the more isolated areas, use the bottomlands. Palustrine emergent 

wetlands also provide excellent habitat for furbearers including the mink, beaver, and 
river otter. Terrestrial species from surrounding areas often utilize the fresh marsh edge 
for shelter, food, and water. These include raccoon, opossum, rabbit, and bobcat. 
 

The study area is part of the Atlantic Flyway. Forested wetlands provide important 
wintering habitat for many waterfowl species and nesting habitat for wood ducks. Many 
species of woodpeckers, hawks, and owls use the bottomlands and swamps. 
The primary game birds are the bobwhite quail, eastern wild turkey, and the mourning 

dove. The most common bird species found in the mature forests include the pine 
warbler, cardinal, summer tanager, Carolina wren, ruby-throated hummingbird, blue jay, 
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hooded warbler, eastern towhee, and tufted titmouse. The red-cockaded woodpecker, a 
Federally-listed endangered species, is found in mature longleaf pine habitats. 
 

The study area also provides excellent habitat for a large number of reptiles and 
amphibians. Wetland habitats support many kinds of frogs including the bullfrog, bronze 
frog, southern leopard frog, several species of tree frogs, cricket frogs, and chorus 
frogs. Turtles found in the wetlands include the river cooter, Florida cooter, pond slider, 

eastern chicken turtle, snapping turtle, mud turtle, and stinkpot. Snakes found in the 
wetlands include the red-bellied water snake, banded water snake, brown water snake, 
eastern mud snake, rainbow snake, and eastern cottonmouth. The American alligator 
can be observed in streams and ponds of the Coastal Plain study area. 

 
For more information on Terrestrial Resources and Wildlife within the project area, 
please reference the draft Fish and Wildlife Coordination Act Report in Appendix D2 
 

2.2.6  Threatened and Endangered Species 

 
The Endangered Species Act (ESA) of 1973 (16 USC 1531-1543) regulates activities 
affecting plants and animals classified as endangered or threatened, as well as the 

designated critical habitat of such species. 
 
The USFWS’s Information, Planning, and Conservation System (IPAC) website 
(http://ecos.fws.gov/ipac/) indicated several federally listed species potentially within the 

study area. These included a total of six federally listed endangered species, two 
federally listed threatened species, and one federally listed candidate species as well as 
over 20 species of birds that are protected by the Migratory Bird Treaty Act. The 
American bald eagle, which is within the study area, is not only protected by the 

Migratory Bird Treaty Act, but the Bald and Golden Eagle Protection Act, and is also 
listed in the states of Georgia and South Carolina as threatened. Table 1 identifies the 
species that have been listed by the USFWS as occurring or possibly occurring within 
the NSBLD study area.  

 

Table 1: Federally Endangered, Threatened and Candidate Species Likely to 
Occur in the NSBLD Study Area 

Category Common Name Scientific Name Federal Status Critical Habitat 
Designated Y/N 

Birds Red-cockaded 
Woodpecker 

Picoides borealis Endangered N 

Birds Wood Stork Mycteria americana Threatened N 
Fishes Atlantic Sturgeon Acipenser oxyrinchus 

oxyrinchus 
Endangered Yes    (NOAA NMFS) 

Fishes Shortnose 
Sturgeon 

Acipenser brevirostrum Endangered N 

Flowering 
Plants 

Harperella Ptilimnium nodosum Endangered N 

Flowering 
Plants 

Relict Trillium Trillium reliquum Endangered N 
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The Savannah River was identified as a spawning river for Atlantic sturgeon based on 
capture location and tracking locations of adults and the collection of larvae.  Based on 
the August 17, 2017, Federal Register publication of the final rule of the Savannah River 
as critical habitat for Atlantic sturgeon (Figure 10) 

(https://www.federalregister.gov/documents/2017/08/17/2017-17207/endangered-and-
threatened-species-designation-of-critical-habitat-for-the-endangered-new-york-bight), it 
was concluded by National Oceanic and Atmospheric Administration (NOAA) National 
Marine Fisheries Service (NMFS) that because sturgeon cannot currently pass above 

the NSBLD, they believe that dam is the farthest upstream extent of spawning habitat 
accessible to Atlantic sturgeon in the occupied reaches of the Savannah River. 
 

 
Figure 10: Atlantic Sturgeon Critical Habitat 

 
As a result, the recently designated critical habitat for Atlantic Sturgeon from the NMFS, 

includes the study area downstream of the NSBLD. The critical spawning habitat for 
Atlantic sturgeon directly downstream of the NSBLD is defined as “hard bottom 
substrate (e.g., rock, cobble, gravel, limestone, boulder, etc.) in low salinity waters (i.e., 
0.0 to 0.5 parts per thousand (ppt) range) for settlement of fertilized eggs, refuge, 

Flowering 
Plants 

Smooth 
Coneflower 

Echinacea laevigata Endangered N 

Mammals Northern Long-
eared Bat 

Myotis septentrionalis Threatened N 

Reptiles Gopher Tortoise Gopherus polyphemus Candidate N 
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growth, and development of early life stages”.  The gravel bar (Figure 12 and Figure 11) 
directly below the NSBLD would be defined as critical habitat. The location of the gravel 
bar has been relatively stable for the past 15 years.   

 

Figure 11: Gravel Bar Downstream of NSBLD
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Figure 12:  General Location of Gravel Bar 
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In December 2017, USACE Savannah District re-initiated consultation with NMFS with 

regards to the recently designated Savannah River as critical habitat for Atlantic 
sturgeon and various project features for the SHEP, including the SHEP Fish Passage 
Mitigation feature.   
 

The NMFS, the U.S. Geological Survey (USGS) and the USFWS have collaborated to 
develop passage design guidance for use by engineers and other restoration 
practitioners considering and designing nature‐like fishways 

(https://www.fws.gov/northeast/fisheries/pdf/NMFS_2016_Federal_Interagency_NLF_P
assage_Design_Guidelines.pdf).  USACE has used these guidelines and coordination 
with NMFS to develop the design criteria. 

 
Section 3.6.6 provides more information on terms and conditions given to USACE 
Savannah District by NMFS for sturgeon relevant to the SHEP Fish Passage Mitigation 
project. 

 
In addition to federally-listed species, both the state of South Carolina and the state 
Georgia have identified rare, threatened, and endangered species within the study area 
comprising of amphibians, birds, crayfish, dragonflies, fish, mammals, mussels/snails, 

plants, and reptiles. In total, there are six state listed rare species, 11 threatened state 
listed species, 15 endangered state list species, and two state listed unusual species. In 
the state of Georgia, there are six rare species 13 threatened species including the 
rocky shoals spider lily, and the Savannah Lilliput, six endangered species including the 

robust redhorse, and two unusual species. In the state of South Carolina, there are two 
threatened species and five endangered species. Table 2 and Table 3 shows the state 
listed species for both Aiken County South Carolina and Richmond County Georgia 
along with information on whether or not their preferred habitat has the potential to be 

within the project area. This information can also be found in Appendix C1. 
 
 

https://www.fws.gov/northeast/fisheries/pdf/NMFS_2016_Federal_Interagency_NLF_Passage_Design_Guidelines.pdf
https://www.fws.gov/northeast/fisheries/pdf/NMFS_2016_Federal_Interagency_NLF_Passage_Design_Guidelines.pdf
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Table 2: South Carolina’s State Listed Species 

County/ 
State 

Species 
Type 

Scientific Name Common 
Name 

State 

Protection 

Status 

Habitat Requirements Habitat has 

the potential 

to Exist in 
Project Area 

Aiken, 
South 
Carolina 

Fishes Acipenser 
brevirostrum 

Shortnose 
Sturgeon 

E Estuaries; lower end of large rivers in 
deep pools with soft substrates 

Yes 

Aiken, 
South 

Carolina 

Reptiles Clemmys 
guttata 

Spotted 
Turtle 

U Heavily vegetated swamps, marshes, 
bogs, small ponds, and tidally 

influence freshwater wetlands; nest 
and possibly hibernate in surrounding 

uplands 

No 

Aiken, 
South 

Carolina 

Mammals Corynorhinus 
rafinesquii 

Rafinesque's 
Big-eared 

Bat 

R Pine forests; hardwood forests; caves; 
abandoned buildings;  bridges; 

bottomland hardwood forests and 
cypress-gum swamps 

Yes 

Aiken, 

South 
Carolina 

Reptiles Gopherus 

polyphemus 

Gopher 

Tortoise 

T Sandhills; dry hammocks; longleaf 

pine-turkey oak woods; old fields 

No 

Aiken, 

South 
Carolina 

Birds Haliaeetus 

leucocephalus 

Bald Eagle T Edges of lakes and large rivers; 

seacoasts 

Yes 

Aiken, 
South 
Carolina 

Amphibians Lithobates 
capito 

Gopher Frog R Sandhills; dry pine flatwoods; breed in 
isolated wetlands 

Yes 

Aiken, 
South 

Carolina 

Birds Picoides 
borealis 

Red-
cockaded 

Woodpecker 

E Open pine woods; pine savannas Yes 
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Table 3: Georgia’s State Listed Species 

County/ 
State 

Species Type  Scientific Name Common Name Sate 

Protection 
Status 

Habitat Requirements Habitat has the 

potential to Exist in 
Project Area 

Richmond, 
Georgia 

Fishes Acipenser 
brevirostrum 

Shortnose 
Sturgeon 

E Estuaries; lower end of large rivers in deep pools with soft 
substrates 

Yes 

Richmond, 
Georgia 

Reptiles Clemmys guttata Spotted Turtle U Heavily vegetated swamps, marshes, bogs, small ponds, 
and tidally influence freshwater wetlands; nest and possibly 
hibernate in surrounding uplands 

No 

Richmond, 
Georgia 

Mammals Corynorhinus 
rafinesquii 

Rafinesque's Big-
eared Bat 

R Pine forests; hardwood forests; caves; abandoned buildings;  
bridges; bottomland hardwood forests and cypress-gum 
swamps 

Yes 

Richmond, 

Georgia 

Fishes Elassoma okatie Bluebarred 
Pygmy Sunfish 

E Temporary ponds and stream backwaters with dense 
aquatic vegetation 

No 

Richmond, 
Georgia 

Invertebrates Fusconaia masoni Atlantic Pigtoe E Medium sized streams to large rivers from the Ogeechee 
River northward; coarse sand and gravel at downstream 
edge of riffles; fast flowing and well oxygenated water 

 No, this habitat is 
located upstream of 
project area 

Richmond, 
Georgia 

Mammals Geomys pinetis Southeastern 
Pocket Gopher 

T Sandy well-drained soils in open pine woodlands with grassy 
or herbaceous groundcover; fields and grassy roadsides 

Yes 

Richmond, 
Georgia 

Reptiles Gopherus 
polyphemus 

Gopher Tortoise T Sandhills; dry hammocks; longleaf pine-turkey oak woods; 
old fields 

No 

Richmond, 

Georgia 

Birds Haliaeetus 
leucocephalus 

Bald Eagle T Edges of lakes and large rivers; seacoasts Yes 

Richmond, 
Georgia 

Reptiles Heterodon simus Southern 
Hognose Snake 

T Sandhills; fallow fields; longleaf pine-turkey oak No 

Richmond, 

Georgia 

Amphibians Lithobates capito Gopher Frog R Sandhills; dry pine flatwoods; breed in isolated wetlands Yes 

Richmond, 
Georgia 

Fishes Moxostoma robustum Robust Redhorse E Medium to large rivers, shallow riffles to deep flowing water; 
moderately swift current 

Yes 

Richmond, 
Georgia 

Birds Picoides borealis Red-cockaded 
Woodpecker 

E Open pine woods; pine savannas Yes 
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Richmond, 
Georgia 

Invertebrates Toxolasma pullus Savannah Lilliput T Large rivers to small creeks, oxbows, and sloughs; found in 
silty sand and sand in shallow wateralong banks to about 1 
foot deep in some lakes, ponds, streams, and big rivers 

Yes 

Richmond, 
Georgia 

Vascular 
Plants 

Astragalus michauxii Sandhill Milkvetch T Longleaf pine-wiregrass savannas; turkey oak scrub No 

Richmond, 

Georgia 

Vascular 
Plants 

Berberis Canadensis American 
Barberry 

E Cherty, thinly wooded slopes No 

Richmond, 

Georgia 

Vascular 
Plants 

Ceratiola ericoides Rosemary T Ohoopee Dunes; deep sandridges No 

Richmond, 
Georgia 

Vascular 
Plants 

Chamaecyparis 
thyoides 

Atlantic White-
cedar 

R Clearwater stream swamps in fall l ine sandhills No 

Richmond, 

Georgia 

Vascular 
Plants 

Cypripedium acaule Pink Ladyslipper U Upland oak-hickory-pine forests; piney woods Yes 

Richmond, 
Georgia 

Vascular 
Plants 

Hymenocallis 
coronaria 

Shoals Spiderlily T Rocky shoals of broad, open rivers No,  

Richmond, 

Georgia 

Vascular 
Plants 

Macbridea 
caroliniana 

Carolina Bogmint R Bogs; marshes; alluvial woods No 

Richmond, 
Georgia 

Vascular 
Plants 

Nestronia umbellule Indian Olive R Mixed with dwarf shrubby heaths in oak-hickory-pine woods; 
often in transition areas between flatwoods and uplands 

No 

Richmond, 

Georgia 

Vascular 
Plants 

Sarracenia rubra Sweet 
Pitcherplant 

T Fall Line sandhill bogs; whitecedar swamps No 

Richmond, 

Georgia 

Vascular 
Plants 

Scutellaria Ocmulgee Ocmulgee 
Skullcap 

T Mesic hardwood forests; bluff forests Yes 

Richmond, 
Georgia 

Vascular 
Plants 

Stewartia 
malacodendron 

Silky Camellia R Along streams on lower slopes of beech-magnolia or beech-
basswood-Florida maple forests 

No 

Richmond, 

Georgia 

Vascular 
Plants 

Stylisma pickeringii 
var. pickeringii  

Pickering's 
Morning-glory 

T Open, dry, oak scrub of sandhills No 

Richmond, 
Georgia 

Vascular 
Plants 

Symphyotrichum 
georgianum 

Georgia Aster T Upland oak-hickory-pine forests and openings; sometimes 
with Echinacea laevigata or over amphibolite 

Yes 
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2.2.7  Air Quality 

 
The Clean Air Act (CAA), which was last significantly amended in 1990, requires the 

U.S. Environmental Protection Agency (EPA) to set National Ambient Air Quality 
Standards (NAAQS) for pollutants considered harmful to public health and the 
environment. The CAA established two types of national ambient air quality standards- 
primary and secondary. Primary standards are levels established by the EPA to protect 

public health, including the health of sensitive populations such as asthmatics, children, 
and the elderly. Secondary standards are levels established to protect the public 
welfare, including protection from decreased visibility and damage to animals, crops, 
vegetation, and buildings. 

 
The EPA has set six National Ambient Air Quality Standards (NAAQS) that regulate six 
pollutants: carbon monoxide (CO), lead (Pb), nitrogen oxide (NOx), ozone (O3), sulfur 
dioxide (SO2), and particulate matter (PM2.5 and (PM10).  Geographic areas have been 

officially designated by EPA as being in attainment or non-attainment for air quality 
based on an area’s compliance with the NAAQS.  Richmond County, Georgia and Aiken 
County, South Carolina are currently in attainment for the NAAQS for all criteria 
pollutants.  Therefore; the project area is under no Federal or State restrictions for the 

purpose of improving air quality to meet any air quality standards. 
 

2.2.8  Water Quality 

 

The portion of the Savannah River near the NSBLD is classified by the South Carolina 
Department of Health and Environmental Control (SCDHEC) as “Freshwater.” This 
designation is defined as “freshwaters suitable for primary and secondary contact 
recreation and as a source of drinking water supply after conventional treatment in 

accordance with the requirements of the Department. Suitable for fishing and the 
survival and propagation of a balanced indigenous aquatic community of fauna and 
flora. Suitable also for industrial and agricultural uses” (SCDHEC 2014).  
 

Georgia Environmental Protection Division’s (GAEPD) database indicates that the 
mainstem Savannah River near the NSBLD currently supports its designated use of 
fishing. 
 

Several areas on the mainstem Savannah River in Aiken County, near the proposed 
project, are included on the South Carolina’s 2016 303d list of Impaired Waters. These 
areas are impaired for fish consumption due to mercury levels, an impairment that 
appears to be fairly common in other reaches of the mainstem Savannah River 

(SCDHEC 2016). 
 

2.2.9  Cultural Resources 

 

Cultural resources considered in this section are those defined by the National Historic 
Preservation Act (NHPA) as properties listed, or eligible for listing, in the National 
Register of Historic Places (NRHP) and are referred to as historic properties.  Historic 
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properties include buildings, structures, sites, districts, objects, cultural items, Indian 
sacred sites, archaeological artifact collections, and archaeological resources.    
Eligibility for listing in the NRHP is based on one or more of four criteria:  a) association 

with important historic events or patterns of history, b) association with persons 
important in history, c) representative of the work of a master or exemplary as a type, or 
d) have yielded or may yield information important to history or prehistory.  
Section 106 of the NHPA and its implementing regulations at 36 CFR Part 800 require 

the lead Federal agency to assess the potential effects of an undertaking on historic 
properties that are within the proposed project’s Areas of Potential Effect (APE).  The 
APE is defined as “the geographic area or areas within which an undertaking may 
directly or indirectly cause alterations in the character or use of historic properties, if any 

such properties exist” (36 CFR Part 800.16[d]).  The APE is a subset of the study area 
(Figure 2 and Figure 3).  The APE for this study covers the upstream channel to 13th 
Street Bridge; the downstream channel to 0.5 miles of the dam, the river bank and 
associated Floodplain extending 0.1 miles from the river bank starting at 13th Street 

Bridge and ending 0.5 miles downstream of the dam; and in-channel navigation features 
and submerged archaeological sites that may be exposed due to lower pool elevations 
(Figure 13).  Several other Federal laws may be applicable to these resources, including 
the Archaeological and Historic Preservation Act of 1974, the American Indian Religious 

Freedom Act of 1978, the Archaeological Resources Protection Act of 1979, the 
Abandoned Shipwreck Act of 1987, and the Native American Graves Protection and 
Repatriation Act of 1990. 
 

The APE also includes the NSBLD structure (lock chamber, dam, operation building) 
the park and recreation area owned by USACE in Georgia; areas required for 
construction, construction access and lay down on privately-owned property; (Figure 
14).  A viewshed of the proposed fish passage is also included as part of the APE.  A 

0.15 mile radius from NRHP eligible or potentially eligible properties was used in the 
viewshed analysis.  For the NSBLD structure; this area would extend below the dam, 
include portions of the recreation area that are adjacent to the NSBLD, and spread 
across the river in South Carolina to privately owned property.  The upstream limits 

would encompass the existing boat ramp and the proposed area of weir construction.  
The same radius is applied to other historic structures (the bridges) and eligible and 
potentially eligible archaeological sites.  
 

Known and anticipated archaeological resources of potential NRHP eligibility are likely 
associated with historic period settlements and commercial use of the river.  Existing 
information on recorded archaeological and historic resources has been gathered from 
Georgia’s Natural, Archaeological, and Historic Resources Geographic Information 

Systems (GNAHRGIS), which is compiled by the Historic Preservation Division of the 
Georgia Department of Natural Resources, in collaboration with the Georgia 
Archaeological Site File at the University of Georgia.  South Carolina sites information 
was obtained from ArchSite, the online cultural resource information system maintained 

by the South Carolina Institute of Archaeology and Anthropology and the South Carolina 
Department of Archives and History.  
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Figure 13: Aerial Showing Extent of River within APE. 

Upstream end of APE 
(13th Street Bridge) 

Downstream end of 
APE 
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Figure 14:  APE Limits of Construction (Yellow), Cultural Viewshed (Blue) and 

NSBLD Park Boundary (Red).  
 

 

Six historic properties are located within the APE, one of which is the NSBLD.  The 
structure, authorized by Congress in 1933 as a Public Works Administration project 
under President Franklin D. Roosevelt’s New Deal, was completed in 1937 (Figure 15).  
The structure consists of a lock chamber, dam, gates, and operation building (Figure 

16).  The federal NSBLD Project includes an approximately 50-acre park and recreation 
area (with facilities) in addition to the lock and dam (Figure 17).   Channel 
improvements, such as low wing dams and training dikes, combined with the deeper 
pool created by the dam, allowed steamboats to haul cotton goods from the mills in 

Augusta as well as passenger ferry traffic to and from Savannah.  Barge traffic for oil 
and timber peaked during the 1960s then steadily declined until it ceased in 1979.   
Consequently, after USACE dredged the river in 1979, maintenance of the navigation 
channel was discontinued. 
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Figure 15 : NSBLD After Completion, 1937 (USACE-SAS). 
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Figure 16: NSBLD National Register of Historic Places Boundary with No Action 

Alternative proposed fish passage design 
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Figure 17: Recreation area facing east (December 2012) 

 
The dam proper, as distinguished from the lock, contains five vertical lift gates 
distributed among six concrete piers (Figure 18).  The pier next to the lock is integral 
with the operations building and the southernmost pier serves as the South Carolina 

abutment.  The lock is on the north (Georgia) side of the river adjacent to the dam 
(Figure 19).  The lock’s useable chamber is 56 feet wide and 360 feet long and the lift 
height is approximately 15 feet.   
 

 
Figure 18: Downstream View of Dam and Gates, Facing Northeast (December 

2012) 
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Figure 19: Operation Building Showing Relationship with Navigation Lock, Facing 

West (December 2012) 

 
 A survey conducted in 2012 determined that the resource retains a high degree of 

architectural/engineering integrity as physical changes to the lock and dam have been 
minimal since its completion (Brockington and Associates 2013).  As a result, the 
resource is eligible for the NRHP under Criteria A (transportation history) and C 
(engineering) (Appendix C). 

 
The remaining five historic properties within the APE represent a wide variety of 
resource types and are located primarily in the floodplain of the Savannah River.  One 
site represents the remains of a twentieth century rear-wheel paddleboat.  Two early-

mid nineteenth century railroad bridges cross the Savannah River downstream of the 5th 
Street Bridge.  The archaeological remains of the New Savannah historic settlement is 
also within the APE.  In addition to the historic properties seven archaeological sites 
(prehistoric and historic) with unknown National Register status are located within the 

APE.  These resources are not considered historic properties under the definition found 
in 36 CFR 800 as they require further evaluation before a NRHP eligibility determination 
can be made.   
 

Limited cultural resources investigations have been conducted within the APE.  
Brockington and Associates (2013) conducted a historic structures evaluation and 
terrestrial and underwater archaeological surveys in support of the proposed 
construction of the fish passage as analyzed in the 2012 FEIS for SHEP.  The 

archaeological fieldwork did not include the 50-acre recreation park.  Archaeological 
investigations conducted within the APE for proposed Georgia Department of 
Transportation (GDOT) and South Carolina Department of Transportation (SCDOT) 
projects in the 1970s (Bowen 1979) and  late 1990s – early 2000s (Rinehart 1995; 

Brockington and Associates 2000) resulted in the identification of many of the historic 
properties located within the APE in Aiken County.     



43 
 

 
USACE conducted a bathymetric survey in January 2018 and identified a training wall 
as well as three features that may be remnants of navigation features.  Reports of the 

Chief of Engineers from the late 1880s – to mid 1930s reference numerous wing dams, 
training walls, pile dikes and other features USACE constructed to aid with navigation 
through the shallow areas of the Savannah River from downtown Augusta (5th Street 
Bridge) to NSBLD.   Low training walls helped prevent the formation of sandbars, and 

wing dams and pile dikes, which were constructed of brush fascines and loaded with 
gravel and stone, were used to prevent erosion along the riverbanks.  No diver 
investigations have been performed to further investigate the returns.  No definitive 
NRHP eligibility determinations have been made for these features.   

 
USACE will conduct archaeological investigations in accordance with the 2012 SHEP 
Programmatic Agreement (PA) signed by the Georgia and South Carolina State Historic 
Preservation Offices (SHPOs) (Appendix C).  The General Stipulations section of the 

PA contains processes for identifying and evaluating archaeological resources. 
Investigations pertaining to historic resources (i.e., buildings and structures) will be 
conducted as outlined in 36 CFR Part 800, the implementing regulations for Section 106 
of NHPA. 

 
2.2.10  Noise 

 
For purposes of regulation, noise is measured in A-weighted decibels (dBA).  This unit 

uses a logarithmic scale to weigh sound frequencies.  Table 4 shows typical noise 
levels and corresponding impressions.  The project area within the Savannah River 
Basin is not densely populated or heavily industrialized, though forest and agricultural 
practices are employed within the Savannah River Basin. Watershed noises associated 

with traffic and agriculture and forestry practices are the predominant sources of noise 
in the project area. Naturally occurring noises (buzzing of insects, bird calls, etc.) are 
also common within the project areas. Background levels at the lock and dam vary 
depending on the airport (70 to 80 dBA) usage, recreation in the park (30 to 80 dBA) 

and the operation of the gates.  The sound of the river drowns it out from any distance 
at all, hearing protection is not required when you are standing next to the hoisting 
equipment. The dominate sound is the rushing of water through the gates (60 to 70 
dBA). 

 
  Table 4: Typical Noise Levels and Impressions 

Source  Decibel Level Subjective Impression 

Normal breathing 10 Threshold of hearing 

Soft whisper 30 --- 

Library 40 Quiet 

Normal conversation 60 --- 

Television audio 70 Moderately loud 

Ringing telephone 80 --- 

Snowmobile 100 Very loud 

Shouting in ear 110 --- 
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Thunder 120 Pain threshold 

 
2.2.11  Recreation 

 
2.2.11.1  Boat Docks  

 

The most common motor boats typically seen navigating the NSBLD pool, include 
runabouts, pontoons, bass boats, and ski boats.  Most of those water craft can operate 
with 2 feet or more of water depth.  With less than 2 feet of water depth, there would 
most likely be adverse impacts to operating those motor boats. There were 161 docks in 

the pool that were included in this analysis. Table 5 provides the number of boat docks 
at existing depths.  These docks require a permit under Section 10 of the Rivers and 
Harbors act of 1899.  

 

Table 5: Existing Depths at Boat Docks 

Impact Zone Depth Below Dock (feet) Existing 
 
No Impact 

 
=>3.5 

 

 
140 

 
Minor  Impact 

 
<3.5 and =>3 

 
8 

 
Moderate Impact 

 
<3 and => 2.5 

 
5 

 
High Impact 

 
<2.5 and =>2 

 
4 

 
Adverse Impact 

 
< 2 

 
4 

 
2.2.11.2  Special Events 

 
Ironman 70.3 
 

The Ironman 70.3 is a one-day triathlon event that usually occurs in September and 
includes swimming in the Savannah River.  The swimming course is a point-to-point 
course that starts at 6th Street at the Riverfront Marina.  Athletes enter the water and 
swim with the current for 1.2 miles along the shoreline until they exit the swim course at 

the Augusta Rowing Complex public boat ramp.   
 
In 2017, the Ironman 70.3 totaled $4,716,616 in estimated economic impact on the 
Augusta economy (https://www.augustasportscouncil.org/economic-impact).  Total 

Estimated Economic Impact (EEI), the sum of all the direct, indirect and induced 
spending estimates, is calculated based on research commissioned by both the Georgia 
Department of Economic Development (GDEcD) and Destination Marketing Association 
International (DMAI) in conjunction with globally recognized research vendors, the U.S. 

Travel Association and Tourism Economics.  
 
 
 

https://www.augustasportscouncil.org/economic-impact
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Head of the South Regatta 
 

Hosted by the Augusta Rowing Club, the Head of the South (HOTS) Regatta is one of 
the largest head races in the Southeast Region and the 5th largest in the nation.  Every 
year since 1997 rowers have competed on the Savannah River in Augusta, Georgia.  In 
November 2017, approximately 2,500 out-of-town rowers and coaches and 1,500 

visiting spectators from multiple states came to the Regatta. 
 
As seen in Figure 20, the HOTS Regatta course starts just upstream of 13th Street 
Bridge near the Hammonds Ferry development in North Augusta, goes past the River 

Walk Amphitheater, and finishes just downstream of the Augusta Rowing Club 
Boathouse.  All those areas allow for spectators to view the event.   
 
Along the course, there are danger and course buoys.  The danger buoys indicate 

shallow areas.  The course crosses over the upstream end of the training wall at the 
Railroad Bridge just upstream of the 5th Street Bridge and before the finish line near the 
Augusta Rowing Club Boathouse.   
 

 
Figure 20: Head of the South Regatta Course 

 
Existing water surface elevations in the NSBLD pool range between 113 and 115 feet at 

the 5th Street Bridge.  Below water surface elevations of 114 feet, based on the NSBLD 
gauge, vegetation is exposed approaching the shallow banks of the river along the 
course from Highway 1 Bridge to the Augusta Rowing Club Boathouse.  The vegetation 
can entangle the oars and flip sculls thus endangering the people in them.  Currently, 

the gates on the NSBLD are adjusted to increase the water surface elevation and 
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prevent the weeds from being a hazard along the course.  Sculls and sweep rowers do 
not draft deep enough to have contact with the training wall. 
 

In 2017, the HOTS totaled $1,650,120 in estimated economic impact on the Augusta 
economy (https://www.augustasportscouncil.org/economic-impact).  Total Estimated 
Economic Impact (EEI), the sum of all the direct, indirect and induced spending 
estimates, is calculated based on research commissioned by both the Georgia 

Department of Economic Development (GDEcD) and Destination Marketing Association 
International (DMAI) in conjunction with globally recognized research vendors, the U.S. 
Travel Association and Tourism Economics.  
 

Augusta Southern Nationals 

 
The Augusta Southern Nationals drag boat event last occurred on July 15, 2016.  It was 
cancelled in 2017 by the sanctioning body, the Lucas Oil Drag Boat Racing Series, 

because of financial losses incurred with the series.  No event occurred in 2018. 
 

2.2.12  Aesthetics 

 

The lower part of the basin with the study area is characterized by a meandering course 
with few tributaries and slow currents.  The natural beauty of the Lower Savannah River 
has been preserved by a number of factors.  Among these are: (1) the Floodplain 
forests are generally intact, (they have not been exploited extensively for timber, except 

for the economically valuable cypress); (2) the pattern of large landholdings extensively 
used for forestry and recreation has resulted in a low population level in the region, 
thereby leaving no motive for intensive development; and (3) the major uses of the area, 
that of recreation (hunting, fishing, and boating), have had little permanent effect on the 

natural  environment. 
 
The NSBLD Park provides visitors a place to enjoy the outdoors by providing a place to 
fish, boat, and have picnics. The project area is in an undeveloped area on the Georgia 

side of the project surrounded by trees and a couple of open field areas for recreational 
opportunities and looks out to privately-owned undeveloped farmland on the South 
Carolina side with the Savannah River in between. The historic lock and dam structure 
is also a unique feature people can visit while visiting the area. 

 
2.2.13  Water Supply 

 
There are eight water supply intakes in the pool upstream of the NSBLD in the study 

area.  Since the NSBLD was a single-purpose navigation project, USACE does not 
have any water storage agreements with the owners of these water intakes.  The 
Mason Sod Farm is inactive and so was not included in the detailed analysis. The 
Augusta-Highland Intake was not included in the detailed analysis as it is far enough 

upstream of NSBLD that changes in pool elevation at the dam have little effect on the 
pool elevation at the intake.  
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The six water users located in Table 6 were evaluated as part of this analysis as they 
are most likely to be impacted by any changes to NSBLD. The six intakes consist of two 
for municipal water supply and four for industrial/commercial use. A separate intake 

report was prepared under task-order to determine existing water-intake capacity and 
specifications and what, if any, modification to the intake systems would be required to 
maintain withdrawal capacity (CDM-Smith, 2018).  The intake report is not available to 
the public because it contains industry protected information.  This document 

summarized the findings of a hydraulic analysis of intake and pump capacity.  Only the 
results of the study are summarized in this chapter. 
 

Table 6: Water Supply Intakes 

Water User Permitted 
Intake  

Location  
River Mile 

Permitted 
Monthly Avg 

(MGD) 

Pool Required to prevent 
Pump Cavitation* 

(ft NGVD29) 

North Augusta Yes- SC 202.1 19 114 

River Golf Club Yes- SC 200.0 1 unknown – estimated at 112 

Augusta Yes- GA 198.2 15 111.3 

SCE&G (Urquhart Plant) Yes- SC 195.6 217 unknown – estimated at 107 

Kimberly Clark Yes- SC 195.6 53 107 

Potash/Fibrant/Chem 
Trade/Augusta Sulfate 

Yes- GA 194.5 18.1 112 

* The cavitation limits were provided by the water user withdrawing raw water from the river unless noted 
as unknown and estimated. The unknown cavitation limits were estimated using engineering judgment 
based on visual observation, discussions with the intake owners/operators, and previously known 
operational impacts at low pool levels. 

 
Figure 21 shows the locations of water supply intakes in the pool upstream of the 

NSBLD.  The analysis focused on the net positive suction head (NPSH), minimum 
submergence, pump performance, and capacity.  
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Figure 21: Water Intake Locations 

 

Site visits to each water user location were conducted during the week of 
November 26, 2017, to obtain copies of record drawings, pump information, 
photographs, and other relevant details of each specific intake site for use in the 
hydraulic analysis. The level of detail for each intake analysis was dependent upon the 

available information provided by each respective water user. Table 7 lists existing pool 
elevations evaluation at each location.  River Golf Club stated that they do not withdraw 
water from the Savannah River so further analysis was not performed.  

 

Table 7: Pool Elevation (ft NGVD29) @3600 cfs 

Location Existing 

NSBLD 114.0 

Potash/Fibrant/ et al. 114.2 

SCE&G 114.3 

Kimberly Clark 114.3 

Hicks Raw Water 114.4 

City of North Augusta 114.7 

 
2.2.14  Environmental Justice 

 
The concept of Environmental Justice is based on the premise that no segment of the 

population should bear a disproportionate share of adverse human health or 
environmental effects.  E.O. 12898, Federal Actions to Address Environmental Justice 
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in Minority and Low Income Populations, requires each Federal agency to make 
achieving environmental justice part of its mission.  Specifically, the agency must 
identify and address, as appropriate, disproportionately high and adverse human health 

or environmental effects of its programs, policies, and activities on minority populations 
and low income populations.  In addition, E.O. 12898 requires each federal agency to 
conduct its programs, policies, and activities so that they do not exclude, deny benefits 
to, or discriminate against persons (including populations) because of race, color, or 

national origin.  
 

2.2.14.1  Demographic and Economic Conditions 

 

The Augusta-Aiken, GA-SC Metropolitan Statistical Area (MSA) consists of Aiken 
County, SC; Edgefield County, SC; Richmond County, GA; Columbia County, GA; 
Burke County, GA; and McDuffie County, GA.  It is the second largest metro area in 
Georgia.  The total population in 2018 (Table 8) covered by Augusta-Aiken MSA is 

594,799.  The projected 2030 population is 653,560.  The medium age is 38 (Table 9).  
There are 233,375 households and 158,344 families.  There are more than 2 times the 
number of households that own their homes than there are renters.  The household 
average income is $68,835 while the median income is $50,924.  The labor force 

includes 279,489 people of which 12,260 are unemployed, 258,107 are employed, and 
9,122 are armed forces.  Below the poverty level is 18.2 percent of the population which 
is less than the state (18.5%) and greater than the national (15.6%) levels. 
 

Table 8: Demographics (2018) 

Population (2018/2030) 594,799/653,560 

Sex (2018 Male/Female) 289,682/305,117 

Households 233,375 

Families 158,344 

Owned/Rented Dwellings 159,534/73,841 

Average Household Income $68,835 
Household Median Income $50,924 

Unemployed/Employed/Armed Forces 12,260/258,107/9,122 

Unemployment Rate 4.4% 

Bachelor’s Degree or Higher 25.7% 

Population below poverty level 18.2% 

Source: https://augustaeda.org/economic-overview-augusta-msa 
 

 
Table 9: Age Distribution 

Age Distribution Total % of Total 

0-4 37,285 6.27 

5-9 38,407 6.46 

10-19 77,940 13.10 

20-29 83,793 14.09 
30-39 79,012 13.28 

40-49 70,353 11.83 

https://augustaeda.org/economic-overview-augusta-msa
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50-59 77,943 13.10 
60-64 37,764 6.35 

65+ 92,302 15.52 

 
Ethnicity Distribution 

The Augusta-Aiken MSA (Table 10) is predominately composed of white and black 
ethnicities. 
 

Table 10: Ethnicity Distribution 

Ethnicity Total % of Total 

White  326,124 54.83 

Black  208,708 35.09 

American Indian  1,765 0.30 
Asian 12,736 2.14 

Pacific Islander 665 0.11 

Other 558 0.09 

Multi-race 12,613 2.12 

Hispanic 31,673 5.23 

 
Household Income Distribution 

In 2016, households (Table 11) in the Augusta-Aiken MSA earned a median yearly 

income of $48,543.  In 2016, the Georgia and US median household income were 
$53,559 and $57,617, respectively.  In comparison, the Augusta-Aiken MSA median 
household income was $5,016 (9.4 percent) lower than Georgia’s median household 
income and $9,074 (16 percent) lower than the nation median household income.  

Exactly, 34.7 percent of the Augusta-Aiken MSA households earn more than the 
national average each year. 
 

Table 11: Household Income 

Household Income  Total % of Total 

<$10k 19,356 8.29 

$10-20k 24,734 10.56 
$20-30k 23,734 10.17 

$30-40k 22,385 9.59 

$40-50k 21,990 9.42 

$50-60k 17,961 7.70 

$60-75k 22,329 9.57 

$75-100k 28,881 12.38 

>$100k 52,086 22.32 

 
Household Expenditure 

Household expenditures average $53,330 per year (Table 12).  The majority of earnings 
get spent on shelter, transportation, food and beverages, health care, and 

entertainment. 
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Table 12: Household Expenditure 

 Total % of Total 

Average per year $53,330  

Shelter $11,009 20.64 

Transportation $10,123 18.89 

Food and Beverages $7,854 14.73 

Health Care $4,305 8.07 

Entertainment $2,981 5.59 

Other $17,058 31.99 
 
Total Employees by Occupation can be found in Table 13. 

 

Table 13: Total Employees by Occupation 

 Total % of Total 
Services 103,835 43.76 
Retail Trade 52,642 22.18 
Manufacturing 19,686 8.3 

Public Administration 15,755 6.64 
Transportation 13,599 5.73 

Finance, Insurance and Real Estate 10,428 4.39 
Wholesale Trade 9,246 3.90 

Construction 8,321 3.51 
Agricultural, Forestry, Fishing 2,474 1.04 

Unclassified 1,189 0.50 
Mining 126 0.05 
Total 237,301  

 
The Augusta-Aiken MSA is 55% white and 45% minorities (Table 8).  Approximately 
20% of the population of this MSA live below the national poverty line.  Some 

subsistence fishing occurs at the NSBLD.  No Environmental Justice communities were 
identified in the study area although such communities exist in the MSA.    
 
3.0  Formulation of Alternative Plans 

 
3.1  Planning Strategy 

 

The primary planning strategy is to ensure that the plans formulated meet the planning 
objectives and avoid planning constraints.  Based on the project modifications 
authorized by Congress in Section 1319 of WRDA 2016 and comments received in 
response to the first public notice, the Project Delivery Team (PDT) identified 

management measures that would best fulfill the intent of WRDA 2016 and consider the 
public comments.   
 
Management measure are features that can be implemented at specific geographic 

locations as the building blocks in formulating alternative plans.  The PDT created an 
initial array of alternatives by using one or a combination of those management 
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measures.  The initial array of alternatives were screened to determine which 
alternatives would best serve to meet the planning objectives and avoid the planning 
constraints.  Those alternatives that were considered for further evaluation in the 

planning process were identified by the beneficial and adverse effects used in the 
evaluation criteria.  Some alternatives were refined or re-scaled to better achieve the 
planning objectives and stay within the limits of the planning constraints. 
 

The WRDA 2016 modified the SHEP fish passage in one of two ways.  Neither 
modification allows for the authorized SHEP 2012 GRR/FEIS fish bypass design to be 
implemented.  The project modifications only include the construction of an in-channel 
fish passage.  However, since this report is tiered off of the SHEP 2012 GRR/FEIS fish 

bypass design, for the purposes of this analysis, the original design is used as the NAA 
for comparison of alternatives during formulation. The current and future conditions 
described in this document are used as the base of comparison for the effects analysis 
for water supply and recreation compared to the date of enactment of WRDA 2016 and 

do not include the construction of the SHEP 2012 Fish Passage. 
 

3.1.1  Evaluation Criteria 

 

Potential beneficial and adverse impacts of project modifications in the WRDA 2016 to 
uses associated with the NSBLD project are identified below:  

 Impacts to Navigation in the Pool 

 Impacts to Water Supply Intakes (number of commercial water intakes affected) 

 Impacts to Recreation in the Pool 

 Impacts from Induced Flooding (acres) 

 Impacts to Real Estate  

 Construction Investment Costs 

 Operation and Maintenance Costs  
 
Table 14 shows the criteria used for evaluating project impacts. The flow used to 

evaluate the project impacts, with the exception of impacts to water supply intakes, is 
5,000 cfs, the low average of the normal flow.  The flow used to evaluate impacts to 
water supply intakes is 3,600 cfs, which is the minimum flow during times of drought.  
That flow would represent the worst case scenario or the lowest water surface 

elevation.  Flows greater than 3,600 cfs occur 99 percent (Figure 7) of the time during 
any given year.  Flows greater than 5,000 cfs occur 77 percent of the time during any 
given year.     
 

Table 14: Explanation of Evaluation Criteria 

Project Impact Criteria 

Impacts to 
Recreational 

Navigation (in pool) 

If the NSBLD pool maintains a navigation channel of 3 feet 
depth with 5,000 cfs, then there are no impacts to 

recreational navigation. 
Impacts to Water 

Supply Intakes at 
3,600 cfs 

0-1 = low impact 

2-4 = medium impact 
5-7 = high impact  
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(Number affected) 

Impacts to 
Recreation at 5,000 

cfs 

Number of Boat Docks with Depth < 2 feet: 
0-9 = low impact 

10-19 = medium impact 
20 or greater = high impact      

Impacts from Induced 
Flooding at various 
frequency events * 

0-25 acres = low impact 
25-50 acres = medium impact  

>50 acres = high impact  

Impacts to Real 
Estate at 5,000 cfs 

0-20 parcels = low impact 

20-40 parcels = medium impact 
>40 parcels = high impact  

Construction Costs  
<$35M = low impact 

$35-70M = medium impact 
$>70M = high impact  

O&M Costs 
passive structure = low impact 

actively managed = high impact 

* Alternatives with flood impacts from increasing the frequency of the 1 percent 

exceedance event would be eliminated from further analysis if flowage easements 
cannot be obtained prior to construction start. 

  
3.1.1.1  Rating Criteria 

 

A rating scale was used to compare the impacts of project modifications to the NSBLD 
project.  Early in the plan formulation process, it was assumed that each alternative 
would have the ability to pass fish equally, thus initially, fish passage was not included 
as a criteria.  All the project impacts were given even weight.  As shown in Table 15, 

criteria rating factors were based on a scale of +1 for positive (indicated by “low 
impact”), 0 for neutral (indicated by “medium impact”) and -1 for negative (indicated by 
“high impact”). 
 

Table 15: Explanation of Evaluation Criteria Rating Factors 

Project 
Impacts 

Value 
Evaluated 

+1 0 -1 Basis 

Navigation 
Channel 
Depth  

=> 3 
feet 

 
< 3 
feet 

If channel depth 3 feet or 
greater, then no impact to 
recreational navigation 

Water Supply 
Number of 
Intakes 
Affected 

0-1 2-4 >4 
Hydraulic model results 
for with-project conditions. 

Recreation 
Number of 
Docks with 
Depth < 2’                

0-9 10-19 >19 Model results.   
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Flooding 
Number of 
Acres 
Flooded 

0-25 25-50 >50 
Total number of acres 
flooded. 

Real Estate  
Number of 
Flooded 
Parcels 

0-20 21-40 >40 
Professional judgment to 
determine approximate 
order of magnitude costs.  

Construction 
Costs 

Investment 
Cost 

<$35M 
$35-
$70M 

>$70M 
Inundation maps used to 
identify impacted parcels.    

O&M Costs 
Likely O&M 
Requirements 

Passive  Active 

Professional judgment. 
Passive structures would 
likely require minimal 
O&M, while an actively 
managed structures (with 
gates) would likely require 
additional resources. 

 

3.1.1.1.1  Navigation 
 
With regards to this study, navigation refers to the recreational navigation pool.  
Recreational navigation, the ability to float any watercraft (canoe, kayak, and 

recreational boats) upstream of the lock and dam consistent with the uses prior to 
December 16, 2016, the enactment date of WRDA 2016.  The WRDA 2016 project 
modifications do not give authority to restore commercial or recreational navigation 
through the lock.  If the lock wall is repaired, the repairs would address dam safety 

concerns associated with the lock wall only; construction of an operational lock is not 
required.   
 

3.1.1.1.2  Water Supply 

 
There are eight water supply intakes in the pool upstream of the NSBLD.  Since the 
NSBLD was a single-purpose navigation project, USACE does not have water storage 
agreements with the owners of these water intakes. 

 
Six of the eight intakes were evaluated because of the location of the intake in the state 
water use permit and proximity to the project area.  The Augusta-Highland Intake was 
not included in the detailed analysis as it is far enough upstream of the NSBLD project 

that changes in pool elevation at the dam have little effect on the pool elevation at that 
intake.  The Mason Sod Farm intake is inactive and thus was not included in the 
detailed analysis.  The remaining six intakes consist of two for municipal water supply 
and four for industrial/commercial use.  A list of the river intakes and relevant 

information are presented in Table 16.   
 

Table 16: Water Intake and User Information 

Water User Permit State 
Intake Location 

(River Mile) 
Permitted Monthly 

Average (mgd) 
City of North Augusta South Carolina 202.1 19.2 
River Golf Club South Carolina 200.0 1 
City of Augusta Georgia 198.2 15 
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SCE&G (Urquhart Plant) South Carolina 195.6 217 
Kimberly Clark South Carolina 195.6 53 
PCS Nitrogen/Potash and Fibrant Georgia 194.5 18.1 

 
The required pool elevation to determine impacts to pumping and permitted capacities 
for each intake was compared to each action alternative’s pool elevation.  If the pool 
elevation for the with-project condition was below the required minimum pool, it was 

determined that the intake would be impacted and some modification would be required 
by the water user to allow for continued use.  Modification, in the form of lowering the 
water intakes, lowering the pumps, and/or installing more powerful pumps, would be 
required for any alternative that negatively impacts water supply intakes. A cost 

estimate for any modifications were provided in the analysis.   
 
The findings were coordinated with each of the water supply users and potential 
modifications for each of the alternatives to the intake design were provided to the 

industrial or municipal water user.   
 

3.1.1.1.3  Recreation  
 

Two recreation components were evaluated: boat docks and special events.  The 
criterion used for boat docks focused on water depth around the docks.  If water depth 
at the dock would be less than 2 feet for the action alternative, but at or greater than 2 
feet for the NAA, then that boat dock would be considered adversely impacted.  The 

criterion used for the special events primarily focused on water surface elevation.  In 
order to make the events safe, sufficient water surface elevation would be required.  
That elevation would be achieved by controlling water outflows for J. Strom Thurmond 
Dam and Lake during normal operations. 

 
3.1.1.1.4  Flooding 

 
As is the case with population growth, urban sprawl moves farther into rural areas.  This 

sprawl causes more paved or otherwise impervious surfaces leading to increased runoff 
that greatly affects how widespread and quickly flood waters flow across the landscape.  
It also slows the rate at which flood waters recede once the rain ends.  One of the 
primary issues that the surrounding community identified as potentially being affected 

by a new structure to replace the NSBLD is an increase in flooding.  During high river 
flows, USACE typically raises the gates of the NSBLD out of the water to reduce 
adverse impacts by the high flows. Raising the gates has the primary purpose of 
increasing the flow capacity of the river at that location, which subsequently reduces 

flood heights upstream. A fixed crest weir would not have the ability to increase flow 
capacity within the channel and could result in higher water levels upstream during high 
flow events. The community expressed concern about potential adverse impacts to the 
FEMA Base Flood Elevation (i.e. 1% ACE or 100-year flood) and the FEMA flood 

insurance rates.  Any alternative which rose the Base Flood Elevation as evaluated 
using the effective FEMA hydraulic model was eliminated from further evaluation after 
the initial screening, as discussed in section 3.3.  
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The effective FEMA model is relatively coarse and intended primarily to determine water 
surface elevation for large flow events, like the 1% annual chance exceedance (100-
year) flood event. Flooding during more frequent flood events (e.g. 10% ACE or 10-year 

flood) is also a concern and a more detailed hydraulic model was developed to evaluate 
changes to water surface elevations and inundation extents for these more frequent 
events. This model was used to evaluate the 50%, 20%, 10%, 4%, 2%, and 1% annual 
chance exceedance events (the 2-, 5-, 10-, 25-, 50-, and 100-year floods respectively) 

for alternatives in the final array, as discussed in section 3.5.  The results of the detailed 
hydraulic model for each alternatives were used to determine the number of properties 
and acreage that could potentially be flooded by those more frequent storm events. If an 
alternative induced additional flooding depth for any of the return interval events, the 

number of parcels and acres impacted were tabulated as outlined Table 14. To the 
extent possible, subjective measures of the severity of flooding were avoided. If a parcel 
experienced even a 0.01ft increase in inundation depths as a result of the with-project 
condition, that parcel was counted as “flooded”. Please see additional discussion 

regarding model development and the methodology used to asses flooding impacts in 
sections 2.2 and 2.4.1 of Appendix A.  
 

3.2  Management Measures 

 
Management measures are features or activities that can be implemented at a specific 
geographic location to address one or more planning objectives and avoid constraints.  
Based on the two types of project modifications in the WRDA 2016 and the objectives of 

the study, the following management measures were created.   
 
Management measures based on project modifications of the WRDA 2016 Section 
1319 (c)(1)(A)(i) which allows for repair of the lock wall and modification of the structure 

to maintain the pool for navigation, water supply, and recreational activities, as in 
existence on the date of enactment of the WRDA 2016, and to allow safe passage over 
the structure to historic spawning grounds of shortnose sturgeon, Atlantic sturgeon, and 
other migratory fish include: repair the lock wall, repair dam gates and piers, remove the 

dam gates and piers, and construct an in-channel fish passage.   
 
Management measures based on study objectives based on guidance in project 
modifications of the WRDA 2016 Section 1319 (c)(1)(A)(ii) which allows for construction 

at an appropriate location across the Savannah River of a structure that is able to 
maintain the pool for water supply and recreational activities, as in existence on the date 
of enactment of the WRDA 2016, and removal of the NSBLD on completion of 
construction of the structure include: remove the lock wall, remove dam gates and piers, 

remove dam to foundation, construct an in-channel fish passage structure, construct a 
Floodplain bench, and construct a bypass channel with a flood gate.  
 
Management measures include: 

(1) Repair lock wall  
(2) Repair dam gates and piers 
(3) Remove lock wall 
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(4) Remove dam gates and piers 
(5) Remove dam to foundation 
(6) Construct an in-channel fish passage 

(7) Construct a floodplain bench 
(8) Construct a high-flow, flood gate and bypass channel 

 
3.2.1  Location of Fish Passage Structure along River 

 
The WRDA 2016 states that the USACE could consider constructing a replacement 
structure at an appropriate location across the Savannah River that would maintain the 
pool for water supply and recreational activities.  Location is not considered a 

management measure when evaluating the same solution.  However, it is important to 
note that the USACE investigated different locations both upstream and downstream of 
the existing NSBLD projecting. 
 

Several locations upstream of the existing dam location were evaluated, but no suitable 
locations for placement of a rock weir were found upstream of the dam.  The placement 
of any large structure within the channel reduces the available conveyance to pass high 
flows.  The further upstream a structure is placed, the more dramatic the impacts of 

reduced conveyance are on water surface elevation, resulting in additional flooding 
compared to existing conditions.  Locating the structure upstream of the current location 
would induce flooding in the overbank areas if a normal pool were to be maintained 
during normal flow conditions.  The construction of a fish passage structure upstream of 

the current location that would result in significant flooding in the overbank areas was 
deemed infeasible and not considered for further evaluation. 
 
Several locations downstream of the existing dam location were evaluated, but no 

suitable locations for placement of a rock weir were found.  A larger and taller structure 
would need to be placed in the river channel downstream of the existing location in 
order to provide normal pool elevations comparable to existing conditions.  A potential 
location a mile downstream of the existing dam location would need to span the width of 

the floodplain, resulting in a structure over a mile long.  The construction of a fish 
passage structure that would span the full width of the floodplain was deemed infeasible 
and not considered for further evaluation.  
 

The existing location of the NSBLD project at the fall line provides the best location 
where a structure can be placed without adversely impacting water surface elevations 
during flood events. 
 

3.3  Formulation of the Initial Array of Action Alternatives 

 
After determining that the best location for an in-channel fish passage structure would 
be at the existing NSBLD project location, the management measures were combined 

to form alternatives (Table 17). 
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Two alternatives were formulated from management measures based on project 
modifications of the WRDA 2016 Section 1319 (c)(1)(A)(i): (1) repair the lock wall and 
the dam gates and piers to facilitate an in-channel fish passage through the lock 

chamber and into the adjacent area of the park on the Georgia side of the river and (2) 
repair the lock wall and remove the dam and replace it with an in-channel fish passage. 

 
Three alternatives were formulated from management measures based on project 
modifications of the WRDA 2016 Section 1319 (c)(1)(A)(ii): (1) Remove lock wall and 
dam gates and piers, and remove dam to foundation down to elevation 91.22 (NAVD88) 

and construct an in-channel fish passage structure using a fixed weir with a rock ramp 
at the existing dam site; (2) Remove lock wall and dam gates and piers, and remove 
dam to foundation down to elevation 91.22 (NAVD88) and construct an in-channel fish 
passage structure using a fixed weir with a rock ramp at the existing dam site with a 

floodplain bench on the Georgia side of the existing dam location; and (3) Remove lock 
wall and dam gates and piers, and remove dam to foundation down to elevation 91.22 
(NAVD88) and construct an in-channel fish passage structure using a fixed weir with a 
rock ramp at the existing dam site with an active flood passage structure in an 

excavated bypass channel through the park on the Georgia side of the river.  
 

Table 17: Initial Array of Action Alternatives 

Repair the lock wall and the dam gates and piers to facilitate an in-channel fish 

passage through the lock chamber and into the adjacent area of the park on the 
Georgia side of the river 

Repair the lock wall and remove the dam and replace it with an in-channel fish passage 

Remove lock wall and dam gates and piers, and remove dam to foundation down to 
elevation 91.22 (NAVD88) and construct an in-channel fish passage structure using a 
fixed weir with a rock ramp at the existing dam site 

Remove lock wall and dam gates and piers, and remove dam to foundation down to 
elevation 91.22 (NAVD88) and construct an in-channel fish passage structure using a 
fixed weir with a rock ramp at the existing dam site with a floodplain bench on the 
Georgia side of the existing dam location 

Remove lock wall and dam gates and piers, and remove dam to foundation down to 

elevation 91.22 (NAVD88) and construct an in-channel fish passage structure using a 
fixed weir with a rock ramp at the existing dam site with an active flood passage 
structure in an excavated bypass channel through the park on the Georgia side of the 
river 
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A range of the widths and heights of the fixed rock-weir that would accommodate the in-
channel fish passage was established to scale the physical dimensions of the action 
alternatives. 

 
Twenty-four fixed crest weir designs using the HEC-RAS 1D were modeled with varying 
rock-weir crest width and elevation.  The HEC-RAS 1D model is a coarse intermediate 
evaluation using the existing 1D FEMA effective model of the Savannah River to 

evaluate of the most likely impacts possible for with-project alternatives.  The weir width 
varied from 380 feet to 920 feet.  The dam structure of NSBLD is approximately 380 feet 
in width; an assumed total removal of the dam is the basis for selecting 380 feet as the 
minimum width for the rock weir.  Total removal of both the dam and lock would result in 

a rock weir approximately 500 feet in width, the full width of the river channel.  A 
concrete esplanade to the north of the land-side lock wall could be removed for an 
additional 50 feet of weir width without impacting the access road through the park.  A 
scenario that includes removal of the lock, dam, and esplanade would result in a rock 

weir 550 feet in width.  Finally, the total distance from the South Carolina riverbank to 
the north boundary of the park property is approximately 950 feet.  A scenario that 
includes removal of the lock, dam, and esplanade as well as the excavation of a 
majority of the existing park would result in a weir approximately 920 feet in width.  

These 24 scenarios were modeled, with variations on the weir crest elevation.  See 
Appendix A section 2.1.3 for more details. 
 
The weir configuration for fish passage that is ultimately adopted must balance 

maintaining a pool for water supply and recreation and minimizing residential flooding 
impacts, while being the most cost-effective solution. The most influential parameter to 
change the 1% ACE water surface elevation is weir width.  Weir height does have some 
impact within each model grouping; however, it is less significant in relation to width. 

A weir 380 feet in width, regardless of the crest elevation, would likely be unable to 
meet project objectives due to increases to the 1% ACE water surface.  Alternatively, a 
weir 920 feet in width would meet project objectives better than a weir 380 feet, but 
would likely be much more expensive to construct. The 500 foot wide and 550 foot wide 

alternatives yield nearly identical results, with the 550 wide alternatives being much 
more costly due to the required demolition of the esplanade.  
 
Based on impacts to flooding and water supply, the following scenarios (Table 18) from 

the 1D analysis were carried forward for a more detailed analysis using HEC-RAS 2D: 
 

Table 18: Scenarios to be Evaluated in 2D HEC-RAS 

Scenarios 
Weir 

Length 
(ft) 

Weir 
Elevation 

(ft NGVD29) 

Impacts to 
100-yr WSE 

<1ft 

Impacts to 
Drought WSE 

<1ft 

Carried 

forward to 
2D Analysis 

4 380’ 110 No Yes Yes 

7 500’ 107 Yes No Yes 
10 500’ 110 Yes Yes Yes 

22 920’ 110 Yes No Yes 
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The 380’ and 920’ weir widths serve as the minimum and maximum weir widths that 
were considered in the more detailed 2D analysis. The 500’ weir width scenarios serve 
as a starting point for additional fish passage structure refinement that was carried out 

in the 2D analysis phase. 
 
The HEC-RAS 2D model focused on the area-of-interest, from just south of NSBLD to 
the Augusta Shoals 20 miles to the north.  One-meter resolution LiDAR data were 

obtained for the overbank areas in Aiken and Richmond counties for use in the model 
and included the leveed area of the city of Augusta.  Detailed hydraulics analysis of 
permitted upstream water intake infrastructure and upstream bathymetric, side-scan 
sonar, multi-beam, and obstruction identification surveys were completed.   

 
Those alternatives that were not screened out in the 1D HEC-RAS evaluation were 
carried forward to the 2D HEC-RAS model for further analysis.  Based on USACE 
discussion, alternatives in addition to those from the 1D HEC-RAS model screening 

were analyzed with the 2D HEC-RAS model as well.  All alternatives evaluated fall into 
two broad categories, which are prescribed in the WRDA 2016: 
 

1) Repair of the NSBLD lock wall and modification of the NSBLD structure to 

facilitate fish passage 

2) Removal of the NSBLD structure with construction of fish passage structure 

Fifteen alternatives that were evaluated with the 2D HEC-RAS model are listed below. 
The numbering scheme for the alternatives matches the categories of action presented 

in the 2016 WRDA, with alternatives that repair the NSBLD lock wall and structure 
having leading “1”, while alternatives that would remove NSBLD have a leading “2”.  A 
list of alternatives evaluated with the 2D HEC-RAS model is presented in Table 19, and 
a detailed description of each alternative is presented in the following sections.  

Alternatives 1-2 (380’ wide weir at elevation 110’), 2-3 (500’ wide weir at elevation 107’), 
2-5 (500’ wide weir at elevation 110’), and 2-9 (920’ wide weir at elevation 110’) were 
carried forward from the initial 1D HEC-RAS analysis. The additional alternatives 
presented were formulated through ongoing discussion with the USACE and 

reformulation refinements of the alternatives from the 1D HEC-RAS model. 
 

Table 19: List of Intermediate Alternatives with Refinements 

Alternative 
Number Alternative Description 

2012 SHEP 
GRR (NAA) 

Construct a 285’ wide fixed crest weir at elevation 110 around SC side of 
NSBLD 

1-1 Repair lock wall, retain dam, 200’ wide fish passage ramp on GA side 

1-2 Repair lock wall, remove dam, 380' wide fish passage ramp in place of dam 

2-1 Remove lock and dam, 500’ wide fixed crest weir @ elevation 105 
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2-2 Remove lock and dam, 500’ wide fixed crest weir @ elevation 106 

2-3 Remove lock and dam, 500’ wide fixed crest weir @ elevation 107 

2-4 Remove lock and dam, 500’ wide fixed crest weir @ elevation 107.6 

2-5 Remove lock and dam, 500’ wide fixed crest weir @ elevation 110 

2-6a 
Remove lock and dam, 500’ wide fixed crest weir @ elevation 110 with 
floodplain bench 

2-6b 
Remove lock and dam, 500’ wide fixed crest weir @ elevation 107 with 
floodplain bench 

2-6c 
Remove lock and dam, 500’ wide fixed crest weir @ elevation 108 with 
floodplain bench 

2-6d 
Remove lock and dam, 500’ wide fixed crest weir @ elevation 109 with 
floodplain bench 

2-7 
Remove lock and dam, 500’ wide fixed crest weir @ elevation 110 with bypass 
channel and one 50’ wide gate 

2-8 
Remove lock and dam, 500’ wide fixed crest weir @ elevation 110 with bypass 
channel and two 50’ wide gates 

2-9 
Remove lock and dam, excavate park, 920’ wide fixed crest weir @ elevation 
110 

 
3.4  Alternatives Eliminated from Further Consideration 

 

The USACE developed, in addition to the NAA, eleven structural alternatives (Figure 
22) to address the study objectives and constraints.  Assuming that all alternatives have 
the ability to provide effective fish passage, recreational navigation, water supply, and 
recreation were evenly weighted.  Alternative scoring utilized a scale of +1 for positive 

(indicated by “low” in reference above), 0 for neutral (indicated by “med”) and -1 for 
negative (indicated by “high”).  Additionally, the evaluation of flooding (1 percent chance 
of flooding) was a constraint.  In order to reduce induced flooding, no alternatives were 
carried forward if they had a negative (indicated by “high”) result.   
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Figure 22: Intermediate Array of Alternatives with Refinements 

 
Ultimately, USACE must recommend an alternative that best solves the overriding 
issue, which in this case is controlling the natural flow of the river.  The stakeholders’ 
desire continued access to the impounded water that the lock and dam has provided 

since 1937 and USACE’s objective is to satisfy that need.  As such, the team identified 
the associated risks for undertaking the project and developed eleven action 
alternatives (Figure 22) that address the objective.  The USACE was informed by the 
flooding and water supply impacts identified by the 1D model.  These alternatives also 

include adding refinements to reduce minor flood events.  Again that objective is to 
identify the most cost effective fish passage alternative that addresses the legal 
requirements (Congressional language in WRDA 2016 and Endangered Species Act), 
as well as stakeholder and environmental concerns.  Table 20 shows the alternatives 

eliminated from further consideration.    
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 1 - 1 Repair lock wall, retain dam, GA ramp 1 0 1 2 + 0 Yes

 1 - 2 Repair Lock, 380' Ramp 1 0 1 2 - 1000 No

 2 - 1 Fixed Crest @ 105 1 -1 0 0 + 0 No

 2 - 2 Fixed Crest @ 106 1 -1 0 0 + 0 No

 2 - 3 Fixed Crest @ 107 1 -1 1 1 + 21 Yes

 2 - 4 Fixed Crest @ 107.6 1 -1 1 1 - 80 No

 2 - 5 Fixed Crest @ 110 1 0 1 2 - 2000 No

 2 - 6 Floodplain Bench 1 0 1 2 + 0 Yes

 2 - 7 1x50' Gate 1 0 1 2 - 80 No

 2 - 8 2x50' Gate 1 0 1 2 + 0 Yes

 2 - 9 920' wide Weir 1 0 1 2 - 750 No

Table 20: Alternatives Eliminated from Further Consideration 
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Alternatives Description Rational for Eliminating 

 1  2 
Repair 
Lock, 380' 
Ramp 

Repair lock; remove dam to depth 
of 92.0 feet; 380' fish ramp 
structure through dam site 

A weir 380 feet in width, regardless of 
the crest elevation, would likely be 
unable to meet project objectives and 
would not avoid the constraint of not 
increasing the 1 percent annual chance 
(100-year) water surface elevations. 



63 
 

 

 
3.5  Final Array of Alternatives with Refinements 

 
The final array of alternatives include the NAA and four action alternatives.  It is 

important to note that all of the alternatives in the final array includes the conveyance of 
the approximately 50 acre park to Augusta-Richmond County upon project completion. 
One alternative, Alternative 1-1, repairs the lock wall and dam gates and piers and 
allows fish to pass through the lock while maintaining normal pool elevations with some 

subsequent changes in fluctuation.  Three of the alternatives propose a weir to create 
an in-channel fish passage, remove the lock and dam and partially demolish the dam 
foundation.  Of these three, Alternative 2-3, includes a fixed crest weir with a rock ramp 
sloping upstream from the existing dam location.  Another one of these three, 

Alternative 2-6, includes a fixed crest weir with a rock ramp sloping upstream from the 
existing dam location with a floodplain bench for high stage flood conditions.  The last of 
the three, Alternative 2-8, uses an in-channel fish passage with a fixed weir with a rock 
ramp at the existing dam location with a gated flood bypass channel.    

 
In the process of examining the final array of alternatives, it was determined that 
Alternative 2-6 could be scaled or refined.  Alternative 2-6 includes four refinements to 
the weir height.  This was done as a tradeoff analysis between water supply intake and 

recreational impacts and high frequency flooding events or low flow flooding of property. 
 
For alternatives with similar measures, cost was the over-riding criteria with flooding as 
a secondary consideration.   Of those alternatives that advanced to the final array of 

alternatives, a final array of seven action alternatives, consisting of four action 
alternatives and three refinements of alternative 2-6 (Table 21), were identified to 
address the fish passage objective. 

 2  1 
Fixed Crest 
@ 105 

Lock and dam removed, including 
foundation down to 92.0 feet; 500' 
wide weir with rock ramp 

Adverse impacts to recreation and 
water supply intakes in the pool. 

 2  2 
Fixed Crest 
@ 106 

Lock and dam removed, including 
foundation down to 92.0 feet; 500' 
wide weir with rock ramp 

Adverse impacts to recreation and 
water supply intake in the pool. 

 2  4 
Fixed Crest 
@ 107.6 

Lock and dam removed, including 
foundation down to 92.0 feet; 500' 
wide weir with rock ramp 

Concerns over additional flooding in the 
overbank areas for the 2-year and 5-
year return interval flows. 

 2  5 
Fixed Crest 
@ 110 

Lock and dam removed, including 
foundation down to 92.0 feet; 500' 
wide weir with rock ramp 

Major induced flooding in the overbank 
areas for the 2-year and 5-year return 
interval flows. 

 2  7 1x50' Gate 

Lock and dam removed, including 
foundation down to 92.0 feet; 500' 
wide weir with rock ramp. Active 
flood passage on GA side 

Major induced flooding in the overbank 
areas for the 2-year and 5-year return 
interval flows. 

 2  9 
920' wide 
Weir 

Lock and dam removed, including 
foundation down to 92.0 feet; 902' 
wide weir with rock ramp.  

Major induced flooding in the overbank 
areas for the 2-year and 5-year return 
interval flows. 
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Table 21: Final Array of Alternatives with Refinements 

Alternative Description 

NAA No Action Alternative – SHEP 2012 Plan A 

1-1 
Repair Lock Wall GA Side Fish Passage 112-115 NGVD29 
(111.2-114.2 NAVD88) 

2-3 Fixed Crest Weir 107 NGVD29 (106.2 NAVD88) 

2-6a 
Fixed Crest Weir 110 NGVD29 (109.2 feet NAVD88) Floodplain 
Bench 

2-6b 
Fixed Crest Weir 107 NGVD29 (106.2 feet NAVD88) Floodplain 
Bench 

2-6c 
Fixed Crest Weir 108 NGVD29 (107.2 feet NAVD88) Floodplain 
Bench 

2-6d 
Fixed Crest Weir 109 NGVD29 (108.2 feet NAVD88) Floodplain 
Bench 

2-8 
Fixed Crest Weir 110 NGVD 29 (109.2 feet NAVD88) w/ Gated 
Bypass Channel  

 
3.5.1  Description 

 
This section describes the final array of alternatives.  A detailed description of the 
alternatives can be found in the Appendix A, Section 2.3. Conceptual drawings of the 

focused array of alternatives and additional figures showing the work limits and 
construction footprint for each alternative can be found in Attachment 1 of Appendix A. 
Work limits generally encompass the width of the river from NSBLD to 1,000ft upstream 
and the adjacent NSBLD park; though details vary by alternative. 

 
Construction of the weir will occur via cofferdam to maintain water levels for water 
supply needs and in accordance with the biological opinion. The means and method for 
demolition will be determined by the contractor; however, explosives are not 

recommended in the critical habitat for sturgeon. The sponsor and the Corps will 
develop a material management plan for the contractor to decrease costs of hauling 
material and for landfill fees. Alternatives for the management of material include 
coordinating with local municipalities and agencies who may be able to reuse the 

material for other construction projects or developing a confined area to maintain the 
material until it can be used. Additional discussion regarding construction methods, dam 
demolition, and heavy equipment usage can be found in Section 4.4.2. 
 

Access to the fish passage structure for each alternative is possible from the Georgia 

side of the river through the use of the existing roadway network. The Butler Creek 
Bridge provides access to the NSBLD park and project site, and preliminary analysis 
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indicates that this bridge is suitable for all vehicles that do not require a weight permit 
for other roads in Georgia. 
 

Temporary access roads for project construction and permanent access roads required 
for on-going project maintenance have been identified in the conceptual designs for the 
with-project condition, available in Attachment 1 to Appendix A. 
 

Sediment behind the dam will not be removed as part of this project.  It will serve as the 
base for the fish passage and rocks and gravel will be placed over the existing 
sediment.  Borings will be taken to determine if the assumption that the material is 
suitable as a base is true during detailed design.  In conjunction with the collection of 

borings, samples will be gathered for chemical analysis.   
 

3.5.1.1  No Action Alternative  

 

The NAA typically represents the most likely future without project condition.  As 
described previously (Sections 1.0 and 1.2.2), USACE is retaining the 2012 SHEP Plan 
(Figure 1) as the NAA (page 28 of Appendix C – Final SHEP 2012 EIS) because it was 
the authorized plan on the date of enactment of the WRDA 2016. 

 
The 2012 SHEP fish passage structure was planned and later designed to be 
constructed in the upland area along the east bank of the Savannah River, in Aiken 
County, South Carolina.  A rendering of the 2012 SHEP fish passage and the design 

drawing are provided below.  The cost of the 2012 SHEP fish passage is $63,000,000 
at FY19 price levels.  
 

3.5.1.2  Alternative 1-1 – Repair Lock Wall Georgia Side Fish 

Passage (Recommended for further consideration)  

 
Alternative 1-1 (Figure 23) consists of repairing the NSBLD gates and piers and the 
riverside lock wall (Figure 24). Additionally, a 200’ wide fish ramp structure would be 

constructed through the lock chamber and into the adjacent area of the park on the 
Georgia side of the river. The fish passage structure would be constructed with boulders 
and stone sized following the same design that was previously-approved for the bypass. 
The structure would have a 2 percent slope upstream to the weir crest, and a 10 

percent slope downstream from the crest to the river bed. Ultimate weir crest elevation 
of 110 feet NGVD29 (109.2 NAVD88). A new boat ramp will not be needed for this 
alternative.   
 

Access to the fish passage structure for this alternative is possible from the Georgia 
side of the river through the use of the existing roadway network, and a new ¼ mile long 
access road. Staging during construction will be in the existing parking lots in NSBLD 
Park. 

 
Alternative 1-1 includes stabilizing the lock wall adjacent to the dam and removing the 
lock wall adjacent to the park area, making repairs to cracks in the concrete dam 

http://www.sas.usace.army.mil/Portals/61/docs/SHEP/Reports/EIS/Appendix%20C%20Mitigation%20Planning%20SHEP%20FINAL%20EIS.pdf
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structure, maintenance to the gates, and building the weir for fish passage.  The total 
investment cost of Alternative 1-1 is $81,169,203.  This alternative also requires a major 
rehabilitation of the structure at a midpoint in a 100-year lifecycle of the project which 

has an average annual cost of $285,000, and annual operation and maintenance costs 
are $720,000 per year to maintain the dam until major rehab and maintain the fish 
passage.  
 

 
          Figure 23: Rendering of Alternative 1-1. 
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Figure 24: Repair Dam - 2 Percent Slope Concept. 

 
3.5.1.3  Alternative 2-3 – Fixed Crest Weir (500’ Wide at Elevation 
106.2’ NAVD88) (Recommended for further consideration) 

 

Alternative 2-3 (Figure 25) consists of a fixed crest weir with a rock ramp sloping 
upstream from the existing dam location. The fish passage structure would be 
constructed with boulders and stone sized following the same design that was 
previously-approved for the bypass. The structure would have a 2 percent slope 

upstream to the weir crest, and a 10 percent slope downstream from the crest to the 
river bed. The lock and dam would be removed, including the foundation, down to 
elevation 91.22 (NAVD88).  The weir would be 500 feet in width with an average crest 
elevation of 106.22 feet (NAVD88, 107.0 NGVD29).  A new boat ramp will not be 

needed.  
 
Access to the fish passage structure for this alternative is possible from the Georgia 
side of the river through the use of the existing roadway network. Staging during 

construction will be in the existing parking lots in NSBLD Park. 
 
The total investment cost of this alternative is $86,242,697 which includes planning, 
engineering, and design; demolition of the lock and dam; and installing a coffer dam to 

maintain water levels while rock and boulders are installed to make the fish passage 
weirs.  OMRR&R for Alternative 2-3 is approximately $35,000 annually which includes 



68 
 

labor and material to repair the rock weir such that it supports the purposes of mitigation 
and maintaining the pool elevation. 
 

 
    Figure 25: Rendering of Alternative 2-3. 

 
3.5.1.4  Alternative 2-6a – Fixed Crest Weir (500’ Wide at Elevation 

109.2 NAVD88) with Bench (Recommended for further 
consideration)  

 
Alternative 2-6a (Figure 26) consists of a fixed crest weir with a rock ramp sloping 

upstream from the existing dam location as described in alternative 2-3.  The lock and 
dam would be removed, including the foundation down to elevation 91.22 (NAVD88) 
And the fish passage structure would be constructed 500 feet in width as described in 
Alternative 2-3 with these changes:  The weir would be 500 feet in width with an 

average crest elevation of 109.22 feet NAVD88 (110.0 NGVD29).  A floodplain bench 
(Figure 27) approximately 275 feet in width would be excavated to elevation 110 feet 
NAVD88 (110.8 NGVD29) on the Georgia side of the existing dam location.  The bench 
would ease the passage of flood waters past that point in the river.  The bench would be 

grassed or rock lined to prevent erosion.  A new boat ramp will be built just upstream of 
the existing boat ramp and will require 10 acres of commercial forested land.  
 
Access to the fish passage structure and floodplain bench for this alternative is possible 

from the Georgia side of the river through the use of the existing roadway network, and 
a new 3/4 mile long access road. Staging during construction will be within the existing 
footprint of NSBLD Park. 
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The cost of this alternative is $123,299,062 which includes planning, engineering, and 
design; labor to obtain real estate easements, demolition of the lock and dam and 
installing a coffer dam to maintain water levels while rock and boulders are installed to 

make the fish passage weirs.  OMRR&R costs are $45,000 annually and include labor 
and material to repair the rock weir such that it supports the purposes of mitigation and 
maintaining the pool elevation. 
 

 



70 
 

Figure 26: Rendering of Alternative 2-6a. 
 

 
Figure 27: Floodplain Bench - 2 Percent Slope Detail. 
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3.5.1.5  Alternative 2-6b – Fixed Crest Weir (500’ Wide at Elevation 
106.2’) with Bench (Recommended for further consideration)  

  

Alternative 2-6b (Figure 28) consists of a fixed crest weir with a rock ramp sloping 
upstream from the existing dam location as described in Alternative 2-3.  The lock and 
dam would be removed, including the foundation, down to elevation 91.22 (NAVD88) 
and the fish passage structure would be constructed 500 feet in width as described in 

Alternative 2-3 with the following changes.  The weir would have an average crest 
elevation of 106.2 feet (NAVD88, 107.0 NGVD29).  A floodplain bench (Figure 27) 
approximately 275 feet in width would be excavated to elevation 110 (NAVD88) on the 
Georgia side of the existing dam location.  The bench would ease the passage of flood 

waters past that point in the river.  The bench would be grassed or rock lined to prevent 
erosion.  The floodplain bench would be partially inundated for the 1-yr return interval 
flow of 16,500 cfs. A new boat ramp will be built just upstream of the existing boat ramp 
and will require 10 acres of commercial forested land. 

Figure 28: Rendering of Alternative 2-6 refinements b, c, and d. 

 
Access to the fish passage structure and floodplain bench for this alternative is possible 
from the Georgia side of the river through the use of the existing roadway network, and 

a new 3/4 mile long access road. Staging during construction will be within the existing 
footprint of NSBLD Park. 
 
The cost of this alternative is $99,583,220 and includes planning, engineering, and 

design; demolition of the lock and dam and installing a coffer dam to maintain water 
levels while rock and boulders are installed to make the fish passage weirs.  OMRR&R 
costs $45,000 annually and includes labor and materials to repair the rock weir such 
that it supports the purposes of mitigation and maintaining the pool elevation. 
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3.5.1.6  Alternative 2-6c – Fixed Crest Weir (500’) Wide at Elevation 
107.2’) with Bench (Recommended for further consideration)  

 

Alternative 2-6c (Figure 28 consists of a fixed crest weir with a rock ramp sloping 
upstream from the existing dam location as described previously in alternative 2-3.  The 
lock and dam would be removed, including the foundation, down to elevation 91.22 
(NAVD88) and the fish passage structure would be constructed 500 feet in width as 

described in Alternative 2-3 with the following changes.  The weir would have an 
average crest elevation of 107.2 feet (NAVD88, 108.0 NGVD29).  A floodplain bench 
(Figure 27) approximately 275 feet in width would be excavated to elevation 110 
(NAVD88) on the Georgia side of the existing dam location.  The bench would ease the 

passage of flood waters past that point in the river.  The bench would be grassed or 
rock lined to prevent erosion.  The floodplain bench would be partially inundated for the 
1-yr return interval flow of 16,500 cfs. A new boat ramp will be built just upstream of the 
existing boat ramp and will require 10 acres of commercial forested land. 

 
Access to the fish passage structure and floodplain bench for this alternative is possible 
from the Georgia side of the river through the use of the existing roadway network, and 
a new 3/4 mile long access road. Staging during construction will be within the existing 

footprint of NSBLD Park. 
 
The cost of this alternative is $100,497,617 which includes planning, engineering, and 
design; demolition of the lock and dam and installing a coffer dam to maintain water 

levels while rock and boulders are installed to make the fish passage weirs.  OMRR&R 
costs are $45,000 annually and include labor and material to repair the rock weir such 
that it supports the purposes of mitigation and maintaining the pool elevation. 
 

3.5.1.7  Alternative 2-6d – Fixed Crest Weir (500’ Wide at Elevation 
108.2’) with Bench (Recommended for further consideration)  

 
Alternative 2-6d (Figure 28) consists of a fixed crest weir with a rock ramp sloping 

upstream from the existing dam location as described in alternative 2-3.  The lock and 
dam would be removed, including the foundation, down to elevation 91.22 (NAVD88) 
and the fish passage structure would be constructed 500 feet in width as described in 
Alternative 2-3 with the following changes.  The weir would have an average crest 

elevation of 108.2 feet (NAVD88, 109.0 NGVD29).  A floodplain bench (Figure 27) 
approximately 275 feet in width would be excavated to elevation 110 (NAVD88) on the 
Georgia side of the existing dam location.  The bench would ease the passage of flood 
waters past that point in the river.  The bench would be grassed or rock lined to prevent 

erosion.  The floodplain bench would be partially inundated for the 1-yr return interval 
flow of 16,500 cfs. A new boat ramp will be built just upstream of the existing boat ramp 
and will require 10 acres of commercial forested land. 
 

Access to the fish passage structure and floodplain bench for this alternative is possible 
from the Georgia side of the river through the use of the existing roadway network, and 



73 
 

a new 3/4 mile long access road. Staging during construction will be within the existing 
footprint of NSBLD Park. 
 

The cost of this alternative is $96,351,524 and includes planning, engineering, and 
design; demolition of the lock and dam and installing a coffer dam to maintain water 
levels while rock and boulders are installed to make the fish passage weirs.  OMRR&R 
costs are $45,000 annually and include labor and materials to repair the rock weir such 

that it supports the purposes of mitigation and maintaining the pool elevation. 
 

3.5.1.8  Alternative 2-8 – Fixed Crest Weir (500’ Wide at Elevation 
109.2’) with 2 Gates (Recommended for further consideration)  

 
Alternative 2-8 (Figure 29) consists of a fixed weir with a rock ramp at the existing dam 
site with an active flood passage structure in an excavated bypass channel through the 
park on the Georgia side of the river.  The lock and dam would be removed including 

the foundation down to elevation 91.22 (NAVD88) and the fish passage structure would 
be constructed 500 feet in width as described in Alternative 2-3.  The structure in the 
bypass channel would consist primarily of two 50’ gates (Figure 30) used to pass high 
flows.  The bypass channel would ease the passage of flood waters past that point in 

the river.  A new boat ramp will be built just upstream of the existing boat ramp and will 
require 10 acres of commercial forested land. 
 
Access to the fish passage structure and gated bypass for this alternative is possible 

from the Georgia side of the river through the use of the existing roadway network, and 
a new 3/4 mile long access road. Staging during construction will be within the existing 
footprint of NSBLD Park. 
 

The cost of this alternative is $170,139,594 and includes planning, engineering, and 
design; demolition of the lock and dam, installing a coffer dam to maintain water levels 
while rock and boulders are installed to make the fish passage weirs, and building the 
gated structure.  Operation and maintenance costs are $320,000 annually which include 

labor and material to maintain the functionality of the gates and to repair the rock weir 
such that it supports the purposes of mitigation and maintaining the pool elevation.  This 
alternative also requires a major rehabilitation of the structure at a midpoint in a 100-
year lifecycle of the project which costs $249,000 annually.  
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Figure 29: Rendering of Alternative 2-8. 

 
Figure 30: Bypass Channel - 2 Percent Slope Detail. 
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3.6  Environmental Effects* 

 
This section describes general potential impacts of implementing the final array of 

alternatives described in Section 3.5.1. Results from the HEC-RAS modeling, 
information gathering/database searches, coordination with state and federal resource 
agencies, as well as best professional judgment were used to determine the various 
effects of each of the alternatives being evaluated. For the purposes of this analysis, the 

original design is used for comparison of alternatives and as the No Action Alternative 
(NAA) during formulation. The current and future conditions described in this document 
and used as the base of comparison for the effects analysis assume the SHEP 2012 
Fish Passage has not been constructed. 

 
Cumulative impacts are also discussed in the section below. Cumulative impacts result 
from the incremental impact of the action when added to other past, present, and 
reasonably foreseeable future actions regardless of what agency (federal or non-

federal), organization, or person undertakes such actions.  
 

3.6.1  Climate Change – Upstream River Effects 

 

Climate change (Appendix K) has the potential to affect all of the missions of the 
USACE. The Climate Preparedness and Resilience Community of Practice develops 
and implements practical, nationally consistent, and cost-effective approaches and 
policies to reduce potential vulnerabilities to the Nation’s water infrastructure resulting 

from climate change and variability.  The Ogeechee-Savannah watershed is not highly 
vulnerable (top 20% of watersheds nationwide) to the impacts of climate change on any 
of the four business lines evaluated (Ecosystem Restoration, Recreation, Water Supply, 
Flood Risk Reduction). Despite the USACE Watershed Climate Vulnerability Tool 

results for the Ogeechee-Savannah on a CONUS level, climate change literature 
suggests a wetter and warmer climate in the future. 
 
 

3.6.1.1  Future Conditions with No Action Alternative and Project 
Alternatives 1-1, 2-3, 2-6 a-d, and 2-8: 

 
Climate change is expected to have a minimal and equal impact on all alternatives 

studied.  No alternative would have an impact on climate change.   
 

3.6.2  Hydrology and Floodplains 

 

Currently, the gate openings at NSBLD are adjusted multiple times daily to provide, to 
the extent possible, a steady pool elevation upstream as inflow varies. This type of 
operation would not be possible under any of the alternatives considered. Complete 
removal of the dam would preclude any active management of the pool using gates, 

and pool elevations would be purely a function of river flow. Alternatives that leave the 
dam gates in place would require all flow under normal conditions be directed over the 
fish-passage structure, with gates operated only to pass flood waters. In either case, 
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variation in river flow would have a much larger impact on pool elevation under all 
alternatives. Impacts to the pool elevation under normal flow and flood conditions for 
each alternative are presented below.  

 
The pool elevation under normal flow and flood conditions for each alternative were 
determined using a hydraulic model (HEC-RAS) of the Savannah River. The model 
uses a terrain model, hydrologic inflows, and significant hydraulic structures (e.g. dams 

and weirs) to compute water surface elevations, depths, velocities, and flooding extents 
for the scenarios evaluated. Impacts to the pool elevation under normal flow and flood 
conditions for each alternative are presented below.  
 

Normal flow conditions for the purpose of this analysis range from 3,600 cfs to 8,000 
cfs; this range of flow is seen approximately 66% of the time. Flood conditions for a 
range of return-interval flows (e.g. 5-year flood) were also evaluated. However, the 50% 
annual chance exceedance (2-year) flood presents the best point of comparison for 

alternatives as this is approximately the flow level where flow leaves the channel and 
impacts the overbank areas. Flow levels much larger than the 50% ACE have the 
majority of flow in the overbank areas, and any changes to the lock and dam have little 
impact (if any) on water surface elevation or flooding extents for larger flood events. For 

additional discussion regarding hydraulic model development, model output, normal 
flow conditions, and flood conditions please see Section 2.2.3 in Appendix A. 
 
Any modifications to the structure of NSBLD are likely to have an impact on water 

surface elevations within the pool of the Savannah River upstream of the existing lock 
and dam. Normal pool elevations upstream of the dam are likely to be lower during 
normal flow conditions, and there will be more variability in the pool elevation due to the 
construction of a fish passage structure.  It is important to note that any changes to 

NSBLD or construction of any fish-passage structure will not impact the flow levels at 
Augusta or releases from Thurmond Dam.  
 
Changes in pool elevation for the with-project alternatives will be greatest immediately 

upstream of the existing dam location but will be less pronounced further upstream. As 
we move from the location of the lock and dam to 5th Street Bridge and North Augusta, 
all of the water surface profiles for all alternatives begin to converge. Figure 31 
illustrates the attenuation of depth variance that gradually occurs from downstream to 

upstream. The further upstream, the more impacts decrease with each alternative. 
Impacts on the normal pool are greatest near the structure and are dampened further 
upstream regardless of which alternative is selected. In addition, Figure 31 compares 
the depths of the existing condition and each alternative along the river from the lock 

and dam upriver to the 5th Street Bridge and the city of North Augusta.  The range in 
water level elevations decreases incrementally and the magnitude of depths attenuate 
from river mile 188 upriver of the NSBLD to river mile 202 in the Augusta metropolitan 
area.  Each alternative is a step-wise increment.   
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Figure 31: Attenuation of Depth Variance at 8,000 cfs
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3.6.2.1  Future Conditions with No Action Alternative: 
 

A hydraulic model (HEC-RAS) of the Savannah River incorporating the geometry 

configuration of this alternative was used to compute water surface elevations, depths, 
velocities, and flooding extents. A range of flows for normal conditions (3,600 cfs to 
8,000 cfs) and flood conditions (50% to 1% ACE) were evaluated using the hydraulic 
model. The results of the model indicate that this alternative would result in a pool 

elevation between 112.5 feet and 114.0 feet NAVD88 (111.7 and 113.2 feet NGVD29) 
at the dam under the range of "normal" flows ("average" normal pool of 114.0 feet 
NGVD29). The pool at 5th St. Bridge would be around elevation 114.2 feet NAVD 88 
during normal flow conditions.  Figure 31 shows where this alternative aligns within the 

existing condition band.    
 
This alternative would not cause any direct or indirect additional flooding for the 50% 
through 1% ACE flood events as the dam gates would remain in place and operational 

during high flows. 
 

3.6.2.2  Future Conditions with Alternative 1-1: 
 

A hydraulic model (HEC-RAS) of the Savannah River incorporating the geometry 
configuration of this alternative was used to compute water surface elevations, depths, 
velocities, and flooding extents for the with-project condition. A range of flows for normal 
conditions (3,600cfs to 8,000cfs) and flood conditions (50% to 1% ACE) were evaluated 

using the hydraulic model. The results of the model indicate that this alternative would 
have direct impact by lowering the normal pool elevation near the lock and dam by 1.2 
feet during normal flow conditions, with the impacts to pool elevation attenuating as you 
move upstream. The pool at 5th St. Bridge would be around elevation 113.5 feet 

NAVD88 (0.7 feet lower than the NAA) during normal flow conditions. Figure 31 shows 
where this alternative aligns within the existing condition band. 
 
This alternative would not cause any direct or indirect additional flooding for the 50% 

through 1% ACE flood events as the dam gates would remain in place and operational 
during high flows. 
 

3.6.2.3  Future Conditions with Alternative 2-3: 

 

A hydraulic model (HEC-RAS) of the Savannah River incorporating the geometry 
configuration of this alternative was used to compute water surface elevations, depths, 
velocities, and flooding extents for the with-project condition. A range of flows for normal 

conditions (3,600 cfs to 8,000 cfs) and flood conditions (50% to 1% ACE) were 
evaluated using the hydraulic model. The results of the model indicate that this 
alternative would result in direct impact to pool elevation. The pool at the weir would 
fluctuate between elevation 107.9 feet and 109.1 feet NAVD88 during normal river 

flows, with an elevation of 108.4 being representative of normal conditions. The pool at 
5th St. Bridge would be around elevation 111.6 feet NAVD88 (2.6 feet lower than NAA) 
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during normal flow conditions. Figure 31 shows where this alternative aligns below the 
existing condition band. 
 

This alternative would not cause any indirect additional flooding for the 50% through 
1% ACE flood events. The relatively low weir crest elevation provides sufficient 
conveyance to pass high flows without inducing additional inundation in the overbanks. 
 

3.6.2.4  Future Conditions with Alternative 2-6a: 
 

A hydraulic model (HEC-RAS) of the Savannah River incorporating the geometry 
configuration of this alternative was used to compute water surface elevations, depths, 

velocities, and flooding extents for the with-project condition. A range of flows for normal 
conditions (3,600cfs to 8,000cfs) and flood conditions (50% to 1% ACE) were evaluated 
using the hydraulic model. The results of the model indicate that this alternative would 
provide normal pool elevations between 111.0 feet and 111.8 feet NAVD88 near the 

lock and dam, with an elevation of 111.6 feet NAVD88 (1.7 feet lower than existing) 
being representative of normal conditions. The pool at 5th St. Bridge would be around 
elevation 113.2 feet NAVD88 (1.1 feet lower than NAA) during normal flow conditions.  
 

This alternative may cause a minor increase in flooding depth (generally less than 0.5 
feet) for dozens of parcels for the 50% ACE flood event.  The duration of the event does 
not change. No structures are impacted.  Larger flows (less frequent flood events) 
would have the same inundation footprint and depth as under existing conditions. Figure 

31 shows where this alternative aligns within the existing condition band.   This minor 
increase in inundation does not impact special habitats, does not impact structures, and 
is temporary.  
 

3.6.2.5  Future Conditions with Alternative 2-6b: 
 

A hydraulic model (HEC-RAS) of the Savannah River incorporating the geometry 
configuration of this alternative was used to compute water surface elevations, depths, 

velocities, and flooding extents for the with-project condition. A range of flows for normal 
conditions (3,600 cfs to 8,000 cfs) and flood conditions (50% to 1% ACE) were 
evaluated using the hydraulic model. The results of the model indicate that this 
alternative would provide normal pool elevations between 107.9 and 109.1 NAVD88 

near the lock and dam, with an elevation of 108.3 feet NAVD88 (4.9 feet lower than 
NAA) being representative of normal conditions. The pool at 5 th St. Bridge would be 
around elevation 111.6 feet NAVD88 (2.6 feet lower than NAA) during normal flow 
conditions. Figure 31 shows where this alternative aligns below the existing condition 

band. 
 
This alternative would not cause any additional flooding for the 50% through 1% ACE 
flood events. The relatively low weir crest elevation and flood bench provide sufficient 

conveyance to pass high flows without inducing additional inundation in the overbanks. 
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3.6.2.6  Future Conditions with Alternative 2-6c: 

 
The results of the model indicate this alternative would provide normal pool elevations 

between 108.8 feet and 110 feet NAVD88 near the lock and dam, with an elevation of 
109.3 feet NAVD88 (4.0 feet lower than NAA) being representative of normal conditions. 
The pool at 5 th St. Bridge would be around elevation 112 feet NAVD88 (2.2 feet lower 
than NAA) during normal flow conditions. Figure 31 shows where this alternative aligns 

below the existing condition band. 
 
This alternative would not cause any additional flooding for the 50% through 1% ACE 
flood events. The relatively low weir crest elevation and flood bench provide sufficient 

conveyance to pass high flows without inducing additional inundation in the overbanks. 
 

3.6.2.7  Future Conditions with Alternative 2-6d: 

 

A hydraulic model (HEC-RAS) of the Savannah River incorporating the geometry 
configuration of this alternative was used to compute water surface elevations, depths, 
velocities, and flooding extents for the with-project condition. A range of flows for normal 
conditions (3,600cfs to 8,000cfs) and flood conditions (50% to 1% ACE) were evaluated 

using the hydraulic model. The results of the model indicate that this alternative would 
provide normal pool elevations between 109.7 feet and 110.9 feet NAVD88 near the 
lock and dam, with an elevation of 110.2 feet NAVD88 (3.0 feet lower than NAA) being 
representative of normal conditions. The pool at 5 th St. Bridge would be around 

elevation 112.4 feet NAVD88 (1.8 feet lower than NAA) during normal flow conditions. 
Figure 31 shows where this alternative aligns slightly below the existing condition band. 
 
This alternative would not cause any additional flooding for the 50% through 1% ACE 

flood events. The relatively low weir crest elevation and flood bench provide sufficient 
conveyance to pass high flows without inducing additional inundation in the overbanks. 
This alternative is not expected to cause any increase in flooding depth within the study 
area. 
 

3.6.2.8  Future Conditions with Alternative 2-8: 
 

A hydraulic model (HEC-RAS) of the Savannah River incorporating the geometry 

configuration of this alternative was used to compute water surface elevations, depths, 
velocities, and flooding extents for the with-project condition. A range of flows for normal 
conditions (3,600cfs to 8,000cfs) and flood conditions (50% to 1% ACE) were evaluated 
using the hydraulic model. The results of the model indicate that this alternative would 

provide normal pool elevations between 111.1 feet and 112.5 feet NAVD88 near the 
lock and dam, with an elevation of 111.9 feet NAVD88 (1.3 feet lower than NAA) being 
representative of normal conditions. The pool at 5 th St. Bridge would be around 
elevation 113.4 NAVD88 (0.9 feet lower than existing) during normal flow conditions. 

Figure 31 shows where this alternative aligns within the existing condition band. 
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This alternative would not cause any additional flooding for the 50% through 1% ACE 
flood events. The inclusion of the bypass channel with gated structure would provide 
sufficient conveyance to pass high flows without inducing additional inundation in the 

overbanks. 
 

3.6.3   Aquatic Resources and Aquatic Habitat  

 
3.6.3.1  Future Conditions with No Action Alternative 

 
Adverse environmental impacts to aquatic resources from the NAA are expected to be 
limited to short term impacts during construction, since the long term impacts are 

expected to be very beneficial for migratory fish species.  For creating the rock weir, 
rock would be used for fill material throughout the water column.  The use of rock 
instead of soil for the base of the rock weir would greatly reduce short term turbidity and 
water quality impacts downstream; and secondary impacts to aquatic wildlife.   

 
Long term beneficial impacts could occur to aquatic species from the potential local 
increased dissolved oxygen from creation of turbulence at the rock weir.  The rock weir 
would also improve habitat in general for fish and wildlife species by improving habitat 

diversity. 
 

The environmental benefits for the fish passage structure allows for the upstream 
migration of a variety of migratory fish species including sturgeon, American shad, 

Hickory shad, blueback herring, striped bass, and American eel. The structure also 
allows for fish such as Atlantic and shortnose sturgeon to return downstream once they 
have spawned in their historic spawning grounds further upriver at the Augusta shoals. 
 

The no action alternative design would be expected to allow fish to migrate up the river 
to reach spawning habitat. There is however the potential that they will have the 
challenge of finding the bypass structure. The design of this alternative has the potential 
to cause migration delays and during high flow conditions will likely cause false 

attraction to the operating gates which could lead immigrating fish to the lock structure 
and gated system and not the fish passage structure. 
 
With implementation of the no action alternative design it is expected that the changing 

water flows/water velocities as a result of the alternative’s design will not cause the 
already existing coverage of nuisance and exotic vegetation within the immediate 
project such as common water hyacinth (Eichhornia crassipes), within the river to 
spread or increase within the study area or downstream of the existing lock and dam 

structure. It has also been shown that exotic species do not grow well in higher water 
velocities. It is expected therefore that with the creation of the fish passage weir 
structure, there will be an increase in water velocity which should prohibit the spread of 
exotic species within the project area and downstream of the lock and dam area where 

water velocities are currently higher. 
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As a result of the proposed construction design of the no action alternative, there would 
be a conversion of approximately 0.21 acres of vegetated wetland to rocky shoals type 
habitat where the fish passage structure would be constructed. There would also be a 

conversion of approximately 11 acres of half forested upland habitat and half agriculture 
farmland to rocky shoals type habitat as a result of the creation of the fish passage 
structure. The type of vegetated wetland as well as the upland forested habitat and the 
agriculture farmland that would be removed as part of the fish passage construction is 

not considered to be rare or unique to the study area and would still be present in other 
areas adjacent to the project area. The creation of the rocky shoals type habitat is rarer 
within the project area and does provide valuable spawning habitat value for state and 
federal listed species such as the robust red horse and the Atlantic and shortnose 

sturgeon.  
 
No impact to the downstream habitat is expected to occur because of a release of 
sediment.  The fish passage will be dug and the rocks placed in the dry with erosion 

control measures in place.   
 

3.6.3.2  Future Conditions with Alternative 1-1 

 

Adverse environmental impacts to aquatic resources from Alternative 1-1 are expected 
to be limited to short term impacts during construction, since the long term impacts are 
expected to be very beneficial for migratory fish species as discussed in Section 3.6.3.1. 
With implementation of Alternative 1-1, there would be a conversion of approximately 5 

acres of the existing river bottom to rocky shoals type habitat as well as a conversion of 
approximately 5.53 acres of existing upland/park habitat to rocky shoals type habitat to 
create the fish passage structure when compared to the NAA.  As discussed in Section 
3.6.3.1, the river bottom and existing upland park habitat that will be converted to the 

rocky shoals type habitat is not rare or unique habitat to the project area and the 
creation of the rocky shoals type habitat is rarer within the study area and creates 
valuable habitat for aquatic species. 
 

No impact to the downstream habitat is expected to occur because of a release of 
sediment.  Sediment behind the dam will not be removed as part of this project.  It will 
serve as the base for the fish passage and rocks and gravel will be placed over the 
existing sediment.  Borings will be taken to determine if the assumption that the material 

is suitable as a base is true during detailed design.  In conjunction with the collection of 
borings, samples will be gathered for chemical analysis.  Erosion control measures will 
be used.   
 

3.6.3.3  Future Conditions with Project Alternatives 2-3 and 2-6a-d: 

 
Adverse environmental impacts to aquatic resources from the proposed alternatives are 
expected to be limited to short term impacts during construction, since the long term 

impacts are expected to be very beneficial for migratory fish species.  For creating the 
rock weir, rock would be used for fill material throughout the water column.  The use of 
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rock instead of soil for the base of the rock weir would greatly reduce short term turbidity 
and water quality impacts downstream; and secondary impacts to aquatic wildlife.   
 

Long term beneficial impacts could occur to aquatic species from the potential local 
increased dissolved oxygen due to turbulence at rock weir.  The rock weir would also 
improve habitat in general for fish and wildlife species by improving habitat diversity.  
Alternative 2-3 and Alternatives 2-6a-d fish passage design would be expected to be 

more beneficial on migratory fish (including protected species such as the shortnose 
and Atlantic sturgeon) since they will not have the challenge of finding the bypass 
structure and would allow for improved movement throughout the ecosystem. 
 

With implementation of Alternative 2-3 and Alternatives 2-6a-d, it is expected that the 
changing water flows/water velocities as a result of the alternative’s design will not 
cause the already existing coverage of nuisance and exotic vegetation such as common 
water hyacinth (Eichhornia crassipes), within the river to spread or increase within the 

study area or downstream of the existing lock and dam structure. It has also been 
shown that exotic species do not grow well in higher water velocities. It is expected 
therefore that with the creation of the fish passage weir structure, there will be an 
increase in water velocity which should prohibit the spread of exotic species within the 

project area and downstream of the lock and dam area where water velocities are 
currently higher. 
 
Table 22 shows the conversion of existing river bottom to rocky shoals type habitat as 

well as the conversion of existing upland/park habitat which is mainly concrete parking 
areas to rocky shoals type habitat when compared to the NAA. 

 

Table 22: Aquatic Habitat Conversion Information for Alternatives 2-3 and 2-6a-d 

Alternative Conversion from Existing 
River Bottom to Rocky 

Shoal Type Habitat 

Conversion from Existing 
Upland/Park habitat to 

Rocky Shoals Type Habitat 

Alternative 2-3 10.24 acres 0.5 acres 

Alternative 2-6a 12.61 acres 0.5 acres 

Alternative 2-6b 10.24 acres 0.5 acres 

Alternative 2-6c 11.07 acres 0.5 acres 

Alternative 2-6d 11.88 acres 0.5 acres 

 
 
As discussed in Section 3.6.3.1, the river bottom and existing upland park habitat that 
will be converted to the rocky shoals type habitat is not rare or unique habitat to the 

project area and the creation of the rocky shoals type habitat is rarer within the study 
area and creates valuable habitat for aquatic species. 
 
No impact to the downstream habitat is expected to occur because of a release of 

sediment.  Sediment behind the dam will not be removed as part of this project.  It will 
serve as the base for the fish passage and rocks and gravel will be placed over the 
existing sediment.  Borings will be taken to determine if the assumption that the material 
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is suitable as a base is true during detailed design.  In conjunction with the collection of 
borings, samples will be gathered for chemical analysis.  Erosion control measures will 
be used.  No sediment will be released during demolish of the lock and dam. The base 

slab will remain in the riverbed and not disturbed.  
 
 
 

3.6.3.4  Future Conditions with Alternative 2-8 

 
Adverse environmental impacts to aquatic resources from Alternative 2-8 are expected 
to be limited to short term impacts during construction, since the long term impacts are 

expected to be very beneficial for migratory fish species as discussed in Section 3.6.3.1. 
With implementation of Alternative 2-8, there would be a conversion of approximately 19 
acres of the existing river bottom to rocky shoals type habitat as well as a conversion of 
approximately 0.5 acres of existing upland/park habitat to rocky shoals type habitat to 

create the fish passage structure when compared to the NAA.   There would also be a 
conversion of approximately 5.5 acres of existing upland/park land which is mainly 
composed of a concrete parking lot to river bottom when compared to the NAA. As 
discussed in Section 3.6.3.1, the river bottom and existing upland park habitat that will 

be converted to the rocky shoals type habitat is not rare or unique habitat to the project 
area and the creation of the rocky shoals type habitat is rarer within the study area and 
create valuable habitat for aquatic species. 
 

No impact to the downstream habitat is expected to occur because of a release of 
sediment.  Sediment behind the dam will not be removed as part of this project.  It will 
serve as the base for the fish passage and rocks and gravel will be placed over the 
existing sediment.  Borings will be taken to determine if the assumption that the material 

is suitable as a base is true during detailed design.  In conjunction with the collection of 
borings, samples will be gathered for chemical analysis.  The bypass channel will be 
dug and the gates constructed in the dry with erosion control measures in place.   
No sediment will be released during the demolition of the lock and dam. The base slab 

will remain in the riverbed and not disturbed.  
 

3.6.4  Wetlands  

 
3.6.4.1  Future Conditions with No Action Alternative: 

 

With implementation of the NAA, there would not be any impacts to the existing 
wetlands within the study area as a result of induced inundation from the removal of the 

lock and dam however, there would be some impacts to riverine wetlands as a result of 
the construction of the fish passage. A narrow vegetated wetland fringe along 
approximately 672 ft of the Savannah River (Approximately 0.21 acres) and small 
forested wetland swale located along the proposed access road (approximately 0.02 

acres). These impacts and mitigation for them are described in the SHEP 2012 FEIS 
and Appendix C.   
 

http://www.sas.usace.army.mil/Missions/Civil-Works/Savannah-Harbor-Expansion/Final-Environmental-Impact-Statement/
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3.6.4.2  Future Conditions with Alternative 1-1: 
 

The majority of the wetlands immediately adjacent to the river between the NSBLD 

leading up to the Augusta shoals as through the city of Augusta is freshwater 
forested/shrub wetland and are classified as being temporary flooded: surface water is 
present for brief periods (from a few days to a few weeks) during the growing season, 
but the water table usually lies well below the ground surface for the most of the 

season.   
 
With implementation of Alternative 1-1, it is expected that the wetlands immediate 
adjacent to the river between the NSBLD leading up to the Augusta shoals as through 

the city of Augusta would continue to be temporarily flooded as it occurs during existing 
conditions. While it is expected that water levels may very slightly from the existing 
conditions as result of the creation of the fish passage structure, the overall composition 
of the wetlands will not change and therefore the plant and animal communities should 

not be impacted. The wetlands that are present will continue to be wetland that will be 
temporarily flooded for brief periods of time (from a few days to a few weeks) during the 
growing season it would just depend on how much water would be within the wetland 
that might change slightly. The water levels may also change slightly based on whether 

or not we are in the lower average flow events or in the higher average flow events. 
During the higher average flow events, it is expected that the water levels within the 
wetlands should remain relatively consistent to existing conditions.  During the lower 
average flow events (such as during drought conditions), it is expected that the water 

levels will lower slightly from existing conditions but it should not change the 
composition of the wetlands because they are already only flooded temporarily, and 
only for days/weeks at a time. 
 

The wetlands near the Augusta shoals are also temporarily flooded but have a slightly 
different classification. These wetlands have surface water that is present for extended 
periods especially early in the growing season, but is absent by the end of the growing 
season in most years. The water table after flooding ceases is variable, extending from 

saturated to the surface to a water table well below the ground surface. The water levels 
in this portion are the river are not expected to change as result of the Alternative 1-1 
from what is seen as part of the existing conditions. As a result, the composition of 
these wetlands will not be altered and therefore will not impact the plant and animal 

communities. 
 
With implementation of Alternative 1-1, there would not be any impacts to the wetland 
within the project area when compared to the NAA as a result of induced inundation or 

the need to construct an access road (wetland 2) however, there would be some 
impacts to riverine wetlands as a result of the construction of the fish passage. Table 23 
presents the acres of wetlands impacted with each alternative in comparison of the 
NAA.  Alternative 1-1 would have the least amount of impacts to wetlands as a result of 

construction of the fish passage structure.   
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Table 23: Acres of Wetland Impacts from 
construction 

Alternative Length of 
Impact 

Acres of Wetland 
Impacts 

NAA 3,872 feet 0.21 

1-1 251.36 feet 0.06 

2-3 1430.86 feet 0.33 
2-6a 1963.71 feet 0.45 

2-6b 1347.89 feet 0.31 

2-6c 1602.66 feet 0.37 

2-6d 1795.88 feet 0.41 

2-8 1973.8 feet 0.45 

 
3.6.4.3  Future Conditions with Project Alternative 2-3: 

 

With implementation Alternative 2-3, there would not be any impacts to the wetlands 
within the project area as a result of induced inundation. However, there would be some 
impacts to riverine wetlands as a result of the construction of the fish passage when 
compared to the NAA.  Table 23 presents the acres of wetlands impacted with each 

alternative in comparison to the NAA.  This alternative would have the same impact as 
the NAA of impacts to wetlands.  As discussed in Section 3.6.4.2, the composition of 
wetlands within the project area will not be altered as a result of Alternative 2-3 and 
therefore will not impact the plant and animal communities. 

 
3.6.4.4  Future Conditions with Project Alternative 2-6a: 

 
With implementation of Alternative 2-6a, as a result of removing both lock walls and the 

removal of the dam gates and piers, and partial demolition of the dam foundation, 
impacts to wetlands within the study area are expected when compared to the NAA 
(Table 23). In addition there would be impacts associated with induced inundation which 
would cause an increase in flooding within the existing wetlands (Table 24) in the 

project area for the 50% ACE event when compared to the NAA:   
    

Table 24: Wetland Inundations for Alternative 2-6a 

under a 50% ACE 

Wetland Type 
Inundated 
Area 
(acres) 

Average 
Inundated 

Depth Increase 
(inches) 

Freshwater Forested/Shrub 

Wetland 403 2.16 

Lake 38 2.28 

Riverine 2 1.92 

Freshwater Emergent 
Wetland 103 1.80 
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Freshwater Pond 69 2.04 
 

In summary, a flow of 30,000 cfs has a 50/50 chance of occurring in any single year and 
that flow would cause the wetlands within the project area to be flooded a little bit under 
existing conditions. With Alternative 2-6a, those wetlands are still flooded once every 
two years, but they’re flooded by the additional depths listed in Table 24. 

 
The majority of the wetland impacts from inundation will occur within the Freshwater 
Forested/Shrub Wetland and Freshwater Emergent Wetland sections within the project 
area. The water regimes for these wetland areas are not expected to change as a result 

of Alternative 2-6a and it is expected that the frequency of the additional water depth 
would not occur enough that would cause long term or irreparable damage to the 
existing wetlands within the project area.  This alternative would have slightly more 
impact to wetlands compared to the NAA. As discussed in Section 3.6.4.2, the 

composition of wetlands within the project area will not be altered as a result of 
Alternative 2-6a and therefore will not impact the plant and animal communities. 
 

3.6.4.5  Future Conditions with Alternative 2-6b: 

 

With implementation of Alternative 2-6b, there would be no inundation impacts to 
wetlands within the project area.  Table 23 presents the acres of wetlands directly 
impacted with each alternative in comparison to the NAA.  This alternative would have 

slightly more impact than the NAA of impacts to wetlands as a result of construction of 
the fish passage.  As discussed in Section 3.6.4.2, the composition of wetlands within 
the project area will not be altered as a result of Alternative 2-6b and therefore will not 
impact the plant and animal communities. 
 

3.6.4.6  Future Conditions with Alternative 2-6c: 
 

With implementation of Alternative 2-6c, there would be no inundation impacts to 

wetlands within the project area. There would be some impacts to the existing wetlands 
as a result of a small construction footprint. Table 23 presents the acres of wetlands 
directly impacted with each alternative in comparison to the NAA.  This alternative 
would have slightly more impact to wetlands than the NAA. As discussed in Section 

3.6.4.2, the composition of wetlands within the project area will not be altered as a result 
of Alternative 2-6c and therefore will not impact the plant and animal communities. 
 

3.6.4.7  Future Conditions with Alternative 2-6d: 

 

With implementation of Alternative 2-6d, there would be no inundation impacts to 
wetlands within the project area. There would be some impacts to the existing wetlands 
as a result of a small construction footprint needed.   Table 23 presents the acres of 

wetlands directly impacted with each alternative in comparison to the NAA.  This 
alternative would have slightly more impact to wetlands than the NAA.  These impacts 
are very similar to the impacts covered by SHEP 2012 FEIS and Appendix C.  Appendix 
C3 of this document has the updated 404(b)(1) Analysis. As discussed in Section 

http://www.sas.usace.army.mil/Missions/Civil-Works/Savannah-Harbor-Expansion/Final-Environmental-Impact-Statement/
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3.6.4.2, the composition of wetlands within the project area will not be altered as a result 
of Alternative 2-6d and therefore will not impact the plant and animal communities. 
 
 

3.6.4.8  Future Conditions with Project Alternative 2-8:  
 

With implementation of Alternative 2-8, while there would not be any impacts to existing 

wetlands within the project area as a result of induced flooding from the removal of the 
lock and dam.  There would be some impacts to the existing wetlands as a result of a 
small construction footprint needed.   Table 23 presents the acres of wetlands directly 
impacted with each alternative in comparison to the NAA.  This alternative would have 

slightly more impacts to wetlands than the NAA. As discussed in Section 3.6.4.2, the 
composition of wetlands within the project area will not be altered as a result of 
Alternative 2-8 and therefore will not impact the plant and animal communities. 
 

3.6.5  Terrestrial Resources and Wildlife 

 
3.6.5.1  Future Conditions with No Action Alternative: 

 

With implementation of the NAA, there would be minor effects on terrestrial and wildlife 
resources in the study area with approximately 11 acres of upland and agricultural 
habitat being converted to fish passage habitat as a result of the fish passage design.  It 
is expected that there will other available upland and agriculture areas within the project 

area for the terrestrial and wildlife resources to use for habitat as described in Section 
2.2.5. 
 

3.6.5.2  Future Conditions with Project Alternative 1-1: 

 

With implementation of Alternative 1-1, there would be minor effects on terrestrial and 
wildlife resources in the study area when compared to the NAA with approximately 5.53 
acres of the upland habitat being converted to fish passage habitat as a result of the fish 

passage design.  It is expected there will other available upland and park habitat areas 
within the project area for the terrestrial and wildlife resources to use for habitat as 
described in Section 2.2.5. 
 

3.6.5.3  Future Conditions with Project Alternative 2-3: 
 

With implementation of Alternative 2-3, there would be negligible effects on terrestrial 
and wildlife resources in the study area when compared to the NAA with approximately 

0.5 acres of existing upland/park habitat that would be converted to fish passage habitat 
as a result of the fish passage design.  It is expected that there will other available 
upland and park habitat areas within the project area for the terrestrial and wildlife 
resources to use for habitat as described in Section 2.2.5. 
 

3.6.5.4  Future Conditions with Project Alternative 2-6a: 
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. With implementation of Alternative 2-6a, there would be negligible effects on terrestrial 
and wildlife resources in the study area when compared to the NAA with approximately 
0.5 acres of existing upland/park habitat being converted to fish passage habitat as a 

result of the fish passage design. It is expected that there will other available 
upland/park habitat areas within the project area for the terrestrial and wildlife resources 
to use for habitat as described in Section 2.2.5. 
 

3.6.5.5  Future Conditions with Project Alternative 2-6b 

 
With implementation of Alternatives 2-6b, there would be negligible effects on terrestrial 
and wildlife resources in the study area when compared to the NAA with approximately 

0.5 acres of existing upland/park habitat being converted to fish passage habitat as a 
result of the fish passage design. It is expected that there will other available 
upland/park habitat areas within the project area for the terrestrial and wildlife resources 
to use for habitat as described in Section 2.2.5. 

 
3.6.5.6  Future Conditions with Project Alternative 2-6c-d 

 

With implementation of Alternatives 2-6c-d, there would be negligible effects on 

terrestrial and wildlife resources in the study area when compared to the NAA with 
approximately 0.5 acres of existing upland/park habitat being converted to fish passage 
habitat as a result of the fish passage design. It is expected that there will other 
available upland/park habitat areas within the project area for the terrestrial and wildlife 

resources to use for habitat as described in Section 2.2.5 
 

3.6.5.7  Future Conditions with Project Alternative 2-8: 
 

With implementation of Alternatives 2-8, there would be negligible effects on terrestrial 
and wildlife resources in the study area when compared to the NAA with approximately 
0.5 acres of existing upland/park habitat being converted to fish passage habitat as a 
result of the fish passage design. It is expected that there will other available 

upland/park habitat areas within the project area for the terrestrial and wildlife resources 
to use for habitat as described in Section 2.2.5 
 

3.6.6  Threatened, Endangered and Protected Species 

 
Under the Endangered Species Act (ESA), the primary species of concern for the fish 
passage are the shortnose and Atlantic sturgeon.  Consultation for these species in 
regards to the fish passage is covered under SHEP.   

 
On October 13, 2017, the USACE received an amendment to the NMFS Biological 
Opinion for the SHEP which satisfies USACE Savannah District’s requirements under 
Section 7. Within the amendment, under Reasonable and Prudent Measure 9.3.2.1 it 

states “To protect spawning sturgeon and their offspring, no in-water construction will be 
performed at the downstream entrance of the fish passage channel during the late 
winter/spring spawning period through the early summer larval period.”  Term and 
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Condition 3 for sturgeon states “To minimize effects to spawning sturgeon and their 
offspring, no in-water fish passage construction downstream of the NSBLD shall occur 
between August 15 and April 15 of any year.” Clarification is required on where the “no 

in-water work” line begins because the entrance to the fish passage in some designs 
that are being considered may be downstream of the dam.   
 
In addition, USACE will adhere to the following protective measures during construction 

of the fish passage to reduce possible impacts to sturgeon during construction activities 
and maintain critical habitat for Atlantic sturgeon.  
 
Protective Measures: 

a) Appropriate erosion and turbidity controls shall be used wherever necessary to 
limit sediments from entering the water. 

b) Dredging and construction shall be conducted with minimum environmental 
impact. 

c) No construction debris shall be allowed to enter the water. 
d) To ensure passage throughout the habitat, adequate pathways must be provided 

at all times so that fish can migrate between foraging habitat and spawning 
habitat; no blocking of the channel is allowed. 

e) Normal water flows must be maintained throughout the construction areas. 
f) USACE shall not reduce flows during spring/early summer to aid in the 

construction of the fish passage. 
 

Additional information about the amended Biological Opinion for the SHEP which 
includes discussion on the Fish Passage feature from October 2017 can be found in 
Appendix D3. 
 

In August 2017, NOAA finalized a rule that designated the Savannah River as critical 
habitat for Atlantic sturgeon. NOAA’s designation of critical habitat for Atlantic sturgeon 
included four physical and/or biological features (PBF) essential to the conservation of 
the species and was intended to increase the number of adults spawning, then protect 

the eggs/larvae/juveniles they produce so those individuals survive to subsequent life 
stages and ultimately spawn themselves.  
   
In December 2017, the USACE provided NMFS with a Section 7(a)(2)/7(d) Evaluation 

to re-initiate consultation on the SHEP (which includes the Fish Passage project at 
NSBLD) as a result of NOAA’s August 17, 2017, final rule designating the Savannah 
River as critical habitat for Atlantic sturgeon and consultation is currently ongoing. A 
copy of the Section 7(a)(2)/7(d) Evaluation can be found in Appendix C2. 

 
The analysis concludes that the proposed fish passage structure at NSBLD “May Affect 
but Not Adversely Modify" critical habitat for Atlantic sturgeon for the Hard Substrate 
PBF for all three life stages of the Atlantic sturgeon. As a result of the construction of 

the fish passage at the NSBLD, the gravel bar downstream of NSBLD may spread out 
or move to a new location by the change in flow direction changing the location of where 
potential substrate is available for the settlement/development of fertilized eggs as well 
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as the growth and development of juveniles. This habitat will not be lost, however there 
is the potential it could be moved slightly as a result of the change in water flow as a 
result of the construction of the fish passage structure.  

 
The analysis also concluded that the fish passage structure at the NSBLD will not 
impact the juvenile life stage of critical habitat for the salinity gradient and soft substrate 
PBF for Atlantic sturgeon. The fish passage feature will occur in habitat where salinities 

are less than 0.5 ppt, which is not preferable habitat for juvenile foraging and 
physiological development as they prefer water where the salinities range from 0.5 to 30 
ppt. 
 

The construction of the fish passage structure at the NSBLD will not impact critical 
habitat for juvenile Atlantic sturgeon for the unobstructed water depth PBF since there 
are no designs that would cause obstructions within the 0.5 to 30 ppt range. It was 
determined that implementation of the fish passage feature at NSBLD will remove an 

obstruction that has prevented Atlantic sturgeon from passing between the river mouth 
and their historic spawning sites. It also important to note that the area above the 
NSBLD was not designated as critical habitat. 
 

Also concluded in the analysis is that the construction of the fish passage structure at 
NSBLD has the potential to impact the water quality PBF for larval Atlantic sturgeon. 
The USACE will follow best management practices during the construction of the fish 
passage structure to reduce impacts to critical habitat for Atlantic sturgeon during all life 

stages, especially during the spawning period, as discussed above with the measures in 
the BO. 
 
The conclusion from the Section 7(a)(2)/7(d) Evaluation analysis stated that the 

protective measures that will be used during the construction of the fish passage at the 
NSBLD should reasonably protect Atlantic sturgeon and not jeopardize their critical 
habitat. Once NOAA NMFS has evaluated this analysis with regards to critical habitat 
for Atlantic sturgeon, USACE Savannah District may receive another amended 

Biological Opinion for the overall SHEP, which includes the Fish Passage feature. 
 
Appendix C pages 65- 81 (Compensation), and page 128 (Selected Plan) 
https://www.sas.usace.army.mil/Portals/61/docs/SHEP/Reports/EIS/Appendix%20C%2

0Mitigation%20Planning%20SHEP%20FINAL%20EIS.pdf) of the 2012 Final SHEP EIS 
describes the mitigation planning process.  Table 24 of that document presents the 
benthic substrate in the Augusta Shoals, the Suitability index (SI) and the Frequency of 
that substrate.  All alternatives provide equal access to these substrates.  All alternative 

discussed in this SEA provide the same output (mitigation lift).   
 
In addition, all fish passage designs being evaluated will open up additional miles of 
river to state listed species such as robust redhorse allowing for an increase in riverine 

spawning habitat and diversify any potential genetically isolated populations 
 

https://www.sas.usace.army.mil/Portals/61/docs/SHEP/Reports/EIS/Appendix%20C%20Mitigation%20Planning%20SHEP%20FINAL%20EIS.pdf
https://www.sas.usace.army.mil/Portals/61/docs/SHEP/Reports/EIS/Appendix%20C%20Mitigation%20Planning%20SHEP%20FINAL%20EIS.pdf
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3.6.6.1  Future Conditions with No Action Alternative: 

 
The intent of the fish passage feature is to improve access to natural upstream 

spawning habitat that has been blocked for several decades by the NSBLD structure. 
With implementation of the NAA, the construction and operation of the fish passage 
around the NSBLD was initially designed to benefit shortnose sturgeon. As the Atlantic 
sturgeon was being listed as a protected species, the design parameters were reviewed 

to ensure the structure would accommodate the larger Atlantic sturgeon.  NOAA 
concluded that the design in the FEIS would be sufficient for passage of Atlantic 
sturgeon as well as shortnose sturgeon thereby meeting the mitigation requirement from 
the SHEP. NOAA has provided information to USACE that the not in-channel fish 

passage structure will likely lead to delay of immigrating diadromous fish, in particular 
shortnose and Atlantic sturgeon, because the entrance to the fish passage structure is 
approximately 450 feet downstream from the existing gate system of the dam. 
Therefore, during high flow conditions, false attraction to the operating gates will lead 

immigrating fish to the dam and not the fish passage structure.  The length of the delay 
was not determined and would require additional study and modeling effort.  A short 
delay would not impact spawning, but a long delay could cause the individual to not 
reach the spawning area during the prime spawning window.   

 
3.6.6.2  Future Conditions with Alternative 1-1: 

 
Regarding Alternative 1-1, in comparison to the NAA, NOAA has provided information to 

USACE that the partial width fish passage structure will likely lead to delay of 
immigrating diadromous fish, in particular shortnose and Atlantic sturgeon because the 
entrance to the fish passage structure is approximately 450 feet downstream from the 
existing gate system of the dam. Therefore, during high flow conditions, false attraction 

to the operating gates will lead immigrating fish to the dam and not the fish passage 
structure thereby causing a migratory delay. The length of the delay was not determined 
and would require additional study and modeling effort.  A short delay would not impact 
spawning, but a long delay could cause the individual to not reach the spawning area 

during the prime spawning window.   While the fish passage structure design of 
Alternative 1-1 will function as a way for fish to transverse up and down the river, it is 
not as effective as other designs being evaluated. Per the conclusion in the Section 
7(a)(2)/7(d) determination this alternative would be the most likely one to cause the 

downstream gravel bar to shift locations.   
 

3.6.6.3  Future Conditions with Alternative 2-3: 
 

Regarding Alternative 2-3, in comparison to the NAA, NOAA has provided information to 
USACE that this design is the most favorable alternative design being evaluated for 
shortnose and Atlantic sturgeon and does not anticipate any major fish passage issues 
with the concept.  It is anticipated that Alternative 2-3 design will result in fewer impacts 

on existing habitat, no false attraction, and will likely pass the full suite of diadromous 
species. 
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3.6.6.4  Future Conditions with Alternative 2-6a: 
 

Regarding Alternative 2-6, in comparison to the NAA, NOAA has provided information to 

USACE that this design is the second most favorable alternative design being evaluated 
for shortnose and Atlantic sturgeon and does not anticipate any major fish passage 
issues with the concept. Like alternative 2-3, we anticipate that proper design of this 
concept will result in no major fish passage issues. However, the floodplain bench could 

result in fish stranding during high flow events if not properly designed. During flood 
events, we assume that most fish species find refugia to avoid spending excessive 
energy during the high flow event. The proposed floodplain bench may prove to be an 
attractive refugia spot for diadromous fish. As floodwaters recede, safe egress out of the 

floodplain is essential to avoid mortality events. In coordination with NMFS engineer the 
interface between the floodplain bench and the fish passage structure will be designed 
to ensure that there are not any mortality events as a result of the fish passage design.  
This also includes a slope built into the floodplain bench from the upstream inland 

corner downstream riverside.  
 

3.6.6.5  Future Conditions with Alternative 2-6b-d: 
 

Regarding Alternatives 2-6b-d, in comparison to the NAA, NOAA has provided 
information to USACE that the design of these alternatives could be just as beneficial as 
Alternative 2-6a. The floodplain bench design for each of the alternatives has the 
potential to enhance/create additional off channel habitat for sturgeon and other fish 

species in addition to the fish passage structure itself. The biggest issue to address 
would be to avoid fish stranding when the water recedes from high flow events and that 
the fish can have safe egress in and out of the floodplain. USACE believes that the way 
Alternatives 2-6b-d will be designed, the water from the floodplain bench should travel 

downstream thereby directing the fish to the main channel and should not create any 
disconnect or ponding issues. In coordination with NMFS engineer the interface 
between the floodplain bench and the fish passage structure will be designed to ensure 
that there are not any mortality events as a result of the fish passage design.  This also 

includes a slope built into the floodplain bench from the upstream inland corner 
downstream riverside.  
 

3.6.6.6  Future Conditions with Alternative 2-8: 

 

Regarding Alternative 2-8, in comparison to the NAA, NOAA has provided information to 
USACE that this design is the third most favorable alternative design being evaluated. 
The diversion channel provides refuge for predators who may take advantage of 

migrating fish who just swam up the fish passage structure. In addition, when operated, 
the gates will provide a false attraction flow that may disorient migrating fish. The length 
of the delay was not determined and would require additional study and modeling effort.  
A short delay would not impact spawning, but a long delay could cause the individual to 

not reach the spawning area during the prime spawning window.   Though neither of 
these issues are likely major problems, compared to alternatives 2-3 and 2-6, the fish 
passage design of Alternative 2-8 is less enticing from a fish passage perspective.  
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3.6.7  Air Quality 

 
3.6.7.1  Future Conditions with No Action Alternative and Project 
Alternatives 1-1, 2-3, 2-6 a-d, and 2-8: 

 
With all of the alternatives being considered, there would be minor temporary dust 

generation from vehicles driving over unpaved areas during construction of the 
proposed alternatives and there would also be minimal temporary impacts from vehicle 
emissions during the construction activities.  However, there are no more than minor 
impacts anticipated from these activities.  Construction of the proposed alternatives at 

the proposed site would follow all federal, state, local regulations and applicable policies 
for road and building construction.  Operation and maintenance is not expected to result 
in any adverse air quality impacts. 
 

There would not be any new point sources of air pollution created and no additional 
non-point sources would be expected from operation of the proposed alternative.  Since 
Richmond County is currently in attainment for the NAAQS for all criteria pollutants, the 
construction and operation of the proposed alternatives would not be expected to 

contribute to a change in this designation.   
 

3.6.8  Water Quality 

 

The anticipated impacts to water quality as result of the alternatives being evaluated are 
expected to be temporary and minor in nature. The 404(b)(1) analysis for the draft 
recommended plan can be found in Appendix C-3. Based on the determinations made 
in this Section 404(b)(1) evaluation, the proposed project is still consistent with 

applicable state water quality standards as described in SHEP 2012 FEIS. 
Implementing the proposed action would not cause or contribute to degradation of the 
waters of the United States. The 401 Water Quality Certificate for the SHEP includes 
relevant best management practices to minimize impacts to water quality within the 

project area. 
 

3.6.8.1  Future Conditions with No Action Alternative and Project 
Alternatives 1-1: 

 

The No Action Alternative along with Alternative 1-1 would temporarily increase turbidity 
downstream during construction of the rock weir however after construction, there would 
be no adverse impacts on turbidity, sedimentation, or erosion.  Some minor long term 

beneficial impacts to water quality would occur from implementing the rock weir by 
increasing dissolved oxygen levels within the area.   
 

3.6.8.2  Future Conditions with Project Alternatives 2-3, 2-6a-d, and 

2-8:  
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With implementation of Project Alternatives 2-3, 2-6, 2-6b, and 2-8, short term water 
quality effects would result from the removal of the lock and dam structure. In 
comparison to the NAA, the demolition phase of the removal would increase 

sedimentation and turbidity in the areas downstream from the study area. The effects of 
the lock and dam demolition would only be present until the removal operation is 
complete.  
 

Sediment behind the dam will not be removed as part of this project.  It will serve as the 
base for the fish passage and rocks and gravel will be placed over the existing 
sediment.  Borings will be taken to determine if the assumption that the material is 
suitable as a base is true during detailed design.  In conjunction with the collection of 

borings, samples will be gathered for chemical analysis.   
 
The restoration of the free-flowing river with the fish passage weir structure, as opposed 
to the current pooled water condition which currently exists in the NSBLD area, would 

result in increased dissolved oxygen concentrations and lower water temperatures 
during the summer. Increased dissolved oxygen concentrations would be particularly 
apparent in the restored portions of the project area where the dam currently exists 
which currently provides no re-aeration benefits under the existing pooled condition.  

 
3.6.9  Cultural Resources 

 
3.6.9.1  Future Conditions with No Action Alternative 

 

The NAA would have an adverse visual impact on the NRHP-eligible NSLBD structure.  
Consultation conducted in 2012 with the Georgia and South Carolina SHPOs 
determined that construction of the fish passage itself would have an indirect, yet visual 

effect on the historic structure’s viewshed (Appendix D).  The creation of the 
diversionary channel would change the surrounding landscape, permanently altering the 
public’s concept of how the dam was designed to function.  A Memorandum of 
Agreement (MOA) with the Georgia and South Carolina SHPOs and interested parties 

would be required to mitigate the adverse effect.  Historic American Engineering Record 
(HAER) documentation and interpretative signage were discussed as possible 
mitigation measures. 
 

Consultation also determined that the alterations to the gates and sills required for 
proper function of the fish passage would be negligible and would not be considered an 
adverse effect to the architectural or historical integrity of the structure. 
 

No other historic properties would be affected as the existing pool elevation and 
operations would remain the same.   
 

3.6.9.2  Future Conditions with Alternative 1-1 

 
Implementation of Alternative 1-1 would have an adverse impact on the NRHP-eligible 
NSBLD structure as the removal of the lock chamber would adversely affect the integrity 
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of the structure, altering the appearance and functionality of the structure.  Construction 
of the fish passage within the lock chamber would also cause an adverse effect.  Initial 
Section 106 consultation with the Georgia and South Carolina SHPOs regarding 

adverse impacts to the structure resulted in a determination that execution of an MOA 
would be necessary to mitigate adverse effects.  HAER documentation and an 
interpretive component (i.e., signage, exhibit, etc.) would be possible mitigation 
measures.  The MOA would be coordinated with the Georgia and South Carolina 

SHPOs and any interested parties. 
 
No historic properties located in the floodplain 0.5 miles downstream of the dam or 
upstream to the 13th Street Bridge would be affected by changing water pool elevations 

caused by the implementation of Alternative 1-1.  No sites would be subject to bank line 
recession or increased access nor exposure that could result in vandalism or artifact 
looting. Water velocities would not change drastically so as to affect the piers of the two 
historic railroad bridges downstream of downtown Augusta.   

 
Hydrologic modeling has determined that the training wall and associated navigation 
features would not be exposed by lower water levels nor would the features pose 
hazards to any recreational watercraft users.  The most common motor boats typically 

seen on the river include roundabouts, pontoons, bass boats, and ski boats which can 
operate with 2 feet of water depth.  There would be sufficient water depth for these 
common watercraft to operate safely without impacting the navigation feature with their 
motors or vessels.     

 
A Phase I archaeological investigation of the USACE-owned 50-acre tract would be 
required to identify and evaluate historic properties prior to construction activities and 
transfer to a non-federal entity.  Mitigation of any NRHP-eligible archaeological sites 

would be conducted in accordance with the 2012 SHEP PA.   
 

3.6.9.3  Future Conditions with Alternatives 2-3, 2-6a-d, and 2-8 

 

With implementation of Alternatives 2-3, 2-6a-d, and 2-8, the NRHP-eligible NSBLD 
structure would be adversely affected as the alternatives would necessitate demolition 
of the entire NSBLD structure (lock chamber, lock wall, dam, gates, and operation 
building) down to the foundation.  None of the structure would remain visible above the 

waterline.  Execution of a MOA with the Georgia and South Carolina SHPOs and any 
interested parties would be required to mitigate the adverse effect.  HAER 
documentation and an interpretative component (i.e., signage, exhibit, etc.) would be 
possible mitigation measures.  A copy of the MOA is included in Appendix C.   

 
No historic properties located in the floodplain 0.5 miles downstream of the dam or 
upstream to the 13th Street Bridge would be affected by changing water pool elevations 
caused by the implementation of Alternatives 2-3, 2-6a-d, or 2-8.  No sites would be 

subject to bank line recession or increased access nor exposure that could result in 
vandalism or artifact looting.  Water velocities would not change drastically so as to 
affect the piers for the two historic railroad bridges.   
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Water depths over the training wall would be lower than the existing level for all of the 
alternatives that require demolition of the structure, except Alternatives 2-6a and 2-8.   

Lower water elevations that would result for Alternatives 2-3, and 2-6b-d would create 
potential hazards to recreational watercraft due to areas that would have less than 2 
feet of water over the training wall.  These areas would be located approximately 1,000 
feet upstream of the 5th Street Bridge, at the 5th Street Bridge and approximately 3,000 

feet downstream of the 5th Street Bridge.  While not exposed above the water, these 
areas would not have the needed clearance for boaters.  USACE would place buoys 
and post signs to warn boaters of the potential hazards in order to avoid direct impacts 
to the resource.  No additional cultural investigations such as archival research or diver 

investigations would be conducted as the impacts would be mitigated through 
avoidance.  The other possible navigation features identified in the bathymetric survey 
would not be affected by lower water levels.  
 

Cultural resources investigations of the USACE-owned 50-acre tract would be the same 
as detailed in Alternative 1-1.  Archaeological investigations would also be required 
beyond the USACE-owned tract as the project footprint would extend to an adjacent 
privately owned parcel.  A new boat ramp would be required for alternatives 2-6a-d and 

2-8 and archaeological investigations would be conducted of that area as well.    
Mitigation of NRHP-eligible archaeological sites would be conducted in accordance with 
the 2012 SHEP PA.   
 

3.6.10  Noise 

 
3.6.10.1  Future Conditions with No Action Alternative and Project 
Alternatives 1-1, 2-3, 2-6a-d, and 2-8: 

 

The site of the proposed activity is in a sparsely populated area. The project would 
generate additional noise during the construction activities during daytime hours.  
However, no long-term impacts are expected from the increase in noise levels 

generated by the proposed project alternatives. 
 

3.6.11  Recreation 

 
Impacts on Boat Dock s in NSBLD Pool  

 
Table 25 displays the total number of docks by impact zone for each alternative based 
on flows at 5,000 cfs.  There are five impact zones: no impact; minor impact; moderate 
impact; high impact; and adverse impact.  For more details see Appendix G.  

 
Table 25: Total Number of Docks by Impact Zone for Each Alternative (5,000 

cfs) 
Impact 
Zone 

Depth 
Below 
Dock 
(feet) 

NAA 
SHEP 
Plan A 

Alt 
1-1 

Alt 
2-3 

Alt 
2-6a 

Alt 
2-6b 

Alt 
2-6c 

Alt 
2-6d 

Alt 
2-8 
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No Impact =>3.5 140 136 124 134 124 125 127 136 
Minor  
Impact 

<3.5 and 
=>3 

7 2 2 2 2 4 6 2 

Moderate 
Impact 

<3 and 
=> 2.5 

5 8 4 4 4 4 1 3 

High 
Impact 

<2.5 and 
=>2 

4 3 3 6 3 3 3 7 

Adverse 
Impact 

< 2 5 12 28 15 28 25 24 13 

 
Table 26 displays the change in the number of docks by impact zone for each 

alternative from the Existing Condition at 5,000 cfs.   
 

Table 26: Change in Number of Docks Impacted by Zone for Each Alternative in 
Comparison to Existing Condition (at 5,000 cfs) 

Impact 
Zone 

Depth 
Below 
Dock 

NAA 
SHEP 
Plan S 

Alt1-1 Alt2-3 Alt2-6a Alt2-6b Alt2-6c Alt2-6d Alt2-8 

No Impact =>3.5 0 -4 -16 -6 -16 -15 -13 -4 
Minor 
Impact 

<3.5 and 
=>3 

-1 -6 -6 -6 -6 -4 -2 -6 

Moderate 
Impact 

<3 and 
=> 2.5 

0 3 -1 -1 -1 -1 -4 -2 

High 
Impact 

<2.5 and 
=>2 

0 -1 -1 2 -1 -1 -1 3 

Adverse 
Impact 

< 2 1 
 

8 24 11 24 21 20 9 

 
3.6.11.1  No Action Alternative – SHEP Plan at 5,000 cfs 

For the NAA at 5,000 cfs, one additional dock would have less than two feet of water 
depth below the dock (Table 25).   
 

3.6.11.2  Alternative 1-1, Retain Dam with Georgia-side Fish Passage 

at 5,000 cfs 

Alternative 1-1, Retain Dam with Georgia-side Fish Passage, includes adverse impacts 
to eight additional docks in comparison to the existing condition at 5,000 cfs.   
 

3.6.11.3  Alternative 2-3, Fixed Weir at 5,000 cfs 

Alternative 2-3, Fixed Weir, includes adverse impacts to 24 additional docks in 
comparison to the existing conditions at 5,000 cfs.   
 

3.6.11.4  Alternative 2-6a, Fixed Weir with Floodplain at 5,000 cfs 

Alternative 2-6a, Fixed Weir with Floodplain, includes adverse impacts to 11 additional 
docks in comparison to the existing conditions at 5,000 cfs. 
 

3.6.11.5  Alternative 2-6b, Fixed Weir with Dry Floodplain at 5,000 cfs 

Alternative 2-6b, Fixed Weir with Dry Floodplain, includes adverse impacts to 24 
additional docks in comparison to the existing conditions. 
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3.6.11.6  Alternative 2-6c, Fixed Weir with Dry Floodplain at 5,000 cfs 

Alternative 2-6c, Fixed Weir with Dry Floodplain, includes adverse impacts to 21 
additional docks in comparison to the existing conditions. 

 
3.6.11.7  Alternative 2-6d, Fixed Weir with Dry Floodplain at 5,000 cfs 

Alternative 2-6d, Fixed Weir with Dry Floodplain, includes adverse impacts to 20 
additional docks in comparison to the existing conditions. 

  
3.6.11.8  Alternative 2-8, Gated Bypass Channel at 5,000 cfs 

Alternative 2-8, Gated Bypass Channel, includes adverse impacts to 9 additional docks 
in comparison to the existing conditions. 

 
To maintain a privately owned dock in the Federal navigation channel requires a 
Department of the Army permit to comply with Section 10 of the Rivers and Harbors Act 
of 1899.  Boat docks in the study area are largely unpermitted.  Property owners should 

contact the USACE Regulatory office in their state to apply for a permit. The 
implementation of the fish passage does not interfere with the continued general use of 
boat docks including the impacted docks if extended and permitted.   
 
Special Events 

 
3.6.11.9  Future Conditions with No Action Alternative and Project 
Alternatives 1-1, 2-3, 2-6a-d, and 2-8: 

 

The Savannah River Basin Water Control Manual allows for temporary deviations if 
approved by the district commander to increase flows from J. Strom Thurmond to meet 
water surface elevations required for the special events except when in drought 
contingency operations and flood conditions.  As a result, the Ironman 70.3 and Head of 

the South Regatta would not be adversely impacted by any of the alternatives outside of 
periods of drought and flood. 
 

3.6.12  Aesthetics 

 
3.6.12.1  Future Conditions with No Action Alternative and 
Alternative 1-1: 

 

The NAA as well as Alternative 1-1 would have slight improvements to aesthetic quality 
by repairing a debilitated structure in an advanced state of disrepair.  Short term 
adverse impacts would be restricted to short term impacts during construction activities 
during daytime hours during construction of the project. 

 
3.6.12.2  Future Conditions with Project Alternatives 2-3, 2-6a-d, and 
2-8: 

 
Alternatives 2-3, 2-6, 2-6b, and 2-8 would be very beneficial by removing a large man 

made concrete structure and restoring the river to a more natural appearance.  The rock 
weir would also create a more aesthetically pleasing view of the river channel.  The 
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overall impact would be an improvement to aesthetics.  Short term adverse impacts 
would be restricted to short term impacts during daytime hours during construction of 
the project. 

 
3.6.13  Water Supply 

 
The analysis considered the NAA, Alternative 1-1, Alternative 2-6a, Alternative 2-6b, 

Alternative 2-6c, and Alternative 2-6d expected pool levels. The expected pool levels for 
Alternatives 2-3 and 2-8 are essentially identical to Alternatives 2-6b and 2-6a 
respectively. Therefore, Alternatives 2-3 and 2-8 were not modeled. Table 27 lists the 
projected pool elevations evaluated for each alternative.  

 

Table 27: NSBLD Pool Elevations for Fish Passage Alternatives At Intakes 

Location 

Pool Elevation (ft NGVD29) @3600 cfs 

Existing NAA 
Alt 1-

1 
Alt 2-

3 
Alt 2-6a Alt 2-6b Alt 2-6c Alt 2-6d 

Alt 2-
8 

NSBLD 114.0 113.5 112.4 108.7 111.8 108.7 109.6 110.5 111.9 

Potash/Fibr
ant/ et al. 

114.2 113.9 112.8 109.9 112.3 109.9 110.6 111.3 112.4 

SCE&G 114.3 114.0 112.9 110.2 112.5 110.1 110.7 111.4 112.5 

Kimberly 
Clark 

114.3 114.0 112.9 110.2 112.5 110.1 110.7 111.4 112.5 

Hicks Raw 
Water 

114.4 114.1 113.1 110.9 112.7 110.9 111.3 111.9 112.8 

City of North 
Augusta 

114.7 114.5 113.7 111.9 113.3 111.9 112.2 112.6 113.3 

 
3.6.13.1  Future Conditions with No Action Alternative and Project 
Alternatives 1-1, 2-6a, 2-6d, and 2-8: 

 

The analysis concluded that no water users are adversely affected by any of these 
alternatives. A simulation of alternative 2-6d is described in the engineering appendix.  
The simulation was coordinated with water supply users confirmed no impacts to water 
supply users. 

 
3.6.13.2  Future Conditions with Project Alternatives 2-3, 2-6b, and 2-
6c: 

 

The analysis concluded that only two water users are adversely affected and would 
require proposed modifications. Table 28 details which Alternative Pool Elevations were 
identified in the analysis that would require proposed modifications.  

 

Table 28: Proposed Water Users Requiring Modifications 
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Water User 
Alternative Pool Elevations that Require Pump Station 

Modifications 
City of Augusta Alternative 2-3, Alternative 2-6b, Alternative 2-6c 

Kimberly Clark Alternative 2-3, Alternative 2-6b 

 
City of Augusta Proposed Modifications: 

 

The hydraulic analysis for the City of Augusta Pump Station concluded that the following 
modifications would need to be made to their existing system for Alternative 2-3, 
Alternative 2-6b, and Alternative 2-6c, and recommended modifications for Alternative 

2-6d: 
 
▪ Installation of a new vacuum priming system (two 10-hp priming pumps, control panel, 
240-gallon vacuum tank) and appurtenances in the existing raw water pump station 

building and connection to the existing 6-inch vacuum piping stub-outs. 
▪ Installation of a new concrete pad (5-foot by 8-foot by 4-inch thick) on existing building 
slab to support the vacuum priming system. 
▪ Installation of a new 480-volt MCC bucket with a 60-amp, 3-pole circuit breaker and 

associated conduit and wire to the new vacuum priming system. 
 
The conceptual cost estimate to implement these modifications totaled to $228,000.  
 
Kimberly Clark Proposed Modifications: 
 

The hydraulic analysis for the Kimberly Clark pump station concluded that the following 
modifications would need to be made to their existing system for Alternative 2-3 and 

Alternative 2-6b: 
 
▪ Removal of the two existing 300-hp vertical turbine Worthington model pumps and 
appurtenances and demolition of pump pedestals. 

▪ Replacement of the two existing Worthington model pumps with two vertical turbine 
Goulds model pumps that have similar hydraulic characteristics and electrical demand. 

 Replacement shall include motors, pedestals, suction column, bowl assembly, 
and all appurtenances required for complete operation. 

 
The conceptual cost estimate to implement these modifications totaled to $925,671.  
 

3.6.14  Environmental Justice 

 
3.6.14.1  Future Conditions with No Action Alternative and with the 
Action Alternatives 1-1, 2-3, 2-6b, 2-6c, 2-6d, 2-8  

 

There would be no disproportional direct, or indirect impact to trigger an Environmental 
Justice issue.  There would be no additional flooding of any community.  Subsistence 
fisherman would be able to fish along the rocked edge of the river. 
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3.6.14.2  Future Conditions with the Action Alternatives 2-6a 

 
There would be no disproportional direct, or indirect impact to trigger an Environmental 

Justice issue.  Subsistence fisherman would be able to fish along the rocked edge of 
the river.  The properties that could be flooded are not part of an Environmental Justice 
community 
 

3.6.15  Hazardous Toxic and Radioactive Waste (HTRW) 

 
Preliminary Assessment Screenings (PASs) are conducted to determine if hazardous or 
regulated substances were stored, released into the environment, are part of, affected 

by, or were disposed of on site.  The purpose of a PAS is to develop sufficient 
information to adequately assess the health risk, define the nature, magnitude and 
extent of any environmental contamination and identify the potential environmental 
contamination liabilities associated with a real estate property acquisition, transfer or 

disposal transaction.  PASs were performed routinely by USACE Savannah District 
personnel at the NSBL&D and records were maintained.   

 
An asbestos, hazardous waste, and regulated building materials (HBM) survey was 

conducted on April 2017 by Timothy A. Jones who is an EPA Map trained asbestos 
inspector, chemist, and journeyman plumber.  The reports are attached in an appendix 
to this document. 

 

The following is a summary of the cumulative knowledge about HTRW in the project 
area. 
 

Sediment 

 

Sediment behind the dam will not be removed as part of this project.  It will serve as 

the base for the fish passage and rocks and gravel will be placed over the existing 

sediment.  Borings will be taken to determine if the assumption that the material is 

suitable as a base is true during detailed design.  In conjunction with the collection of 

borings, samples will be gathered for chemical analysis.   

 
Asbestos   

The asbestos survey attempted to test all accessible suspect materials on the 
Georgia state side and made assumption of ACM for those items that were either 
not accessible or could not be destructively tested.  These items historically 

contained asbestos greater than 1%.  No inspection of structures on the South 
Carolina side of the dam were made.  However, it can be assumed for this report, 
that any items similar to the Georgia side will have the same results. 

 

Lead-based paint 
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A complete lead-based paint (LBP) survey was not conducted.  The paint chips 
tested contained various levels of lead which is in keeping with the age of the 
structure and its proximity to water.  Lead in the paint surfaces may vary during 

application and should not be construed to apply to all like-color painted surfaces.  
The presence of lead will require that demolition debris be tested for lead using the 
lead leachate method (TCLP).  Painted metal was not tested for lead or any other 
metals, (neither the lead nor the repaint primer metal of choice, zinc).  Metals 

removed from the site should be recycled.  Metal-containing paints on metal items 
are not a recycling concern.  However, OSHA's Lead in Construction standard does 
cover all levels and types of lead.  This includes paint as well as plumbing joints, 
electrical joints, anchorage of metal into concrete and other components not 

accessible during the inspection.  It is required by law (Hazard Communication 
Standard) that the contractors be made aware of the presence of LBP and lead-
containing items. 
 

Underground Storage Tanks (USTs)   

A diesel fuel UST believed to have serviced the generator was removed by 

Anderson Columbia in the 1990's.  An attempt was made to obtain the closure report 
for this tank.  No leakage or spills were noted and there was no follow-up activity 
after the removal.  No other USTs, oil water separators, or other subsurface items of 
potential contamination source were identified.  

 
Aboveground Storage Tanks (ASTs)  

One above ground diesel fuel tank of approximately 250 gallons serves the 

emergency generator.  No signs of spillage or leakage have been reported.  
 

Hydraulic Fluid 

Approximately 500 gallons of hydraulic oil including three five-gallon containers are 
contained in the NSBLD.  At this time there are no records that the hydraulic system 
fluids have been tested to determine whether the system is contaminated with 

PCBs.  Due to the age of the structure, PCB-containing oils could have been used.  
Even if the fluids were changed out there is a potential for residual PCBs to have 
contaminated the new fluids.  Analytical testing needs to be conducted. 
 

Transformer 

There is no record that the small transformer in an electrical cabinet has had its 
dielectric fluid tested for PCBs.  This needs to be done to ensure that it is not 

contaminated with PCBs.  The age of the transformer is not known and there are no 
visible tags on it.  
 

Mercury vapor and florescent lights   

A count of regulated lighting was conducted and is included in the attached 
Hazardous Building Materials Survey Report.  These lights must be removed and 
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shipped for recycling or waste disposal under the Universal Waste Law.  They 
cannot be demolished with the general building materials. 
 

Antifreeze 

Approximately 10 gallons of antifreeze is assumed to be in the emergency 

generator.  It needs to be removed to be recycled or disposed of as a regulated 
waste prior to removal of the generator. 
 

Refrigerant gas 

One window air conditioner is present.  It is assumed that it contains coolant 
fluid/gas.  Its age is unknown.  If present, the coolant must be safely removed before 
demolition. 

 
Electronic Data Report (EDR) 

 
A one-mile radius EDR was obtained for the target property identified as: New 

Savannah Bluff Lock and Dam, 1853 Lock and Dam Road Augusta, Georgia 30906.  
The EDR is contained in Appendix J – HTRW.   
 
The findings of the EDR are discussed below. 

 
The target property is listed as a Resource Conservation and Recovery Act (RCRA) 
Conditionally Exempt Small Quantity Generator (CESQG) of hazardous waste for 
Waste Code D008/ Waste Name: Lead.  The target properties RCRA ID Number is: 

GAR000045997.   
 
In 2013, the target property submitted a GA Tier 2 report for the storage of the chemical, 
Quintolubirc 822-300 Hydraulic Fluid.  The maximum and average daily amount of the 

chemical report on site for 2013 was 18,326 pounds.  No other finding were listed for 
the target property. 
 
A check of Local/Regional Water Agency Records indicate that a United States 

Geological Survey (USGS) well is located one half to one mile west of the site.  The well 
has a recorded depth of 220 feet.  The well ID Number is: USGS40000262835.  
No other finding were identified within the one mile radius.   
 

Lock Tenders Dwelling 

 
The Lock Tenders Dwellings and the structures supporting the residence were all 
removed in the early 1980’s.  Four non-recreation buildings still remain in the area.  

According to Mr. Scott Hyatt (USACE Operations Project Manager, J. Strom Thurmond 
Project), the city of Augusta placed a mobile home on the site of the old houses when 
they took over the lock and park, and the well that furnished water to the Lock Tenders 
Dwellings was closed and the area was furnished with water from a municipal water 

supply.   
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3.6.15.1  Future Conditions with No Action Alternative and Project 
Alternatives 1-1, 2-3, 2-6a-d, and 2-8: 

 
A Hazardous Building Material survey of NSBLD was conducted in April 2017. Material 
found during the survey included lead joints, lead-based paint, motor oil, and hydraulic 
oil. Disturbance of lead-based paint during construction/demolition must adhere to 

OSHA worker protection rules and other application state and federal regulations. A 
detailed discussion of the survey and its results can be found in the Hazardous Building 
Materials Survey of NSBLD dated April 2017 and can be found in Appendix J – HTRW.  
 

An asbestos inspection and survey of NSBLD was also conducted in April 2017. 
Several samples of building materials were identified during the survey that contain or 
are assumed to contain asbestos, including roofing materials, flange gaskets, and 
exterior caulking. A detailed discussion of the survey and its results can be found in the 

Asbestos Survey of NSBLD dated April 2017 and can be found in Appendix J - HTRW.  
 
In addition to these surveys discussed above, a site visit was performed and a Phase I 
HTRW Environmental Report is included in Appendix J - HTRW. 

 
Construction and operation of the proposed alternatives is not be expected to result 

in any associated increase of hazardous waste generation at the site.  Any HTRW 

materials identified in analysis will be reviewed for appropriate disposal measures. 

3.6.16  Cumulative Impacts 

 
Council on Environmental Quality regulations (40 CFR 150.7) require an analysis of the 

cumulative impacts resulting from the incremental impact of an action when added to 
other past, present, and reasonably foreseeable future actions, regardless of who 
undertakes these other actions.  Cumulative impacts can result from individually minor, 
but collectively significant, actions.  This section of the SEA addresses the cumulative 

effects arising from the Proposed Action when combined with other ongoing or 
proposed actions within in the Savannah River Basin near the study area. 
 
Within the last decade or so, the next two dams located upstream of the NSBLD 

received new operating licenses from FERC. Provisions were included in their license 
agreements that if fish passage occurred at NSBLD, fish passage structures would also 
have to be installed at those dams. Providing fish passage at NSBLD would open up 
more than 20 miles of river to the next upstream dam at Augusta Shoals. But with 

passage at the other two dams included, it would effectively result in fish being capable 
of moving past Augusta Shoals and the SCE&G Stevens Creek Dam all the way to the 
J. Strom Thurmond Dam, located 36 river miles upstream of NSBLD. 
 

There have also been some plans to build up recreational opportunities within the study 
area including looking at a proposal to create a Whitewater Park around the NSBLD. 
The Augusta Commission has recently looked into hiring a consultant to review and 
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evaluate the area around the NSBLD for the Whitewater Park that would allow folks 
from around the area experience the Savannah River.  
 

There should be no cumulative effects on the evaluated environmental resources such 
as aquatic resources, wetlands, or water quality.  There should be a positive cumulative 
impact on the endangered Atlantic and shortnose sturgeon.  
 

Appendix L of the 2012 SHEP EIS 
(https://www.sas.usace.army.mil/Portals/61/docs/SHEP/Reports/EIS/Appendix%20L%2
0Cumulative%20Impacts%20Analysis%20SHEP%20FINAL%20EIS.pdf) has a detailed 
discussion of cumulative impacts for the SHEP including the impacts associated with 

the Fish Passage feature. The alternatives being evaluated will not alter that analysis 
and all of the alternatives will be impacted by community development and sprawl in the 
same way. 
 

3.7  Plan Selection 

 
Since the passing of the WIIN Act on December 16, 2016, the USACE modeled 33 
alternatives to meet the intent of Congress as expressed in the WRDA 2016.  After 

modeling 33 scenarios, they were evaluated using criteria based on specific objectives 
and constraints (as described in section 3.1.1.1).  The USACE eliminated alternatives 
that demonstrated an increased risk of induced flooding for the 1 percent annual 
exceedance event and those that would not maintain pool levels sufficient for water 

supply and recreational activities.  The time needed to acquire such parcels could delay 
the start of construction, and as a result, cause us to be out of compliance with the 
SHEP Biological Opinion Amendment 2 dated October 2017. 
 

Four (4) action alternatives and several optimizations remained for final analysis (Table 
29):  

1) NAA SHEP 2012 Plan A, fish passage that goes around the NSBLD in-place on the 
South Carolina side;  

2) Alternative 1-1, Repair lock wall and retain dam with Georgia Fish Passage;  
3) Alternative 2-3, Fixed Crest Weir (107 feet NGVD29 or 106.2 feet NAVD88);  
4) Alternative 2-6, Fixed Crest Weir with Floodplain Bench with various optimizations 

for weir height. 

a) Alternative 2-6a, Fixed Crest Weir with Floodplain Bench (110 feet NGVD29 or 
109.2 feet NAVD88);  

b) Alternative 2-6b, Lowered Fixed Crest Weir with Dry Floodplain Bench (107 
feet NGVD29 or 106.2 feet NAVD88);  

c) Alternative 2-6c, Lowered Fixed Crest Weir with Dry Floodplain Bench (108 
feet NGVD29 or 107.2 feet NAVD88);  

d) Alternative 2-6d, Lowered Fixed Crest Weir with Dry Floodplain Bench (109 
feet NGVD29 or 108.2 feet NAVD88);  

5) and (8) Alternative 2-8, Fixed Crest Weir with Gated Bypass Channel (109 feet 
NGVD29 or 108.2 feet NAVD88). 

 

https://www.sas.usace.army.mil/Portals/61/docs/SHEP/Reports/EIS/Appendix%20L%20Cumulative%20Impacts%20Analysis%20SHEP%20FINAL%20EIS.pdf
https://www.sas.usace.army.mil/Portals/61/docs/SHEP/Reports/EIS/Appendix%20L%20Cumulative%20Impacts%20Analysis%20SHEP%20FINAL%20EIS.pdf
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Table 29: Final Analysis 
 
Alternatives 

Fish 
Passage1 

Recreational 
Navigation 

Recreation Water 
Supply2 

Flowage 
Easements 

Total 
Score 

Average 
Annual 

Cost 
No Action 
Alternative 
(NAA) 

0 1 1 1 1 4 $3,570,000 

1-1  0 1 1 1 1 4 $3,930,000 
2-3 1 1 -1 0 1 2  

$3,153,000 
2-6a 1 1 0 1 0 3  

 
$4,507,000 

2-6b 1 1 -1 0 1 2  
$3,646,000 

2-6c 1 1 -1 1 1 3 $3,679,000 
2-6d 1 1 0 1 1 4 $3,529,000 
2-8 0 1 1 1 1 4 $6,721,000 
1NAA, 1-1 and 2-8 were given a score of 0 because the risk of failure to reach the spawning 
ground during prime spawning season after a delay is an unacceptable risk.  
2Modifications to mitigate for impacts to water supply intakes are included in the alternative 
cost estimates for 2-3, 2-6b, and 2-6c. 

 
In compliance with the WRDA 2016 and HQ USACE guidance (Appendix H), the 

objective of this study is to meet the completeness and acceptability of SHEP mitigation 
ensuring the best possible way of passing endangered fish species in the most cost 
effective manner while maintaining the functionality of NSBLD pool for navigation, water 
supply, and recreation.  The matrix shown in Table 29 was used to select the 

alternative(s) that best maintains recreational navigation, water supply, and recreation 
based on the criteria established in section 3.1.1.  Fish passage evaluation criteria was 
established that assigned a “+1”rating to an action alternative if there would be 
successful migration without any delay.  A “0” rating was given to an action alternative if 

there would be successful migration with a possible delay.  A “-1” rating was given to an 
action alternative if fish would be unable to pass.   
 
Alternatives 2-3, 2-6b, and 2-6c exhibited a rating of “-1” under recreation and; 

therefore, were eliminated from being selected as the recommended plan.  Alternatives 
2-3 and 2-6b also received a rating of “0” under water supply because both could 
potentially negatively impact two water supply intakes.  The cost of modifications to the 
water supply intake infrastructure is included in the average annual cost described in 

Table 29. Additionally, by selecting a rating of “-1” for recreation contributes to the 
selection of an alternative with fewer impacts to boat docks.   
 
Alternative 2-6a induces nuisance flooding requiring the purchase of flowage 

easements for approximately 100 parcels.  For that reason, Alternative 2-6a received a 
flooding rating of “0”.  The cost associated with obtaining flowage easements is include 
in the average annual cost described in Table 29.  The purchase of those parcel would 
increase the length of the project that would likely exceed the required start date of 

construction of January 2021 and be out of accordance with the completion date in the 
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SHEP Biological Opinion.  Therefore, Alternative 2-6a was eliminated from being 
selected as the recommended plan.   The time needed to acquire such parcels could 
result in non-compliance with the SHEP Biological Opinion Amendment 2 dated October 

2017.   
 
Alternative 1-1 and Alternative 2-8 are not the best ways to pass endangered fish 
because the features could create false attraction flows and delay or prevent passage to 

upstream spawning grounds.  Hence, Alternative 1-1 and Alternative 2-8 received 
ratings of “0” for fish passage.  Possible delays due to false attraction toward the inside 
corner of the NSBLD lock wall and adjacent dam for Alternative 1-1 and the flood 
bypass structure for Alternative 2-8 could occur.  Those delays could delay or prevent 

fish from getting to the spawning grounds.   
 
Alternative 1-1, 2-8, and Alternative 2-6d all measured equally on the selection matrix, 
thus a cost effectiveness analysis was performed. The average annual cost for both 

Alternatives 1-1 and 2-8 exceed the average annual cost of Alternative 2-6d because 
they include major rehabilitation at year 50 and annual operation and maintenance 
costs for Alternatives 1-1 and 2-8 are approximately 7 to 16 times greater than 
Alternative 2-6d.  Therefore, Alternative 2-6d was the most cost-effective fish passage 

that best meets the objectives of the study. 
 
Alternative 2-6d received the best ratings for passing endangered fish species, met 
Congressional intent, and met NEPA and ESA requirements.  It also has a higher fixed 

crest weir and; hence, pool elevation than alternatives 2-3, 2-6b, and 2-6c.  Although 
Alternative 2-6a has a higher fixed crest weir than Alternative 2-6d, it also would induce 
nuisance flooding and flowage easements for approximately 90 real estate parcels 
would need to be obtained. So while the alternative was not eliminated for flowage 

easements, the score was zero, and as a result, the alternative did not compete with the 
final three alternatives with optimal-scoring.   
 
Related to the scoring of zero for flowage easements for 2-6a, flowage easements 

would be needed to maintain water levels during construction and when employing the 
use of cofferdams at the height of the recommended plan.  Furthermore, the process of 
obtaining real estate flowage easements for federal projects from private landowners 
requires negotiation with the landowner and may require processing by the state and 

federal governments.  The length of time expected for this transaction is estimated to 
take 36 months. If this report is approved in September 2019, contract award scheduled 
for fall 2020 would be delayed and risk compliance with the Biological Opinion.     
 

The average annual cost for Alternative 2-6d was the lowest of the final, optimal-scoring 
alternatives 1-1 and 2-8, but it is not the least cost alternative.  For these reasons, 
Alternative 2-6d was selected as the recommended plan. 
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4.0  Recommended Plan 

 
The Recommended Plan is Alternative 2-6d; a 2% Slope, Fixed Crest Weir crest 
elevation of 108.2 ft NAVD 88 (109.0 NGVD29) with Floodplain Bench. 

 
4.1  Plan Components 

 
The scope of work for this SHEP project feature is to construct a fish passage at 

NSBLD. The design of the Alternative 2-6d, a fish passage with a fixed crest weir and 
a floodplain bench is currently at 15% concept level design. This plan consists of a 
fixed crest weir with a rock ramp sloping upstream from the existing dam location and 
a low-lying floodplain bench in the right overbank to provide additional flow 
conveyance.  The lock and dam would be removed, including the foundation down to 
elevation 91.2 (NAVD88).  The resulting concrete rubble is assumed to be hauled off 

and disposed of at a landfill facility for cost purposes, but could potentially be put in 
the scour hole. The weir would be 500 feet in width with an average crest elevation of 
109.2 feet NAVD88 (110.0 NGVD29).  A floodplain bench approximately 275 feet in 
width would be excavated down to elevation 110 (NAVD88) on the Georgia side of the 
existing dam location.  The bench would ease the passage of flood waters past that 
point in the river.  The bench would be grassed lined to prevent erosion. Velocities in 

the floodplain bench would range from 2ft/s to 6ft/s for the 1% ACE flow. 
 
The slope the rock-ramp structure is 2% on the downstream side of the crest, and 
slopes down from the crest to the river channel invert at a 10% slope in accordance 
with the most recent federal interagency guidance on nature-like fish passage 

structures for Atlantic Coast diadromous fish. 
 
The channel bottom will be excavated out a few feet below the existing river bottom 
after using a cofferdam to cut off roughly half the river. The weir will span the width of 
the river (roughly 500’) and will have roughly 60 feet in between steps. Cross sections 
can be found in attachment 1 of the engineering appendix. The modified channel will 

have 12” of crushed stone base/DGA, topped with 3 feet of rip rap. The banks will also 
be lined with bedding stone and rip rap to prevent erosion. The weir steps are 
assumed to be constructed with special boulders/river stone.  
 

4.2  Cost Estimate 

 
4.2.1  Project Costs 

 
The SHEP Fish Passage cost estimate includes the removal of the lock and dam, 

excavation of the low-lying floodplain bench, construction of the fixed weir and 
associated cofferdam, lands and damages, engineering design, and construction 
management.  This estimate is based on the 15% concept level design.  The cost 
estimate assumes that the construction contract will be advertised as a full and open 

and unrestricted project.   
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MII software was used to develop the cost estimate. Using a combination of 2016 cost 
book items and user-created items based on historical crew makeups and production 

rates, the alternatives were priced out with bottoms-up estimates utilizing labor, 
equipment and materials with estimated quantities for the work required. The estimate 
does not include any escalation markups, as escalation will be applied in TPCS sheets. 
The cost estimates includes contingency (as calculated by an Abbreviated Risk 

Analysis) for each Civil Works Breakdown Structure feature of work. 
 

The cost estimate assumes a work schedule of 6 days a week, 10 hours per day.  The 
LS&H percentage for all marine contractors increased to 150% to account for work on 

navigable waterways.  The Davis-Bacon Wage Rates used for the Richmond County, 
GA area - Combo of GA165 09/08/2017, GA90 07/14/2017, and GA16 10/13/2017, as 
well as the August Wage Survey rates from 2017 (included in backup).  The local 
Augusta/surrounding labor pool assumed to be sufficient to handle the demand for this 

project (i.e., no subsistence/per diem included for craft workers) 
 
Sales tax of 7% included for all items, unless sales tax is included in price quote (will be 
noted in either Project Item or CSI task). Gas and Diesel prices updated on 7 Sep 18 

from: <http://tonto.eia.doe.gov/oog/info/gdu/gasdiesel.asp>. Used Lower Atlantic prices 
as of 3 Sep for gas and on-road diesel. Subtracted $0.364/gallon for off-road diesel for 
GA.  The Price for electricity updated on 7 Sep 18 from: 
<http://www.eia.gov/fuelelectric.html>.  The used GA commercial electric price per Kwh 

for May 18 (latest one).  The cost of money updated on 7 Sep 18 from 
http://www.fms.treas.gov/prompt/rates.html 
 
4.2.1.1 SHEP Project Costs and Section 902 Determination 

 
WRDA 2018 authorized a Post Authorization Change Report (PACR) for the SHEP and 
increased the Section 902 of the Water Resources Development Act (WRDA) of 1986, 
as amended, which is based on the Fiscal Year (FY) 2019 cost estimate from $1.019B 

project first cost.  The Post Authorization Change Report (PACR) documented the 
project progress, costs expended to date, proposed plan for future construction 
activities, and presented an updated cost estimate for the project.  The PACR cost 
estimate did not include the additional cost of the WRDA 2016 required modifications to 

the SHEP Fish Passage over the 2012 SHEP Plan Fish Passage.  Changes to the cost 
estimate as a result of this Post Authorization Analysis Report for the SHEP Fish 
Passage feature will have a negligible impact on the 902 limit and no need for an 
increase is indicated at this time. 

 
4.2.2  Economic Costs 

 
The project first cost (Table 30) is estimated at $87,152,000 at the FY20 Price Level. 

 

Table 30: Project First Cost 
Feature Description Cost 

http://www.fms.treas.gov/prompt/rates.html
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Dams $3,809,000 
Locks $6,569,000 

Fish & Wildlife Facilities $67,512,000 

Pumping Plant $419,000 

Cultural Resource Preservation $641,000 

Construction Estimate $78,950,000 

Lands and Damages $140,000 

Planning, Engineering, and Design $4,030,000 

Construction Management $4,031,000 
Total Project First Cost $87,152,000 

 
4.3  Cost Sharing 

 
The Cost Share (Table 31) between Federal and Non Federal Partners for the SHEP is 
defined in the 2014 Project Partnership Agreement which for general navigation 

features and is 25% Non-Federal and 75% Federal. 
 
The Non-Federal Cost Share for the Fish Passage is described in the WRDA 2016 (c) 
(2) states that the “The Federal cost share of any Project feature constructed pursuant 

to paragraph 7002(1) of the Water Resources Reform and Development Act of 2014 
(Public Law 113-121; 128 Stat. 1364) for the most cost-effective fish passage structure.”   
 
 

 
IAW HQUSACE Implementation Guidance dated May 25, 2017 
 
The cost share for O&M of the Fish Passage is outlined in the HQUSACE 

Implementation Guidance for Section 1319, WRDA 2016.  Dependent upon which of the 
two (2) alternatives in the legislation are implemented, the O&M cost responsibility is 
different.  If alternative 1 is chosen (repair the lock wall), the O&M responsibility is 100% 
Federal.  If alternative 2 is chosen (removal of NSBLD), the O&M responsibility for the 

fish passage is 100% Federal and any associated O&M costs for navigation, water 
supply or recreation are a Non-Federal responsibility. 

Table 31: Cost Share Table 

Cost Share Non-Federal Federal Reference 

General Navigation Features (Excluding 
Overdepth) 25% 75% 

2014 PPA 

SHEP Fish Passage 

All costs above 
75% Federal cost 

limit for original 
SHEP Plan 

75% Federal 
limit of 

original 
SHEP Plan A 

WRDA 2016 Sec. 
1319 (c) (2) 

O&M Fish Passage  if selected alternative 
per Section 1319(c)(1)(A)(i), WRDA 2016) 0% 100% 

WRDA 2016 Section 
1319 (c) (3)* 

O&M Fish Passage  

All O&M costs for 
Navigation, 

Recreation, and/or 
Water Supply 

All O&M 
costs for Fish 
Passage only 

WRDA 2016 Section 
1319 (c) (3)* 
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4.4  Design and Construction  

 
4.4.1  Design Considerations 

 
The design presented within this document for the recommended plan, Alternative 2-6d, 
is an approximate 35% design effort. Once the plan is approved, a full design will be 

developed prior to the start of construction. Efforts to support the full design after 
approval of this report will include subsurface investigations to include laboratory testing 
of materials within the water and on land as well as bathymetric and topographic 
surveys of the full site.  

 
All access to the construction site will be on the Georgia side of the river within the 
construction footprint identified. The construction footprint will extend outside the current 
federal property limits. The areas outside of the federal lands identified as necessary for 

construction are shown and discussed in the Real Estate Appendix (Appendix E).  
 
Boat Ramp & Park – Construction of the boat ramp and access route through the 
existing park includes  

 A paved road along the north side of the park area leading from the existing park 

road system around the floodplain bench to the parking area for the boat launch 

ramp facility. This roadway will serve as a haul route for materials and equipment 

during construction and an as an access road upon completion of the 

construction activities.  

 gravel paths to and from comfort stations, parking facilities, boat launching ramp, 

and floating courtesy dock 

 security lighting at the boat launch and parking area 

 paved concrete boat launching facility 

 courtesy dock with gangway access to floating platform 

 throwable lifesaving devices for visitors  

 

Floodplain Bench – Construction of the floodplain bench includes removal of 
approximately 10 ft depth of soil along the banks on the Georgia side of the river over 

an area of approximately 16 acres.  After excavation, the floodplain bench will be 
seeded with grass seed. Woody vegetation (trees and shrubs) will not be allowed to 
grow in the floodplain bench as they would act as an obstruction to the flow of water 
across the bench.  

The bench will be lined with riprap to protect the newly formed banks from erosion on 
both banks (Georgia and South Carolina).   
 
Fish Passage – The fish passage design will be a rock arch rapid design, which is a fish 

passage design style that emulates natural rapids. The full design of the recommended 
plan has not yet been developed. However, features of the rock arch rapids will be 
similar to the previous design efforts for a fish passage structure at this location. Those 
efforts resulted in a full design developed for the previously authorized fish passage 

project with the aid of an AE contractor in 2013. In addition to the previous full design, 
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USACE has also utilized both (1) expertise through coordination with NOAA/NMFS fish 
passage design experts and (2) the 2016 joint publication by NOAA, USGS, and 
USFWS “Technical Memorandum Federal Interagency Nature-like Fishway Passage 

Design Guidelines for Atlantic Coast Diadromous Fishes”. This design allows for a 
range of velocity and flow conditions across the structure and allows for the opportunity 
for successful passage of a range of fish species of ally body types, sizes and 
swimming capabilities. The specific design features regarding weir opening width, depth 

and maximum velocities as well as the minimum depth and length of the resting pools 
between the weirs will be developed during the full design. Utilizing the sources stated 
above with the understanding that the structure will be fully developed after this report is 
approved, the features of the fish passage include: 

 Configuration of rock boulders in a manner that provides a weir surface over and 

between the boulders throughout the length of the ramp. 

 Slope of the structure between the base to the top of the ramp will have an 

average slope no steeper than 2% (1:50). 

 The structure would have a terraced cross section, meaning that the bottom 

elevation of the structure varies across the ramp going from the shallowest depth 

along the South Carolina bank to the deepest depth along the Georgia bank. This 

terraced cross section mimics the flow around a bend in natural channels where 

the thalweg, or deepest portion of the river, would be located along the outer 

bend with the shallowest portion of the river along the inside of the bend, where 

sandbars would typically form. This terraced structure allows for flow to 

concentrate in this outer bend along the Georgia side of the river with slower 

moving, more shallow water depths along the South Carolina side of the river.  

 Since the structure will span the full width of the river the design will be such that 

it is able to withstand the forces of the full river flow for a full range of possible 

conditions. The armoring along the banks along with the weir stone placement 

and design will protect the structure from the potentially damaging forces of 

water.  

 
4.4.2  Construction Methods 

 

Construction of the recommended plan, Alternative 2-6d, will take place in a manner 
that allows for the pool levels to remain at or above the levels expected after 
construction of the fish passage structure is completed. USACE is aware of the 
unintended consequences that can come with lowering the pool and all efforts will be 

made to ensure these do not occur during this construction activity. Constructing in this 
manner may require the use of temporary sheetpile cofferdams and staged construction 
of the fixed crest weir. The pool will be held in place by the gated structure at the 
NSBLD until the fixed crest weir is in place and able to hold the pool without the aid of 

the NSBLD.  
 
The work is anticipated to take place in two stages where a cofferdam would be 
constructed in the river potentially between gates 2 and 3 and extend upriver through 

the full length of the structure. The cofferdam would then turn and tie-in to the bank. It is 
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expected that the cofferdam will be constructed in the wet with marine-based 
equipment. Once constructed, the area within the cofferdam would be dewatered 
allowing work to construct the fixed crest weir and fish passage structure to proceed in 

the dry using more conventional heavy civil construction equipment. The pool will then 
be regulated through the use of the remaining gates on the structure. Once work is 
completed behind the first stage cofferdam the cofferdam would be reconfigured 
allowing water flow through the newly completed project area while the remaining area 

is dewatered behind the reconfigured cofferdam. Once stage 2 is completed the 
cofferdam would be removed allowing the structure to pass water flow as designed. 
This method is conceptual at this point and will likely undergo revision while developing 
the full design during the Planning, Engineering and Design (PED) phase; however, it 

would allow the pool to remain in place throughout the construction period. 
 
Construction activities within the water will take place utilizing barges, activities that are 
on land will require the use of heavy civil construction equipment to include cranes, 

excavators, dump trucks, rollers, etc. Construction activities that require driving 
sheetpile will utilize machinery such as crane mounted hammers. Efforts can be made 
to minimize the noise of the hammers while driving the sheetpile. Several rock quarries 
have been identified within a 20 mile radius of the project area. Weir stones will be 

sourced from local rock quarries. 
 
Construction activities will include demolition and removal of the NSBLD and all the 
appurtenant features to include the lock wall, the esplanade, the fender system, gates, 

piers, walkways, generator, electrical motors, hydraulic systems, and the operations 
building. The demolished material will be removed from the site and disposed at an 
appropriate location. There is the potential to reuse the mass concrete from the 
demolished structure as a base fill material within the fish passage structure or the large 

scour hole just downstream of the structure. This has been done successfully in many 
other USACE projects and would involve cutting or crushing the mass concrete to the 
appropriate size for the designated reuse. Reuse of cut or crushed material requires the 
removal of any reinforcing members that may protrude from the mass concrete. If the 

reinforcing member can be removed then it is removed, if it cannot be removed, then it 
will be cut flush with the edge of the mass concrete. There is also the potential to reuse 
the excavated material from the floodplain bench as a base fill material within the fish 
passage structure. This material will fully undergo subsurface investigations and borings 

to identify the quality of the material prior to design and construction. 
 

4.5  Lands, Easements, Rights-of-Way, and relocations LERR 

 

The non-Federal sponsor has the responsibility to acquire all real estate interests 
required for the Project. The non-Federal sponsor shall accomplish all alterations and 
relocations of facilities, structures and improvements determined by the government to 
be necessary for construction of the Project.  Appendix E has real estate report.    

 
4.5.1  Lands 
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Due to the construction of alternative 2-6d, the existing government owned boat ramp 
will become unusable due to safety concerns.  To offset the loss of the boat ramp, 
approximately ten (10) acres of privately owned lands shown on Figure 32 will be 

acquired in fee adjacent to the existing boundary line and a new boat ramp and parking 
area will be constructed.  The Augusta-Richmond County public records has this 
property classified as Conservation Easement.  Any such easements will need to be 
released over the portion of the property required for the project. 
 

 

 

Figure 32: Real Estate Requirements 

 
4.5.2  Easements and Rights-of-Ways 

 

The existing NSBLD project has Perpetual Flowage Easements over 682.39 acres of 
which 178.75 acres are located in Georgia and 503.64 acres in South Carolina.  No 
additional easements or right-of-ways will be required for this project.   
 

4.5.3  Utility/Facility Relocation 

 
There are no utility/facility relocations associated with this project. 
 

4.5.4  Transfer of Ownership 

 
Approximately 50 acres of fee owned lands and improvements located in Georgia 
along with a portion of the lock and dam are currently under a ten (10) year lease to 
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Richmond County, Georgia.  As authorized by the WINN Act and upon project 
completion, all fee owned lands located on the Georgia side of the lock and dam that 
are currently leased to Augusta-Richmond County will be disposed of to Augusta-

Richmond County.  A map of the 50 acres currently leased is shown on Figure 33.  All 
remaining fee and easement lands will be retained by the Government. 

 
Figure 33: NSBLD Park 

 
4.6  Operations, Maintenance, Repair, Replacement, and Rehabilitation (Federal 
and Non Federal Sponsor's Responsibilities) 
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All future Operations, Maintenance, Repair, Replacement, and Rehabilitation 
(OMRR&R) would be the responsibility of the owner. Annual routine O&M would include 
labor, parts and materials, and minor contract repairs. 

 
For the recommended plan, alternative 2-6d, routine maintenance would include:  
 
Boat Ramp & Park – The owner (Augusta-Richmond County) will maintain clean, 

accessible routes to and from facilities to include paved routes, and gravel paths to and 
from comfort stations, parking facilities, boat launching ramp, floating courtesy dock. 
The owner will maintain security lighting at the boat launch and parking area. Ensure 
the safe operating condition of the gangway, handrails, stairways, transitions, boat 

mooring (i.e., cleats), and throwable lifesaving devices for visitors. Annual inspections 
will be conducted at the facilities to ensure the facility is maintained and is safe and 
suitable for public use. All components should be repaired or replaced when they no 
longer perform the design function or fails to meet the design specifications.  

 
Floodplain Bench – The owner (NFS) will maintain the floodplain bench in a manner that 
will allow unobstructed flow of water across the full width of the floodplain bench. The 
owner will maintain a healthy, vigorous stand of grass that is free of weeds and bare 

spots within the floodplain bench to protect the earthen bench from erosion under the 
flow of floodwaters. Grass should be mowed to a height of 3-6 inches with a maximum 
height of 12 inches.  Trees or other woody vegetation will not be allowed to grow in the 
footprint of the floodplain bench.  

 
Rock Ramp – Minimal maintenance and repairs are expected because the fish passage 
and fixed crest weir structure as the basis of design mimics a natural channel and spans 
the full width of the river. The Corps will monitor fish passage, and if needed make 

repairs to ensure effective fish passage.  The structure will need an annual inspection to 
ensure that the structure is free from debris, sediment accumulation, has an intact, 
stable shoreline, and shows no signs of undermining or erosion, either upstream or 
downstream of the structure.  

 
4.7  Project Specific Considerations 

 
The approval of this Integrated Post-Authorization Analysis Report and Supplemental 

Environmental Assessment is necessary to achieve the requirements for mitigation to 
be completed during construction of the Savannah Harbor Expansion Project, Georgia 
and South Carolina, Fish Passage at NSBLD.  Also, in accordance with the SHEP 
Biological Opinion, Amendment No. 2, construction of this mitigation feature must begin 

no later than January 2021 and complete construction within 3 years. 
 

4.8  Project Implementation 

 

The report is scheduled to complete the necessary reviews and obtain approval in 
August 2019.  Funds must be appropriated to the SHEP project so that design of the 
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fish passage can start in FY20 in order to maintain the construction start no later than 
January 2021.     
 

4.9  Project Concerns and Controversies 

 
The city of North Augusta, businesses and industries along the Savannah River in the 
project area, and the local people are concerned about the lowering of the pool when 

the weir is installed and the lock and dam are removed.  They are concerned about the 
changes in the view shed along the riverfront portions of the city and the changes to 
individual water front properties both residential and business.  The same stakeholders 
are passionate about keeping the historic lock and dam structure.   

 
Separately, the city of Augusta and the Savannah Riverkeeper are developing plans to 
install a white water park as part of the project modifications.  This local city project is 
being conducted independent to the Post Authorization Analysis report development, 

the selection of the recommended plan, and the implementation of the Federal SHEP 
Fish Passage at the NSBLD project feature.   
 

4.10  Risk and Uncertainty 

 
The purpose of this analysis is to identify the most cost effective fish passage that least 
impacts water supply and recreation and maintains navigation in the pool.  The 
recommended plan is the most cost effective alternative that provides the highest pool 

elevation for fish passage without inducing increased flooding adjacent to the Savannah 
River.  Within these criteria for selection of the recommended plan, there are risks to the 
implementation of the fish passage. 
 

As discussed earlier in Section 4.4.1, USACE Savannah District has both (1) 
coordinated with NOAA/NMFS fish passage design experts and (2) referenced the 2016 
joint publication by NOAA, USGS, and USFWS “Technical Memorandum Federal 
Interagency Nature-like Fishway Passage Design Guidelines for Atlantic Coast 

Diadromous Fishes” in drawing conclusions about uncertainty in the design and 
implementation of the fish passage structure. The fish passage was designed to meet 
the fish passage criteria for the shortnose and Atlantic sturgeon as discussed in the 
2016 Technical Memorandum by modifying the slope of the weir from 1.5% to 2.0% will 

enable shortnose and Atlantic sturgeon to successfully traverse the fish passage 
structure.  The refined slope best suits their body shape and maneuverability. With 
regard to the draft recommended plan, the fish passage has low risk and medium 
uncertainty in the ability that fish will successfully pass over the weir based on NOAA 

research findings.  It is anticipated that the proper design of this alternative will result in 
successful fish passage. There is a potential risk that floodplain bench may result in fish 
stranding during high flow events. In order to minimize this potential risk, USACE 
Savannah District will work closely with NOAA fish engineers and biologist to design the 

floodplain bench and its interface with fish passage structure to minimize risk to allow 
for safe egress out of the floodplain as high flow events recede.  Under some 
alternatives studied, false attraction to the operating gates could lead migrating fish to 
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the dam and not the fish passage structure thereby causing a migratory delay.  The 
length of the delay was not determined and would require additional study and modeling 
effort.  A short delay would not impact spawning, but a long delay could cause the 

individual to not reach the spawning area during the prime spawning window.  NOAA 
NMFS will monitor the fish and determine the level of success of migration. 
 
CDM Smith, Inc., under contract with the USACE, evaluated the water intakes and 

stated that while the recommended plan, alternative 2-6d, did not impact the city of 
Augusta water intake, modifications to the pumping system are recommended for 
performance improvements.  The city of Augusta may choose to make these optional 
modifications to improve performance of the system during low flow conditions and if 

there is debris limiting intake pump efficiency.  
 
The HEC-RAS 2D model predicted that the docks along the Savannah River that may 
be adversely impacted by the changes in the pool elevation when the recommended 

plan is implemented.  As a result, a survey of the shoreline was conducted and an 
application developed to communicate the impacts of the recommended plan on 
individual properties and those with docks.  The shoreline web application is discussed 
in section 5.5.1. 

 
USACE simulated the recommended plan conditions to mimic weir height of 111.0 ft 
NGVD 29 (110.2 ft NAVD 88) at 5,000 cubic feet per second (cfs) at the NSBLD from 
February 13-15, 2019.  During the simulation, there were some differences noted 

between the water surface elevations predicted by the model and those observed and 
recorded at the 5th Street Bridge (USGS gage 02196670).  Using this gage, the water 
surface elevation at the 5th Street Bridge was closer to an average of 109.7 ft NAVD 88 
(110.5 NGVD 29) during the simulation which was approximately 0.5 feet less than the 

recommended plan elevation predicted by the model.  Ordinarily, the flashboards at 
Stevens Creek Dam even out the flows released from Thurmond for hydropower 
generation, reregulating the flow such that the hourly discharge throughout the day is 
equal to the average daily discharge from Thurmond.  Since the flashboards were down 

for repairs during the simulation, this more constant flow was not held, and as a result, 
the low conditions were lower than planned for the simulation and the slope of the pool 
was reduced by the lack of continuous flow.  This is a risk and uncertainty that was not 
previously considered.  In the past twenty years, the flashboards have not been down 

for this length of time.  While the Corps can work with J. Strom Thurmond to maintain 
continuous flows for the recreational events, the Head of the South crew regatta and the 
Ironman, this is not how the Corps operates that facility.  
 
5.0  Environmental Compliance* 

 
5.1  Public Involvement 

 
The USACE issued a public notice to inform stakeholders and natural resource 
agencies that it is conducting an evaluation to identify the best way to modify the SHEP 

Fish Passage as required by the WRDA 2016.  Numerous comments were received on 
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the proposed study.  In addition, the USACE participated in an education workshop on 
May 31, 2017, that was hosted jointly by the Augusta Chamber of Commerce, the city of 
Augusta, and the city of North Augusta.  That workshop provided additional information 

on the issues in the community that could be affected by the SHEP fish passage 
feature. 
 
Due to the complex nature of the project, the historical relativity and local interests, and 

the nature of the changes posed by the project and the WRDA 2016 legislation, the 
USACE developed a wide range of opportunities for public engagement at various 
points during the planning process.   
 

5.1.1  Public Web Site 

 
SHEP Fish Passage webpages are located on the USACE website, www.sas.army.mil.  
The link to information about the fish passage is prominently placed in the upper right 

hand side of the home page as shown in Figure 34.   
 

 
Figure 34: District Website 
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The USACE home page also contains a 
blog called “Balancing the Basin,” (Figure ) 
located at the bottom middle of the home 

page, where users can post questions and 
subscribe to updates from the USACE.  By 
following the link below, users can search 
for “fish passage” and see the blog posts 

related to the development of this report.  

http://balancingthebasin.armylive.dodlive.mil/ 
 
The Fish Passage webpage (Figure 35) shows the lock and dam in the title banner; 
provides an overview of the project; describes the planning process and timeline in the 
“getting to a solution” button; the “historic overview” button concisely describes the 

study history; and the public can “stay informed, get involved,” to find a script from the 
June 27 public meetings and the slides that were presented.  There is also a text 
description of the alternatives on the “stay informed, get involved” button. The web 
address for the SHEP Fish Passage is, http://www.sas.usace.army.mil/Missions/Civil-

Works/Savannah-Harbor-Expansion/SHEP-Fish-Passage/. This website includes a 
Shoreline and Depth Impact tool.  This tool is meant to show the relative location of the 
shoreline and depth at docks in the Augusta pool for the various fish-passage 
alternatives at New Savannah Bluff Lock & Dam. The shorelines and depths presented 

here are not definitive, but should be compared to one another to show the relative 
changes from one alternative to the next. This tool assumes normal flow conditions of 
5,000cfs and uses the best available survey and modeling data to provide approximate 
shoreline locations. 

 

Figure 35:  Balancing the Basin Blog 

http://www.sas.usace.army.mil/Missions/Civil-Works/Savannah-Harbor-Expansion/SHEP-Fish-Passage/
http://www.sas.usace.army.mil/Missions/Civil-Works/Savannah-Harbor-Expansion/SHEP-Fish-Passage/
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Figure 35: SHEP Fish Passage Website 
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5.1.2  Public Outreach Meetings 

 
On June 27, 2018, the USACE held an open house to inform the public of the USACE’s 

overall purpose for the analyses – to find and recommend the most cost-effective fish 
passage alternative as required by the 2016 WRDA. The open house provided the 
public an opportunity to learn more about the proposed alternatives the USACE is 
studying. Reopening the spawning grounds remains a mitigation requirement of the 

Savannah Harbor Expansion Project. 
 
Through a Public Engagement Grant called the Grand Collaboration Challenge, the 
Collaboration Planning Center of Expertise provided experienced techniques in building 

transparency and opening up the dialogue with the public through this public 
engagement forum.  They developed visual concept renderings of each alternative, the 
presentation slides and messaging, and facilitated the meeting presentations and 
discussions. 

 
A public meeting was held in November 14, 2018 to introduce the selection of the 
Recommended Plan and answer questions.   
 

5.1.3  Public and Agency Review 

 
The draft integrated report and Supplemental Environmental Assessment was released 
for a 30-day public review beginning on February 15, 2019 and was extended an 

additional 30 days to April 16, 2019.  The documents were made available for review 
through the USACE website.  A public workshop/event(s) was held on March 6, 2019, 
during the public review period.  Approximately 400 comments were received and 
comments and responses are included in Appendix L.  The USACE will post the final 

report on our public website when it is approved. 
 

5.1.4  Key Leader Engagements 

 

On April 16, 2019, Secretary R.D. James, toured the NSBLD on foot and received an 
aerial tour of the project area.  The intent of the site visit was to share information about 
the condition of the NSBLD, alternative 2-6a real estate inundation, location of the 
training wall, and the locations of water supply users within the project area.  On May 

29, 2019, SAD Commander, BG Diana Holland, received the exact same tour to inform 
her final determination on the recommended plan for the fish passage. 
 
COL Hibner met with Augusta, Georgia, Mayor Hardie Davis and North Augusta, South 

Carolina, Mayor Bob Pettit on May 21, 2019. 
 
On June 11, 2019, COL Hibner met with the USACE Commanding General, LTG Todd 
Semonite to provide an update on the SHEP Fish Passage project.  On June 12, COL 

Hibner met with Senators Perdue and Senator Isakson from Georgia, Senator Graham 
and Senator Scott from South Carolina, and Congressman Wilson SC-2 and Allen GA-
12.   
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5.2  Compliance with Environmental Laws, Statutes and Executive Orders* 

 
Table 32 summarizes compliance of the proposed action with applicable Federal/State 
laws. 
 

Table 32:  Relationship of Project to Environmental Requirements 

Federal Statutes Level of 
Compliance* 

Clean Air Act Full 

Clean Water Act Full 

Coastal Barrier Resources Act N/A 

Coastal Zone Management Act  N/A 

Comprehensive Environmental Response, Compensation and Liability Act Full 

Endangered Species Act Full 

Estuary Protection Act N/A 

Farmland Protection Policy Act N/A 

Federal Water Project Recreation Act N/A 

Fish and Wildlife Coordination Act Full 

Flood Control Act of 1944 Full 

Land and Water Conservation Fund Act N/A 

Magnuson Fishery Conservation and Management Act N/A 

Marine Mammal Protection Act N/A 

National Environmental Policy Act Partial 

National Historic Preservation Act Partial 

North American Wetlands Conservation Act N/A 

Resource Conservation and Recovery Act N/A 

Rivers and Harbors Act N/A 

Water Resources Development Acts of 1976, 1986, 1990, and 1992 Full 

Water Resources Planning Act Full 
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Watershed Protection and Flood Prevention Act Full 

Wild and Scenic Rivers Act N/A 

Executive Orders (EO), Memoranda, etc.  

Migratory Bird (E.O. 13186) N/A 

Protection and Enhancement of Environmental Quality (E.O. 11514) Partial 

Federal Statutes Level of Compliance* 

Protection and Enhancement of Cultural Environment (E.O. 11593) Partial 

Exotic Organisms (E.O. 11987) Full 

Floodplain Management (E.O. 11988) Full 

Protection of Wetlands (E.O. 11990) Full 

Relating to Protection and Enhancement of Environmental Quality (E.O. 11991) Partial 

Environmental Justice in Minority and Low-Income Populations (E.O. 12898) Full 

Invasive Species (E.O. 13112) Full 

Protection of Children from Health Risks and Safety Risks (E.O. 13045) N/A 

Prime and Unique Farmlands (CEQ Memorandum, 11 August 1980) N/A 

*Level of Compliance: 
Full Compliance (Full): Having met all requirements of the statute, E.O., or other environmental 
requirements. 
 
Partial Compliance (Partial): Not having met some of the requirements at current stage of 
planning. Compliance with these requirements is ongoing (e.g. Coordination of this document 
with the public, and relevant resource agencies, including resolution of adverse effects to 
historic properties in accordance with stipulations in the PA and the MOA and notifying and 
filing with the ACHP will result in full compliance.) 
 
Non-Compliance (NC): Violation of a requirement of the statute, E.O., or other environmental requirement. 
Not Applicable (NA): No requirements for the statute, E.O, or other environmental requirement for the 
current stage of planning. 

 
5.3  Compliance with State Statues 

    
The following environmental compliances would require updating as a result of the 
recommended alternative since activities associated with the proposed action would 
require the placement of materials in the waters of the U.S. and the removal of the lock 

and dam would cause temporary water quality impacts within the study area. 



127 
 

Section 404(b)(1) Evaluation (Appendix H of the FEIS) – materials are being placed in 
the waters of the U.S. to create the fish passage structure. As a result of the proposed 
action, an updated Section 404(b)(1) Evaluation can be found in Appendix C. 

 
1. Section 404(b)(1) Evaluation (Appendix H of the FEIS) - materials being placed 

in the waters of the U.S. to create the fish passage structure as well as the 
removal of the lock and dam. As a result of the proposed action, an updated 

Section 404(b)(1) Evaluation can be found in Appendix C. 
2. Section 401 Certification (Appendix Z of the FEIS) materials are being placed in 

the waters of the U.S. to create the fish passage structure. No additional water 
quality certificate will be needed because the type of material being placed in the 

river is consistent with what was described in the SHEP 2012 FEIS. 
 

5.4  Coordination and Regulatory Compliance 

 
5.4.1  Regulatory Compliance 

 
Environmental compliance for the proposed action would be achieved upon completion 
of the following:  

 

 Coordination of this SEA and draft Finding of No Significant Impact (FONSI) with 
appropriate agencies, tribes, organizations, and individuals for their review and 
comments. 

 Coordination with NOAA NMFS to amend the Biological Opinion for the SHEP 
(which includes the Fish Passage Feature) to incorporate critical habitat for 
Atlantic sturgeon. 

 U.S. Fish and Wildlife Service (USFWS) confirmation that the proposed action 

would not likely adversely affect any endangered or threatened species or their 
critical habitat.  

 Concurrence by the Georgia and South Carolina State Historic Preservation 
Officers with USACE’s determination of effect on cultural resources and 

resolution of adverse effects. 

 Receipt and acceptance or resolution of all USFWS Fish and Wildlife 
Coordination Act recommendations. 

 Receipt and acceptance or resolution of all EPA’s comments on the air quality 
impact analysis documented in the SEA. 

 
The draft FONSI will not be finalized and signed until the proposed action achieves 

environmental compliance with applicable laws and regulations, as described above. 
 

5.4.2  Interagency Collaboration: 

 

NOAA and USFWS are invited to participate in the study as a technical members of the 
PDT.  The USACE team members are coordinating with State and Federal agencies 
with regulatory review responsibilities as required by applicable laws and procedures.   
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Recommendations of the USFWS in accordance with the draft Fish and Wildlife 
Coordination Act Report (FWCAR) are included in Appendix D. The following list of 
conservation recommendations from USFWS along with USACE’s responses are 

shown below.  
 
USFWS Position/Recommendation 1: Fishway Slope  

 

ALT 2-6 proposes a rock ramp similar to the previous design (i.e., an arch rapids NLF). 
This hybrid-type NLF may operate as a step-pool or a roughened channel depending on 
hydraulic conditions. Accordingly, the Service recommends that arch rapids are also 
designed at slopes less than 3%. The materials provided to the Service suggest the 

fishway would be constructed as described in ALT 1-1. However, the stationing in 
Figure 5 suggests a steeper slope. If this alternative is selected, the Service strongly 
recommends maintaining a slope less than 3% measured longitudinally along the 
approximate thalweg. 

 
USACE Response:  

 
The upstream slope for the proposed structure is 2% along the thalweg. 

 
USFWS Position/Recommendation 2: Boulder Structure and Arrangement 

 
The previous design was an arch-rapids hybrid type NLF based on approaches 

originally outlined in Aadland (2010). Since the previous design was submitted, the 
Service gained additional experience in this technology and issued new criteria (Turek 
et al., 2016). While we remain supportive of the arch-rapids type NLF, specific slope, 
depth, width and velocity criteria presented in Turek et al. (2016) should be carefully 

considered before advancing this (or another alternative) to the final design stage. 
Schooling fish such as American shad may be reluctant to enter (or pass through) gaps 
in the rocks of an arch rapids NLF. Sizing those gaps to accommodate the target 
species is critical. Turek et al. (2016) provides species-specific criteria for sturgeon, eel, 

shad and river herring; for species not listed in this document (e.g., the state listed 
Robust Redhorse) and in the absence of better performance data, the Service 
recommends conservative assumptions on these design criteria and, where possible, 
the use of a surrogate to estimate the geometric parameters that influence boulder 

structure and arrangement. 
 
USACE Response: 

 

The criteria discussed here will be considered during the detailed design phase of the 
project.  The fish passage is designed to pass shortnose and Atlantic sturgeon.  
Attempts will be made not to limit the use by other species. 
 
USFWS:  
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Additional we note that the incorporation of the floodplain bench in ALT 2-6 may have 
the ancillary benefit of providing enhanced passage along the bankside where, 
presumable, side slopes transitioning into the floodplain bench are mild. 

 
USACE Response: 

 
The "side slope" from the channel to the floodplain bench will be determined from 

geotechnical considerations. If environmental or fish passage concerns dictate a more 
mild slope, we can take this into account but we need to know this sooner rather than 
later. 
 
USFWS Position/Recommendation 3: Turbulence, Energy Dissipation, and Pool 
Sizing 
 

Turbulence has been shown to influence both swimming behavior and performance of 

fish (Lupandin 2005, Enders et al. 2003, Pavlov et al. 2000). American Shad have 
demonstrated a particular sensitivity to increased turbulence and associated air 
entrainment in pool-type fishways (Haro and Kynard 1997). Minimizing turbulence and 
air entrainment within fishways is generally considered advantageous for fish passage 

(Towler et al., 2015). This is particularly true for American Shad. The energy dissipation 
factor (EDF) is a well-known fishway design parameter that correlates with turbulence 
and air entrainment. The Service recommends that efforts are made to eliminate or 
minimize unnecessary turbulence in the design; in practice, this will necessitate sizing 

the pools in the fishway to meet the recommended EDF limit for American Shad of 3.15 
ft-lbf/s/ft3 or 150 W/m3. 
 
 
USACE Response: 
 

These criteria will be considered during the detailed design phase.  The fish passage is 
designed to pass shortnose and Atlantic sturgeon.  Attempts will be made not to limit 

the use by other species. 
 
USFWS Position/Recommendation 4: Weir Crest, Low Flow Notch and Bench 
 

ALT 2-6 proposes to establish hydraulic control in the upper NLF with a 10-foot wide 
weir with a crest elevation of 109.22 feet NAVD88. Typically, the cross-sections of 
roughened channel NLFs vary in channel elevation. This promotes a diversity of 
hydraulic conditions that make the NLF passable at low, moderate, and high flows. 

However, the proposed constant elevation weir crest will create largely uniform flow 
conditions in the upper fishway. If this alternative is selected, the Service would 
recommend incorporating a low flow notch through the weir that transitions into a near 
parabolic channel NLF cross-sections (characteristic of lowland river channels). 

 
USACE Response: 
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The weir crest for Alt2-6a will be consist of three "tiers", the highest of which will be 
adjacent to the South Carolina abutment and have an elevation of 110.22ft NAVD88. 
The middle tier will have an elevation of 109.22, and the third tier will have an elevation 

of 108.22. Each tier will be span approximately one third (~150ft) of the NLF structure. 
This configuration is detailed in the concept design drawings for the alternative. 
 
USFWS: 

 

We note that ALT 2-6’s inclusion of a floodplain bench may enhance passage at high 
flows. However, we do not have sufficient information on the hydraulics of ALT 2-6 to 
determine the stage at which the floodplain bench will be engaged 

 
USACE Response: 

 
The floodplain bench varies in elevation, with a "crest" collinear with the crest of the 

NLF. The invert of the flood bench crest is at elevation 110ft NAVD88, and slopes 
upward at 1% slope to approximate elevation 112.5 where it ties into existing ground on 
the north side of the park area. This configuration is detailed in the updated concept 
design drawings. 

 
USFWS Position/Recommendation 5: Maintenance 
 

With the removal of the lock, spillway and gates, fish passage will be effectively passive.  

Operations, for flood management or other purposes, are not anticipated. However, the 
NLF will require maintenance. NLFs are composed of rock and other natural materials. 
Their long-term stability is subject to hydraulic forces that, in turn, are dependent on 
river hydrology. While rock weir size, material stability and the estimated design life of 

this structure must be determined at a later design stage, the need for a maintenance 
plan and budget clearly exists. A maintenance plan is a key component to ensuring 
long-term success of the facility. Such a plan provides descriptions of the project and 
inspection, maintenance schedules, contingencies, effectiveness-monitoring methods, 

and any adaptive management measures. Considerations should also assess the 
feasibility and potential cost of modifying any final project design to adapt to meet 
inadequacies of fish passage goals. Should ALT 2-6 be selected, the Service would 
request that the USACE develop a fishway maintenance plan in consultation with the 

natural resource agencies. 
 
USACE Response: 
 

We are currently developing an O&M plan and will consult with the agencies as we do 
so. 
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6.0  Mitigation* 

 
The appropriate application of mitigation is to formulate an alternative that first avoids 
adverse impacts, then minimizes adverse impacts, and lastly, compensates for 
unavoidable impacts.  

 
The proposed action avoids adverse impacts by: 

1.  Potential impacts to the 100 year flood event were avoided by eliminating all 
alternatives that would have impacted it.   

2.  Potential impacts to more frequent flood even were avoided by adding the 
floodplain bench to Alternative 2-6. 

3.  Potential impacts to more frequent flood even were avoided by lowering the 
weir height in Alternative 2-6. 

 
The proposed action minimizes adverse impacts by: 

1. Potential impacts to recreation was were minimized by performing a tradeoff 
analysis between Flooding and Recreation with the four 2-6 alternatives. 

 
Wetlands impacts due to the Recommended Plan are very similar to the impacts 
covered by SHEP 2012 FEIS and Appendix C.  Mitigation for 0.41 acres of wetlands 
would be required.  Appendix C3 of this document has the updated 404(b)(1) Analysis.  

Two potential mitigation banks are located in the vicinity.   
 
Mitigation of NRHP-eligible archaeological sites would be conducted in accordance with 
the 2012 SHEP PA.  Compensatory mitigation is not warranted for the recommended 

plan. 
 
Appendix D of the SHEP 2012 FEIS provides the details on the monitoring and AM plan 
for the fish passage and no additional AM and Monitoring is needed as a result of the 

project modifications.    
 
  

http://www.sas.usace.army.mil/Missions/Civil-Works/Savannah-Harbor-Expansion/Final-Environmental-Impact-Statement/
https://www.sas.usace.army.mil/Portals/61/docs/SHEP/Reports/EIS/Appendix%20D%20Monitoring%20and%20Adaptive%20Mgmt%20SHEP%20FINAL%20EIS.pdf




134 
 

8.0  List of Report Preparers 

 
Name Position Years of 

experience 

Nathan Dayan Biologist – Environmental 
Team Lead 

22 years 

April Patterson Project Manager 7 years 

Jeff Morris Plan Formulator/Economist 25 years 
Laura (Beth) Williams Chief of H&H 17 years 

Robin Armetta Biologist 8 years 

Julie Morgan-Ryan Cultural Resources 23 years 

Jason LaVecchia Lead Engineer  10 years 

Sarah Moore Climate Change 8 years 

Robert (Vince) Moody H&H Modeler 16 years 

Taylor Canfield Cost Engineer 11 years 

John Hinely Real Estate 28 years 
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